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                                              ** BASIS OF ESTIMATE ** This estimate is a comparative cost estimate to be
                                              used in the governments evaluation and technical analysis of the Atlantic
                                              Richfield Company (ARCO) proposal.  Previous estimates were developed based
                                              on the work breakdown structure and quantities and assumptions in the "Draft
                                              Sediment/Dam Removal Cost Estimate Report Milltown Reservoir Site", prepared
                                              for Atlantic Ritchfield Company, prepared by EMC2 and dated June 13, 2002 and
                                              the "Addendum to Draft Sediment/Dam Removal Cost Estimate Report Milltown
                                              Reservoir Site", prepared for Atlantic Ritchfield Company, prepared by EMC2
                                              and dated July 29, 2002.  This estimate uses the cost information from the
                                              50-50 option with no drop structure and modifies it for 100% mechanical
                                              excavation with 40% requiring mechanical dewatering and 100% of the
                                              material going to Opportunity Ponds. Cost data was adjusted to a 2003
                                              price level. Further modifications of this estimate include a rail/haul road
                                              bridge, changing quantity of sheetpile to 1180LF and 814LF temporary
                                              sheetpile, USACE sheetpile design retained, drop structure added, dike across
                                              Clark Fork River, installation of CFR bypass.
                                              ** PROJECT DESCRIPTION ** Milltown Dam is located approx 300 feet downstream
                                              from the confluence of the Blackfoot and Clark Fork Rivers in Milltown, MT.
                                              Along with dam removal, sediments containing heavy metals (As and Cu) behind
                                              the dam will be removed down to alluvium.  To accomplish this, a sheetpile
                                              wall will be installed around the sediment to be removed.  A new channel will
                                              be cut into the alluvium in the approximate location of where the rivers were
                                              prior to the dam being constructed the channel will be constructed with a
                                              grade such that drop structures will not be required. Partial removal of the
                                              sheetpile wall will open the flow of the river into the new channels.

                                              ** BASIS OF DESIGN ** This estimate was prepared using the assumptions,
                                              quantities, work breakdown structure and information provided in the report
                                              prepared by EMC2 for ARCO entitled, "Draft Sediment/Dam Removal Cost Estimate
                                              Report Milltown Reservoir Site" dated June 13, 2002 and its' addendum dated
                                              July 29, 2002. Some of the quantities and cost data used in this study by
                                              EMC2 came from the Draft Combined Feasibility Study which was also prepared
                                              by EMC2 for ARCO and dated Oct 31, 2001. This estimate also uses a design for
                                              the sheetpile wall developed by Mark Summers of the Walla Walla Office.
                                              Quantities were developed based on EMC2 estimated length of 6100 lf for the
                                              sheetpile wall.  Additional assumptions used were those proposed by EPA as
                                              follows: 1. All mechanical removal; all hauled to Opportunity  - 2.65 mcy 2.
                                              60% (1.61 mcy)  would not need dewatering - 40% (1.04 mcy) would need some
                                              type of active dewatering 3. No local repository necessary - all costs
                                              associated with repository are eliminated 4. Dewatering costs from the
                                              Combined Feasibility Study (CFS)  - Appendix I - 1 Attachment P - $8.91/cy -
                                              April 2001-  Upgraded to 2003 dollars 5. Unloading at Opportunity only ; no
                                              tranportation or spreading costs once the material is at Opp. 6.  Use the
                                              same years for removal for this project as in the 50/50 option 7.  Use the
                                              rail quote which was given by MRL and used in the 50/50 option.

                                              ** CONSTRUCTION SCHEDULE ** N/A as this estimate does not use escalation.

                                              ** CONSTRUCTION WINDOWS ** This is an EPA directed superfund cleanup
                                              necessitated by a FERC license renewal. Construction windows are assumed to
                                              be based on the normal construction work season (March through December). The
                                              dam blocks fish passage up and down the river and as such it is assumed no
                                              fish windows exist.
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                                              ** OVERTIME ** This estimate contains overtime for the sediment excavation.

                                              ** ACQUISITION PLAN ** It is assumed that the contracts will be acquired
                                              through the bidding process.

                                              ** SUB-CONTRACTING PLAN ** This estimate uses an excavation contractor as the
                                              prime contractor for the majority of the work and a demolition subcontractor
                                              for the demolition work, a dredging subcontractor for the hydraulic
                                              excavation, a subcontractor for the sheetpile work, and a general
                                              construction contractor for installing any structures.

                                              ** PROJECT CONSTRUCTION SITE ACCESS ** The project site is accessed via
                                              existing State and local roads.  The estimate includes improvements to
                                              existing roads for access and development of haul roads.

                                              ** BORROW AREAS ** A borrow area is not required. Structural fill, rip-rap and
                                              gravel is assumed to come from commercial sources.

                                              ** CONSTRUCTION METHODOLOGY ** The methodology is standard.  No additional
                                              allowances were provided for PPE.  Estimate assumes level D or less.

                                              ** UNUSUAL CONDITION ** No unusual conditions are anticipated.

                                              ** UNIQUE TECHNIQUES OF CONSTRUCTION ** There are no unique techniques of
                                              construction.

                                              ** EQUIPMENT AND LABOR AVAILABILITY & DISTANCE TRAVELED ** Labor and
                                              Land-based Equipment are available within the Missoula, MT area. It was
                                              assumed the excavation equipment would be available within a 250
                                              mile radius.

                                              ** ENVIRONMENTAL CONCERNS ** Dam installed in 1903. In 1904 and 1905 floods
                                              washed sediment down the river from the upstream copper, silver and zinc
                                              mines which filled in the reservoir with contaminated tailings.  Subsequent
                                              flood events washed clean sediment over the top of the contaminated sediment
                                              effectively capping it.  The only environmental concern to date has been an
                                              arsenic plume which affected wells in the area. This problem was alleviated
                                              by putting residents on the town water system. The only other concern is that
                                              these rivers are habitat for a threatend species of brown trout.

                                               ** EQUIPMENT, LABOR RATES, MATERIAL AND OTHER COSTS **

                                              This estimate uses Davis Bacon labor rates for Missoula County, Montana.
                                              MT030001, Modification No 0 dated 06/13/2003.

                                              Equipment rates used are from EP 1110-1-8, Volume 4, September 1999.

                                              Material prices were obtained from quotes, pricing guides, supply catalogs,
                                              the MCACES National Unit Price Book UP01EB and historical data.

                                              A 0.0% sales tax has been applied.
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                                              The effective price level is 01 August 2003 (FY 2003).

                                              Parameter worksheets are used throughout this estimate to calculate
                                              quantities in the detail line items. The worksheets use factors including
                                              swell and fill, material weight, efficiencies, haul distance, delay and wait
                                              times, equipment capacities, cycle times, haul speed, dump times and other
                                              miscellaneous factors where applicable.

                                              Escalation is only included in the estimate to bring historical costs to a
                                              current value. Construction costs should be escalated to the mid-point of
                                              construction.  It is assumed this inflationary cost will be included in the
                                              required present value analysis.
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               ESTIMATE TYPE :  A-Crews with Auto Reprice

               SALES TAX :     0.00%

               DATE OF ESCALATION SCHEDULE :  03/31/04

               PROJECT DIRECT COST COLUMNS

               Col Type   H         L         E         M         U
               Rep Width   8        10        10        10        10
               Title      MHRS      LAB       EQUIP     MAT       OTHER

               PROJECT INDIRECT COST COLUMNS

               Col Type   O         U         P         U         B
               Rep Width  10        10        10        10        10
               Title      FOOH      HOOH      PROF      OTHR TAX  BOND

               PROJECT OWNER COST COLUMNS

               Col Type   C         E         X         X         X
               Rep Width  10        10         0         0         0
               Title      CONTINGN  ESCALATN  (Unused)  (Unused)  (Unused)

                PROJECT BREAKDOWN

                                             Trail   Level   2nd View
                        PROJECT ID    Length  Sep    Title     Order

                        Level 1 ID :     2     .    CONTRACT    0

                        Level 2 ID :     2     .    FEATURE     0

                        Level 3 ID :     2     .    SUB-FEAT    0

                        Level 4 ID :     2     -    ELEMENT     1

                        Level 5 ID :     4     -    BID ITEM    2

                        Level 6 ID :     4     .    CSI ITEM    3

                           Owner Cost Level :  1
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               2ND VIEW COLUMNS

                        Quantity Column Width : 14

               Col Type   P         A         T         X         X
               Rep Width  28        16        14         0         0
               Title      PROJECT   ADJ UNIT  TOTAL     (Unused)  (Unused)

               Shadow     L         X         X         X         X

               DETAIL REPORT FORMATTING

               PAGE OPTIONS               Page Break Levels : 5
                                   Table of Contents Levels : 6

                                                              0 1 2 3 4 5 6 7

               ROW OPTIONS           Print Titles at Levels :   Y Y Y Y Y Y
                                     Print Totals at Levels :   Y Y Y Y Y Y
                                      Print Notes at Levels : Y Y Y Y Y Y Y Y
                                        Print Unit Cost Row : Y
                                          Print Page Footer : Y
                                            Show Cost Codes : Y

               COLUMNS OPTIONS                Print Crew Id : Y
                                                Crew Output : Y
                                                  Unit Cost : Y

               UPB TITLES            No. of Levels to Print : 0
                                        Bracket Titles With : N N
                                       Include titles Notes : N
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               OTHER REPORT FORMATTING

               COLUMN TITLES FOR SUMMARY REPORTS

                 Column 1 FOOH     : % FIELD OFFICE OVERHEAD
                 Column 2 HOOH     : % HOME OFFICE OVERHEAD
                 Column 3 PROF     : % PROFIT
                 Column 4 OTHR TAX : % Mob & Demob
                 Column 5 BOND     : % BOND

                 Column 1 CONTINGN : % Contingency
                 Column 2 ESCALATN : % Escalation
                 Column 3 (Unused) :
                 Column 4 (Unused) :
                 Column 5 (Unused) :

               STANDARD COLUMN WIDTHS         SUMMARY FEATURES

                  Quantity Columns : 10    Round Totals Column : N-None
                Total cost Columns : 14      Contingency Notes : No
                 Unit Cost Columns : 10    Show Project Totals : Yes

               SPECIAL REPORT FORMATTING OPTIONS

                              First Alternate ID : (None)
                            Show Markup at Level : 1
                Display Indirect/Owner Markup as : B - Percent of Total
                               CSI Sort at Level : (None)
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                                                                          ** PROJECT SETTINGS **
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               REPORT SELECTION

                   Project Settings :     Y      Profit Guidelines : N
                Contractor Settings :     Y
                       Link Listing :     N      Measurement Units : Original

                                          REPORT FORMAT TYPE     FOR LEVEL (S)

                                       Direct Indirect  Owner   0 1 2 3 4 5 6

                             Detail :     Y
                            Project :     N       Y       N       N N N N N Y
                         Contractor :     N       N             N N N N N N N
                           Division :     N       N       N     N N N N N N N
                             System :     N       N       N     N N N N N N N
                           2nd View :     N

                               Crew :     Y                     Y N N N N N N
                              Labor :     Y
                          Equipment :     Y
             Prime Labor Cost Level :     N
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                                                             ** OWNER, OVERTIME, AND ADJUSTMENTS SETTINGS **
---------------------------------------------------------------------------------------------*ESCALATN DATE*---*ESCALATN INDEX*---------------------------------------------
                                                                       AMOUNT    PERCENT     BEGIN      END    BEGIN      END

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

01 MILLTOWN SUPERFUND SITE
                      % Contingency                             P                   0.00
                      % Escalation                              P                   0.00
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                                                                        ** CONTRACTOR SETTINGS **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
                                                  AMOUNT    PCT  PCT S    RISK    DIFF    SIZE  PERIOD  INVEST  ASSIST  SUBCON

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

AA Prime Contractor - Excavation

  % FIELD OFFICE OVERHEAD                   P              8.00
  % HOME OFFICE OVERHEAD                    P              3.50
  % PROFIT                                  P              6.00
  % Mob & Demob                             P              0.00
  % BOND                                    P              0.83

DE Demolition Subcontractor

  % FIELD OFFICE OVERHEAD                   P             13.90
  % HOME OFFICE OVERHEAD                    P              5.20
  % PROFIT                                  P              7.90
  % Mob & Demob                             P              0.00
  % BOND                                    P              0.83

DR Dredging Contractor

  % FIELD OFFICE OVERHEAD                   P              0.00
  % HOME OFFICE OVERHEAD                    P              0.00
  % PROFIT                                  P              0.00
  % Mob & Demob                             P              0.00
  % BOND                                    P              0.00

SH Sheetpile Contractor

  % FIELD OFFICE OVERHEAD                   P              9.90
  % HOME OFFICE OVERHEAD                    P              3.70
  % PROFIT                                  P              6.50
  % Mob & Demob                             P              0.00
  % BOND                                    P              0.83

CG General Construction Contractor

  % FIELD OFFICE OVERHEAD                   P             14.00
  % HOME OFFICE OVERHEAD                    P              5.20
  % PROFIT                                  P              8.00
  % Mob & Demob                             P              0.00
  % BOND                                    P              0.83

PN Prime Contractor - No markups

  % FIELD OFFICE OVERHEAD                   P              0.00
  % HOME OFFICE OVERHEAD                    P              0.00
  % PROFIT                                  P              0.00
  % Mob & Demob                             P              0.00
  % BOND                                    P              0.00
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                                                                      QUANTY UOM CREW ID     OUTPUT    MHRS       LAB     EQUIP       MAT     OTHER    TOTAL COST UNIT COST

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

            0.02.15. Dredging Contractor
                    Dredging Cost taken from CEDEP which includes cotractor markups.
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01.01. DESIGN PHASE                                                    QUANTY UOM CREW ID     OUTPUT    MHRS       LAB     EQUIP       MAT     OTHER    TOTAL COST UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

   01. MILLTOWN SUPERFUND SITE
       01.01. DESIGN PHASE
              30 & 31 Accounts are not estimated in MCACES
                              TOTAL REMEDIAL DESIGN @ 4%                1.00 PCT                          0         0         0         0         0             0      0.00
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01.01. DESIGN PHASE                                                    QUANTY UOM CREW ID     OUTPUT    MHRS       LAB     EQUIP       MAT     OTHER    TOTAL COST UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                              TOTAL PERMITS @ 1%                        1.00 PCT                          0         0         0         0         0             0      0.00
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01.01. DESIGN PHASE                                                    QUANTY UOM CREW ID     OUTPUT    MHRS       LAB     EQUIP       MAT     OTHER    TOTAL COST UNIT COST
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           01.01.04. PRIMARY HAUL ROAD AND STAGING
                    AREA RIGHT OF WAY (TEMPORARY EASEMENT) AGREEMENTS
                              TOTAL PRIMARY HAUL ROAD AND STAGING      44.00 ACR                          0         0         0         0         0             0      0.00
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01.01. DESIGN PHASE                                                    QUANTY UOM CREW ID     OUTPUT    MHRS       LAB     EQUIP       MAT     OTHER    TOTAL COST UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                              TOTAL CONSTRUCTION CONTRACTING @ 1%       1.00 PCT                          0         0         0         0         0             0      0.00

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL DESIGN PHASE                        1.00 JB                           0         0         0         0         0             0      0.00
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
01.02. SITE PREPARATION                                                QUANTY UOM CREW ID     OUTPUT    MHRS       LAB     EQUIP       MAT     OTHER    TOTAL COST UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

       01.02. SITE PREPARATION
           01.02.01. MOBILIZATION
               01.02.01.01. MOBILIZATION
                   01.02.01.01-0001. MOBILIZATION

                       01.02.01.01-0001-01AA. MOBILIZATION

               CIV AA <01505 1207 > Mob, Crane, Hyd, 61-75 Ton, Trk                                    0.00      0.00    500.00      0.00      0.00        500.00
                                    Mtd, w/ 115' boom, 100-mi Rad       1.00 EA  N/A           0.00       0         0       500         0         0           500    500.00

               CIV AA <01505 1301 > Mob, Crane, Drag/Clam,1.0-2.0 CY                                   0.00      0.00   3300.00      0.00      0.00       3300.00
                                    Mech, Crwlr Mtd, 100-mi Rad         1.00 EA  N/A           0.00       0         0     3,300         0         0         3,300   3300.00

               CIV AA <01505 1305 > Mob, Crane, Drag/Clam,6.6-7.0 CY                                   0.00      0.00  12050.00      0.00      0.00      12050.00
                                    Mech, Crwlr Mtd, 100-mi Rad         1.00 EA  N/A           0.00       0         0    12,050         0         0        12,050  12050.00

               CIV AA <01505 1306 > Mob, Crane, Lifting, 25-40 Ton                                     0.00      0.00   3200.00      0.00      0.00       3200.00
                                    Mech, Crwlr Mtd, 100-mi Rad         1.00 EA  N/A           0.00       0         0     3,200         0         0         3,200   3200.00

               CIV AA <01505 1311 > Mob, Crane, Lifting, 86-100 Ton                                    0.00      0.00   7200.00      0.00      0.00       7200.00
                                    Mech, Crwlr Mtd, 100-mi Rad         1.00 EA  N/A           0.00       0         0     7,200         0         0         7,200   7200.00

               CIV AA <01505 1402 > Mob, Crane, 51-75 Ton, Mech, Trk                                   0.00      0.00    650.00      0.00      0.00        650.00
                                    Mtd, 150' boom, 100-mi Rad          1.00 EA  N/A           0.00       0         0       650         0         0           650    650.00

               CIV AA <01505 2105 > Mob, Hyd Excav, 2.6-3.5 CY, Cwlr                                   0.00      0.00   1975.00      0.00      0.00       1975.00
                                    Mtd, 100-mi Rad                     2.00 EA  N/A           0.00       0         0     3,950         0         0         3,950   1975.00

               CIV AA <01505 2106 > Mob, Hyd Excav, 3.6-5.5 CY, Cwlr                                   0.00      0.00   3675.00      0.00      0.00       3675.00
                                    Mtd, 100-mi Rad                     2.00 EA  N/A           0.00       0         0     7,350         0         0         7,350   3675.00

               CIV AA <01505 3101 > Mob, Ldr/Bkhoe, Whl, 0.5-1.0 CY                                    0.00      0.00    175.00      0.00      0.00        175.00
                                    w/ 24" B/H Dipper, 100-mi Rad       1.00 EA  N/A           0.00       0         0       175         0         0           175    175.00

               CIV AA <01505 3102 > Mob, Ldr/Bkhoe, Whl, 1.1-1.5 CY                                    0.00      0.00    190.00      0.00      0.00        190.00
                                    w/  30" Bkt, 100-mi Rad             2.00 EA  N/A           0.00       0         0       380         0         0           380    190.00

               CIV AA <01505 3224 > Mob, FEnd Ldr, Crwlr, 2.6-4.0 CY                                   0.00      0.00    600.00      0.00      0.00        600.00
                                    100-mi Rad                          1.00 EA  N/A           0.00       0         0       600         0         0           600    600.00

               CIV AA <01505 3232 > Mob, FEnd Ldr, Wheel, 1.6-2.0 CY                                   0.00      0.00    225.00      0.00      0.00        225.00
                                    Articulated Fr, 100-mi Rad          1.00 EA  N/A           0.00       0         0       225         0         0           225    225.00

               CIV AA <01505 3234 > Mob, FEnd Ldr, Wheel, 2.6-3.0 CY                                   0.00      0.00    575.00      0.00      0.00        575.00
                                    Articulated Fr, 100-mi Rad          1.00 EA  N/A           0.00       0         0       575         0         0           575    575.00

               CIV AA <01505 3235 > Mob, FEnd Ldr, Wheel, 3.1-4.0 CY                                   0.00      0.00    875.00      0.00      0.00        875.00
                                    Articulated Fr, 100-mi Rad          1.00 EA  N/A           0.00       0         0       875         0         0           875    875.00

               CIV AA <01505 3236 > Mob, FEnd Ldr, Wheel, 4.1-6.0 CY                                   0.00      0.00    925.00      0.00      0.00        925.00
                                    Articulated Fr, 100-mi Rad          1.00 EA  N/A           0.00       0         0       925         0         0           925    925.00
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               CIV AA <01505 3237 > Mob, FEnd Ldr, Wheel, 6.1-8.0 CY                                   0.00      0.00   1300.00      0.00      0.00       1300.00
                                    Articulated Fr, 100-mi Rad          1.00 EA  N/A           0.00       0         0     1,300         0         0         1,300   1300.00

               CIV AA <01505 3301 > Mob, Ldr/BH Attchmt, Air Ram w/                                    0.00      0.00     75.00      0.00      0.00         75.00
                                    Narrow Chisel,  100-mi Rad          2.00 EA  N/A           0.00       0         0       150         0         0           150     75.00
                                    (Add 350 CFM A/Comp)

               CIV AA <01505 4201 > Mob, Roller, Towed, 50- 75 Ton,                                    0.00      0.00    550.00      0.00      0.00        550.00
                                    Pneumatic, 100-mi Rad               1.00 EA  N/A           0.00       0         0       550         0         0           550    550.00

               CIV AA <01505 4313 > Mob, Roller,Vib,Dbl Drum, 12 Ton                                   0.00      0.00    215.00      0.00      0.00        215.00
                                    66"W x 48"D, 100-mi Rad             2.00 EA  N/A           0.00       0         0       430         0         0           430    215.00

               CIV AA <01505 4314 > Mob, Roller,Vib,Dbl Drum, 18 Ton                                   0.00      0.00    225.00      0.00      0.00        225.00
                                    84"W x 60"D, 100-mi Rad             1.00 EA  N/A           0.00       0         0       225         0         0           225    225.00

               CIV AA <01505 5133 > Mob, Scraper,Tandem Pwrd, 550 HP                                   0.00      0.00   2600.00      0.00      0.00       2600.00
                                    w/400 HP, 32-44 CY, 100-mi Rad      3.00 EA  N/A           0.00       0         0     7,800         0         0         7,800   2600.00

               CIV AA <01505 5203 > Mob, Motor Grader, 151-200 HP,                                     0.00      0.00    525.00      0.00      0.00        525.00
                                    Art. Fr, Pwr Shift, 100-mi Rad      1.00 EA  N/A           0.00       0         0       525         0         0           525    525.00

               CIV AA <01505 6115 > Mob, Dozer, Crawler, 176-225 HP                                    0.00      0.00    700.00      0.00      0.00        700.00
                                    w/blade, Incl Setup, 100-mi Rad     2.00 EA  N/A           0.00       0         0     1,400         0         0         1,400    700.00

               CIV AA <01505 6116 > Mob, Dozer, Crawler, 226-350 HP                                    0.00      0.00    925.00      0.00      0.00        925.00
                                    w/blade, Incl Setup, 100-mi Rad     3.00 EA  N/A           0.00       0         0     2,775         0         0         2,775    925.00

               CIV AA <01505 6117 > Mob, Dozer, Crawler, 351-450 HP                                    0.00      0.00   1650.00      0.00      0.00       1650.00
                                    w/blade, Incl Setup, 100-mi Rad     1.00 EA  N/A           0.00       0         0     1,650         0         0         1,650   1650.00

               CIV AA <01505 6118 > Mob, Dozer, Crawler, 451-550 HP                                    0.00      0.00   2550.00      0.00      0.00       2550.00
                                    w/blade, Incl Setup, 100-mi Rad     1.00 EA  N/A           0.00       0         0     2,550         0         0         2,550   2550.00

               CIV AA <01505 6119 > Mob, Dozer, Crawler, 551-775 HP                                    0.00      0.00   4000.00      0.00      0.00       4000.00
                                    w/blade, Incl Setup, 100-mi Rad     1.00 EA  N/A           0.00       0         0     4,000         0         0         4,000   4000.00

               CIV AA <01505 6131 > Mob, Dozer Attachmt, Winch f/D4                                    0.00      0.00    105.00      0.00      0.00        105.00
                                    Incls Attchmnt to D4, 100-mi Rad    2.00 EA  N/A           0.00       0         0       210         0         0           210    105.00

               CIV AA <01505 7112 > Mob, Flatbed w/ Sides, 8'x24',                                     0.00      0.00    130.00      0.00      0.00        130.00
                                    Mtd/FT800 Trk, 100-mi Rad           5.00 EA  N/A           0.00       0         0       650         0         0           650    130.00

               CIV AA <01505 7113 > Mob, Truck,      0-10,000 GVW,                                     0.00      0.00     55.00      0.00      0.00         55.00
                                    w/ 8'x 10' Flat Bed, 100-mi Rad    10.00 EA  N/A           0.00       0         0       550         0         0           550     55.00

               CIV AA <01505 7115 > Mob, Truck, 30,001-45,000 GVW,                                     0.00      0.00    125.00      0.00      0.00        125.00
                                    w/ 8'x 24' Flat Bed, 100-mi Rad    10.00 EA  N/A           0.00       0         0     1,250         0         0         1,250    125.00
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               CIV AA <01505 7116 > Mob, Truck, 45,001-65,000 GVW,                                     0.00      0.00    185.00      0.00      0.00        185.00
                                    w/ 8'x 24' Flat Bed, 100-mi Rad    10.00 EA  N/A           0.00       0         0     1,850         0         0         1,850    185.00

               CIV AA <01505 7122 > Mob, Bottom Dump Trailer, 20 CY,                                   0.00      0.00     90.00      0.00      0.00         90.00
                                    30 Ton, CLT8000 Trk, 100-mi Rad    10.00 EA  N/A           0.00       0         0       900         0         0           900     90.00

               CIV AA <01505 7151 > Mob, Trk Opt, Crane, Hyd, 8 Ton                                    0.00      0.00    175.00      0.00      0.00        175.00
                                    w/85'boom, Mtd/FT800, 100-mi Rad    1.00 EA  N/A           0.00       0         0       175         0         0           175    175.00

               CIV AA <01505 8101 > Mob, Air Comp,   100-  250 CFM,                                    0.00      0.00     75.00      0.00      0.00         75.00
                                    Quiet, Portable, 100-mi Rad         1.00 EA  N/A           0.00       0         0        75         0         0            75     75.00

               CIV AA <01505 8102 > Mob, Air Comp,   251-  800 CFM,                                    0.00      0.00    125.00      0.00      0.00        125.00
                                    Quiet, Portable, 100-mi Rad         3.00 EA  N/A           0.00       0         0       375         0         0           375    125.00

               CIV AA <01505 8453 > Mob, Drill, Earth/Auger, Multi-                                    0.00      0.00    250.00      0.00      0.00        250.00
                                    Purpose, 8,900 FT-LB, 100-mi Rad    1.00 EA  N/A           0.00       0         0       250         0         0           250    250.00
                                    (Mtd on 44,300 GVW Trk)

               CIV AA <01505 8462 > Mob, Drill, 6-3/4"-10-5/8" Hole,                                   0.00      0.00   1900.00      0.00      0.00       1900.00
                                    Rotary Blst Hole, 100-mi Rad        2.00 EA  N/A           0.00       0         0     3,800         0         0         3,800   1900.00
                                    (Mounted on D9N, incl)

               CIV AA <01505 8516 > Mob, Misc Small Equip, <  2,750#                                   0.00      0.00     75.00      0.00      0.00         75.00
                                    Haul w/small flatbed, 100-mi Rad   10.00 EA  N/A           0.00       0         0       750         0         0           750     75.00

               CIV AA <01505 8517 > Mob, Misc Small Equip, < 12,250#                                   0.00      0.00    175.00      0.00      0.00        175.00
                                    Haul w/ Med. Flatbed, 100-mi Rad   15.00 EA  N/A           0.00       0         0     2,625         0         0         2,625    175.00

               CIV AA <01505 8524 > Mob, Generator Set, 501-750 KW,                                    0.00      0.00    275.00      0.00      0.00        275.00
                                    Skid Mtd, 240/480V, 100-mi Rad      1.00 EA  N/A           0.00       0         0       275         0         0           275    275.00

               CIV AA <01505 8525 > Mob, Generator Set, 1,275 KW,                                      0.00      0.00    550.00      0.00      0.00        550.00
                                    Skid Mtd, 240/480V, 100-mi Rad      1.00 EA  N/A           0.00       0         0       550         0         0           550    550.00

               CIV AA <01505 8712 > Mob, Fork Lift,  5,001-10,000# @                                   0.00      0.00    125.00      0.00      0.00        125.00
                                    24" LC,  Gas, 100-mi Rad            1.00 EA  N/A           0.00       0         0       125         0         0           125    125.00

               CIV AA <01505 8832 > Mob, Dewatering Pump, 2,320 GPM                                    0.00      0.00     85.00      0.00      0.00         85.00
                                    at  20' HD (Cntfgl), 100-mi Rad     2.00 EA  N/A           0.00       0         0       170         0         0           170     85.00

               CIV AA <01505 8971 > Mob, Welders, 250-400 Amp, Trlr                                    0.00      0.00     75.00      0.00      0.00         75.00
                                    Mtd, Gas or Diesel, 100-mi Rad      2.00 EA  N/A           0.00       0         0       150         0         0           150     75.00

               USR AA <           > Preparatory Work                                                   0.00  10000.00  10000.00   5000.00      0.00      25000.00
                                    use an allowance of approx 25%      1.00 JB  N/A           0.00       0    10,000    10,000     5,000         0        25,000  25000.00
                                    of the total mob cost.
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL MOBILIZATION                        1.00 JB                           0    10,000    90,040     5,000         0       105,040 105040.00
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                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL MOBILIZATION                        1.00 JB                           0    10,000    90,040     5,000         0       105,040 105040.00
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL MOBILIZATION                        1.00 JB                           0    10,000    90,040     5,000         0       105,040 105040.00
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL MOBILIZATION                        1.00 JB                           0    10,000    90,040     5,000         0       105,040 105040.00
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           01.02.02. SETUP SITE SECURITY, SURVEYING/
                    STAKING
               01.02.02.01. SETUP SITE SECURITY
                   01.02.02.01-2001. SETUP SITE SECURITY

                       01.02.02.01-2001-0108. Galvanized Chain Link Fence, 7'H (18040108)

               MIL AA <02712 3013 > 7'(2.1M)H Fabric Security Fence                                    0.06      1.50      0.00     12.44      0.00         13.94
                                    Standard FE-7                    5000.00 LF  ULABC        60.00     292     7,485         0    62,223         0        69,709     13.94
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Galvanized Chain Link Fence, 7'H 5000.00 LF                         292     7,485         0    62,223         0        69,709     13.94

                       01.02.02.01-2001-1804. Swing Gate, 12' Double, 7'High (18040118)

               MIL AA <02711 4174 > 12'(3.7M)W x 7'(2.1M)H Dbl Gate                                    2.29     60.93     25.41    118.02      0.00        204.36
                                    Galvanized Steel w/o Barbed Wire    2.00 EA  ULABN         1.75       5       122        51       236         0           409    204.36
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Swing Gate, 12' Double, 7'High     10.00 EA                           5       122        51       236         0           409     40.87

                       01.02.02.01-2001-8108. Deliver & Place Chain Link Fence

               USR AA <           > Deliver and Place ChainLink                                        0.01      0.26      0.10      0.00      0.00          0.37
                                    Fence.  Pick up and offload      5000.00 LF  ZABMOVE     400.00      50     1,314       524         0         0         1,838      0.37
                                    along staked fenceline
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Deliver & Place Chain Link Fence 5000.00 LF                          50     1,314       524         0         0         1,838      0.37

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL SETUP SITE SECURITY                 1.00 JB                         346     8,921       574    62,460         0        71,955  71954.72
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL SETUP SITE SECURITY                 1.00 JB                         346     8,921       574    62,460         0        71,955  71954.72
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               01.02.02.02. SURVEY AND STAKEOUT SITE
                   01.02.02.02-0220. SURVEY AND STAKEOUT SITE

                       01.02.02.02-0220-02AA. SURVEY AND STAKEOUT SITE

               USR AA <           > Stakeout of line for sheetpile                                     0.02      0.44      0.06      0.03      0.00          0.53
                                                                     6100.00 LF  USURB       125.00     146     2,710       355       183         0         3,248      0.53

               USR AA <           > Topographic Stakeout                                              12.00    222.08     29.12     30.00      0.00        281.20
                                    used average of production rates  123.50 ACR USURB         0.25   1,482    27,427     3,596     3,705         0        34,728    281.20
                                    and material cost from RS MEANS
                                    Repository 83.5 acres
                                    Staging area 10 acres
                                    Roads 30 acres
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL SURVEY AND STAKEOUT SITE            1.00 JB                       1,628    30,137     3,951     3,888         0        37,976  37975.69

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL SURVEY AND STAKEOUT SITE            1.00 JB                       1,628    30,137     3,951     3,888         0        37,976  37975.69
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL SURVEY AND STAKEOUT SITE            1.00 JB                       1,628    30,137     3,951     3,888         0        37,976  37975.69
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL SETUP SITE SECURITY, SURVEYING/     1.00 JB                       1,974    39,057     4,526    66,348         0       109,930 109930.42
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           01.02.04. IMPROVE ACCESS FROM FRONTAGE
                    ROAD TO RODEO GROUNDS STAGING AREA
               01.02.04.10. ROAD
                   01.02.04.10-02BA. ROAD BASE AND TOP COURSE

                       01.02.04.10-02BA-03AR. Access Road base course
                                          Assume 60' wide haul road with 4" deep stone base.
                                          *** No drawings with location or cut and fill factors for
                                          roadway were provided.*** no excavation/fill.

               MIL AA <02243 0100 > Base, prepare & roll sub-base,                                     0.01      0.25      0.26      0.00      0.00          0.52
                                    large areas over 2500 SY           10000 SY  COFGB32     462.50      86     2,541     2,619         0         0         5,160      0.52

             B USR AA <02244 151  > Base course, 3/4" maximum size,                                    0.05      1.46      1.67     17.01      0.00         20.14
                                    4" deep, crushed stone, large    1111.00 CY  COFGB36C    100.00      56     1,623     1,852    18,898         0        22,374     20.14
                                    areas
                                    Material quote from JTL Group,
                                    Inc. 406 542-0243

             M USR AA <02244 020  > Base course, compacted to 9"                                       0.01      0.35      0.40      0.00      0.00          0.76
                                    deep                               10000 SY  COFGB36C    412.50     121     3,542     4,042         0         0         7,584      0.76

               USR AA <           > Dust Control                                                       0.00      0.03      0.04      0.00      0.00          0.07
                                                                       10000 SY  COFWB59    1000.00      10       276       431         0         0           707      0.07
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Access Road base course          1500.00 FT                         273     7,982     8,944    18,898         0        35,825     23.88

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL ROAD BASE AND TOP COURSE            1.00 EA                         273     7,982     8,944    18,898         0        35,825  35824.72
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL ROAD                                1.00 JOB                        273     7,982     8,944    18,898         0        35,825  35824.72
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL IMPROVE ACCESS FROM FRONTAGE     1500.00 LF                         273     7,982     8,944    18,898         0        35,825     23.88
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           01.02.05. CLEAR AND GRUB
               01.02.05. 1. STAGING AREA
                   01.02.05. 1-01CG. CLEAR & GRUB STAGING AREA

                       01.02.05. 1-01CG-0211. Clear Trees To 24" Dia W/Dozer (17010212)

             L MIL AA <02102 1702 > Site Clearing, Clear Trees to 12                                   0.07      2.24      4.09      0.00      0.00          6.32
                                    " Dia w/335 HP Dozer               75.00 EA  CODTL        18.75       5       168       306         0         0           474      6.32

             L MIL AA <02102 1703 > Site Clearing, Clear Trees to 24                                   0.10      3.36      6.13      0.00      0.00          9.48
                                    " Dia w/335 HP Dozer               25.00 EA  CODTL        12.50       3        84       153         0         0           237      9.48
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Clear Trees To 24" Dia W/Dozer    100.00 EA                           8       252       460         0         0           711      7.11

                       01.02.05. 1-01CG-0312. W-Stump Removal,>12"<24"W/LGP D7 (17010312)

               MIL AA <02102 1415 > WET STUMP REMOVAL >= 12" < 24"                                     0.83     25.21     45.48      0.00      0.00         70.69
                                                                      100.00 EA  CODTS         1.50      83     2,521     4,548         0         0         7,069     70.69
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL W-Stump Removal,>12"<24"W/LGP D7  100.00 EA                          83     2,521     4,548         0         0         7,069     70.69

                       01.02.05. 1-01CG-0403. Chipping, Medium Brush W/O Grub (17010402)

             L MIL AA <02102 1118 > CHIPPING - HVY. BRUSH                                             38.41   1019.65    752.02      0.00      0.00       1771.68
                                                                        2.50 ACR COMCA         0.16      96     2,549     1,880         0         0         4,429   1771.68

             L MIL AA <02102 1117 > CHIPPING - MED. BRUSH                                             27.43    728.26    537.11      0.00      0.00       1265.37
                                                                        2.50 ACR COMCA         0.22      69     1,821     1,343         0         0         3,163   1265.37
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Chipping, Medium Brush W/O Grub    10.00 ACR                        165     4,370     3,223         0         0         7,593    759.26

                       01.02.05. 1-01CG-0516. Grubbing,15CY Scrapr,1Mi Hauloff (17010516)

             L MIL AA <02102 1126 > GRUBBING, 15CY, SCRAPPER                                           0.01      0.47      0.87      0.00      0.00          1.34
                                                                      250.00 CY  CODSD       345.63       4       117       218         0         0           335      1.34
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Grubbing,15CY Scrapr,1Mi Hauloff  250.00 CY                           4       117       218         0         0           335      1.34

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL CLEAR & GRUB STAGING AREA          10.00 ACR                        259     7,260     8,449         0         0        15,708   1570.85
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL STAGING AREA                       10.00 ACR                        259     7,260     8,449         0         0        15,708   1570.85
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               01.02.05. 2. RESERVOIR REMOVAL AREA
                   01.02.05. 2-01CG. CLEAR & GRUB RESERVOIR AREA

                       01.02.05. 2-01CG-0211. Clear Trees To 24" Dia W/Dozer (17010212)

             L MIL AA <02102 1702 > Site Clearing, Clear Trees to 12                                   0.07      2.24      4.09      0.00      0.00          6.32
                                    " Dia w/335 HP Dozer              645.00 EA  CODTL        18.75      43     1,443     2,636         0         0         4,079      6.32

             L MIL AA <02102 1703 > Site Clearing, Clear Trees to 24                                   0.10      3.36      6.13      0.00      0.00          9.48
                                    " Dia w/335 HP Dozer              215.00 EA  CODTL        12.50      22       721     1,318         0         0         2,039      9.48
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Clear Trees To 24" Dia W/Dozer    860.00 EA                          65     2,164     3,954         0         0         6,118      7.11

                       01.02.05. 2-01CG-0312. W-Stump Removal,>12"<24"W/LGP D7 (17010312)

               MIL AA <02102 1415 > WET STUMP REMOVAL >= 12" < 24"                                     0.83     25.21     45.48      0.00      0.00         70.69
                                                                      860.00 EA  CODTS         1.50     717    21,681    39,113         0         0        60,794     70.69
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL W-Stump Removal,>12"<24"W/LGP D7  860.00 EA                         717    21,681    39,113         0         0        60,794     70.69

                       01.02.05. 2-01CG-0403. Chipping, Medium Brush W/O Grub (17010402)

             L MIL AA <02102 1118 > CHIPPING - HVY. BRUSH                                             38.41   1019.65    752.02      0.00      0.00       1771.68
                                                                       21.50 ACR COMCA         0.16     826    21,923    16,169         0         0        38,091   1771.68

             L MIL AA <02102 1117 > CHIPPING - MED. BRUSH                                             27.43    728.26    537.11      0.00      0.00       1265.37
                                                                       21.50 ACR COMCA         0.22     590    15,658    11,548         0         0        27,205   1265.37
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Chipping, Medium Brush W/O Grub    86.00 ACR                      1,416    37,580    27,716         0         0        65,297    759.26

                       01.02.05. 2-01CG-0516. Grubbing,15CY Scrapr,1Mi Hauloff (17010516)

             L MIL AA <02102 1126 > GRUBBING, 15CY, SCRAPPER                                           0.01      0.47      0.87      0.00      0.00          1.34
                                                                     2150.00 CY  CODSD       345.63      31     1,008     1,877         0         0         2,885      1.34
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Grubbing,15CY Scrapr,1Mi Hauloff 2150.00 CY                          31     1,008     1,877         0         0         2,885      1.34

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL CLEAR & GRUB RESERVOIR AREA        86.00 ACR                      2,228    62,432    72,661         0         0       135,093   1570.85
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL RESERVOIR REMOVAL AREA             86.00 ACR                      2,228    62,432    72,661         0         0       135,093   1570.85

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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               01.02.05. 3. PRIMARY HAUL ROAD ROUTE
                   01.02.05. 3-01CG. Clear & Grub Haul Route

                       01.02.05. 3-01CG-0211. Clear Trees To 24" Dia W/Dozer (17010212)

             L MIL AA <02102 1702 > Site Clearing, Clear Trees to 12                                   0.07      2.24      4.09      0.00      0.00          6.32
                                    " Dia w/335 HP Dozer              131.25 EA  CODTL        18.75       9       294       536         0         0           830      6.32

             L MIL AA <02102 1703 > Site Clearing, Clear Trees to 24                                   0.10      3.36      6.13      0.00      0.00          9.48
                                    " Dia w/335 HP Dozer               43.75 EA  CODTL        12.50       4       147       268         0         0           415      9.48
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Clear Trees To 24" Dia W/Dozer    175.00 EA                          13       440       805         0         0         1,245      7.11

                       01.02.05. 3-01CG-0312. W-Stump Removal,>12"<24"W/LGP D7 (17010312)

               MIL AA <02102 1415 > WET STUMP REMOVAL >= 12" < 24"                                     0.83     25.21     45.48      0.00      0.00         70.69
                                                                      175.00 EA  CODTS         1.50     146     4,412     7,959         0         0        12,371     70.69
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL W-Stump Removal,>12"<24"W/LGP D7  175.00 EA                         146     4,412     7,959         0         0        12,371     70.69

                       01.02.05. 3-01CG-0403. Chipping, Medium Brush W/O Grub (17010402)

             L MIL AA <02102 1118 > CHIPPING - HVY. BRUSH                                             38.41   1019.65    752.02      0.00      0.00       1771.68
                                                                        4.38 ACR COMCA         0.16     168     4,461     3,290         0         0         7,751   1771.68

             L MIL AA <02102 1117 > CHIPPING - MED. BRUSH                                             27.43    728.26    537.11      0.00      0.00       1265.37
                                                                        4.38 ACR COMCA         0.22     120     3,186     2,350         0         0         5,536   1265.37
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Chipping, Medium Brush W/O Grub    17.50 ACR                        288     7,647     5,640         0         0        13,287    759.26

                       01.02.05. 3-01CG-0516. Grubbing,15CY Scrapr,1Mi Hauloff (17010516)

             L MIL AA <02102 1126 > GRUBBING, 15CY, SCRAPPER                                           0.01      0.47      0.87      0.00      0.00          1.34
                                                                      437.50 CY  CODSD       345.63       6       205       382         0         0           587      1.34
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Grubbing,15CY Scrapr,1Mi Hauloff  437.50 CY                           6       205       382         0         0           587      1.34

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Clear & Grub Haul Route            17.50 ACR                        453    12,704    14,786         0         0        27,490   1570.85
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL PRIMARY HAUL ROAD ROUTE            17.50 ACR                        453    12,704    14,786         0         0        27,490   1570.85
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL CLEAR AND GRUB                      1.00 JB                       2,941    82,396    95,895         0         0       178,291 178291.35
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL SITE PREPARATION                    1.00 JB                       5,188   139,436   199,405    90,246         0       429,086 429086.49

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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       01.03. REPOSITORY-HAUL ROAD/SLURRY
              PIPELINE CONSTRUCTION
           01.03.01. SLURRY LINE FROM AREA 1 TO
                    RAIL SPUR
               01.03.01.01. DRY CONDITION HAUL ROAD
                          CONSTRUCTION
                   01.03.01.01-01CF. CUT/FILL ALONG ROAD ALIGNMNET
                                  quantity provided by EMC2 = N/A
                              TOTAL CUT/FILL ALONG ROAD ALIGNMNET       1.00 EA                           0         0         0         0         0             0      0.00

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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                   01.03.01.01-02BA. ROAD BASE & WEARING COURSE

                       01.03.01.01-02BA-03AT. Road top course
                                          36' wide road

               USR AA <02244 151  > Haul Road top course                                               0.03      0.87      0.68     17.01      0.00         18.56
                                    3/4" maximum size, 3" deep,       444.00 CY  COFGB32A    100.00      13       386       303     7,552         0         8,241     18.56
                                    crushed stone, large areas
                                    Material quote from JTL Group
                                    Inc. 406 542-0243 $12/ton
                                    delivered

               USR AA <           > Dust Control                                                       0.00      0.03      0.04      0.00      0.00          0.07
                                                                     4666.68 SY  COFWB59    1000.00       5       129       201         0         0           330      0.07
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Road top course                   600.00 LF                          18       514       504     7,552         0         8,571     14.28

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL ROAD BASE & WEARING COURSE        444.00 CY                          18       514       504     7,552         0         8,571     19.30

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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                   01.03.01.01-03SA. SAFETY BERMS

                       01.03.01.01-03SA-02SF. Safety Berm
                                          36' wide road

               USR AA <02244 151  > Safety Berm                                                        0.02      0.56      0.29     11.34      0.00         12.19
                                    Material quote from JTL Group     356.00 CY  COFGB11L    100.00       7       200       104     4,037         0         4,341     12.19
                                    Inc. 406 543-8218  $8.00/ton
                                    delivered (pit run)
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Safety Berm                       356.00 CY                           7       200       104     4,037         0         4,341     12.19

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL SAFETY BERMS                      356.00 CY                           7       200       104     4,037         0         4,341     12.19
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL DRY CONDITION HAUL ROAD           600.00 LF                          25       714       608    11,589         0        12,912     21.52

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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               01.03.01.02. INSTALL SLURRY LINE FROM REMOVAL
                          AREA TO BANDMANN REPOSITORY
                   01.03.01.02-0001. PURCHASE AND INSTALL PIPELINE

                       01.03.01.02-0001-14AN. PURCHASE AND INSTALL PIPELINE

               MIL AA <15172 2140 > Pipe, steel, 8" dia, sched 40,                                     0.50     17.92      0.00     16.91      0.00         34.83
                                    black, PE, no coupling/hanger     500.00 LF  MPLUQ2        6.00     250     8,958         0     8,455         0        17,413     34.83

               MIL AA <15194 6700 > Valves, IB,for 125 or 150 lb                                       5.33    191.09      0.00    657.60      0.00        848.69
                                    flg,8", silent chk, compact wfr    12.00 EA  MPLUQ2        0.56      64     2,293         0     7,891         0        10,184    848.69
                                    type

               MIL AA <15635 3520 > Flexible hose, 8" dia x 12", 150                                   2.00     75.60      0.00    255.78      0.00        331.38
                                    PSI, metal braid over corr sst     10.00 EA  MSPFSTPI1     0.50      20       756         0     2,558         0         3,314    331.38

               MIL AA <15178 6530 > Stl ftg, weld-on flg, fst, wldg                                    3.43    122.85      1.56     65.60      0.00        190.01
                                    neck, 150 lb flg, 8" pipe          20.00 EA  MPLUQ16       0.88      69     2,457        31     1,312         0         3,800    190.01
                                    Assume 50' pipe length 2
                                    flanges per pipe.

               MIL AA <15178 0700 > Stl ftg, gskt & bolt set, 150#,                                    1.60     60.48      0.00     16.27      0.00         76.75
                                    8" pipe Assume 50' pipe length     10.00 EA  MPLUPLUM1     0.63      16       605         0       163         0           768     76.75

               MIL AA <15178 3150 > Stl ftg, butt weld, 8" pipe, std                                   6.40    229.19      2.91     75.84      0.00        307.94
                                    wt, 90 deg elbow, LR                0.25 EA  MPLUQ16       0.47       2        57         1        19         0            77    307.94
                                    Assume 2 elbows required every
                                    4000 ft.

               RSM AA <15190 3380 > Pipe support, CI saddle,                                           0.15      5.71      0.00    184.04      0.00        189.75
                                    adjustable, 8" pipe                17.00 EA  MPLUPLUM1     6.63       3        97         0     3,129         0         3,226    189.75
                                    Assume support required every
                                    30 ft.

               MIL AA <03436 0150 > Strl precast, slab, grtd, 10"T,                                    0.02      0.74      0.27      5.95      0.00          6.96
                                    hol, prestressed, roof/floor,      68.00 SF  SIWSC11     450.00       1        50        19       405         0           473      6.96
                                    3000 psi
                                    Assume 4 SF/saddle
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL PURCHASE AND INSTALL PIPELINE     500.00 LF                         424    15,273        50    23,931         0        39,254     78.51

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL PURCHASE AND INSTALL PIPELINE     500.00 LF                         424    15,273        50    23,931         0        39,254     78.51
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL INSTALL SLURRY LINE FROM REMOVAL    1.00 JB                         424    15,273        50    23,931         0        39,254  39254.34

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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               01.03.01.04. SHEETPILE ACCESS ROAD
                          CONSTRUCTION
                   01.03.01.04-02GO. PURCHASE AND PLACE GEOFABRIC

                       01.03.01.04-02GO-0001. Purchase and Place Geofabric (331XX01040)

                                          INPUT QUANTITY REQUIRED:
                                          Size of liner (SY)

                                          Work Statement:
                                          Place Geofabric over area.

                                          Output:
                                          1500 sf/crew hr

               MIL AA <           > Skilled Workers - Foreman                                          1.00     26.69      0.00      0.00      0.00         26.69
                                    (1 EA)                             58.49 HR  B-SKILLWKR    1.00      58     1,561         0         0         0         1,561     26.69

               MIL AA <           > Skilled Workers                                                    1.00     25.69      0.00      0.00      0.00         25.69
                                    (2 EA)                            116.99 HR  B-SKILLWKR    1.00     117     3,005         0         0         0         3,005     25.69

               MIL AA <           > Truck Drivers, Light                                               1.00     27.57      0.00      0.00      0.00         27.57
                                    (1 EA)                             58.49 HR  B-TRKDVRLT    1.00      58     1,613         0         0         0         1,613     27.57

               MIL AA <           > Outside Laborers, (Semi-Skilled)                                   1.00     25.52      0.00      0.00      0.00         25.52
                                    (4 EA)                            233.98 HR  X-LABORER     1.00     234     5,971         0         0         0         5,971     25.52

               UPB AA <           > TRK,HWY, 24,500 GVW, 4X2, 2 AXLE                                   0.00      0.00     13.35      0.00      0.00         13.35
                                    REF. EP 1110-1-8                   58.49 HR  T50FO011      1.00       0         0       781         0         0           781     13.35
                                    24,500 GVW, 2 AXLE
                                    (1 EA)

               GEN AA <           > TRK FLATBED, 8'X 12'(2.4MX 3.7M)                                   0.00      0.00      0.69      0.00      0.00          0.69
                                    (ADD 25,000GVW TRK)                58.49 HR  T40Z6960      1.00       0         0        40         0         0            40      0.69

               USR AA <           > Mat'l allowance for geofabric                                      0.00      0.00      0.00      0.73      0.00          0.73
                                    Quote from Rimrock Explosives    9749.00 SY                0.00       0         0         0     7,117         0         7,117      0.73
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Purchase and Place Geofabric     9749.00 SY                         468    12,150       821     7,117         0        20,088      2.06

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL PURCHASE AND PLACE GEOFABRIC     9749.00 SY                         468    12,150       821     7,117         0        20,088      2.06

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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                   01.03.01.04-03BA. PLACE BASE MATERIAL

                       01.03.01.04-03BA-03AR. Road-rock fill
                                          Assume 60 wide road surface and 10' base for pipeline.

               MIL AA <02243 0100 > Base, prepare & roll sub-base,                                     0.01      0.25      0.26      0.00      0.00          0.52
                                    large areas over 2500 SY           45114 SY  COFGB32     462.50     388    11,463    11,815         0         0        23,279      0.52

             B USR AA <02244 151  > Rock fill, < 4", crushed stone,                                    0.05      1.46      1.67     11.34      0.00         14.47
                                    large areas matr'l cost from       32553 LCY COFGB36C    100.00   1,628    47,560    54,276   369,151         0       470,987     14.47
                                    quote from JTL Group Inc. for
                                    Pit Run  assume 1.15 compaction
                                    factor

             M USR AA <02244 020  > Rock fill, compacted to 2' deep                                    0.01      0.35      0.40      0.00      0.00          0.76
                                    8" lifts                           45114 SY  COFGB36C    412.50     546    15,979    18,235         0         0        34,214      0.76

               USR AA <           > Dust Control                                                       0.00      0.03      0.04      0.00      0.00          0.07
                                                                       45114 SY  COFWB59    1000.00      45     1,245     1,944         0         0         3,190      0.07
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Road-rock fill                   5971.00 FT                       2,607    76,248    86,270   369,151         0       531,669     89.04

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL PLACE BASE MATERIAL                10137 CY                       2,607    76,248    86,270   369,151         0       531,669     52.45

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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                   01.03.01.04-04BA. GRAVEL ROAD SURFACE PLACEMENT

                       01.03.01.04-04BA-03AR. Road base course
                                          Assume 60' wide haul road with 4" deep stone base.
                                          *** No drawings with location or cut and fill factors for
                                          roadway were provided.*** no excavation/fill.

               MIL AA <02243 0100 > Base, prepare & roll sub-base,                                     0.01      0.25      0.26      0.00      0.00          0.52
                                    large areas over 2500 SY           39807 SY  COFGB32     462.50     342    10,115    10,425         0         0        20,540      0.52

             B USR AA <02244 151  > Base course, 3/4" maximum size,                                    0.05      1.46      1.67     17.01      0.00         20.14
                                    4" deep, crushed stone, large    4448.00 CY  COFGB36C    100.00     222     6,499     7,416    75,660         0        89,575     20.14
                                    areas Mat'l price from JTL
                                    Group Inc. 406-543-8218

             M USR AA <02244 020  > Base course, compacted to 9"                                       0.01      0.35      0.40      0.00      0.00          0.76
                                    deep                               39807 SY  COFGB36C    412.50     482    14,100    16,090         0         0        30,190      0.76

               USR AA <           > Dust Control                                                       0.00      0.03      0.04      0.00      0.00          0.07
                                                                       39807 SY  COFWB59    1000.00      40     1,099     1,716         0         0         2,814      0.07
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Road base course                 5971.00 FT                       1,086    31,812    35,647    75,660         0       143,120     23.97

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL GRAVEL ROAD SURFACE PLACEMENT    2654.00 CY                       1,086    31,812    35,647    75,660         0       143,120     53.93

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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                   01.03.01.04-05SA. SAFETY BERMS

                       01.03.01.04-05SA-02SF. Safety Berm

               USR AA <02244 151  > Safety Berm Material quote from                                    0.02      0.56      0.29     11.34      0.00         12.19
                                    JTL Group Inc. 406 543-8218      3544.00 CY  COFGB11L    100.00      71     1,991     1,031    40,189         0        43,211     12.19
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Safety Berm                      3544.00 CY                          71     1,991     1,031    40,189         0        43,211     12.19

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL SAFETY BERMS                     3544.00 CY                          71     1,991     1,031    40,189         0        43,211     12.19
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL SHEETPILE ACCESS ROAD            5971.00 LF                       4,232   122,201   123,769   492,117         0       738,088    123.61
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL SLURRY LINE FROM AREA 1 TO          1.00 JB                       4,681   138,189   124,427   527,638         0       790,254 790253.82

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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           01.03.03. Reservoir Rail Spur / Loading
                    Infrastructure
                              TOTAL Reservoir Rail Spur / Loading       1.00 JB                           0         0         0         0   768,000       768,000 768000.00

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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           01.03.04. Railroad and haul road bridge
                    Unloading Structure
                              TOTAL Railroad and haul road bridge     200.00 LF                           0         0         0         0   550,000       550,000   2750.00

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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           01.03.05. Opportunity Ponds Rail Spur /
                    Unloading Structure
                              TOTAL Opportunity Ponds Rail Spur /       1.00 JB                           0         0         0         0 1,500,000     1,500,000   1500000

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL REPOSITORY-HAUL ROAD/SLURRY         1.00 JB                       4,681   138,189   124,427   527,638 2,818,000     3,608,254   3608254

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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       01.04. CONSTRUCT CFR BYPASS(bridge@3.4)
              ISOLATION
           01.04.01. INSTALL TURBIDITY CONTROL
                    MEASURES
               01.04.01.15. INSTALL TURBIDITY CONTROL
                   01.04.01.15-03AA. INSTALL TURBIDITY CONTROL

                       01.04.01.15-03AA-02SF. Silt Fencing Around Repositories

               USR AA <02266 1120 > Erosion control, w/7.5' posts,                                     0.05      1.17      0.17      0.67      0.00          2.01
                                    silt fence, 3' high,               13400 LF  ZABPULBR     43.75     612    15,632     2,287     8,978         0        26,898      2.01
                                    polypropylene
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Silt Fencing Around Repositories   13400 LF                         612    15,632     2,287     8,978         0        26,898      2.01

                       01.04.01.15-03AA-02TC. Install Turbidity Control

               USR AA <13273 U3733> Turbidity curtain                                                  0.83     22.37      9.38     25.50      0.00         57.24
                                    Mat'l cost quote from Aer-Flo    1180.00 LF  ZABDOCK       6.00     983    26,393    11,066    30,090         0        67,549     57.24
                                    Tough-Guy Canvas Turbidity
                                    Barriers 800-823-7356
                                    11.50/lf + 14.00 for anchoring
                                    and floatation.
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Install Turbidity Control        1180.00 LF                         983    26,393    11,066    30,090         0        67,549     57.24

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL INSTALL TURBIDITY CONTROL           1.00 JB                       1,596    42,025    13,353    39,068         0        94,447  94446.57
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL INSTALL TURBIDITY CONTROL           1.00 JB                       1,596    42,025    13,353    39,068         0        94,447  94446.57
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL INSTALL TURBIDITY CONTROL          11800 SF                       1,596    42,025    13,353    39,068         0        94,447      8.00

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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           01.04.02. INSTALL SHEETPILING
               01.04.02.01. LINEAR SECTION PILE DRIVING
                   01.04.02.01-63BA. SHEETPILE WALL

                       01.04.02.01-63BA-20AA. Sheetpile

               USR SH <TITLE      > TONS OF SHEETPILE PLACED                                           0.00      0.00      0.00      0.00      0.00          0.00
                                                                     1571.00 TON N/A           0.00       0         0         0         0         0             0      0.00

               MAT SH <           > Sheet Piling  (Material Costs)                                     0.00      0.00      0.00      0.48      0.00          0.48
                                                                     3489500 LB  N/A           0.00       0         0         0 2,049,841         0     2,049,841      0.59

             L USR SH <           > Sheet Piling Installation                                          1.05     30.78     28.14      0.00      0.00         58.92
                                    Pick up the piles, align with    1194.00 EA  ZABSHMT35    10.00   1,254    44,972    41,120         0         0        86,091     72.10
                                    side pile and place. assume 6
                                    min/cycle

             L USR SH <05120 2601 > Field Welding Sheetpile                                            0.40     10.21      2.34      5.27      0.00         17.81
                                                                      933.00 LF  ZABRIP36      5.00     373    11,656     2,670     6,013         0        20,339     21.80

             L USR SH <05120 2601 > Driving Sheetpile                                                  0.13      3.80      3.47      3.50      0.00         10.77
                                                                       79760 LF  ZABSHMT35    81.00  10,337   370,885   339,112   341,640         0     1,051,637     13.19

             L USR SH <05120 2601 > Cut off Sheet Pile to proper                                       0.09      2.31      0.42     15.06      0.00         17.78
                                    length, Pick and set sheet pile  1994.00 LF  ZABDEM02     25.00     179     5,629     1,020    36,751         0        43,400     21.77
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Sheetpile                          89730 SF                      12,143   433,141   383,922 2,434,245         0     3,251,309     36.23

                       01.04.02.01-63BA-21AA. Sheetpile Salvage value

               USR SH <           > Sheetpile salvage value                                            0.00      0.00      0.00     -0.48      0.00         -0.48
                                    assume all of the material       1282050 LBS               0.00       0         0         0  -753,116         0      -753,116     -0.59
                                    cost.
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Sheetpile Salvage value            36630 SF                           0         0         0  -753,116         0      -753,116    -20.56

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL SHEETPILE WALL                      1.00 JB                      12,143   433,141   383,922 1,681,129         0     2,498,192   2498192
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL LINEAR SECTION PILE DRIVING        89730 SF                      12,143   433,141   383,922 1,681,129         0     2,498,192     27.84

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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               01.04.02.02. CELL SECTION PILE DRIVING
                              TOTAL CELL SECTION PILE DRIVING           1.00 JB                           0         0         0         0         0             0      0.00

               01.04.02.03. BUTTRESTING/COFFERDAM
                   01.04.02.03-63BU. SHEETPILE WALL

                       01.04.02.03-63BU-20AA. Sheetpile buttress support

               USR SH <02100 0000 > Drilling 6" dia hole max                                           0.76     20.79     14.50      0.00      0.00         35.29
                                    penetration rate 40ft/shift  x   8000.00 LF  ZABSHDR12     7.90   6,076   203,593   141,946         0         0       345,539     43.19
                                    rate for 10' hole 79% of max x
                                    availability factor 0.50 use
                                    1.98 ft/hr

               USR SH <           > Drill Steel                                                        0.00      0.00      0.00    132.00      0.00        132.00
                                    12' lengths T38 Round $183 ea      60.00 EA  N/A           0.00       0         0         0     9,693         0         9,693    161.54
                                    Couplings  T38  $30 ea
                                    Total $213
                                    assume 3000 lf steel life

               USR SH <           > Drill Bits Diamond Core                                            0.00      0.00      0.00    305.00      0.00        305.00
                                    Bit Life                           27.00 EA  N/A           0.00       0         0         0    10,078         0        10,078    373.26
                                    300 lf for medium rock
                                    Material Price Means- $305 ea

               USR SH <02100 0000 > Moving between holes                                               2.00     54.76     38.18      0.17      0.00         93.11
                                                                      200.00 EA  ZABSHDR12     3.00     400    13,403     9,345        42         0        22,790    113.95

               USR SH <15190 2722 > Steel Rod, 1-3/8" dia  post                                        0.02      0.63      0.44     14.03      0.00         15.10
                                    tensioning system                  17000 LF  ZABSHDR12   260.00     393    13,145     9,165   291,892         0       314,201     18.48

               USR SH <02248 1170 > Grouting, pressure, in place                                       0.46     12.37     13.53     13.03      0.00         38.93
                                    grout                            3731.00 CF  ZABSHDR13     8.75   1,705    56,478    61,761    59,496         0       177,735     47.64

             B USR SH <           > Picking & Setting Pieces to haul                                   1.05     30.78     28.14     10.00      0.00         68.92
                                    to work area.                    1394.00 EA  ZABSHMT35    10.00   1,464    52,505    48,007    17,060         0       117,572     84.34

             L USR SH <02366 3500 > Pile, steel, pipe, 50' L 14"                                       0.20      5.73      5.24     14.92      0.00         25.88
                                    dia, 46 lb/LF, no conc           9000.00 VLF ZABSHMT35    53.75   1,758    63,067    57,664   164,334         0       285,065     31.67

               MIL SH <02366 5260 > Pile, steel, pipe, heavy duty                                      2.50     98.97     12.10    179.43      0.00        290.51
                                    points, 14" dia                   200.00 EA  SIWWE14       0.40     500    24,225     2,962    43,918         0        71,105    355.53

             L USR SH <02366 0800 > Pile, steel, "H" sections, 50'                                     0.14      4.17      3.82     18.50      0.00         26.49
                                    long, HP12 x 74                  8960.00 VLF ZABSHMT35    73.75   1,276    45,760    41,840   202,860         0       290,459     32.42

             L USR SH <02315 1112 > H-Pile Standard Point                                              2.50     98.97     12.10     77.59      0.00        188.67
                                                                      200.00 EA  SIWWE14       0.40     500    24,225     2,962    18,991         0        46,179    230.89

             B USR SH <           > Pick and set Walers                                                5.25    153.88    140.70    100.00      0.00        394.58
                                                                      200.00 EA  ZABSHMT35     2.00   1,050    37,665    34,439    24,476         0        96,580    482.90

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A



Sat 24 Apr 2004                                            Tri-Service Automated Cost Engineering System (TRACES)                                              TIME 18:10:45
Eff. Date  08/01/03                             PROJECT MLTNR4:   Mlltwn-Addndm 100-40 dewater R01 - Milltown Superfund Site
DETAILED ESTIMATE                                             Milltown-CONFIDENTIAL for Settlement Discussion                                               DETAIL PAGE   30
                                                                        01. MILLTOWN SUPERFUND SITE

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
01.04. CONSTRUCT CFR BYPASS(bridge@3.4)                                QUANTY UOM CREW ID     OUTPUT    MHRS       LAB     EQUIP       MAT     OTHER    TOTAL COST UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

             L USR SH <05120 2601 > Field Welding Buttressess                                          0.40     10.21      2.34      5.27      0.00         17.81
                                                                      933.00 LF  ZABRIP36      5.00     373    11,656     2,670     6,013         0        20,339     21.80

             B USR SH <           > Moving between buttresses                                          3.50    102.59     93.80     10.00      0.00        206.39
                                                                      200.00 EA  ZABSHMT35     3.00     700    25,110    22,959     2,448         0        50,517    252.58
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Sheetpile buttress support        200.00 EA                      16,195   570,831   435,720   851,299         0     1,857,850   9289.25

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL SHEETPILE WALL                      1.00 LF                      16,195   570,831   435,720   851,299         0     1,857,850   1857850
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL BUTTRESTING/COFFERDAM               1.00 JB                      16,195   570,831   435,720   851,299         0     1,857,850   1857850
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL INSTALL SHEETPILING                 1.00 JB                      28,338 1,003,972   819,642 2,532,428         0     4,356,042   4356042

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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           01.04.05. MECHANICAL EXCAVATION
               01.04.05.01. MOBILIZATION/SETUP
                          Asssume preparatory cost only included @ 1% remainder of mobilization
                          included in WBS 2.1
                              TOTAL MOBILIZATION/SETUP               4000.00 $M                           0    16,000    16,000     8,000         0        40,000     10.00

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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               01.04.05.05. MECHANICAL EXCAVATION OF
                          SEDIMENTS
                   01.04.05.05-31ME. MECHANICAL EXCAVATION

                       01.04.05.05-31ME-02EX. Excavate with dragline-dry

             L USR AA <           > Excavate with dragline                                             0.01      0.29      1.94      0.00      0.00          2.22
                                    Excavate and place material on    552741 CY  UOEDQ       215.00   5,140   159,189 1,070,548         0         0     1,229,737      2.22
                                    bench to dewater.
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Excavate with dragline-dry        491325 BCY                      5,140   159,189 1,070,548         0         0     1,229,737      2.50

                       01.04.05.05-31ME-02EZ. Excavate with dragline-wet

             L USR AA <           > Excavate with dragline                                             0.02      0.48      3.23      0.00      0.00          3.71
                                    Excavate and place material on    368494 CY  UOEDQ       129.00   5,712   176,914 1,189,498         0         0     1,366,412      3.71
                                    bench to dewater.  Productivity
                                    adjusted for excavating in wet
                                    assume 60% of dry.
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Excavate with dragline-wet        327550 BCY                      5,712   176,914 1,189,498         0         0     1,366,412      4.17

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL MECHANICAL EXCAVATION               1.00 JB                      10,852   336,103 2,260,046         0         0     2,596,149   2596149
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL MECHANICAL EXCAVATION OF          818875 CY                      10,852   336,103 2,260,046         0         0     2,596,149      3.17

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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               01.04.05.06. MATERIAL PLACEMENT/MANIPULATION
                          ON BENCH TO ASSIST DEWATERING
                   01.04.05.06-02MN. MATERIAL PLACEMENT/MANIPULATION

                       01.04.05.06-02MN-02MN. Material Placement/Manipulation

               CIV AA <02224 6087 > Excavating, bulk, medium matl,                                     0.01      0.29      1.05      0.00      0.00          1.34
                                    450' push, dozer, open site, 700  818875 CY  CODTB10V    150.00   8,189   237,064   860,474         0         0     1,097,538      1.34
                                    HP
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Material Placement/Manipulation   818875 CY                       8,189   237,064   860,474         0         0     1,097,538      1.34

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL MATERIAL PLACEMENT/MANIPULATION     1.00 JB                       8,189   237,064   860,474         0         0     1,097,538   1097538
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL MATERIAL PLACEMENT/MANIPULATION   818875 CY                       8,189   237,064   860,474         0         0     1,097,538      1.34

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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               01.04.05.07. LOAD SEDIMENTS ONTO HAUL TRUCKS
                   01.04.05.07-31LD. LOAD SEDIMENTS ONTO HAUL TRUCKS

                       01.04.05.07-31LD-02L7. LHD S&C - 7 CY + 40 cy off hghwy (JJY10)
                                          7 cy loader with 40cy dump trucks and bulldozer/towed compactor

                                          This item is from an assembly that includes cost to excavate material, load
                                          in a dump truck, haul over three types of roadway, unload and return, spread
                                          the material and compact.  This item looks at the loading only. remainder
                                          of assembly is in WBS 6.1 and WBS 7.1.

               GEN AA <           > LOADER, F/E, WHEEL, 7.00CY                                         0.02      0.00     98.41      0.00      0.00         98.41
                                    (5.4M3), 4WD                      905.00 HR  L40Z4440      1.00      18         0    89,058         0         0        89,058     98.41

               MIL AA <           > Equip. Operators, Medium                                           1.00     30.67      0.00      0.00      0.00         30.67
                                                                      905.00 HR  B-EQOPRMED    1.00     905    27,756         0         0         0        27,756     30.67

               USR AA <TITLE      > # of Trucks required                                               0.00      0.00     35.19      0.00      0.00         35.19
                                                                       20.00 EA  T50Z7420      1.00       0         0       704         0         0           704     35.19

               MIL AA <           > Outside Oiler                                                      1.00     28.58      0.00      0.00      0.00         28.58
                                                                     6142.00 HR  X-EQOPROIL    1.00   6,142   175,538         0         0         0       175,538     28.58
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL LHD S&C - 7 CY + 40 cy off hghwy  921234 LCY                      7,065   203,295    89,762         0         0       293,057      0.32

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL LOAD SEDIMENTS ONTO HAUL TRUCKS     1.00 JB                       7,065   203,295    89,762         0         0       293,057 293056.74
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL LOAD SEDIMENTS ONTO HAUL TRUCKS   818875 CY                       7,065   203,295    89,762         0         0       293,057      0.36
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL MECHANICAL EXCAVATION               1.00 JB                      26,106   792,462 3,226,282     8,000         0     4,026,744   4026744

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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                                                                        01. MILLTOWN SUPERFUND SITE

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
01.04. CONSTRUCT CFR BYPASS(bridge@3.4)                                QUANTY UOM CREW ID     OUTPUT    MHRS       LAB     EQUIP       MAT     OTHER    TOTAL COST UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

           01.04.06. DEWATER SEDIMENT
               01.04.06.06. DEWATER SEDIMENTS (MECHANICAL)
                   01.04.06.06-0001. DEWATER SEDIMENTS (MECHANICAL)

                       01.04.06.06-0001-02DW. DEWATER SEDIMENTS (MECHANICAL)

               USR DR <           > Dewater Sediments                                                  0.00      0.00      0.00      0.00      9.02          9.02
                                    Cost obtained from                328000 CY                0.00       0         0         0         0 2,958,560     2,958,560      9.02
                                    Combined Feasibility Study
                                    April 2001 Attachment P - Quote
                                    from A.M. Garrett & Associates
                                    dewater by filter press
                                    dated April 1995 $7.70/CY
                                    escalated to July 2003 using
                                    CWCCIS (OMB) composite index
                                    452.21-2Q95  529.58-3Q03.
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL DEWATER SEDIMENTS (MECHANICAL)      1.00 JB                           0         0         0         0 2,958,560     2,958,560   2958560

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL DEWATER SEDIMENTS (MECHANICAL)      1.00 JB                           0         0         0         0 2,958,560     2,958,560   2958560
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL DEWATER SEDIMENTS (MECHANICAL)    328000 CY                           0         0         0         0 2,958,560     2,958,560      9.02

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A



Sat 24 Apr 2004                                            Tri-Service Automated Cost Engineering System (TRACES)                                              TIME 18:10:45
Eff. Date  08/01/03                             PROJECT MLTNR4:   Mlltwn-Addndm 100-40 dewater R01 - Milltown Superfund Site
DETAILED ESTIMATE                                             Milltown-CONFIDENTIAL for Settlement Discussion                                               DETAIL PAGE   36
                                                                        01. MILLTOWN SUPERFUND SITE

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
01.04. CONSTRUCT CFR BYPASS(bridge@3.4)                                QUANTY UOM CREW ID     OUTPUT    MHRS       LAB     EQUIP       MAT     OTHER    TOTAL COST UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

               01.04.06.07. Water Management/Handling
                          From Mechanical Dewatering Operation/Return Water To Excavation
                   01.04.06.07-03WM. WATER MANAGEMENT AT TECH TANKS/

                       01.04.06.07-03WM-02MT. WATER MANAGEMENT AT TECH TANKS/

               EP  DR <           > PUMP,CENTRF,DW,10"D,3775GPM/20'H                                   0.00      0.00     10.45      0.00      0.00         10.45
                                    Assume 3 pumps required to pump  1791.00 HR  P60ML006      1.00       0         0    18,708         0         0        18,708     10.45
                                    water from one tech tank to
                                    another then to discharge pipe.
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL WATER MANAGEMENT AT TECH TANKS/   597.00 HRS                          0         0    18,708         0         0        18,708     31.34

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL WATER MANAGEMENT AT TECH TANKS/    35840 MIN                          0         0    18,708         0         0        18,708      0.52
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Water Management/Handling       71679000 GAL                          0         0    18,708         0         0        18,708      0.00
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL DEWATER SEDIMENT                    1.00 JB                           0         0    18,708         0 2,958,560     2,977,268   2977268

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A



Sat 24 Apr 2004                                            Tri-Service Automated Cost Engineering System (TRACES)                                              TIME 18:10:45
Eff. Date  08/01/03                             PROJECT MLTNR4:   Mlltwn-Addndm 100-40 dewater R01 - Milltown Superfund Site
DETAILED ESTIMATE                                             Milltown-CONFIDENTIAL for Settlement Discussion                                               DETAIL PAGE   37
                                                                        01. MILLTOWN SUPERFUND SITE

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
01.04. CONSTRUCT CFR BYPASS(bridge@3.4)                                QUANTY UOM CREW ID     OUTPUT    MHRS       LAB     EQUIP       MAT     OTHER    TOTAL COST UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

           01.04.07. CONSTRUCT EMBANKMENTS
               01.04.07.02. GENERAL FILL From Borrow area
                   01.04.07.02-35GF. GENERAL FILL

                       01.04.07.02-35GF-02CA. Scrapers Self Filling--Elevating (21020)
                                          THIS IS AN ITEM SELECTION SMART ASSEMBLY.

                                          APPLICABILITY: This is a Self Filling/Elevating Scraper Assembly
                                          moving earth.

                                          LIMITATION: This assembly's approximate minimal valid quantity is
                                          10,000 cy. If lower quantities are used then the use of this type of
                                          equipment really is not practical.

                                          INPUTS:    Material Swell & Classification Factors
                                                     Job Time Worked espressed as Minutes/ Hour
                                                     Loaded Haul Distance
                                                     Weather Conditions Factor expected (Estimator's Judgement)
                                                     Payload Capacity Desired

                                          LOGIC: This Assembly takes the above inputs and the quantity of work to be
                                          done from the title above and calculates the total Cost and Unit Costs to
                                          do the work.  This calculation process also chooses the Scraper equipment
                                          in this assembly.

                                          FUCNTIONS: Parameter worksheets which contain Approximating Functions
                                          (Curves) are noted on NOTES for each of the Parameter Worksheets which
                                          contain the functions.

                                          ALTERATION: This entire Smart assembly can be copied and the Item Selection
                                          Worksheet changed to select between other types of scraper work groupings.

               MAP AA <           > SCRAPER,ELEV, 23 CY, 25T, PS                                       0.00      0.00    125.70      0.00      0.00        125.70
                                                                      668.00 HR  S20Z5983      1.00       0         0    83,970         0         0        83,970    125.70

               MAP AA <           > DOZER,CWLR, D7R LGP,W/BLADE                                        0.00      0.00     53.42      0.00      0.00         53.42
                                    (ADD ATTACHMENTS)                 668.00 HR  T15CA014      1.00       0         0    35,686         0         0        35,686     53.42

               MIL AA <           > Outside Equip. Op. Heavy                                           1.00     33.35      0.00      0.00      0.00         33.35
                                                                     1336.00 HR  X-EQOPRHVY    1.00   1,336    44,556         0         0         0        44,556     33.35

               USR AA <           > Royalty on general fill                                            0.00      0.00      0.00      0.50      0.00          0.50
                                                                      140345 LCY               0.00       0         0         0    70,172         0        70,172      0.50
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Scrapers Self Filling--Elevating  122039 CY                       1,336    44,556   119,655    70,172         0       234,383      1.92

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL GENERAL FILL                      122039 CY                       1,336    44,556   119,655    70,172         0       234,383      1.92
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL GENERAL FILL From Borrow area     122039 CY                       1,336    44,556   119,655    70,172         0       234,383      1.92

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A



Sat 24 Apr 2004                                            Tri-Service Automated Cost Engineering System (TRACES)                                              TIME 18:10:45
Eff. Date  08/01/03                             PROJECT MLTNR4:   Mlltwn-Addndm 100-40 dewater R01 - Milltown Superfund Site
DETAILED ESTIMATE                                             Milltown-CONFIDENTIAL for Settlement Discussion                                               DETAIL PAGE   38
                                                                        01. MILLTOWN SUPERFUND SITE

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
01.04. CONSTRUCT CFR BYPASS(bridge@3.4)                                QUANTY UOM CREW ID     OUTPUT    MHRS       LAB     EQUIP       MAT     OTHER    TOTAL COST UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

               01.04.07.10. EXCAVATION OF ALLUVIUM
                          ALLUVIUM
                   01.04.07.10-31ME. MECHANICAL EXCAVATION

                       01.04.07.10-31ME-02EX. Excavate with dragline

             L USR AA <           > Excavate with dragline                                             0.01      0.29      1.94      0.00      0.00          2.22
                                    Excavate and place material on     70041 LCY UOEDQ       215.00     651    20,172   135,656         0         0       155,828      2.22
                                    bench to dewater.
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Excavate with dragline             56033 BCY                        651    20,172   135,656         0         0       155,828      2.78

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL MECHANICAL EXCAVATION               1.00 JB                         651    20,172   135,656         0         0       155,828 155827.77
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL EXCAVATION OF ALLUVIUM             56033 CY                         651    20,172   135,656         0         0       155,828      2.78

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A



Sat 24 Apr 2004                                            Tri-Service Automated Cost Engineering System (TRACES)                                              TIME 18:10:45
Eff. Date  08/01/03                             PROJECT MLTNR4:   Mlltwn-Addndm 100-40 dewater R01 - Milltown Superfund Site
DETAILED ESTIMATE                                             Milltown-CONFIDENTIAL for Settlement Discussion                                               DETAIL PAGE   39
                                                                        01. MILLTOWN SUPERFUND SITE

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
01.04. CONSTRUCT CFR BYPASS(bridge@3.4)                                QUANTY UOM CREW ID     OUTPUT    MHRS       LAB     EQUIP       MAT     OTHER    TOTAL COST UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

               01.04.07.51. SPREAD AND COMPACT
                   01.04.07.51-02SP. SPREAD MATERIAL & COMPACT

                       01.04.07.51-02SP-02L7. LHD S&C - 7 CY + 40 cy off hghwy (JJY10)
                                          bulldozer/towed compactor

               MIL AA <           > Small Tools                                                        0.00      0.00      1.57      0.00      0.00          1.57
                                                                     1365.00 HR  XMIXX020      1.00       0         0     2,143         0         0         2,143      1.57

               GEN AA <           > DOZER, CRAWLER, 181-250HP                                          0.01      0.00     53.42      0.00      0.00         53.42
                                    (135-186KW), PS, LGP (W/U BLADE) 1365.00 HR  T15Z6520      1.00       7         0    72,921         0         0        72,921     53.42

               GEN AA <           > ROLLER, VIB, SD, TOWED 25.5T                                       0.00      0.00     20.32      0.00      0.00         20.32
                                    (23.1MT), 72"(1.8M)W,SHEETS FOOT 1365.00 HR  R40Z5670      1.00       0         0    27,735         0         0        27,735     20.32

               MIL AA <           > Equip. Operators, Medium                                           1.00     30.67      0.00      0.00      0.00         30.67
                                                                     1365.00 HR  B-EQOPRMED    1.00   1,365    41,865         0         0         0        41,865     30.67
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL LHD S&C - 7 CY + 40 cy off hghwy  204783 LCY                      1,372    41,865   102,799         0         0       144,663      0.71

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL SPREAD MATERIAL & COMPACT           1.00 JB                       1,372    41,865   102,799         0         0       144,663 144663.38
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL SPREAD AND COMPACT                  1.00 JB                       1,372    41,865   102,799         0         0       144,663 144663.38
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL CONSTRUCT EMBANKMENTS             178072 CY                       3,359   106,592   358,110    70,172         0       534,875      3.00

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A



Sat 24 Apr 2004                                            Tri-Service Automated Cost Engineering System (TRACES)                                              TIME 18:10:45
Eff. Date  08/01/03                             PROJECT MLTNR4:   Mlltwn-Addndm 100-40 dewater R01 - Milltown Superfund Site
DETAILED ESTIMATE                                             Milltown-CONFIDENTIAL for Settlement Discussion                                               DETAIL PAGE   40
                                                                        01. MILLTOWN SUPERFUND SITE

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
01.04. CONSTRUCT CFR BYPASS(bridge@3.4)                                QUANTY UOM CREW ID     OUTPUT    MHRS       LAB     EQUIP       MAT     OTHER    TOTAL COST UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                              TOTAL DROP STRUCTURE                      1.00 EA                           0         0         0         0   454,317       454,317 454317.00

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A



Sat 24 Apr 2004                                            Tri-Service Automated Cost Engineering System (TRACES)                                              TIME 18:10:45
Eff. Date  08/01/03                             PROJECT MLTNR4:   Mlltwn-Addndm 100-40 dewater R01 - Milltown Superfund Site
DETAILED ESTIMATE                                             Milltown-CONFIDENTIAL for Settlement Discussion                                               DETAIL PAGE   41
                                                                        01. MILLTOWN SUPERFUND SITE

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
01.04. CONSTRUCT CFR BYPASS(bridge@3.4)                                QUANTY UOM CREW ID     OUTPUT    MHRS       LAB     EQUIP       MAT     OTHER    TOTAL COST UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

           01.04.09. DIVERSION DIKE
               01.04.09.01. DIVERSION DIKE
                   01.04.09.01-0002. DIVERSION DIKE
                                  Assume 577' long
                                  Assume material from borrow area

                       01.04.09.01-0002-7L20. LHD S&C - 7 CY + 20cydump&20trlr (JJY10)
                                          7 cy loader with 20 cy dump trucks pulling a 20 cy trailer and spreading
                                          /compaction by a bulldozer with towed compactor

                                               This assembly includes cost to excavate material, load in a dump
                                          truck, haul over three types of roadway, unload and return, spread the
                                          material and compact.

               GEN AA <           > LOADER, F/E, WHEEL, 7.00CY                                         0.02      0.00     98.41      0.00      0.00         98.41
                                    (5.4M3), 4WD                       41.00 HR  L40Z4440      1.00       1         0     4,035         0         0         4,035     98.41

               MIL AA <           > Equip. Operators, Medium                                           1.00     30.67      0.00      0.00      0.00         30.67
                                                                       41.00 HR  B-EQOPRMED    1.00      41     1,257         0         0         0         1,257     30.67

               USR AA <TITLE      > # of Trucks required                                               0.00      0.00     35.19      0.00      0.00         35.19
                                                                        5.00 EA  T50Z7420      1.00       0         0       176         0         0           176     35.19

               GEN AA <           > TRUCK, HWY 65,000 (29,484KG)GVW                                    0.00      0.00     36.49      0.00      0.00         36.49
                                    6X6, 3 AXLE, (ADD ACCESSORIES)    202.51 HR  T50Z7630      1.00       0         0     7,389         0         0         7,389     36.49

               MAP AA <           > REAR DUMP BODY, 16-23.5 CY                                         0.00      0.00      2.03      0.00      0.00          2.03
                                    (ADD 36,000 GVW TRUCK)            202.51 HR  T40GN001      1.00       0         0       411         0         0           411      2.03

               GEN AA <           > TRAILER, BOTTOM DUMP, 22CY, 30T                                    0.00      0.00      5.98      0.00      0.00          5.98
                                    (16.8CM,27.2MT)(ADD TOWING TRUCK  202.51 HR  T45Z7215      1.00       0         0     1,212         0         0         1,212      5.98

               MIL AA <           > Outside Truck Dr. Heavy                                            1.00     27.57      0.00      0.00      0.00         27.57
                                                                      202.51 HR  X-TRKDVRHV    1.00     203     5,583         0         0         0         5,583     27.57

               MIL AA <           > Small Tools                                                        0.00      0.00      1.57      0.00      0.00          1.57
                                                                       41.00 HR  XMIXX020      1.00       0         0        64         0         0            64      1.57

               GEN AA <           > DOZER, CRAWLER, 181-250HP                                          0.01      0.00     53.42      0.00      0.00         53.42
                                    (135-186KW), PS, LGP (W/U BLADE)   77.00 HR  T15Z6520      1.00       0         0     4,113         0         0         4,113     53.42

               GEN AA <           > ROLLER, VIB, SD, TOWED 25.5T                                       0.00      0.00     20.32      0.00      0.00         20.32
                                    (23.1MT), 72"(1.8M)W,SHEETS FOOT   77.00 HR  R40Z5670      1.00       0         0     1,565         0         0         1,565     20.32

               MIL AA <           > Equip. Operators, Medium                                           1.00     30.67      0.00      0.00      0.00         30.67
                                                                       77.00 HR  B-EQOPRMED    1.00      77     2,362         0         0         0         2,362     30.67

               MIL AA <           > Outside Oiler                                                      1.00     28.58      0.00      0.00      0.00         28.58
                                                                       77.00 HR  X-EQOPROIL    1.00      77     2,201         0         0         0         2,201     28.58

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A



Sat 24 Apr 2004                                            Tri-Service Automated Cost Engineering System (TRACES)                                              TIME 18:10:45
Eff. Date  08/01/03                             PROJECT MLTNR4:   Mlltwn-Addndm 100-40 dewater R01 - Milltown Superfund Site
DETAILED ESTIMATE                                             Milltown-CONFIDENTIAL for Settlement Discussion                                               DETAIL PAGE   42
                                                                        01. MILLTOWN SUPERFUND SITE

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
01.04. CONSTRUCT CFR BYPASS(bridge@3.4)                                QUANTY UOM CREW ID     OUTPUT    MHRS       LAB     EQUIP       MAT     OTHER    TOTAL COST UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL LHD S&C - 7 CY + 20cydump&20trlr   11590 LCY                        399    11,403    18,965         0         0        30,368      2.62

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL DIVERSION DIKE                   9272.00 CY                         399    11,403    18,965         0         0        30,368      3.28
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL DIVERSION DIKE                   9272.00 CY                         399    11,403    18,965         0         0        30,368      3.28
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL DIVERSION DIKE                     94324 CY                         399    11,403    18,965         0         0        30,368      0.32

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A



Sat 24 Apr 2004                                            Tri-Service Automated Cost Engineering System (TRACES)                                              TIME 18:10:45
Eff. Date  08/01/03                             PROJECT MLTNR4:   Mlltwn-Addndm 100-40 dewater R01 - Milltown Superfund Site
DETAILED ESTIMATE                                             Milltown-CONFIDENTIAL for Settlement Discussion                                               DETAIL PAGE   43
                                                                        01. MILLTOWN SUPERFUND SITE

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
01.04. CONSTRUCT CFR BYPASS(bridge@3.4)                                QUANTY UOM CREW ID     OUTPUT    MHRS       LAB     EQUIP       MAT     OTHER    TOTAL COST UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

           01.04.10. SPREAD EMBANKMENT FILL
               01.04.10.01. GENERAL FILL
                   01.04.10.01-35GF. GENERAL FILL

                       01.04.10.01-35GF-02CA. Scrapers Self Filling--Elevating (21020)
                                          THIS IS AN ITEM SELECTION SMART ASSEMBLY.

                                          APPLICABILITY: This is a Self Filling/Elevating Scraper Assembly
                                          moving earth.

                                          LIMITATION: This assembly's approximate minimal valid quantity is
                                          10,000 cy. If lower quantities are used then the use of this type of
                                          equipment really is not practical.

                                          INPUTS:    Material Swell & Classification Factors
                                                     Job Time Worked espressed as Minutes/ Hour
                                                     Loaded Haul Distance
                                                     Weather Conditions Factor expected (Estimator's Judgement)
                                                     Payload Capacity Desired

                                          LOGIC: This Assembly takes the above inputs and the quantity of work to be
                                          done from the title above and calculates the total Cost and Unit Costs to
                                          do the work.  This calculation process also chooses the Scraper equipment
                                          in this assembly.

                                          FUCNTIONS: Parameter worksheets which contain Approximating Functions
                                          (Curves) are noted on NOTES for each of the Parameter Worksheets which
                                          contain the functions.

                                          ALTERATION: This entire Smart assembly can be copied and the Item Selection
                                          Worksheet changed to select between other types of scraper work groupings.

               MAP AA <           > SCRAPER,ELEV, 23 CY, 25T, PS                                       0.00      0.00    125.70      0.00      0.00        125.70
                                                                      975.00 HR  S20Z5983      1.00       0         0   122,561         0         0       122,561    125.70

               MAP AA <           > DOZER,CWLR, D7R LGP,W/BLADE                                        0.00      0.00     53.42      0.00      0.00         53.42
                                    (ADD ATTACHMENTS)                 975.00 HR  T15CA014      1.00       0         0    52,086         0         0        52,086     53.42

               MIL AA <           > Outside Equip. Op. Heavy                                           1.00     33.35      0.00      0.00      0.00         33.35
                                                                     1950.00 HR  X-EQOPRHVY    1.00   1,950    65,033         0         0         0        65,033     33.35

               USR AA <           > Royalty on general fill                                            0.00      0.00      0.00      0.50      0.00          0.50
                                                                      204783 LCY               0.00       0         0         0   102,391         0       102,391      0.50
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Scrapers Self Filling--Elevating  178072 CY                       1,950    65,033   174,647   102,391         0       342,071      1.92

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL GENERAL FILL                        1.00 JB                       1,950    65,033   174,647   102,391         0       342,071 342070.68
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL GENERAL FILL                        1.00 JB                       1,950    65,033   174,647   102,391         0       342,071 342070.68

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A



Sat 24 Apr 2004                                            Tri-Service Automated Cost Engineering System (TRACES)                                              TIME 18:10:45
Eff. Date  08/01/03                             PROJECT MLTNR4:   Mlltwn-Addndm 100-40 dewater R01 - Milltown Superfund Site
DETAILED ESTIMATE                                             Milltown-CONFIDENTIAL for Settlement Discussion                                               DETAIL PAGE   44
                                                                        01. MILLTOWN SUPERFUND SITE

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
01.04. CONSTRUCT CFR BYPASS(bridge@3.4)                                QUANTY UOM CREW ID     OUTPUT    MHRS       LAB     EQUIP       MAT     OTHER    TOTAL COST UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL SPREAD EMBANKMENT FILL            178072 CY                       1,950    65,033   174,647   102,391         0       342,071      1.92
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL CONSTRUCT CFR BYPASS(bridge@3.4)    1.00 JB                      61,747 2,021,487 4,629,706 2,752,060 3,412,877    12,816,131  12816131

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A



Sat 24 Apr 2004                                            Tri-Service Automated Cost Engineering System (TRACES)                                              TIME 18:10:45
Eff. Date  08/01/03                             PROJECT MLTNR4:   Mlltwn-Addndm 100-40 dewater R01 - Milltown Superfund Site
DETAILED ESTIMATE                                             Milltown-CONFIDENTIAL for Settlement Discussion                                               DETAIL PAGE   45
                                                                        01. MILLTOWN SUPERFUND SITE

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
01.05. SEDIMENT EXCAVATION                                             QUANTY UOM CREW ID     OUTPUT    MHRS       LAB     EQUIP       MAT     OTHER    TOTAL COST UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

       01.05. SEDIMENT EXCAVATION
           01.05.01. INSTALL DEWATERING SYSTEM
               01.05.01.02. INSTALL FLEXIBLE/MOVEABLE SLURRY
                          AND RETURN WATER PIPELINES
                   01.05.01.02-0002. INSTALL RETURN LINE

                       01.05.01.02-0002-0001. Shore Pipeline

               AF  AA <15155 1980 > Pipe PVC sched 40 no                                               0.27      9.55      0.00     12.35      0.00         21.90
                                    coupling/hanger 10" dia           175.00 LF  MPLUQ2       11.25      47     1,672         0     2,161         0         3,833     21.90

               MIL AA <15157 0538 > Fiberglass reinf epoxy, general                                    1.71     61.42      0.00    114.20      0.00        175.62
                                    service, flange, 10"               16.00 EA  MPLUQ2        1.75      27       983         0     1,827         0         2,810    175.62

               MIL AA <15178 0700 > Stl ftg, gskt & bolt set, 150#,                                    1.60     60.48      0.00     16.27      0.00         76.75
                                    8" pipe Assume 50' pipe length      8.00 EA  MPLUPLUM1     0.63      13       484         0       130         0           614     76.75

               MIL AA <15157 0194 > Fiberglass reinf epoxy, flanged,                                   3.43    122.85      0.00    615.70      0.00        738.55
                                    10", general service, elbow, 45     4.00 EA  MPLUQ2        0.88      14       491         0     2,463         0         2,954    738.55
                                    deg

               RSM AA <15190 3380 > Pipe support, CI saddle,                                           0.15      5.71      0.00    184.04      0.00        189.75
                                    adjustable, 8" pipe                 6.00 EA  MPLUPLUM1     6.63       1        34         0     1,104         0         1,138    189.75
                                    Assume support required every
                                    30 ft.

               MIL AA <03436 0150 > Strl precast, slab, grtd, 10"T,                                    0.02      0.74      0.27      5.95      0.00          6.96
                                    hol, prestressed, roof/floor,      24.00 SF  SIWSC11     450.00       0        18         7       143         0           167      6.96
                                    3000 psi
                                    Assume 4 SF/saddle
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Shore Pipeline                    175.00 LF                         102     3,682         7     7,828         0        11,517     65.81

                       01.05.01.02-0002-0002. Submerged Pipeline
                                          Assume 2' dia concrete encasement to go around submerged pipeline

               AF  AA <15155 1980 > Pipe PVC sched 40 no                                               0.27      9.55      0.00     12.35      0.00         21.90
                                    coupling/hanger 10" dia           325.00 LF  MPLUQ2       11.25      87     3,105         0     4,014         0         7,119     21.90

               MIL AA <15157 0538 > Fiberglass reinf epoxy, general                                    1.71     61.42      0.00    114.20      0.00        175.62
                                    service, flange, 10"               26.00 EA  MPLUQ2        1.75      45     1,597         0     2,969         0         4,566    175.62

               MIL AA <15178 0700 > Stl ftg, gskt & bolt set, 150#,                                    1.60     60.48      0.00     16.27      0.00         76.75
                                    8" pipe Assume 50' pipe length     13.00 EA  MPLUPLUM1     0.63      21       786         0       212         0           998     76.75

               MIL AA <15157 0194 > Fiberglass reinf epoxy, flanged,                                   3.43    122.85      0.00    615.70      0.00        738.55
                                    10", general service, elbow, 45     4.00 EA  MPLUQ2        0.88      14       491         0     2,463         0         2,954    738.55
                                    deg
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               USR AA <03372  2650> Placing conc, pumped                                               0.80     21.11      7.12      0.00      0.00         28.23
                                    Production rate adjusted to        31.00 CY  CLABC20      10.00      25       654       221         0         0           875     28.23
                                    account for placing concrete
                                    around a submerged pipeline.

               USR AA <           > Concrete ready mix, regular                                        0.00      0.00      0.00     68.00      0.00         68.00
                                    weight, 4000 psi                   31.27 CY  N/A           0.00       0         0         0     2,126         0         2,126     68.00
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Submerged Pipeline                325.00 LF                         191     6,634       221    11,783         0        18,638     57.35

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL INSTALL RETURN LINE                 1.00 JB                         293    10,316       227    19,612         0        30,155  30155.20
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL INSTALL FLEXIBLE/MOVEABLE SLURRY    1.00 JB                         293    10,316       227    19,612         0        30,155  30155.20
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               01.05.01.03. OPEN RADIAL GATE AND/OR CONVERT
                          POWERHOUSE INTAKES TO LOW LEVEL OUTLETS No information is provided as to
                          how this will be accomplished, no basis to prepare alternative cost
                          estimate.  Use allowance plug number from EMC2.
                              TOTAL OPEN RADIAL GATE AND/OR CONVERT     1.00 JB                           0         0         0         0   145,000       145,000 145000.00

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL INSTALL DEWATERING SYSTEM           1.00 JB                         293    10,316       227    19,612   145,000       175,155 175155.20
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           01.05.02. MECHANICAL EXCAVATION
                    (60% OF SEDIMENTS)
               01.05.02.01. MOBILIZATION/SETUP
                          Asssume preparatory cost only included @ 1% remainder of mobilization
                          included in WBS 2.1
                              TOTAL MOBILIZATION/SETUP                 14444 $M                           0    57,776    57,776    28,888         0       144,440     10.00
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               01.05.02.02. CONSTRUCTION OF INTERNAL HAUL
                          ROADS/DEWATERING BENCHES
                   01.05.02.02-0001. Purchase and Place Geofabric

                       01.05.02.02-0001-0001. Purchase and Place Geofabric (331XX01040)

                                          INPUT QUANTITY REQUIRED:
                                          Size of liner (SY)

                                          Work Statement:
                                          Place Geofabric over area.

                                          Output:
                                          1500 sf/crew hr

               MIL AA <           > Skilled Workers - Foreman                                          1.00     26.69      0.00      0.00      0.00         26.69
                                    (1 EA)                            996.00 HR  B-SKILLWKR    1.00     996    26,583         0         0         0        26,583     26.69

               MIL AA <           > Skilled Workers                                                    1.00     25.69      0.00      0.00      0.00         25.69
                                    (2 EA)                           1992.00 HR  B-SKILLWKR    1.00   1,992    51,174         0         0         0        51,174     25.69

               MIL AA <           > Truck Drivers, Light                                               1.00     27.57      0.00      0.00      0.00         27.57
                                    (1 EA)                            996.00 HR  B-TRKDVRLT    1.00     996    27,460         0         0         0        27,460     27.57

               MIL AA <           > Outside Laborers, (Semi-Skilled)                                   1.00     25.52      0.00      0.00      0.00         25.52
                                    (4 EA)                           3983.99 HR  X-LABORER     1.00   3,984   101,671         0         0         0       101,671     25.52

               UPB AA <           > TRK,HWY, 24,500 GVW, 4X2, 2 AXLE                                   0.00      0.00     13.35      0.00      0.00         13.35
                                    REF. EP 1110-1-8                  996.00 HR  T50FO011      1.00       0         0    13,293         0         0        13,293     13.35
                                    24,500 GVW, 2 AXLE
                                    (1 EA)

               GEN AA <           > TRK FLATBED, 8'X 12'(2.4MX 3.7M)                                   0.00      0.00      0.69      0.00      0.00          0.69
                                    (ADD 25,000GVW TRK)               996.00 HR  T40Z6960      1.00       0         0       685         0         0           685      0.69

               USR AA <           > Mat'l allowance for geofabric                                      0.00      0.00      0.00      0.73      0.00          0.73
                                    Quote from Rimrock Explosives     166000 SY                0.00       0         0         0   121,180         0       121,180      0.73
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Purchase and Place Geofabric      166000 SY                       7,968   206,889    13,978   121,180         0       342,046      2.06

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Purchase and Place Geofabric      166000 SY                       7,968   206,889    13,978   121,180         0       342,046      2.06
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                   01.05.02.02-0002. Place Base Material (2 Feet
                                  Thick Wet Areas Only)

                       01.05.02.02-0002-03AR. Road-rock fill
                                          Assume 60 wide road surface.

               MIL AA <02243 0100 > Base, prepare & roll sub-base,                                     0.01      0.25      0.26      0.00      0.00          0.52
                                    large areas over 2500 SY          165755 SY  COFGB32     462.50   1,425    42,118    43,411         0         0        85,530      0.52

             B USR AA <02244 151  > Rock fill, pit run                                                 0.05      1.46      1.67     11.34      0.00         14.47
                                    quote from JTL Group, Inc.        104001 CY  COFGB36C    100.00   5,200   151,945   173,401 1,179,371         0     1,504,718     14.47
                                    406-543-8218  $8.00/ton

             M USR AA <02244 020  > Rock fill, compacted to 2' deep                                    0.01      0.35      0.40      0.00      0.00          0.76
                                    8" lifts                          165755 SY  COFGB36C    412.50   2,006    58,710    66,998         0         0       125,709      0.76

               USR AA <           > Dust Control                                                       0.00      0.03      0.04      0.00      0.00          0.07
                                                                      165755 SY  COFWB59    1000.00     166     4,575     7,144         0         0        11,719      0.07
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Road-rock fill                     21938 FT                       8,797   257,349   290,954 1,179,371         0     1,727,675     78.75

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Place Base Material (2 Feet       104000 CY                       8,797   257,349   290,954 1,179,371         0     1,727,675     16.61
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                   01.05.02.02-0003. GRAVEL SURFACE PLACEMENT/BERMING

                       01.05.02.02-0003-03AR. Road base course
                                          Assume 60' wide haul road with 4" deep stone base.

               MIL AA <02243 0100 > Base, prepare & roll sub-base,                                     0.01      0.25      0.26      0.00      0.00          0.52
                                    large areas over 2500 SY          146667 SY  COFGB32     462.50   1,261    37,268    38,412         0         0        75,680      0.52

             B USR AA <02244 151  > Base course, 3/4" maximum size,                                    0.05      1.46      1.67     17.01      0.00         20.14
                                    4" deep, crushed stone, large      16388 CY  COFGB36C    100.00     819    23,943    27,324   278,760         0       330,026     20.14
                                    Material quote from JTL Group
                                    Inc. 406 543-8218  $12.00/ton
                                    delivered

             M USR AA <02244 020  > Base course, compacted to 9"                                       0.01      0.35      0.40      0.00      0.00          0.76
                                    deep                              146667 SY  COFGB36C    412.50   1,775    51,949    59,283         0         0       111,232      0.76

               USR AA <           > Dust Control                                                       0.00      0.03      0.04      0.00      0.00          0.07
                                                                      146667 SY  COFWB59    1000.00     147     4,048     6,321         0         0        10,369      0.07
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Road base course                   22000 FT                       4,002   117,208   131,340   278,760         0       527,308     23.97

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL GRAVEL SURFACE PLACEMENT/BERMING   16000 CY                       4,002   117,208   131,340   278,760         0       527,308     32.96
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                   01.05.02.02-0004. Safety Berms

                       01.05.02.02-0004-02SF. Safety Berm
                                          60' wide road

               USR AA <02244 151  > Safety Berm 3/4" maximum size,                                     0.02      0.56      0.29     11.34      0.00         12.19
                                    crushed stone, large areas         13000 CY  COFGB11L    100.00     260     7,305     3,780   147,420         0       158,505     12.19
                                    Material quote from JTL Group
                                    Inc. 406 543-8218  $8.00/ton
                                    delivered (pit run)
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Safety Berm                        13000 CY                         260     7,305     3,780   147,420         0       158,505     12.19

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Safety Berms                       13000 CY                         260     7,305     3,780   147,420         0       158,505     12.19
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL CONSTRUCTION OF INTERNAL HAUL      22000 LF                      21,027   588,751   440,052 1,726,731         0     2,755,534    125.25
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               01.05.02.03. DEWATER EXCAVATION AREA THROUGH
                          PUMPING OR DREDGING
                   01.05.02.03-03HO. DEWATER EXCAVATION AREA
                                  Assume 10 Acre area will require dewatering during this time frame.

                       01.05.02.03-03HO-02DW. Install Dewatering (Sq. or Rect) (25010)
                                          This dewatering installation smart assembly is for the calculation of the
                                          installation costs (the first cost).  This is valid for an inscribed square
                                          or retangular area.

                                          THIS SMART ASSEMBLY IS LINKED TO THE OPERATIONAL ITEM 20 AND THE REMOVAL
                                          ITEM 30 TO GIVE ONE THE COMPLETE CAPABILITY OF CALCULATING DEWATERING
                                          COSTS.

               USR AA <           > Wellpoints Jetting - 10 VLF                                        2.19     70.21      0.00     17.15      0.00         87.36
                                                                      633.00 EA  XPLUD         1.45   1,384    44,444         0    10,856         0        55,300     87.36

               USR AA <           > Header Pipe Installation - 8"                                      0.08      2.55      0.00     12.00      0.00         14.55
                                                                     6585.00 LF  XPLUD        40.00     522    16,760         0    79,020         0        95,780     14.55

               USR AA <           > Pump Installation                                                  6.34    203.61      0.00      0.00      0.00        203.61
                                                                       15.00 DAY XPLUD         0.50      95     3,054         0         0         0         3,054    203.61

               USR AA <           > Discharge Pipe Installation                                        0.15      3.78      0.00      1.12      0.00          4.90
                                                                      507.00 LF  XLABA         6.75      75     1,917         0       568         0         2,485      4.90
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Install Dewatering (Sq. or Rect) 1306800 SF                       2,076    66,175         0    90,444         0       156,618      0.12

                       01.05.02.03-03HO-02DX. Dewater Operation Expense Per/Mo (25020)
                                          This smart assembly is for the calculation of the Monthly Costs of
                                          operation of the Dewatering System calculated in the Install operation of
                                          the first Smart Assembly in this Section of the database.
                                          NOTE: This Smart Assembly is Linked to the First assembly to Properly
                                          calculate the monthly costs.

               USR AA <           > Pump Maintenance                                                  27.06    791.94      0.00      0.00      0.00        791.94
                                                                       18.00 MO  COELA         0.05     487    14,255         0         0         0        14,255    791.94

               USR AA <           > Wellpoint Operation - 10 VLF                                       0.02      0.51      0.00      8.50      0.00          9.01
                                    Quantity Represents Unit Months    15768 E/M XPLUD       200.00     251     8,026         0   134,028         0       142,054      9.01

               USR AA <           > Header Pipe Operation - 8"                                         0.01      0.20      0.00      1.15      0.00          1.35
                                    Pipe Months Needed                 81990 'MO XPLUD       500.00     517    16,693         0    94,288         0       110,982      1.35

               USR AA <           > Discharge Pipe Operation                                           0.01      0.13      0.00      0.65      0.00          0.78
                                                                     8208.00 LF  XLABA       200.00      41     1,047         0     5,335         0         6,383      0.78

               MIL AA <           > Outside Electrician                                              173.33   6461.85      0.00      0.00      0.00       6461.85
                                                                        0.36 MO  X-ELECTRN     1.00      62     2,326         0         0         0         2,326   6461.85
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               MIL AA <           > Outside Laborer (Semi-Skilled)                                   173.33   4423.46      0.00      0.00      0.00       4423.46
                                                                        0.36 MO  X-LABORER     1.00      62     1,592         0         0         0         1,592   4423.46

               MIL AA <           > Outside Plumber                                                  173.33   6551.99      0.00      0.00      0.00       6551.99
                                                                        0.36 MO  X-PLUMBER     1.00      62     2,359         0         0         0         2,359   6551.99

               MIL AA <           > Outside Equip. Op. Medium                                        173.33   5316.12      0.00      0.00      0.00       5316.12
                                                                       18.00 MO  X-EQOPRMED    1.00   3,120    95,690         0         0         0        95,690   5316.12
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Dewater Operation Expense Per/Mo   18.00 MO                       4,602   141,989         0   233,652         0       375,641  20868.92

                       01.05.02.03-03HO-02DY. Remove Dewatering Equipment (25030)
                                          This dewatering installation smart assembly is for the calculation of the
                                          Removal costs.

               USR AA <           > Wellpoint Removal - 10 VLF                                         0.21      6.79      0.00      0.00      0.00          6.79
                                    Other Represents Miscellaneous    876.00 EA  XPLUD        15.00     185     5,945         0         0         0         5,945      6.79
                                    Expenses.

               USR AA <           > Header Pipe Removal - 8"                                           0.02      0.64      0.00      0.00      0.00          0.64
                                                                     4555.00 LF  XPLUD       160.00      90     2,898         0         0         0         2,898      0.64

               USR AA <           > Pump Disconnect & Removal                                          1.59     50.90      0.00      0.00      0.00         50.90
                                                                       21.00 EA  XPLUD         2.00      33     1,069         0         0         0         1,069     50.90
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Remove Dewatering Equipment       435600 SF                         309     9,913         0         0         0         9,913      0.02

                       01.05.02.03-03HO-02TD. Trenching for dewatering (22020)
                                          Assume trenches total 1000 LF 3'wide by 6'deep and 3H:1V slopes

                                          ASSEMBLY
                                          APPLICABILITY:  To Dig a Ditch and pile the earth dug alongside the ditch.

               GEN AA <           > HYD EXCV, CRAWLER,  70,000LBS,                                     0.00      0.00     59.83      0.00      0.00         59.83
                                    (31,751KG) 2.00CY, (1.5M3) BKT    258.20 HR  H25Z3190      1.00       0         0    15,448         0         0        15,448     59.83

               MIL AA <           > Outside Equip. Op. Medium                                          1.00     30.67      0.00      0.00      0.00         30.67
                                                                        5.90 HR  X-EQOPRMED    1.00       6       181         0         0         0           181     30.67

               MIL AA <           > Outside Oiler                                                      1.00     28.58      0.00      0.00      0.00         28.58
                                                                        1.48 HR  X-EQOPROIL    1.00       1        42         0         0         0            42     28.58

               MIL AA <           > Small Tools                                                        0.00      0.00      1.57      0.00      0.00          1.57
                                                                        1.48 HR  XMIXX020      1.00       0         0         2         0         0             2      1.57
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Trenching for dewatering           14000 CY                           7       223    15,450         0         0        15,673      1.12
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                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL DEWATER EXCAVATION AREA             1.00 JB                       6,995   218,300    15,450   324,095         0       557,845 557845.28
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL DEWATER EXCAVATION AREA THROUGH    18.00 MO                       6,995   218,300    15,450   324,095         0       557,845  30991.40
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

               01.05.02.05. MECHANICAL EXCAVATION OF
                          SEDIMENTS
                   01.05.02.05-31ME. MECHANICAL EXCAVATION

                       01.05.02.05-31ME-02EX. Excavate with dragline-dry

             L USR AA <           > Excavate with dragline                                             0.01      0.29      1.94      0.00      0.00          2.22
                                    Excavate and place material on   1236009 LCY UOEDQ       215.00  11,495   355,971 2,393,903         0         0     2,749,874      2.22
                                    bench to dewater.
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Excavate with dragline-dry       1098675 BCY                     11,495   355,971 2,393,903         0         0     2,749,874      2.50

                       01.05.02.05-31ME-02EZ. Excavate with dragline-wet

             L USR AA <           > Excavate with dragline                                             0.02      0.48      3.23      0.00      0.00          3.71
                                    Excavate and place material on    824006 CY  UOEDQ       129.00  12,772   395,605 2,659,892         0         0     3,055,498      3.71
                                    bench to dewater.  Productivity
                                    adjusted for excavating in wet
                                    assume 60% of dry.
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Excavate with dragline-wet        732450 BCY                     12,772   395,605 2,659,892         0         0     3,055,498      4.17

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL MECHANICAL EXCAVATION               1.00 JB                      24,267   751,576 5,053,795         0         0     5,805,371   5805371
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL MECHANICAL EXCAVATION OF         1831125 CY                      24,267   751,576 5,053,795         0         0     5,805,371      3.17

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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               01.05.02.06. MATERIAL PLACEMENT/MANIPULATION
                          ON BENCH TO ASSIST DEWATERING
                   01.05.02.06-02MN. MATERIAL PLACEMENT/MANIPULATION

                       01.05.02.06-02MN-02MN. Material Placement/Manipulation

               CIV AA <02224 6087 > Excavating, bulk, medium matl,                                     0.01      0.29      1.05      0.00      0.00          1.34
                                    450' push, dozer, open site, 700 1831125 CY  CODTB10V    150.00  18,311   530,111 1,924,146         0         0     2,454,257      1.34
                                    HP
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Material Placement/Manipulation  1831125 CY                      18,311   530,111 1,924,146         0         0     2,454,257      1.34

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL MATERIAL PLACEMENT/MANIPULATION     1.00 JB                      18,311   530,111 1,924,146         0         0     2,454,257   2454257
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL MATERIAL PLACEMENT/MANIPULATION  1831125 CY                      18,311   530,111 1,924,146         0         0     2,454,257      1.34

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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               01.05.02.07. LOAD SEDIMENTS ONTO HAUL TRUCKS
                   01.05.02.07-31LD. LOAD SEDIMENTS ONTO HAUL TRUCKS

                       01.05.02.07-31LD-02L7. LHD S&C - 7 CY + 40 cy off hghwy (JJY10)
                                          7 cy loader with 40cy dump trucks and bulldozer/towed compactor

                                          This item is from an assembly that includes cost to excavate material, load
                                          in a dump truck, haul over three types of roadway, unload and return, spread
                                          the material and compact.  This item looks at the loading only. remainder
                                          of assembly is in WBS 6.1 and WBS 7.1.

               GEN AA <           > LOADER, F/E, WHEEL, 7.00CY                                         0.02      0.00     98.41      0.00      0.00         98.41
                                    (5.4M3), 4WD                     2023.00 HR  L40Z4440      1.00      40         0   199,077         0         0       199,077     98.41

               MIL AA <           > Equip. Operators, Medium                                           1.00     30.67      0.00      0.00      0.00         30.67
                                                                     2023.00 HR  B-EQOPRMED    1.00   2,023    62,045         0         0         0        62,045     30.67

               USR AA <TITLE      > # of Trucks required                                               0.00      0.00     35.19      0.00      0.00         35.19
                                                                       20.00 EA  T50Z7420      1.00       0         0       704         0         0           704     35.19

               MIL AA <           > Outside Oiler                                                      1.00     28.58      0.00      0.00      0.00         28.58
                                                                       13733 HR  X-EQOPROIL    1.00  13,733   392,489         0         0         0       392,489     28.58
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL LHD S&C - 7 CY + 40 cy off hghwy 2060016 LCY                     15,796   454,535   199,781         0         0       654,315      0.32

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL LOAD SEDIMENTS ONTO HAUL TRUCKS     1.00 JB                      15,796   454,535   199,781         0         0       654,315 654315.38
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL LOAD SEDIMENTS ONTO HAUL TRUCKS  1831125 CY                      15,796   454,535   199,781         0         0       654,315      0.36
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL MECHANICAL EXCAVATION               1.00 JB                      86,396 2,601,048 7,691,001 2,079,715         0    12,371,763  12371763

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

           01.05.03. DEWATER SEDIMENT
                    (40% OF SEDIMENTS)
               01.05.03.06. DEWATER SEDIMENTS (MECHANICAL)
                   01.05.03.06-0001. DEWATER SEDIMENTS (MECHANICAL)

                       01.05.03.06-0001-02DW. DEWATER SEDIMENTS (MECHANICAL)

               USR DR <           > Dewater Sediments                                                  0.00      0.00      0.00      0.00      9.02          9.02
                                    Cost obtained from                712000 CY                0.00       0         0         0         0 6,422,240     6,422,240      9.02
                                    Combined Feasibility Study
                                    April 2001 Attachment P - Quote
                                    from A.M. Garrett & Associates
                                    dewater by filter press
                                    dated April 1995 $7.70/CY
                                    escalated to July 2003 using
                                    CWCCIS (OMB) composite index
                                    452.21-2Q95  529.58-3Q03.
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL DEWATER SEDIMENTS (MECHANICAL)      1.00 JB                           0         0         0         0 6,422,240     6,422,240   6422240

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL DEWATER SEDIMENTS (MECHANICAL)      1.00 JB                           0         0         0         0 6,422,240     6,422,240   6422240
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL DEWATER SEDIMENTS (MECHANICAL)    712000 CY                           0         0         0         0 6,422,240     6,422,240      9.02

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

               01.05.03.07. Water Management/Handling
                          From Mechanical Dewatering Operation/Return Water To Excavation
                   01.05.03.07-03WM. WATER MANAGEMENT AT TECH TANKS/

                       01.05.03.07-03WM-02MT. WATER MANAGEMENT AT TECH TANKS/

               EP  DR <           > PUMP,CENTRF,DW,10"D,3775GPM/20'H                                   0.00      0.00     10.45      0.00      0.00         10.45
                                    Assume 3 pumps required to pump  4008.00 HR  P60ML006      1.00       0         0    41,865         0         0        41,865     10.45
                                    water from one tech tank to
                                    another then to discharge pipe.
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL WATER MANAGEMENT AT TECH TANKS/  1336.00 HRS                          0         0    41,865         0         0        41,865     31.34

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL WATER MANAGEMENT AT TECH TANKS/    80142 MIN                          0         0    41,865         0         0        41,865      0.52
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Water Management/Handling       ******** GAL                          0         0    41,865         0         0        41,865      0.00
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL DEWATER SEDIMENT                    1.00 JB                           0         0    41,865         0 6,422,240     6,464,105   6464105

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

           01.05.04. ANNUAL SHUTDOWN/WINTERIZATION
               01.05.04.50. Annual Shutdown Mechanical
                          Dredging and Restart  Assume 2% of Mechanical dredging cost each year for 3
                          years.  6% total.
                              TOTAL Annual Shutdown Mechanical         14600 $M                           0   438,000   292,000   146,000         0       876,000     60.00

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL ANNUAL SHUTDOWN/WINTERIZATION       3.00 YR                           0   438,000   292,000   146,000         0       876,000 292000.00

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

           01.05.05. FINAL DEMOBILIZATION OF
                    EXCAVATION/DEWATERING EQUIPMENT
               01.05.05.01. Demobilization of Mechanical
                          Equipment
                          Majority of demobilization costs are included in WBS 11.2
                          Assume miscellaneous demob costs at 0.5% of construction cost.
                              TOTAL Demobilization of Mechanical       14600 $M                           0    36,500    36,500         0         0        73,000      5.00

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL FINAL DEMOBILIZATION OF             1.00 JB                           0    36,500    36,500         0         0        73,000  73000.00
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL SEDIMENT EXCAVATION                 1.00 JB                      86,689 3,085,864 8,061,593 2,245,326 6,567,240    19,960,023  19960023

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

       01.06. SEDIMENT TRANSPORT
           01.06.01. HAUL DRY MATERIAL TO RAIL SPUR
                    (TRUCK)
               01.06.01.01. HAUL MAT'L TO REPOSITORY (TRUCK)
                   01.06.01.01-31HL. HAUL MAT'L TO REPOSITORY (TRUCK)

                       01.06.01.01-31HL-02L7. LHD S&C - 7 CY + 40 cy off hghwy (JJY10)
                                          7 cy loader with 40 cy dump trucks and bulldozer/towed compactor

                                               This assembly includes cost to excavate material, load in a dump
                                          truck, haul over three types of roadway, unload and return, spread the
                                          material and compact.

               USR AA <TITLE      > # of Trucks required                                               0.00      0.00     35.19      0.00      0.00         35.19
                                                                       20.00 EA  T50Z7420      1.00       0         0       704         0         0           704     35.19

               GEN AA <           > TRUCK, OFF-HWY, REAR-DUMP,  50T                                    0.00      0.00     78.49      0.00      0.00         78.49
                                    (45.4MT) 32-44CY (24.5-33.6CM)     58545 HR  T55Z7760      1.00       0         0 4,594,983         0         0     4,594,983     78.49

               MIL AA <           > Outside Truck Dr. Heavy                                            1.00     27.57      0.00      0.00      0.00         27.57
                                                                       58545 HR  X-TRKDVRHV    1.00  58,545 1,614,083         0         0         0     1,614,083     27.57
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL LHD S&C - 7 CY + 40 cy off hghwy 2981250 LCY                     58,545 1,614,083 4,595,687         0         0     6,209,770      2.08

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL HAUL MAT'L TO REPOSITORY (TRUCK)    1.00 JB                      58,545 1,614,083 4,595,687         0         0     6,209,770   6209770
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL HAUL MAT'L TO REPOSITORY (TRUCK)    1.00 JB                      58,545 1,614,083 4,595,687         0         0     6,209,770   6209770
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL HAUL DRY MATERIAL TO RAIL SPUR   2650000 CY                      58,545 1,614,083 4,595,687         0         0     6,209,770      2.34

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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           01.06.02. HAUL ROAD MAINTENANCE
                    (PRIMARY AND INTERNAL ROADS)
               01.06.02.04. GRAVEL SURFACE CARE/MAINTENANCE
                   01.06.02.04-02BA. ROAD MAINTENANCE

                       01.06.02.04-02BA-03DC. Road - dust control

               USR AA <           > Dust Control                                                      55.87   1540.22   2405.95      0.00      0.00       3946.17
                                    Assume 1 water truck w/crew        50.00 MO  COFWB59       0.02   2,793    77,011   120,297         0         0       197,309   3946.17
                                    3 hours per day
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Road - dust control                50.00 MO                       2,793    77,011   120,297         0         0       197,309   3946.17

                       01.06.02.04-02BA-03MG. Road - maintenance

               MIL AA <02226 4100 > Excavation, bulk, fine grade, 3                                    1.00     28.10     14.54      0.00      0.00         42.64
                                    passes w/grader                   928.00 CSY COFGB11L      2.00     928    26,072    13,493         0         0        39,565     42.64
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Road - maintenance                 23200 FT                         928    26,072    13,493         0         0        39,565      1.71

                       01.06.02.04-02BA-03MT. Road top course - resurfacing
                                          60' wide road

               USR AA <02244 151  > Haul Road top course 3/4"                                          0.03      0.87      0.68     17.01      0.00         18.56
                                    maximum size, 3" deep, crushed     17184 CY  COFGB32A    100.00     516    14,926    11,725   292,300         0       318,951     18.56
                                    stone, large areas Material
                                    quote from JTL Group Inc. 406
                                    543-8218  $12.00/ton delivered

               USR AA <           > Dust Control                                                       0.00      0.03      0.04      0.00      0.00          0.07
                                                                       51555 SY  COFWB59    1000.00      52     1,423     2,222         0         0         3,645      0.07
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Road top course - resurfacing      23200 FT                         567    16,349    13,947   292,300         0       322,595     13.90

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL ROAD MAINTENANCE                    1.00 EA                       4,288   119,432   147,737   292,300         0       559,470 559469.57
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL GRAVEL SURFACE CARE/MAINTENANCE     1.00 JB                       4,288   119,432   147,737   292,300         0       559,470 559469.57
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL HAUL ROAD MAINTENANCE              23200 LF                       4,288   119,432   147,737   292,300         0       559,470     24.12

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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           01.06.03. LOAD DRY MATERIAL INTO TRAIN CAR
               01.06.03.07. LOAD SEDIMENTS ONTO RAIL CARS
                   01.06.03.07-31LD. LOAD SEDIMENTS ONTO RAIL CARS

                       01.06.03.07-31LD-0001. Load Rail Cars

               CIV AA <02232 0285 > Excavate & load, wheeled loader,                                   0.01      0.18      0.39      0.00      0.00          0.58
                                    7 CY, medium matl                3047500 LCY CODLB10Z    250.00  18,285   561,959 1,199,496         0         0     1,761,455      0.58
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Load Rail Cars                   2650000 CY                      18,285   561,959 1,199,496         0         0     1,761,455      0.66

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL LOAD SEDIMENTS ONTO RAIL CARS       1.00 JB                      18,285   561,959 1,199,496         0         0     1,761,455   1761455
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL LOAD SEDIMENTS ONTO RAIL CARS    2650000 CY                      18,285   561,959 1,199,496         0         0     1,761,455      0.66
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL LOAD DRY MATERIAL INTO TRAIN CAR 2650000 CY                      18,285   561,959 1,199,496         0         0     1,761,455      0.66

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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           01.06.04. Rail Transport to Opportunity
                    Ponds
                              TOTAL Rail Transport to Opportunity    2650000 CY                           0         0         0         0  26632500    26,632,500     10.05

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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           01.06.05. UNLOAD MATERIAL AT OPPORTUNITY
                    PONDS
               01.06.05.01. UNLOAD MATERIAL AT OPPORTUNITY
                   01.06.05.01-0001. UNLOAD MATERIAL AT OPPORTUNITY

                       01.06.05.01-0001-02HE. LHDS&C -4cy Hyd Exc (JJY10)
                                          4 cy hydraulic excavator

                                          Assume excavator unloading railcars from a platform above the railcar.
                                          into a truck or conveyor. Opportunity ponds material transport is not
                                          included in this estimate. Minimal production rate is used as rail cars
                                          will have to be moved to facilitate unloading.  Cost for the train is
                                          assumed to be included in rail transport cost.

               GEN AA <           > HYD EXCV, CRAWLER, 140,000LBS,                                     0.02      0.00    120.59      0.00      0.00        120.59
                                    (63,503KG) 4.00CY, (3.1M3) BKT   8465.00 HR  H25Z3215      1.00     169         0 1,020,770         0         0     1,020,770    120.59

               MIL AA <           > Equip. Operators, Medium                                           1.00     30.67      0.00      0.00      0.00         30.67
                                                                     8465.00 HR  B-EQOPRMED    1.00   8,465   259,622         0         0         0       259,622     30.67

               MIL AA <           > Small Tools                                                        0.00      0.00      1.57      0.00      0.00          1.57
                                                                     2942.00 HR  XMIXX020      1.00       0         0     4,619         0         0         4,619      1.57

               MIL AA <           > Outside Oiler                                                      1.00     28.58      0.00      0.00      0.00         28.58
                                                                     2116.00 HR  X-EQOPROIL    1.00   2,116    60,475         0         0         0        60,475     28.58
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL LHDS&C -4cy Hyd Exc              3047500 LCY                     10,750   320,097 1,025,389         0         0     1,345,486      0.44

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL UNLOAD MATERIAL AT OPPORTUNITY   2650000 CY                      10,750   320,097 1,025,389         0         0     1,345,486      0.51
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL UNLOAD MATERIAL AT OPPORTUNITY   2650000 CY                      10,750   320,097 1,025,389         0         0     1,345,486      0.51
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL UNLOAD MATERIAL AT OPPORTUNITY   2650000 CY                      10,750   320,097 1,025,389         0         0     1,345,486      0.51

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A



Sat 24 Apr 2004                                            Tri-Service Automated Cost Engineering System (TRACES)                                              TIME 18:10:45
Eff. Date  08/01/03                             PROJECT MLTNR4:   Mlltwn-Addndm 100-40 dewater R01 - Milltown Superfund Site
DETAILED ESTIMATE                                             Milltown-CONFIDENTIAL for Settlement Discussion                                               DETAIL PAGE   68
                                                                        01. MILLTOWN SUPERFUND SITE

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
01.06. SEDIMENT TRANSPORT                                              QUANTY UOM CREW ID     OUTPUT    MHRS       LAB     EQUIP       MAT     OTHER    TOTAL COST UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

           01.06.07. SLURRY PIPELINE MAINTENANCE
                    (PRIMARY PIPELINE)
               01.06.07.01. SLURRY PIPELINE MAINTENANCE
                   01.06.07.01-0001. SLURRY PIPELINE MAINTENANCE

                       01.06.07.01-0001-02SP. SLURRY PIPELINE MAINTENANCE

               USR DR <           > Inspect for leaks+tighten bolts                                   32.00   1013.12    144.60      0.00      0.00       1157.72
                                    Assume 10 times over four year      0.25 EA  ZABPMP03      0.06       8       253        36         0         0           289   1157.72
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL SLURRY PIPELINE MAINTENANCE       500.00 LF                           8       253        36         0         0           289      0.58

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL SLURRY PIPELINE MAINTENANCE       500.00 LF                           8       253        36         0         0           289      0.58
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL SLURRY PIPELINE MAINTENANCE       500.00 LF                           8       253        36         0         0           289      0.58
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL SLURRY PIPELINE MAINTENANCE       500.00 LF                           8       253        36         0         0           289      0.58
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL SEDIMENT TRANSPORT                  1.00 JB                      91,877 2,615,824 6,968,345   292,300  26632500    36,508,969  36508969

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A



Sat 24 Apr 2004                                            Tri-Service Automated Cost Engineering System (TRACES)                                              TIME 18:10:45
Eff. Date  08/01/03                             PROJECT MLTNR4:   Mlltwn-Addndm 100-40 dewater R01 - Milltown Superfund Site
DETAILED ESTIMATE                                             Milltown-CONFIDENTIAL for Settlement Discussion                                               DETAIL PAGE   69
                                                                        01. MILLTOWN SUPERFUND SITE

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
01.08. REPOSITORY CLOSURE AND HAUL ROAD                                QUANTY UOM CREW ID     OUTPUT    MHRS       LAB     EQUIP       MAT     OTHER    TOTAL COST UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

       01.08. REPOSITORY CLOSURE AND HAUL ROAD
              /SLURRY PIPELINE RECLAMATION BETWEEN STAGING AREA AND REPOSITORY
           01.08.01. SLURRY PIPELINE REMOVAL/SALVAGE
                    Assumption: Cost to remove pipeline equals salvage value.
                              TOTAL SLURRY PIPELINE REMOVAL/SALVAGE   500.00 LF                           0         0         0         0         0             0      0.00

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A



Sat 24 Apr 2004                                            Tri-Service Automated Cost Engineering System (TRACES)                                              TIME 18:10:45
Eff. Date  08/01/03                             PROJECT MLTNR4:   Mlltwn-Addndm 100-40 dewater R01 - Milltown Superfund Site
DETAILED ESTIMATE                                             Milltown-CONFIDENTIAL for Settlement Discussion                                               DETAIL PAGE   70
                                                                        01. MILLTOWN SUPERFUND SITE

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
01.08. REPOSITORY CLOSURE AND HAUL ROAD                                QUANTY UOM CREW ID     OUTPUT    MHRS       LAB     EQUIP       MAT     OTHER    TOTAL COST UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

           01.08.02. HAUL ROAD REMOVAL/RECLAMATION OR
                    CONVERSION TO PUBLIC USE

                    Assuption: Road converted to Public Use at no cost.
                              TOTAL HAUL ROAD REMOVAL/RECLAMATION OR  600.00 LF                           0         0         0         0         0             0      0.00

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A



Sat 24 Apr 2004                                            Tri-Service Automated Cost Engineering System (TRACES)                                              TIME 18:10:45
Eff. Date  08/01/03                             PROJECT MLTNR4:   Mlltwn-Addndm 100-40 dewater R01 - Milltown Superfund Site
DETAILED ESTIMATE                                             Milltown-CONFIDENTIAL for Settlement Discussion                                               DETAIL PAGE   71
                                                                        01. MILLTOWN SUPERFUND SITE

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
01.08. REPOSITORY CLOSURE AND HAUL ROAD                                QUANTY UOM CREW ID     OUTPUT    MHRS       LAB     EQUIP       MAT     OTHER    TOTAL COST UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

           01.08.04. Opportunity Ponds Rail Spur
                    Removal or conversion to other use.
                              TOTAL Opportunity Ponds Rail Spur      4100.00 LF                           0         0         0         0         0             0      0.00

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL REPOSITORY CLOSURE AND HAUL ROAD    1.00 JB                           0         0         0         0         0             0      0.00

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A



Sat 24 Apr 2004                                            Tri-Service Automated Cost Engineering System (TRACES)                                              TIME 18:10:45
Eff. Date  08/01/03                             PROJECT MLTNR4:   Mlltwn-Addndm 100-40 dewater R01 - Milltown Superfund Site
DETAILED ESTIMATE                                             Milltown-CONFIDENTIAL for Settlement Discussion                                               DETAIL PAGE   72
                                                                        01. MILLTOWN SUPERFUND SITE

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
01.09. SEDIMENT REMOVAL AREA 1 SITE                                    QUANTY UOM CREW ID     OUTPUT    MHRS       LAB     EQUIP       MAT     OTHER    TOTAL COST UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

       01.09. SEDIMENT REMOVAL AREA 1 SITE
              RECLAMATION
           01.09.01. DEVELOP BORROW AREA
                    N/A QUANTITY PER EMC2
                              TOTAL DEVELOP BORROW AREA                 1.00 JB                           0         0         0         0         0             0      0.00

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A



Sat 24 Apr 2004                                            Tri-Service Automated Cost Engineering System (TRACES)                                              TIME 18:10:45
Eff. Date  08/01/03                             PROJECT MLTNR4:   Mlltwn-Addndm 100-40 dewater R01 - Milltown Superfund Site
DETAILED ESTIMATE                                             Milltown-CONFIDENTIAL for Settlement Discussion                                               DETAIL PAGE   73
                                                                        01. MILLTOWN SUPERFUND SITE

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
01.09. SEDIMENT REMOVAL AREA 1 SITE                                    QUANTY UOM CREW ID     OUTPUT    MHRS       LAB     EQUIP       MAT     OTHER    TOTAL COST UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

           01.09.02. CUT NEW BFR CHANNEL INTO
                    ALLUVIUM
               01.09.02.10. MECHANICAL EXCAVATION OF
                          ALLUVIUM
                   01.09.02.10-31ME. MECHANICAL EXCAVATION

                       01.09.02.10-31ME-02EX. Excavate with dragline

             L USR AA <           > Excavate with dragline                                             0.01      0.29      1.94      0.00      0.00          2.22
                                    Excavate and place material on     62215 LCY UOEDQ       215.00     579    17,918   120,498         0         0       138,416      2.22
                                    bench to dewater.
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Excavate with dragline             49772 BCY                        579    17,918   120,498         0         0       138,416      2.78

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL MECHANICAL EXCAVATION               1.00 JB                         579    17,918   120,498         0         0       138,416 138415.93
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL MECHANICAL EXCAVATION OF           49772 CY                         579    17,918   120,498         0         0       138,416      2.78
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL CUT NEW BFR CHANNEL INTO           49772 CY                         579    17,918   120,498         0         0       138,416      2.78

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A



Sat 24 Apr 2004                                            Tri-Service Automated Cost Engineering System (TRACES)                                              TIME 18:10:45
Eff. Date  08/01/03                             PROJECT MLTNR4:   Mlltwn-Addndm 100-40 dewater R01 - Milltown Superfund Site
DETAILED ESTIMATE                                             Milltown-CONFIDENTIAL for Settlement Discussion                                               DETAIL PAGE   74
                                                                        01. MILLTOWN SUPERFUND SITE

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
01.09. SEDIMENT REMOVAL AREA 1 SITE                                    QUANTY UOM CREW ID     OUTPUT    MHRS       LAB     EQUIP       MAT     OTHER    TOTAL COST UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

           01.09.04. BFR GRADE CONTROL STRUCTURE
                    CONSTRUCTION
               01.09.04.01. Mobilization/Demobilization and
                          Site Preparation This line item is for Site Preparation only as Mob/Demob
                          costs are covered under WBS 2.1 and 11.2 respectively. Prep is assumed to
                          be 1% of construction costs.
                              TOTAL Mobilization/Demobilization and   124.00 $M                           0       648       648       324         0         1,619     13.06

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A



Sat 24 Apr 2004                                            Tri-Service Automated Cost Engineering System (TRACES)                                              TIME 18:10:45
Eff. Date  08/01/03                             PROJECT MLTNR4:   Mlltwn-Addndm 100-40 dewater R01 - Milltown Superfund Site
DETAILED ESTIMATE                                             Milltown-CONFIDENTIAL for Settlement Discussion                                               DETAIL PAGE   75
                                                                        01. MILLTOWN SUPERFUND SITE

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
01.09. SEDIMENT REMOVAL AREA 1 SITE                                    QUANTY UOM CREW ID     OUTPUT    MHRS       LAB     EQUIP       MAT     OTHER    TOTAL COST UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

               01.09.04.02. BURIED GRADE CONTROL STRUCTURE
                   01.09.04.02-0020. CONSTRUCT BURIED GRADE CONTROL
                                  STRUCTURE

                       01.09.04.02-0020-02EB. Excavate Trench + Install Riprap

             L USR CG <           > Excavate with dragline                                             0.01      0.29      1.94      0.00      0.00          2.22
                                    Excavate and place material on    103.75 LCY UOEDQ       215.00       1        39       262         0         0           301      2.91
                                    bench to dewater.

               CIV CG <02224 6032 > Excavating, bulk, light matl,                                      0.00      0.09      0.32      0.00      0.00          0.41
                                    150' push, dozer, open site, 700  103.75 LCY CODTB10V    495.00       0        12        43         0         0            55      0.53
                                    HP Assume dozer used to rough
                                    grade excavated alluvium.

               MIL CG <02270 1000 > Rip-rap, random pieces, dumped                                     0.51     13.99      5.03     23.09      0.00         42.11
                                    from truck, 3/8 - 1/4 CY          108.00 LCY CODEB3A       9.75      55     1,974       709     3,257         0         5,940     55.00
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Excavate Trench + Install Riprap   83.00 CY                          57     2,025     1,015     3,257         0         6,296     75.86

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL CONSTRUCT BURIED GRADE CONTROL      1.00 JB                          57     2,025     1,015     3,257         0         6,296   6296.08
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL BURIED GRADE CONTROL STRUCTURE     83.00 CY                          57     2,025     1,015     3,257         0         6,296     75.86

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A



Sat 24 Apr 2004                                            Tri-Service Automated Cost Engineering System (TRACES)                                              TIME 18:10:45
Eff. Date  08/01/03                             PROJECT MLTNR4:   Mlltwn-Addndm 100-40 dewater R01 - Milltown Superfund Site
DETAILED ESTIMATE                                             Milltown-CONFIDENTIAL for Settlement Discussion                                               DETAIL PAGE   76
                                                                        01. MILLTOWN SUPERFUND SITE

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
01.09. SEDIMENT REMOVAL AREA 1 SITE                                    QUANTY UOM CREW ID     OUTPUT    MHRS       LAB     EQUIP       MAT     OTHER    TOTAL COST UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

               01.09.04.03. ARMORED DIKE CONSTRUCTION
                          ACROSS OLD CFR CHANNEL
                   01.09.04.03-0001. ARMORED DIKE CONSTRUCTION

                       01.09.04.03-0001-02DK. Armored Dike Construction
                                          8' high 350' long 15' wide @ top  2H:1V slopes 2' thick rip-rap on one
                                          side.

               MIL CG <02243 0100 > Base, prepare & roll sub-base,                                     0.01      0.25      0.26      0.00      0.00          0.52
                                    large areas over 2500 SY         1828.00 SY  COFGB32     462.50      16       607       625         0         0         1,232      0.67

             M MIL CG <02241 0705 > Fill, furnish & place, imported,                                   0.09      2.67      1.44     11.20      0.00         15.31
                                     Mat'l price from Jensen LS      4469.00 LCY CODFB10S     16.25     412    15,598     8,377    65,368         0        89,343     19.99
                                    Construction & Paving
                                    406-728-1400 General fill
                                    material $11.20/yd delivered.

             L MIL CG <02239 0130 > Spread & compact, self prop                                        0.00      0.13      0.12      0.00      0.00          0.25
                                    roller, 8" lift, roadway         4469.00 CY  COFCB32F    625.00      21       782       698         0         0         1,480      0.33
                                    embankment

               MIL CG <02270 1000 > Rip-rap, random pieces, dumped                                     0.51     13.99      5.03     23.09      0.00         42.11
                                    from truck, 3/8 - 1/4 CY          464.00 LCY CODEB3A       9.75     238     8,479     3,047    13,992         0        25,518     55.00
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Armored Dike Construction         350.00 LF                         688    25,466    12,747    79,359         0       117,573    335.92

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL ARMORED DIKE CONSTRUCTION         350.00 LF                         688    25,466    12,747    79,359         0       117,573    335.92
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL ARMORED DIKE CONSTRUCTION         350.00 LF                         688    25,466    12,747    79,359         0       117,573    335.92
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL BFR GRADE CONTROL STRUCTURE         1.00 JB                         744    28,139    14,410    82,940         0       125,489 125488.66

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A



Sat 24 Apr 2004                                            Tri-Service Automated Cost Engineering System (TRACES)                                              TIME 18:10:45
Eff. Date  08/01/03                             PROJECT MLTNR4:   Mlltwn-Addndm 100-40 dewater R01 - Milltown Superfund Site
DETAILED ESTIMATE                                             Milltown-CONFIDENTIAL for Settlement Discussion                                               DETAIL PAGE   77
                                                                        01. MILLTOWN SUPERFUND SITE

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
01.09. SEDIMENT REMOVAL AREA 1 SITE                                    QUANTY UOM CREW ID     OUTPUT    MHRS       LAB     EQUIP       MAT     OTHER    TOTAL COST UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

           01.09.05. FLOODPLAIN BACKFILL HAUL AND
                    PLACEMENT/CONTOURING
               01.09.05.01. ALLUVIUM FROM CUT CHANNELS
                   01.09.05.01-0001. ALLUVIUM FROM CUT CHANNELS

                       01.09.05.01-0001-02CT. Alluvium from Cut Channels

               CIV AA <02224 6032 > Excavating, bulk, light matl,                                      0.00      0.09      0.32      0.00      0.00          0.41
                                    150' push, dozer, open site, 700  132256 LCY CODTB10V    495.00     397    11,599    42,110         0         0        53,709      0.41
                                    HP Assume dozer used to rough
                                    grade excavated alluvium.
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Alluvium from Cut Channels        105805 CY                         397    11,599    42,110         0         0        53,709      0.51

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL ALLUVIUM FROM CUT CHANNELS        105805 CY                         397    11,599    42,110         0         0        53,709      0.51
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL ALLUVIUM FROM CUT CHANNELS        105805 CY                         397    11,599    42,110         0         0        53,709      0.51

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A



Sat 24 Apr 2004                                            Tri-Service Automated Cost Engineering System (TRACES)                                              TIME 18:10:45
Eff. Date  08/01/03                             PROJECT MLTNR4:   Mlltwn-Addndm 100-40 dewater R01 - Milltown Superfund Site
DETAILED ESTIMATE                                             Milltown-CONFIDENTIAL for Settlement Discussion                                               DETAIL PAGE   78
                                                                        01. MILLTOWN SUPERFUND SITE

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
01.09. SEDIMENT REMOVAL AREA 1 SITE                                    QUANTY UOM CREW ID     OUTPUT    MHRS       LAB     EQUIP       MAT     OTHER    TOTAL COST UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

               01.09.05.02. GENERAL FILL
                   01.09.05.02-35GF. GENERAL FILL

                       01.09.05.02-35GF-02CA. Scrapers Self Filling--Elevating (21020)
                                          THIS IS AN ITEM SELECTION SMART ASSEMBLY.

                                          APPLICABILITY: This is a Self Filling/Elevating Scraper Assembly
                                          moving earth.

                                          LIMITATION: This assembly's approximate minimal valid quantity is
                                          10,000 cy. If lower quantities are used then the use of this type of
                                          equipment really is not practical.

                                          INPUTS:    Material Swell & Classification Factors
                                                     Job Time Worked espressed as Minutes/ Hour
                                                     Loaded Haul Distance
                                                     Weather Conditions Factor expected (Estimator's Judgement)
                                                     Payload Capacity Desired

                                          LOGIC: This Assembly takes the above inputs and the quantity of work to be
                                          done from the title above and calculates the total Cost and Unit Costs to
                                          do the work.  This calculation process also chooses the Scraper equipment
                                          in this assembly.

                                          FUCNTIONS: Parameter worksheets which contain Approximating Functions
                                          (Curves) are noted on NOTES for each of the Parameter Worksheets which
                                          contain the functions.

                                          ALTERATION: This entire Smart assembly can be copied and the Item Selection
                                          Worksheet changed to select between other types of scraper work groupings.

               MAP AA <           > SCRAPER,ELEV, 23 CY, 25T, PS                                       0.00      0.00    125.70      0.00      0.00        125.70
                                                                     5068.00 HR  S20Z5983      1.00       0         0   637,064         0         0       637,064    125.70

               MAP AA <           > DOZER,CWLR, D7R LGP,W/BLADE                                        0.00      0.00     53.42      0.00      0.00         53.42
                                    (ADD ATTACHMENTS)                5068.00 HR  T15CA014      1.00       0         0   270,741         0         0       270,741     53.42

               MIL AA <           > Outside Equip. Op. Heavy                                           1.00     33.35      0.00      0.00      0.00         33.35
                                                                       10136 HR  X-EQOPRHVY    1.00  10,136   338,036         0         0         0       338,036     33.35

               USR AA <           > Royalty on general fill                                            0.00      0.00      0.00      0.50      0.00          0.50
                                                                      709513 LCY               0.00       0         0         0   354,757         0       354,757      0.50
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Scrapers Self Filling--Elevating  616968 CY                      10,136   338,036   907,805   354,757         0     1,600,597      2.59

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL GENERAL FILL                      616968 CY                      10,136   338,036   907,805   354,757         0     1,600,597      2.59
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL GENERAL FILL                      616968 CY                      10,136   338,036   907,805   354,757         0     1,600,597      2.59

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A



Sat 24 Apr 2004                                            Tri-Service Automated Cost Engineering System (TRACES)                                              TIME 18:10:45
Eff. Date  08/01/03                             PROJECT MLTNR4:   Mlltwn-Addndm 100-40 dewater R01 - Milltown Superfund Site
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                                                                        01. MILLTOWN SUPERFUND SITE

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
01.09. SEDIMENT REMOVAL AREA 1 SITE                                    QUANTY UOM CREW ID     OUTPUT    MHRS       LAB     EQUIP       MAT     OTHER    TOTAL COST UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

               01.09.05.03. GROWTH MATERIAL
                   01.09.05.03-05GM. GROWTH MATERIAL

                       01.09.05.03-05GM-02CA. Scrapers Self Filling--Elevating (21020)
                                          Based on a discussion with Russ Forba, the growth media required for this
                                          line item can be obtained on site and there is no need to bring in
                                          material. Assume scrapers can be used for removing, stockpiling, loading
                                          at stockpile and spreading. Assume: 10% required to be stockpiled (double
                                          handled), 4000 ft haul distance (one way)  and 25% swell factor.

                                          THIS IS AN ITEM SELECTION SMART ASSEMBLY.

                                          APPLICABILITY: This is a Self Filling/Elevating Scraper Assembly
                                          moving earth.

                                          LIMITATION: This assembly's approximate minimal valid quantity is
                                          10,000 cy. If lower quantities are used then the use of this type of
                                          equipment really is not practical.

                                          INPUTS:    Material Swell & Classification Factors
                                                     Job Time Worked espressed as Minutes/ Hour
                                                     Loaded Haul Distance
                                                     Weather Conditions Factor expected (Estimator's Judgement)
                                                     Payload Capacity Desired

                                          LOGIC: This Assembly takes the above inputs and the quantity of work to be
                                          done from the title above and calculates the total Cost and Unit Costs to
                                          do the work.  This calculation process also chooses the Scraper equipment
                                          in this assembly.

                                          FUCNTIONS: Parameter worksheets which contain Approximating Functions
                                          (Curves) are noted on NOTES for each of the Parameter Worksheets which
                                          contain the functions.

                                          ALTERATION: This entire Smart assembly can be copied and the Item Selection
                                          Worksheet changed to select between other types of scraper work groupings.

               MAP AA <           > SCRAPER,ELEV, 23 CY, 25T, PS                                       0.00      0.00    125.70      0.00      0.00        125.70
                                                                      968.00 HR  S20Z5983      1.00       0         0   121,681         0         0       121,681    125.70

               MAP AA <           > DOZER,CWLR, D7R LGP,W/BLADE                                        0.00      0.00     53.42      0.00      0.00         53.42
                                    (ADD ATTACHMENTS)                 968.00 HR  T15CA014      1.00       0         0    51,712         0         0        51,712     53.42

               MIL AA <           > Outside Equip. Op. Heavy                                           1.00     33.35      0.00      0.00      0.00         33.35
                                                                     1936.00 HR  X-EQOPRHVY    1.00   1,936    64,566         0         0         0        64,566     33.35

               USR AA <           > Royalty on general fill                                            0.00      0.00      0.00      0.50      0.00          0.50
                                                                      193600 LCY               0.00       0         0         0    96,800         0        96,800      0.50
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Scrapers Self Filling--Elevating  154880 CY                       1,936    64,566   173,393    96,800         0       334,759      2.16

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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                                                                        01. MILLTOWN SUPERFUND SITE

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
01.09. SEDIMENT REMOVAL AREA 1 SITE                                    QUANTY UOM CREW ID     OUTPUT    MHRS       LAB     EQUIP       MAT     OTHER    TOTAL COST UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL GROWTH MATERIAL                   154880 CY                       1,936    64,566   173,393    96,800         0       334,759      2.16
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL GROWTH MATERIAL                   154880 CY                       1,936    64,566   173,393    96,800         0       334,759      2.16
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL FLOODPLAIN BACKFILL HAUL AND      877653 CY                      12,469   414,200 1,123,308   451,557         0     1,989,065      2.27

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A



Sat 24 Apr 2004                                            Tri-Service Automated Cost Engineering System (TRACES)                                              TIME 18:10:45
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                                                                        01. MILLTOWN SUPERFUND SITE

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
01.09. SEDIMENT REMOVAL AREA 1 SITE                                    QUANTY UOM CREW ID     OUTPUT    MHRS       LAB     EQUIP       MAT     OTHER    TOTAL COST UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

           01.09.06. CONSTRUCTION/SOFT STABILIZATION
                    OF NEW CFR CHANNEL STREAMBANK
               01.09.06. 1. CONSTRUCTION/ SOFT STABILIZATION
                          Estimate based on a bank stabilization estimate. Which consists of costs to
                          perform protection of the bank (530') on the southwest shore of Martindale
                          Island by installing a fabric blanket & mat and covering with rock,
                          installing a four tier section constructed with biologs, geotextile mats &
                          blankets, and filling in with topsoil, red osier dogwood and willow
                          plantings will be placed on each tier 1' o.c. and cottonwood trees will be
                          planted on top. estimate assummes 10' o.c.. The estimate was revised to
                          account for the easier access, longer length (8000') and other differences
                          along the Clark Fork and Blackfoot Rivers.
                   01.09.06. 1-02AA. DELIVER AND STOCKPILE TOPSOIL
                                  Assume Topsoil is included in WBS 9.5.3
                              TOTAL DELIVER AND STOCKPILE TOPSOIL       1.00 EA                           0         0         0         0         0             0      0.00
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                   01.09.06. 1-02AB. HOURLY RATE FOR LOADER
                                  wheel loader with operator

                       01.09.06. 1-02AB-0001. Loader w/ operator

               USR AA <           > loader w operator                                                  1.00     30.67     58.56      0.00      0.00         89.23
                                                                     1800.00 HR  XXQMH         1.00   1,800    55,206   105,410         0         0       160,616     89.23
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Loader w/ operator               1800.00 HR                       1,800    55,206   105,410         0         0       160,616     89.23

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL HOURLY RATE FOR LOADER           1800.00 HR                       1,800    55,206   105,410         0         0       160,616     89.23

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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                   01.09.06. 1-03AB. HAUL TOPSOIL

                       01.09.06. 1-03AB-11__. Load at Stockpile, Haul & Dump (29011)
                                               This item includes cost to load riprap at stockpile, haul over three
                                          types of roadway, and dump.  This item does not include cost to place the
                                          riprap.
                                          ***

               GEN AA <           > TRUCK, HWY 45,000 (20,412KG)GVW                                    0.00      0.00     35.19      0.00      0.00         35.19
                                    6X4, 3 AXLE, (ADD ACCESSORIES)   1522.00 HR  T50Z7420      1.00       0         0    53,565         0         0        53,565     35.19

               GEN AA <           > REAR DUMP BODY, 12CY (9.2M3)                                       0.00      0.00      1.55      0.00      0.00          1.55
                                    (ADD 40,000-45,000GVW TRK)       1522.00 HR  T40Z7090      1.00       0         0     2,359         0         0         2,359      1.55

               MIL AA <           > Outside Truck Dr. Heavy                                            1.00     27.57      0.00      0.00      0.00         27.57
                                                                     1522.00 HR  X-TRKDVRHV    1.00   1,522    41,962         0         0         0        41,962     27.57

               MIL AA <           > Laborers, (Semi-Skilled)                                           1.00     25.52      0.00      0.00      0.00         25.52
                                    Flagger                          1522.00 HR  B-LABORER     1.00   1,522    38,841         0         0         0        38,841     25.52

               USR AA <           > Number of trucks                                                   0.00      0.00     35.19      0.00      0.00         35.19
                                                                       10.00 EA  T50Z7420      1.00       0         0       352         0         0           352     35.19
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Load at Stockpile, Haul & Dump     22490 CY                       3,044    80,803    56,276         0         0       137,079      6.10

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL HAUL TOPSOIL                       22490 CY                       3,044    80,803    56,276         0         0       137,079      6.10

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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                   01.09.06. 1-06--. PROCURE AND DELIVER FILL STONE
                                  Assume Alluvium is adequate for fill stone. No additional material required
                                  and no additional costs incurred.
                              TOTAL PROCURE AND DELIVER FILL STONE                                        0         0         0         0         0             0

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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                   01.09.06. 1-07--. PROCURE & DELIVER-SAND & GRAVEL

                       01.09.06. 1-07---0001. Procure & deliver sand & gravel

               USR AA <           > Sand & Gravel delivered to site                                    0.00      0.00      0.00     12.00      0.00         12.00
                                    Material quote from JTL Group    2970.00 TN                0.00       0         0         0    35,640         0        35,640     12.00
                                    Inc. 406 542-0243 $12/ton
                                    delivered
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Procure & deliver sand & gravel  2970.00 TN                           0         0         0    35,640         0        35,640     12.00

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL PROCURE & DELIVER-SAND & GRAVEL  2970.00 TN                           0         0         0    35,640         0        35,640     12.00

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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                   01.09.06. 1-08--. PRIMARY WORKCREW FOR HAND WORK

                       01.09.06. 1-08---0001. Hand work @ work area

               USR AA <           > Primary work crew 5 man crew                                       5.00    133.75     32.09      0.00      0.00        165.84
                                    Blanket       14 Rolls  2 hrs    1875.00 HR  XLABJ         1.00   9,375   250,781    60,172         0         0       310,953    165.84
                                    Mat           28 Rolls  3 hrs
                                    14" stakes  1017 EA     7 hrs
                                    Plantings   1830 EA    16 hrs
                                    Earthwork   3277 LCY   95 hrs
                                                  Total   123 hrs

                                    Say 125
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Hand work @ work area            1875.00 CH                       9,375   250,781    60,172         0         0       310,953    165.84

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL PRIMARY WORKCREW FOR HAND WORK   1875.00 CH                       9,375   250,781    60,172         0         0       310,953    165.84

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A



Sat 24 Apr 2004                                            Tri-Service Automated Cost Engineering System (TRACES)                                              TIME 18:10:45
Eff. Date  08/01/03                             PROJECT MLTNR4:   Mlltwn-Addndm 100-40 dewater R01 - Milltown Superfund Site
DETAILED ESTIMATE                                             Milltown-CONFIDENTIAL for Settlement Discussion                                               DETAIL PAGE   87
                                                                        01. MILLTOWN SUPERFUND SITE

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
01.09. SEDIMENT REMOVAL AREA 1 SITE                                    QUANTY UOM CREW ID     OUTPUT    MHRS       LAB     EQUIP       MAT     OTHER    TOTAL COST UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                   01.09.06. 1-10--. BIOREMEDIATION MAT'L DELIVERED

                       01.09.06. 1-10---0001. Bioremediation material

               USR AA <           > Erosion Control Blanket                                            0.00      0.00      0.00     91.00      0.00         91.00
                                    2200 SY @ 100SY/roll = 22 rolls   211.32 RLL               0.00       0         0         0    19,230         0        19,230     91.00
                                    @ $91.00/roll
                                    Qutoe from Bon Terra

               USR AA <           > Erosion Control Mat                                                0.00      0.00      0.00    237.60      0.00        237.60
                                    No specifications for mat         422.64 RLL               0.00       0         0         0   100,419         0       100,419    237.60
                                    assume same material as blanket
                                    2400 SY @ 100SY/roll = 24 rolls
                                    @ $313/roll Quote from Bon
                                    Terra

               USR AA <           > Stakes 1"x2"x14"                                                   0.00      0.00      0.00      0.15      0.00          0.15
                                    8 LF board = 6 stakes              15351 EA                0.00       0         0         0     2,303         0         2,303      0.15
                                    = @ $0.89 ea or $0.15/stake

               USR AA <           > Laborer to cut and notch stakes                                    1.30     33.48      0.00      0.00      0.00         33.48
                                    For 1"x2"x14" stakes              256.60 HR  ULABA         1.00     334     8,590         0         0         0         8,590     33.48
                                    @ 1 min/stake x 1017
                                    1017 min / 60 min/hr = 17 hrs

                                                   total = 17 hrs

               USR AA <           > Laborers, (Semi-Skilled)                                           1.30     33.48      0.00      0.00      0.00         33.48
                                                                       30.19 HR  ULABA         1.00      39     1,011         0         0         0         1,011     33.48

               USR AA <           > Pickup and deliver material                                        3.00     78.61     14.03      0.00      0.00         92.64
                                                                       60.38 HR  ULABA2        1.00     181     4,746       847         0         0         5,594     92.64

               USR AA <           > Willow posts                                                       0.00      0.00      0.00      3.00      0.00          3.00
                                    Quote from Wildlands Inc.          13811 EA                0.00       0         0         0    41,434         0        41,434      3.00
                                    (800) 288-8328
                                    $3.00 each delivered to site
                                    7 days delivery time can
                                    deliver 900 per delivery 3 days
                                    req'd between deliveries.
                                    Posts 5'-6'L x 1/2" to 2" dia

               USR AA <           > Red osier dogwood posts                                            0.00      0.00      0.00      3.00      0.00          3.00
                                    Wildlands, Inc. (800)288-8328      13811 EA                0.00       0         0         0    41,434         0        41,434      3.00
                                    $3.00/ post
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Bioremediation material          8000.00 LF                         554    14,347       847   204,820         0       220,014     27.50

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL BIOREMEDIATION MAT'L DELIVERED      1.00 JB                         554    14,347       847   204,820         0       220,014 220013.81

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL CONSTRUCTION/ SOFT STABILIZATION                                 14,773   401,137   222,706   240,460         0       864,302
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL CONSTRUCTION/SOFT STABILIZATION  8000.00 LF                      14,773   401,137   222,706   240,460         0       864,302    108.04

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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           01.09.07. PROTECT/STABILIZE I-90
                    EMBANKMENT TOE.
               01.09.07.04. ARMORED EMBANKMENT
                   01.09.07.04-0001. ARMORED EMBANKMENT

                       01.09.07.04-0001-02DK. Armored Embankment

               MIL AA <02270 1000 > Rip-rap, random pieces, dumped                                     0.51     13.99      5.03     23.09      0.00         42.11
                                    from truck, 3/8 - 1/4 CY          859.00 LCY CODEB3A       9.75     440    12,020     4,320    19,834         0        36,174     42.11
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Armored Embankment                661.00 CCY                        440    12,020     4,320    19,834         0        36,174     54.73

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL ARMORED EMBANKMENT                661.00 CY                         440    12,020     4,320    19,834         0        36,174     54.73
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL ARMORED EMBANKMENT                661.00 CY                         440    12,020     4,320    19,834         0        36,174     54.73
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL PROTECT/STABILIZE I-90            661.00 CY                         440    12,020     4,320    19,834         0        36,174     54.73

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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           01.09.08. AREA I FLOODPLAIN REVEGETATION
                    BFR AND COMBINED CFR/BFR CHANNELS
               01.09.08.01. AREA I FLOODPLAIN REVEGETATION
                   01.09.08.01-0020. AREA I FLOODPLAIN REVEGETATION

                       01.09.08.01-0020-02RV. Area I Floodplain Revegetation

               MIL AA <02932 0320 > Seeding, athletic field mix,                                       4.26    123.70     64.23    549.50      0.00        737.43
                                    mechanical seeding, 450#/acre      64.00 ACR COELB66       0.24     272     7,917     4,111    35,168         0        47,195    737.43

               AF  AA <02932 7020 > Seeding, apply fertilizer, 1#                                      0.03      0.79      1.23      2.64      0.00          4.66
                                    nitrogen/MSF, spray from truck   2787.84 MSF COFWB59      35.00      80     2,196     3,430     7,360         0        12,986      4.66
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Area I Floodplain Revegetation     64.00 ACR                        352    10,113     7,541    42,528         0        60,182    940.34

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL AREA I FLOODPLAIN REVEGETATION      1.00 JB                         352    10,113     7,541    42,528         0        60,182  60181.79
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL AREA I FLOODPLAIN REVEGETATION      1.00 JB                         352    10,113     7,541    42,528         0        60,182  60181.79
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL AREA I FLOODPLAIN REVEGETATION     64.00 ACR                        352    10,113     7,541    42,528         0        60,182    940.34

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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           01.09.09. HARD STABILIZATION/ARMOURING NEW
                    BFR AND COMBINED CFR/BFR CHANNELS FOR 100YR FLOOD FLOWS
               01.09.09.04. ARMORED EMBANKMENT
                   01.09.09.04-0001. ARMORED EMBANKMENT

                       01.09.09.04-0001-02DK. Armored Embankment

               MIL AA <02270 1000 > Rip-rap, random pieces, dumped                                     0.51     13.99      5.03     23.09      0.00         42.11
                                    from truck, 3/8 - 1/4 CY         9816.00 LCY CODEB3A       9.75   5,034   137,353    49,361   226,651         0       413,366     42.11
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Armored Embankment               7551.00 CCY                      5,034   137,353    49,361   226,651         0       413,366     54.74

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL ARMORED EMBANKMENT               7551.00 CY                       5,034   137,353    49,361   226,651         0       413,366     54.74
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL ARMORED EMBANKMENT               7551.00 CY                       5,034   137,353    49,361   226,651         0       413,366     54.74
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL HARD STABILIZATION/ARMOURING NEW 7551.00 CY                       5,034   137,353    49,361   226,651         0       413,366     54.74

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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           01.09.10. LOCAL SHEETPILE REMOVAL OR
                    CUTOFF AT NEW CHANNEL CONFLUENCES/CFR AND BFR CHANNEL REROUTING THROUGH
                    EXCAVATED AREA I

                    Assumption made by EMC2 is that cost of cutting off sheetpile and hauling
                    to salvage yard would be offset by salvage value.  This assumption is
                    reasonable.
                              TOTAL LOCAL SHEETPILE REMOVAL OR       1555.00 LF                           0         0         0         0         0             0      0.00

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL SEDIMENT REMOVAL AREA 1 SITE        1.00 JB                      34,391 1,020,880 1,542,143 1,063,970         0     3,626,993   3626993

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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       01.10. SPILLWAY REMOVAL, CHANNEL
              STABILIZATION AND AREA II AND III REGRADING/REVEGETATION
           01.10.01. DAM GENERAL MAINTENANCE UNTIL
                    REMOVED      This cost to be carried by Montana Power Company.   Therefore
                    no cost to this contract per Russ Forba.
                              TOTAL DAM GENERAL MAINTENANCE UNTIL       7.00 YR                           0         0         0         0         0             0      0.00

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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           01.10.02. IMPROVE ACCESS ROAD TO DAM
                    FROM BOTH BANKS/CONSTRUCT SOUTH ABUTMENT STAGING AREA
               01.10.02.10. ACCESS ROAD
                   01.10.02.10-02BA. ACCESS ROAD-SITEWORK/EARTHWORK

                       01.10.02.10-02BA-03AR. Access Road South Side of Dam
                                          There is an existing access road along an old railroad grade into the dam
                                          which will require improvements to make it into a two lane haul road.
                                          Assume 36' wide haul road assume 4" deep stone base. No drawings with
                                          location or cut and fill factors for roadway were provided. Length of
                                          haul road is assumed based on aerial photograph. Assume no excavation/fill
                                          is required. ***

               MIL AA <02243 0100 > Base, prepare & roll sub-base,                                     0.01      0.25      0.26      0.00      0.00          0.52
                                    large areas over 2500 SY           25126 SY  COFGB32     462.50     216     6,384     6,580         0         0        12,965      0.52

             B USR AA <02244 151  > Base course, 3/4" maximum size,                                    0.05      1.46      1.67     17.01      0.00         20.14
                                    4" deep, crushed stone, large    2326.27 CY  COFGB36C    100.00     116     3,399     3,879    39,570         0        46,847     20.14
                                    Material quote from JTL Group
                                    Inc. 406 542-0243 $12/ton
                                    delivered

             M USR AA <02244 020  > Base course, compacted to 9"                                       0.01      0.35      0.40      0.00      0.00          0.76
                                    deep                               25126 SY  COFGB36C    412.50     304     8,900    10,156         0         0        19,055      0.76

               USR AA <02244 151  > Haul Road maintenance assume                                       0.03      0.87      0.68     17.01      0.00         18.56
                                    during life of project haul      2326.27 CY  COFGB32A    100.00      70     2,021     1,587    39,570         0        43,178     18.56
                                    road will have to be
                                    re-surfaced 1 times with, 3/4"
                                    maximum size, 3" deep, crushed
                                    stone, large areas  Material
                                    quote from JTL Group Inc. 406
                                    542-0243 $12/ton delivered

               USR AA <           > Dust Control                                                       1.00     27.57     43.07      0.00      0.00         70.64
                                                                      114.88 HR  COFWB59       1.00     115     3,167     4,947         0         0         8,115     70.64
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Access Road South Side of Dam    6280.00 FT                         821    23,870    27,149    79,140         0       130,160     20.73

                       01.10.02.10-02BA-03NS. Access Road North Side of Dam
                                          There is an existing access road into the dam which will require
                                          improvements to make it into a two lane haul road. Assume 36' wide haul road
                                          assume 4" deep stone base. No drawings with location or cut and fill factors
                                          for roadway were provided. Length of haul road is assumed based on aerial
                                          photograph. Assume no excavation/fill is required. ***

               MIL AA <02243 0100 > Base, prepare & roll sub-base,                                     0.01      0.25      0.26      0.00      0.00          0.52
                                    large areas over 2500 SY           18404 SY  COFGB32     462.50     158     4,676     4,820         0         0         9,497      0.52
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             B USR AA <02244 151  > Base course, 3/4" maximum size,                                    0.05      1.46      1.67     17.01      0.00         20.14
                                    4" deep, crushed stone, large    1703.96 CY  COFGB36C    100.00      85     2,489     2,841    28,984         0        34,315     20.14
                                    areas
                                    Material quote from JTL Group
                                    Inc. 406 542-0243 $12/ton
                                    delivered

             M USR AA <02244 020  > Base course, compacted to 9"                                       0.01      0.35      0.40      0.00      0.00          0.76
                                    deep                               18404 SY  COFGB36C    412.50     223     6,519     7,439         0         0        13,958      0.76

               USR AA <           > Dust Control                                                       1.00     27.57     43.07      0.00      0.00         70.64
                                                                       84.15 HR  COFWB59       1.00      84     2,320     3,624         0         0         5,944     70.64
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Access Road North Side of Dam    4600.00 FT                         550    16,005    18,724    28,984         0        63,713     13.85

                       01.10.02.10-02BA-03SA. Staging Area South Side of Dam
                                          Staging area quantity approximated from Figure G-1 Dam Access and
                                          Construction Staging area.

               MIL AA <02226 4000 > Excavation, bulk, semi-grade, 2                                    0.67     18.73      9.69      0.00      0.00         28.42
                                    passes w/grader                    50.38 CSY COFGB11L      3.00      34       944       488         0         0         1,432     28.42
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Staging Area South Side of Dam     45800 SF                          34       944       488         0         0         1,432      0.03

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL ACCESS ROAD-SITEWORK/EARTHWORK      1.00 EA                       1,405    40,819    46,362   108,124         0       195,304 195304.31
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL ACCESS ROAD                         1.00 JOB                      1,405    40,819    46,362   108,124         0       195,304 195304.31
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL IMPROVE ACCESS ROAD TO DAM          1.00 JB                       1,405    40,819    46,362   108,124         0       195,304 195304.31
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           01.10.03. CONVERT POWERHOUSE INLETS TO LOW
                    LEVEL OUTLETS (IF NOT DONE ALREADY FOR SEDIMENT DRY EXCAVATION
                    OPTIMIZATION)    COVERED UNDER WBS 5.1.3 AS A LUMP SUM NUMBER (NO
                    INFORMATION PROVIDED TO DEVELOP A MORE DETAILED ESTIMATE)
                              TOTAL CONVERT POWERHOUSE INLETS TO LOW    1.00 JB                           0         0         0         0         0             0      0.00
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           01.10.04. INSTALL COFFER DAM UPSTREAM AND
                    DOWNSTREAM OF SPILLWAY/RADIAL GATE
               01.10.04.01. CONSTRUCT EMBANKMENTS
                   01.10.04.01-001-. Cofferdam Upstream

                       01.10.04.01-001--02CA. Berm, Fill,Exc,Ld,Hl,Dp &Compact (23010)
                                              This part of the estimate includes all direct costs required to
                                          load a dump truck, haul the material, dump the material, spread the
                                          material, and compact the material by dozer.

               GEN AA <           > LOADER, F/E, WHEEL, 2.75CY                                         0.00      0.00     32.09      0.00      0.00         32.09
                                    (2.1M3), 4WD                       51.00 HR  L40Z4395      1.00       0         0     1,637         0         0         1,637     32.09

               MIL AA <           > Outside Equip. Op. Medium                                          1.00     30.67      0.00      0.00      0.00         30.67
                                                                       51.00 HR  X-EQOPRMED    1.00      51     1,564         0         0         0         1,564     30.67

               USR AA <           > NUMBER OF DUMP TRUCKS                                              0.00      0.00     33.69      0.00      0.00         33.69
                                                                        5.00 EA  T50FO018      1.00       0         0       168         0         0           168     33.69

               UPB AA <           > TRK,HWY, 46,000 GVW, 6X4, 3 Axle                                   0.00      0.00     33.69      0.00      0.00         33.69
                                                                      240.00 HR  T50FO018      1.00       0         0     8,084         0         0         8,084     33.69

               GEN AA <           > REAR DUMP BODY, 10.3CY                                             0.00      0.00      1.37      0.00      0.00          1.37
                                    (ADD 36,000 GVW TRUCK)            240.00 HR  T40Z7080      1.00       0         0       329         0         0           329      1.37

               MIL AA <           > Outside Truck Dr. Heavy                                            1.00     27.57      0.00      0.00      0.00         27.57
                                                                      240.00 HR  X-TRKDVRHV    1.00     240     6,617         0         0         0         6,617     27.57

               GEN AA <           > DOZER, CRAWLER, 181-250 HP, PS                                     0.00      0.00     77.00      0.00      0.00         77.00
                                    (ADD BLADE)                        51.00 HR  T15Z6530      1.00       0         0     3,927         0         0         3,927     77.00

               MIL AA <           > Outside Equip. Op. Medium                                          1.00     30.67      0.00      0.00      0.00         30.67
                                                                       51.00 HR  X-EQOPRMED    1.00      51     1,564         0         0         0         1,564     30.67

               MIL AA <           > Outside Laborers, (Semi-Skilled)                                   1.00     25.52      0.00      0.00      0.00         25.52
                                                                       25.50 HR  X-LABORER     1.00      26       651         0         0         0           651     25.52

               UPB AA <           > TRK,HWY, 46,000 GVW, 6X4, 3 Axle                                   0.00      0.00     33.69      0.00      0.00         33.69
                                                                       25.50 HR  T50FO018      1.00       0         0       859         0         0           859     33.69

               EP  AA <           > TRK,HWY, 46,000 GVW, 6X4, 3 Axle                                   0.00      0.00      8.13      0.00      0.00          8.13
                                                                       25.50 HR  T50FO018      1.00       0         0       207         0         0           207      8.13

               GEN AA <           > WATER TANK, 3,000 GAL (11,356L)                                    0.00      0.00      3.97      0.00      0.00          3.97
                                    (ADD 40,000-45,000GVW TRK)         25.50 HR  T40Z7055      1.00       0         0       101         0         0           101      3.97

               GEN AA <           > WATER TANK, 3,000 GAL (11,356L)                                    0.00      0.00      1.42      0.00      0.00          1.42
                                    (ADD 40,000-45,000GVW TRK)         25.50 HR  T40Z7055      1.00       0         0        36         0         0            36      1.42

               MIL AA <           > Outside Truck Drivers, Light                                       1.00     27.57      0.00      0.00      0.00         27.57
                                                                       25.50 HR  X-TRKDVRLT    1.00      26       703         0         0         0           703     27.57
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               USR AA <           > Small Tools                                                        0.00      0.00      0.00      1.00      0.00          1.00
                                                                      240.00 HR  N/A           0.00       0         0         0       240         0           240      1.00

               USR AA <02240 0020 > Fill, borrow, for embankments,                                     0.01      0.18      0.25      5.00      0.00          5.43
                                    load, 1 mile haul, spread        4938.43 CY  COEIB34B    150.00      33       908     1,225    24,692         0        26,825      5.43
                                    w/dozer
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Berm, Fill,Exc,Ld,Hl,Dp &Compact 4938.00 LCY                        426    12,007    16,574    24,932         0        53,513     10.84

                       01.10.04.01-001--02DA. Berm, Final & Dressing of Slopes

               GEN AA <           > DOZER, CRAWLER, 181-250 HP, PS                                     0.00      0.00     77.00      0.00      0.00         77.00
                                    (ADD BLADE)                         2.00 HR  T15Z6530      1.00       0         0       154         0         0           154     77.00

               MIL AA <           > Outside Equip. Op. Medium                                          1.00     30.67      0.00      0.00      0.00         30.67
                                                                        2.00 HR  X-EQOPRMED    1.00       2        61         0         0         0            61     30.67

               MIL AA <           > Outside Laborers, (Semi-Skilled)                                   1.00     25.52      0.00      0.00      0.00         25.52
                                                                        2.00 HR  X-LABORER     1.00       2        51         0         0         0            51     25.52

               USR AA <           > Small Tools                                                        0.00      0.00      0.00      1.00      0.00          1.00
                                                                        2.00 HR  N/A           0.00       0         0         0         2         0             2      1.00
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Berm, Final & Dressing of Slopes   16344 SF                           4       112       154         2         0           268      0.02

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Cofferdam Upstream               3837.17 BCY                        430    12,119    16,728    24,934         0        53,781     14.02
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                   01.10.04.01-001C. RipRap upstream cofferdam

                       01.10.04.01-001C-02EA. Riprap, Excavate Toe Trench

               GEN AA <           > HYD EXCAV, CRAWLER, 2.00 CY BKT                                    0.00      0.00     59.83      0.00      0.00         59.83
                                                                        0.82 HR  H25Z3190      1.00       0         0        49         0         0            49     59.83

               MIL AA <           > Outside Equip. Operators, Heavy                                    1.00     33.35      0.00      0.00      0.00         33.35
                                                                        0.82 HR  X-EQOPRHVY    1.00       1        27         0         0         0            27     33.35

               MIL AA <           > Outside Laborers, (Semi-Skilled)                                   1.00     25.52      0.00      0.00      0.00         25.52
                                                                        0.82 HR  X-LABORER     1.00       1        21         0         0         0            21     25.52
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Riprap, Excavate Toe Trench       159.00 CY                           2        48        49         0         0            97      0.61

                       01.10.04.01-001C-02EC. Riprap, Exc, Ld, Hl, Dp & Place (23010)
                                              This part of the estimate includes all direct costs required to
                                          load a dump truck, haul the material, dump the material, spread the
                                          material.

               GEN AA <           > LOADER, F/E, WHEEL, 2.75CY                                         0.00      0.00     32.09      0.00      0.00         32.09
                                    (2.1M3), 4WD                       12.00 HR  L40Z4395      1.00       0         0       385         0         0           385     32.09

               MIL AA <           > Outside Equip. Op. Medium                                          1.00     30.67      0.00      0.00      0.00         30.67
                                                                       12.00 HR  X-EQOPRMED    1.00      12       368         0         0         0           368     30.67

               USR AA <           >  NUMBER OF DUMP TRUCKS                                             0.00      0.00     33.69      0.00      0.00         33.69
                                                                        4.60 EA  T50FO018      1.00       0         0       155         0         0           155     33.69

               UPB AA <           > TRK,HWY, 46,000 GVW, 6X4, 3 Axle                                   0.00      0.00     33.69      0.00      0.00         33.69
                                                                       55.00 HR  T50FO018      1.00       0         0     1,853         0         0         1,853     33.69

               GEN AA <           > REAR DUMP BODY, 10.3CY                                             0.00      0.00      1.37      0.00      0.00          1.37
                                    (ADD 36,000 GVW TRUCK)             12.00 HR  T40Z7080      1.00       0         0        16         0         0            16      1.37

               MIL AA <           > Outside Truck Dr. Heavy                                            1.00     27.57      0.00      0.00      0.00         27.57
                                                                       55.00 HR  X-TRKDVRHV    1.00      55     1,516         0         0         0         1,516     27.57

               GEN AA <           > HYD EXCAV, CRAWLER, 2.00 CY BKT                                    0.00      0.00     59.83      0.00      0.00         59.83
                                                                       12.00 HR  H25Z3190      1.00       0         0       718         0         0           718     59.83

               MIL AA <           > Outside Equip. Operators, Heavy                                    1.00     33.35      0.00      0.00      0.00         33.35
                                                                       12.00 HR  X-EQOPRHVY    1.00      12       400         0         0         0           400     33.35

               MIL AA <           > Outside Laborers, (Semi-Skilled)                                   1.00     25.52      0.00      0.00      0.00         25.52
                                                                       12.00 HR  X-LABORER     1.00      12       306         0         0         0           306     25.52

               USR AA <           > Small Tools                                                        0.00      0.00      0.00      1.00      0.00          1.00
                                                                       55.00 HR  N/A           0.00       0         0         0        55         0            55      1.00
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               USR AA <           > Material Cost of Riprap                                            0.00      0.00      0.00     28.08      0.00         28.08
                                    Material quote from Russell &     488.27 CY                0.00       0         0         0    13,711         0        13,711     28.08
                                    Sons excavating 406 240-4479
                                    Orin - pit manager.
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Riprap, Exc, Ld, Hl, Dp & Place   425.00 CY                          91     2,591     3,127    13,766         0        19,484     45.84

                       01.10.04.01-001C-02EF. Riprap, Key in Rock

               GEN AA <           > HYD EXCAV, CRAWLER, 2.00 CY BKT                                    0.00      0.00     59.83      0.00      0.00         59.83
                                                                        5.00 HR  H25Z3190      1.00       0         0       299         0         0           299     59.83

               MIL AA <           > Outside Equip. Operators, Heavy                                    1.00     33.35      0.00      0.00      0.00         33.35
                                                                        5.00 HR  X-EQOPRHVY    1.00       5       167         0         0         0           167     33.35

               MIL AA <           > Outside Laborers, (Semi-Skilled)                                   1.00     25.52      0.00      0.00      0.00         25.52
                                                                        5.00 HR  X-LABORER     1.00       5       128         0         0         0           128     25.52
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Riprap, Key in Rock               425.00 CY                          10       294       299         0         0           593      1.40

                       01.10.04.01-001C-02EK. Riprap, Fill in Toe Trench

               GEN AA <           > DOZER, CRAWLER, 181-250 HP, PS                                     0.00      0.00     77.00      0.00      0.00         77.00
                                    (ADD BLADE)                         1.00 HR  T15Z6530      1.00       0         0        77         0         0            77     77.00

               MIL AA <           > Outside Equip. Op. Medium                                          1.00     30.67      0.00      0.00      0.00         30.67
                                                                        1.00 HR  X-EQOPRMED    1.00       1        31         0         0         0            31     30.67

               MIL AA <           > Outside Laborers, (Semi-Skilled)                                   1.00     25.52      0.00      0.00      0.00         25.52
                                                                        1.00 HR  X-LABORER     1.00       1        26         0         0         0            26     25.52

               USR AA <           > Small Tools                                                        0.00      0.00      0.00      1.00      0.00          1.00
                                                                        1.00 HR  N/A           0.00       0         0         0         1         0             1      1.00
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Riprap, Fill in Toe Trench        159.00 CY                           2        56        77         1         0           134      0.84

                       01.10.04.01-001C-02FA. Geotextile Fabric

               USR AA <02267 0300 > Geotextile Fabric                                                  0.01      0.26      0.02      0.73      0.00          1.01
                                    Quote from Rimrock Explosives     699.00 SY  CLABB14     600.00       7       184        14       510         0           708      1.01
                                    GTF 180   $0.73/SY
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Geotextile Fabric                6287.00 SF                           7       184        14       510         0           708      0.11

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL RipRap upstream cofferdam         424.59 LCY                        112     3,173     3,567    14,277         0        21,017     49.50
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                   01.10.04.01-003-. Cofferdam Downstream

                       01.10.04.01-003--02CA. Berm, Fill,Exc,Ld,Hl,Dp &Compact (23010)
                                              This part of the estimate includes all direct costs required to
                                          load a dump truck, haul the material, dump the material, spread the
                                          material, and compact the material by dozer.

               GEN AA <           > LOADER, F/E, WHEEL, 2.75CY                                         0.00      0.00     32.09      0.00      0.00         32.09
                                    (2.1M3), 4WD                       51.00 HR  L40Z4395      1.00       0         0     1,637         0         0         1,637     32.09

               MIL AA <           > Outside Equip. Op. Medium                                          1.00     30.67      0.00      0.00      0.00         30.67
                                                                       51.00 HR  X-EQOPRMED    1.00      51     1,564         0         0         0         1,564     30.67

               USR AA <           > NUMBER OF DUMP TRUCKS                                              0.00      0.00     33.69      0.00      0.00         33.69
                                                                        5.00 EA  T50FO018      1.00       0         0       168         0         0           168     33.69

               UPB AA <           > TRK,HWY, 46,000 GVW, 6X4, 3 Axle                                   0.00      0.00     33.69      0.00      0.00         33.69
                                                                      240.00 HR  T50FO018      1.00       0         0     8,084         0         0         8,084     33.69

               GEN AA <           > REAR DUMP BODY, 10.3CY                                             0.00      0.00      1.37      0.00      0.00          1.37
                                    (ADD 36,000 GVW TRUCK)            240.00 HR  T40Z7080      1.00       0         0       329         0         0           329      1.37

               MIL AA <           > Outside Truck Dr. Heavy                                            1.00     27.57      0.00      0.00      0.00         27.57
                                                                      240.00 HR  X-TRKDVRHV    1.00     240     6,617         0         0         0         6,617     27.57

               GEN AA <           > DOZER, CRAWLER, 181-250 HP, PS                                     0.00      0.00     77.00      0.00      0.00         77.00
                                    (ADD BLADE)                        51.00 HR  T15Z6530      1.00       0         0     3,927         0         0         3,927     77.00

               MIL AA <           > Outside Equip. Op. Medium                                          1.00     30.67      0.00      0.00      0.00         30.67
                                                                       51.00 HR  X-EQOPRMED    1.00      51     1,564         0         0         0         1,564     30.67

               MIL AA <           > Outside Laborers, (Semi-Skilled)                                   1.00     25.52      0.00      0.00      0.00         25.52
                                                                       25.50 HR  X-LABORER     1.00      26       651         0         0         0           651     25.52

               UPB AA <           > TRK,HWY, 46,000 GVW, 6X4, 3 Axle                                   0.00      0.00     33.69      0.00      0.00         33.69
                                                                       25.50 HR  T50FO018      1.00       0         0       859         0         0           859     33.69

               EP  AA <           > TRK,HWY, 46,000 GVW, 6X4, 3 Axle                                   0.00      0.00      8.13      0.00      0.00          8.13
                                                                       25.50 HR  T50FO018      1.00       0         0       207         0         0           207      8.13

               GEN AA <           > WATER TANK, 3,000 GAL (11,356L)                                    0.00      0.00      3.97      0.00      0.00          3.97
                                    (ADD 40,000-45,000GVW TRK)         25.50 HR  T40Z7055      1.00       0         0       101         0         0           101      3.97

               GEN AA <           > WATER TANK, 3,000 GAL (11,356L)                                    0.00      0.00      1.42      0.00      0.00          1.42
                                    (ADD 40,000-45,000GVW TRK)         25.50 HR  T40Z7055      1.00       0         0        36         0         0            36      1.42

               MIL AA <           > Outside Truck Drivers, Light                                       1.00     27.57      0.00      0.00      0.00         27.57
                                                                       25.50 HR  X-TRKDVRLT    1.00      26       703         0         0         0           703     27.57

               USR AA <           > Small Tools                                                        0.00      0.00      0.00      1.00      0.00          1.00
                                                                      240.00 HR  N/A           0.00       0         0         0       240         0           240      1.00

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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               USR AA <02240 0020 > Fill, borrow, for embankments,                                     0.00      0.00      0.00      5.00      0.00          5.00
                                                                     4938.43 CY  N/A           0.00       0         0         0    24,692         0        24,692      5.00
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Berm, Fill,Exc,Ld,Hl,Dp &Compact 4938.00 LCY                        393    11,099    15,349    24,932         0        51,380     10.41

                       01.10.04.01-003--02DA. Berm, Final & Dressing of Slopes

               GEN AA <           > DOZER, CRAWLER, 181-250 HP, PS                                     0.00      0.00     77.00      0.00      0.00         77.00
                                    (ADD BLADE)                         2.00 HR  T15Z6530      1.00       0         0       154         0         0           154     77.00

               MIL AA <           > Outside Equip. Op. Medium                                          1.00     30.67      0.00      0.00      0.00         30.67
                                                                        2.00 HR  X-EQOPRMED    1.00       2        61         0         0         0            61     30.67

               MIL AA <           > Outside Laborers, (Semi-Skilled)                                   1.00     25.52      0.00      0.00      0.00         25.52
                                                                        2.00 HR  X-LABORER     1.00       2        51         0         0         0            51     25.52

               USR AA <           > Small Tools                                                        0.00      0.00      0.00      1.00      0.00          1.00
                                                                        2.00 HR  N/A           0.00       0         0         0         2         0             2      1.00
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Berm, Final & Dressing of Slopes   16344 SF                           4       112       154         2         0           268      0.02

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Cofferdam Downstream             3837.17 BCY                        397    11,211    15,503    24,934         0        51,648     13.46

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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                   01.10.04.01-003C. RipRap downstream cofferdam

                       01.10.04.01-003C-02EA. Riprap, Excavate Toe Trench

               GEN AA <           > HYD EXCAV, CRAWLER, 2.00 CY BKT                                    0.00      0.00     59.83      0.00      0.00         59.83
                                                                        0.82 HR  H25Z3190      1.00       0         0        49         0         0            49     59.83

               MIL AA <           > Outside Equip. Operators, Heavy                                    1.00     33.35      0.00      0.00      0.00         33.35
                                                                        0.82 HR  X-EQOPRHVY    1.00       1        27         0         0         0            27     33.35

               MIL AA <           > Outside Laborers, (Semi-Skilled)                                   1.00     25.52      0.00      0.00      0.00         25.52
                                                                        0.82 HR  X-LABORER     1.00       1        21         0         0         0            21     25.52
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Riprap, Excavate Toe Trench       159.00 CY                           2        48        49         0         0            97      0.61

                       01.10.04.01-003C-02EC. Riprap, Exc, Ld, Hl, Dp & Place (23010)
                                              This part of the estimate includes all direct costs required to
                                          load a dump truck, haul the material, dump the material

               GEN AA <           > LOADER, F/E, WHEEL, 2.75CY                                         0.00      0.00     32.09      0.00      0.00         32.09
                                    (2.1M3), 4WD                        9.00 HR  L40Z4395      1.00       0         0       289         0         0           289     32.09

               MIL AA <           > Outside Equip. Op. Medium                                          1.00     30.67      0.00      0.00      0.00         30.67
                                                                        9.00 HR  X-EQOPRMED    1.00       9       276         0         0         0           276     30.67

               USR AA <           >  NUMBER OF DUMP TRUCKS                                             0.00      0.00     33.69      0.00      0.00         33.69
                                                                        4.10 EA  T50FO018      1.00       0         0       138         0         0           138     33.69

               UPB AA <           > TRK,HWY, 46,000 GVW, 6X4, 3 Axle                                   0.00      0.00     33.69      0.00      0.00         33.69
                                                                       37.00 HR  T50FO018      1.00       0         0     1,246         0         0         1,246     33.69

               GEN AA <           > REAR DUMP BODY, 10.3CY                                             0.00      0.00      1.37      0.00      0.00          1.37
                                    (ADD 36,000 GVW TRUCK)              9.00 HR  T40Z7080      1.00       0         0        12         0         0            12      1.37

               MIL AA <           > Outside Truck Dr. Heavy                                            1.00     27.57      0.00      0.00      0.00         27.57
                                                                       37.00 HR  X-TRKDVRHV    1.00      37     1,020         0         0         0         1,020     27.57

               GEN AA <           > HYD EXCAV, CRAWLER, 2.00 CY BKT                                    0.00      0.00     59.83      0.00      0.00         59.83
                                                                        9.00 HR  H25Z3190      1.00       0         0       538         0         0           538     59.83

               MIL AA <           > Outside Equip. Operators, Heavy                                    1.00     33.35      0.00      0.00      0.00         33.35
                                                                        9.00 HR  X-EQOPRHVY    1.00       9       300         0         0         0           300     33.35

               MIL AA <           > Outside Laborers, (Semi-Skilled)                                   1.00     25.52      0.00      0.00      0.00         25.52
                                                                        9.00 HR  X-LABORER     1.00       9       230         0         0         0           230     25.52

               USR AA <           > Small Tools                                                        0.00      0.00      0.00      1.00      0.00          1.00
                                                                       37.00 HR  N/A           0.00       0         0         0        37         0            37      1.00

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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               USR AA <           > Material Cost of Riprap                                            0.00      0.00      0.00     28.08      0.00         28.08
                                    Russell & Sons excavating         350.52 CY                0.00       0         0         0     9,843         0         9,843     28.08
                                    $20.80/ton
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Riprap, Exc, Ld, Hl, Dp & Place   305.00 CY                          64     1,826     2,224     9,880         0        13,930     45.67

                       01.10.04.01-003C-02EF. Riprap, Key in Rock

               GEN AA <           > HYD EXCAV, CRAWLER, 2.00 CY BKT                                    0.00      0.00     59.83      0.00      0.00         59.83
                                                                        3.00 HR  H25Z3190      1.00       0         0       179         0         0           179     59.83

               MIL AA <           > Outside Equip. Operators, Heavy                                    1.00     33.35      0.00      0.00      0.00         33.35
                                                                        3.00 HR  X-EQOPRHVY    1.00       3       100         0         0         0           100     33.35

               MIL AA <           > Outside Laborers, (Semi-Skilled)                                   1.00     25.52      0.00      0.00      0.00         25.52
                                                                        3.00 HR  X-LABORER     1.00       3        77         0         0         0            77     25.52
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Riprap, Key in Rock               305.00 CY                           6       177       179         0         0           356      1.17

                       01.10.04.01-003C-02EK. Riprap, Fill in Toe Trench

               GEN AA <           > DOZER, CRAWLER, 181-250 HP, PS                                     0.00      0.00     77.00      0.00      0.00         77.00
                                    (ADD BLADE)                         1.00 HR  T15Z6530      1.00       0         0        77         0         0            77     77.00

               MIL AA <           > Outside Equip. Op. Medium                                          1.00     30.67      0.00      0.00      0.00         30.67
                                                                        1.00 HR  X-EQOPRMED    1.00       1        31         0         0         0            31     30.67

               MIL AA <           > Outside Laborers, (Semi-Skilled)                                   1.00     25.52      0.00      0.00      0.00         25.52
                                                                        1.00 HR  X-LABORER     1.00       1        26         0         0         0            26     25.52

               USR AA <           > Small Tools                                                        0.00      0.00      0.00      1.00      0.00          1.00
                                                                        1.00 HR  N/A           0.00       0         0         0         1         0             1      1.00
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Riprap, Fill in Toe Trench        159.00 CY                           2        56        77         1         0           134      0.84

                       01.10.04.01-003C-02FA. Geotextile Fabric

               USR AA <02267 0300 > Geotextile Fabric                                                  0.01      0.26      0.02      0.73      0.00          1.01
                                    Quote from Rimrock Explosives     339.00 SY  CLABB14     600.00       3        89         7       247         0           344      1.01
                                    GTF 180   $0.73/SY
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Geotextile Fabric                3053.00 SF                           3        89         7       247         0           344      0.11

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL RipRap downstream cofferdam       304.80 BCY                         77     2,196     2,537    10,128         0        14,861     48.76

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL CONSTRUCT EMBANKMENTS            7900.00 CY                       1,016    28,700    38,334    74,273         0       141,307     17.89

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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               01.10.04.02. INSTALL SHEETPILING
                   01.10.04.02-004-. Sheetpile

                       01.10.04.02-004--05AA. Sheet Pile

               MIL AA <02161 0700 > Sheet piling, stl,25' exc,38                                       6.10    183.38     98.44    341.50      0.00        623.32
                                    PSF,drive,extrct&salvage, no       36.10 TON CPIDB40       1.31     220     6,621     3,554    12,330         0        22,504    623.32
                                    wales

               USR AA <02161 2550 > Sheet piling, stl, connections &                                  40.00   1183.00    523.44    170.02      0.00       1876.46
                                    struts, 2/3 salvage, wales          3.61 TON ACARF4        0.15     144     4,271     1,890       614         0         6,775   1876.46
                                    assume struts and wales Qty
                                    approx 10% of sheet pile qty.
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Sheet Pile                         36.10 TON                        364    10,892     5,444    12,943         0        29,279    810.96

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Sheetpile                          80.00 LF                         364    10,892     5,444    12,943         0        29,279    365.99
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL INSTALL SHEETPILING                80.00 LF                         364    10,892     5,444    12,943         0        29,279    365.99
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL INSTALL COFFER DAM UPSTREAM AND     1.00 JB                       1,380    39,591    43,778    87,217         0       170,586 170586.43

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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           01.10.05. REMOVE SPILLWAY AND RADIAL GATE
               01.10.05.01. DEMOLITION
                   01.10.05.01-001A. SUPERSTRUCTURE REMOVAL

                       01.10.05.01-001A-02IC. Demolish Concrete Deck

               USR DE <           > Demolish Concrete Deck                                             7.00    213.61    153.04      0.00      0.00        366.65
                                                                       44.00 CY  ZABDEM05      1.00     308    12,253     8,778         0         0        21,031    477.98
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Demolish Concrete Deck             44.00 CY                         308    12,253     8,778         0         0        21,031    477.98

                       01.10.05.01-001A-05AA. Structural Steel

               USR DE <           > Metal structure demolition                                         3.67    124.87     86.48      0.00      0.00        211.35
                                                                        9.00 TON ZABMTL01      3.00      33     1,465     1,015         0         0         2,480    275.53

               USR DE <           > Load Scrap onto truck                                              0.33      9.23      7.85      0.00      0.00         17.08
                                                                        9.00 TON ZABMOVE3     15.00       3       108        92         0         0           200     22.27

             L USR DE <           > Haul to Staging Area                                               0.33      9.19     13.09      0.00      0.00         22.28
                                                                        1.00 EA  ZABTRK        3.00       0        12        17         0         0            29     29.04

               USR DE <           > Unload at staging area                                             1.67     46.16     39.26      0.00      0.00         85.42
                                                                        9.00 TON ZABMOVE3      3.00      15       542       461         0         0         1,002    111.35

               USR DE <           > Cut up for scrap                                                   2.33     59.88      6.62      0.00      0.00         66.50
                                                                        9.00 TON ZABDEM2       3.00      21       703        78         0         0           780     86.68

               USR DE <           > Load Scrap onto truck                                              0.30      8.31      7.07      0.00      0.00         15.38
                                                                        9.00 TON ZABMOVE3     16.67       3        97        83         0         0           180     20.04

             L USR DE <           > Haul to scrapyard                                                  0.90     24.82     35.34      0.00      0.00         60.15
                                                                        0.30 EA  ZABTRK        1.11       0        10        14         0         0            24     78.42

               USR DE <           > Offload truck at scrapyard                                         0.25      6.92      5.89      0.00      0.00         12.81
                                                                        9.00 TON ZABMOVE3     20.00       2        81        69         0         0           150     16.70
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Structural Steel                    9.00 TON                         78     3,018     1,828         0         0         4,846    538.42

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL SUPERSTRUCTURE REMOVAL              1.00 JOB                        386    15,270    10,606         0         0        25,877  25876.80

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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                   01.10.05.01-002A. SPILLWAY REMOVAL

                       01.10.05.01-002A-02CO. Concrete Demolition

               USR DE < 2046 2115 > Site dml, conc, 24" thick,                                         3.00     80.33     21.45      0.00      0.00        101.77
                                    reinf, w/backhoe air ram impact  2200.00 CY  ZABDEM06      1.50   6,600   230,374    61,506         0         0       291,880    132.67
                                    hammer
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Concrete Demolition              2200.00 CY                       6,600   230,374    61,506         0         0       291,880    132.67

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL SPILLWAY REMOVAL                    1.00 JOB                      6,600   230,374    61,506         0         0       291,880 291879.64

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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                   01.10.05.01-003A. RADIAL GATE SECTION REMOVAL

                       01.10.05.01-003A-02AA. Demolish Concrete Left Pier

               TIT DE <           > DRILLING                                                           0.00      0.00      0.00      0.00      0.00          0.00
                                    --------------------------------  270.00 LF  N/A           0.00       0         0         0         0         0             0      0.00

               USR DE <02100 0000 > Drilling-Core Drill                                                1.52     44.37     38.04      0.00      0.00         82.41
                                    4" dia hole                       270.00 LF  ZABDRILL10    7.90     410    15,616    13,390         0         0        29,006    107.43
                                    max penetration rate
                                    40ft/shift reinforced concrete
                                    x rate for 10' hole 79% of max
                                    x availability factor 0.50
                                    use 1.98 ft/hr

               USR DE <           > Drill Steel                                                        0.00      0.00      0.00    132.00      0.00        132.00
                                    6' lengths T38 Round $102 ea        0.23 EA  N/A           0.00       0         0         0        39         0            39    172.08
                                    Couplings  T38  $30 ea
                                    Total $132
                                    assume 3000 lf steel life

               USR DE <           > Drill Bits Diamond Core                                            0.00      0.00      0.00    305.00      0.00        305.00
                                    Bit Life                            1.00 EA  N/A           0.00       0         0         0       398         0           398    397.60
                                    300 lf for reinforced concrete
                                    Material Price Means- $305 ea

               USR DE <02100 0000 > Surveying Holes for drilling                                       0.25      4.63      0.61      0.17      0.00          5.40
                                                                       18.00 EA  USURB        12.00       5       109        14         4         0           127      7.04

               TIT DE <           > BLASTING                                                           0.00      0.00      0.00      0.00      0.00          0.00
                                                                        1.00 LS  N/A           0.00       0         0         0         0         0             0      0.00

             M USR DE <02223 6040 > Load Blastholes                                                    2.50     70.38      7.47      0.00      0.00         77.84
                                    Assume 1 shift to load and          5.00 HR  ZABEXPLSV     1.00      13       459        49         0         0           507    101.48
                                    shoot the holes that are
                                    drilled in two shifts.

               MIL DE <           > Blasting Safety Engineer                                           1.00     27.95      0.00      0.00     10.00         37.95
                                                                        5.00 HR  B-POWDERMN    1.00       5       182         0         0        65           247     49.47

             M MAT DE <02000 00000> High Explosives- Dynamite- 75%                                     0.00      0.00      0.00      1.68      0.00          1.68
                                    use 4 lb/ft                      1080.00 LB  N/A           0.00       0         0         0     2,365         0         2,365      2.19
                                    Price from Rimrock explosives

               MAT DE <02000 00000> Blasting Matrls - Boosters                                         0.00      0.00      0.00      4.41      0.00          4.41
                                    allow 5 each per hole              90.00 EA  N/A           0.00       0         0         0       517         0           517      5.75

             M MAT DE <02000 00000> Blasting Matrls - NONEL PRIMADET                                   0.00      0.00      0.00      5.65      0.00          5.65
                                    WITH DELAYS 25/350 MS 40'          18.00 EA  N/A           0.00       0         0         0       133         0           133      7.37
                                    USE ONE PER HOLE

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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               MAT DE <02000 00000> Blasting Matrls - NONEL TRUNKLNE                                   0.00      0.00      0.00    121.85      0.00        121.85
                                    2,500' ROLL - USE ONE PER SHOOT     1.00 EA  N/A           0.00       0         0         0       159         0           159    158.85
                                    ALLOW 1 SHOOT per day

               MAT DE <02000 00000> Blasting Matrls - CONNECTORS FOR                                   0.00      0.00      0.00      0.12      0.00          0.12
                                    DETONATING CORD,ALLOW 2 PER HOLE   36.00 EA  N/A           0.00       0         0         0         6         0             6      0.16

               MAT DE <02000 00000> Blasting Matrls - FUSE CAP NONEL                                   0.00      0.00      0.00      0.96      0.00          0.96
                                    ALLOW ONE PER SHOOT                 1.00 EA  N/A           0.00       0         0         0         1         0             1      1.25

               MAT DE <02000 00000> Blasting Matrls - FUSE LIGHTER                                     0.00      0.00      0.00      1.04      0.00          1.04
                                    ALLOW ONE PER SHOOT                 1.00 EA  N/A           0.00       0         0         0         1         0             1      1.36

               REN DE <02000 00000> Blasting Other - Magazine Rental                                   0.00      0.00      0.00      0.00      0.17          0.17
                                    8' x 40' 2 each                     1.00 DAY N/A           0.00       0         0         0         0         0             0      0.22

               REN DE <02000 00000> Blasting Other - SEIZMOGRAPH RNT                                   0.00      0.00    119.00      0.00      0.00        119.00
                                                                        1.00 DAY N/A           0.00       0         0       155         0         0           155    155.13

               MAT DE <02000 00000> Blasting Other - HAZARDEOUS MTRL                                   0.00      0.00      0.00      0.00      6.00          6.00
                                                                       18.00 EA  N/A           0.00       0         0         0         0       141           141      7.82

               MAT DE <02000 00000> Blasting Other - Miscellaneous                                     0.00      0.00      0.00      0.00      2.50          2.50
                                                                       18.00 EA  N/A           0.00       0         0         0         0        59            59      3.26

               USR DE <02000 00000> Blasting Other - SURVEYING                                         0.30      5.55      0.73      0.35      0.00          6.63
                                                                       18.00 EA  USURB        10.00       5       130        17         8         0           156      8.64

               USR DE <           > Blasting Mats Rental price from                                    0.50     14.08      1.49      0.00    110.00        125.57
                                    Rimrock Explosives 8'x12' mat @   260.00 DAY ZABEXPLSV     5.00     130     4,771       506         0    37,284        42,560    163.69
                                    $350/mo

               USR DE <           > Secondary Breakage                                                 1.43     42.61     18.86      0.00      0.00         61.47
                                    Assumes 20% of volume will         75.00 CY  ZABDEM04     14.00     107     4,166     1,844         0         0         6,010     80.13
                                    require secondary breakage

               USR DE <           > Permits                                                            0.00      0.00      0.00      0.00      0.01          0.01
                                                                      375.00 CY                0.00       0         0         0         0         5             5      0.01
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Demolish Concrete Left Pier       375.00 CY                         675    25,432    15,976     3,631    37,553        82,592    220.25

                       01.10.05.01-003A-02AC. Demolish Concrete Right Pier

               TIT DE <           > DRILLING                                                           0.00      0.00      0.00      0.00      0.00          0.00
                                    --------------------------------  180.00 LF  N/A           0.00       0         0         0         0         0             0      0.00

               USR DE <02100 0000 > Drilling-Core Drill                                                1.52     44.37     38.04      0.00      0.00         82.41
                                    4" dia hole                       180.00 LF  ZABDRILL10    7.90     273    10,411     8,927         0         0        19,338    107.43
                                    max penetration rate
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                                    40ft/shift reinforced concrete
                                    x rate for 10' hole 79% of max
                                    x availability factor 0.50
                                    use 1.98 ft/hr

               USR DE <           > Drill Steel                                                        0.00      0.00      0.00    132.00      0.00        132.00
                                    6' lengths T38 Round $102 ea        0.15 EA  N/A           0.00       0         0         0        26         0            26    172.08
                                    Couplings  T38  $30 ea
                                    Total $132
                                    assume 3000 lf steel life

               USR DE <           > Drill Bits Diamond Core                                            0.00      0.00      0.00    305.00      0.00        305.00
                                    Bit Life                            1.00 EA  N/A           0.00       0         0         0       398         0           398    397.60
                                    300 lf for reinforced concrete
                                    Material Price Means- $305 ea

               USR DE <02100 0000 > Surveying Holes for drilling                                       0.25      4.63      0.61      0.17      0.00          5.40
                                                                       12.00 EA  USURB        12.00       3        72         9         3         0            85      7.04

               TIT DE <           > BLASTING                                                           0.00      0.00      0.00      0.00      0.00          0.00
                                                                        1.00 LS  N/A           0.00       0         0         0         0         0             0      0.00

             M USR DE <02223 6040 > Load Blastholes                                                    2.50     70.38      7.47      0.00      0.00         77.84
                                    Assume 1 shift to load and          4.00 HR  ZABEXPLSV     1.00      10       367        39         0         0           406    101.48
                                    shoot the holes that are
                                    drilled in two shifts.

               MIL DE <           > Blasting Safety Engineer                                           1.00     27.95      0.00      0.00     10.00         37.95
                                                                        4.00 HR  B-POWDERMN    1.00       4       146         0         0        52           198     49.47

             M MAT DE <02000 00000> High Explosives- Dynamite- 75%                                     0.00      0.00      0.00      1.68      0.00          1.68
                                    use 4 lb/ft                       720.00 LB  N/A           0.00       0         0         0     1,577         0         1,577      2.19
                                    Price from Rimrock explosives

               MAT DE <02000 00000> Blasting Matrls - Boosters                                         0.00      0.00      0.00      4.41      0.00          4.41
                                    allow 5 each per hole              60.00 EA  N/A           0.00       0         0         0       345         0           345      5.75

             M MAT DE <02000 00000> Blasting Matrls - NONEL PRIMADET                                   0.00      0.00      0.00      5.65      0.00          5.65
                                    WITH DELAYS 25/350 MS 40'          12.00 EA  N/A           0.00       0         0         0        88         0            88      7.37
                                    USE ONE PER HOLE

               MAT DE <02000 00000> Blasting Matrls - NONEL TRUNKLNE                                   0.00      0.00      0.00    121.85      0.00        121.85
                                    2,500' ROLL - USE ONE PER SHOOT     0.35 EA  N/A           0.00       0         0         0        56         0            56    158.85
                                    ALLOW 1 SHOOT per day

               MAT DE <02000 00000> Blasting Matrls - CONNECTORS FOR                                   0.00      0.00      0.00      0.12      0.00          0.12
                                    DETONATING CORD,ALLOW 2 PER HOLE   24.00 EA  N/A           0.00       0         0         0         4         0             4      0.16

               MAT DE <02000 00000> Blasting Matrls - FUSE CAP NONEL                                   0.00      0.00      0.00      0.96      0.00          0.96
                                    ALLOW ONE PER SHOOT                 0.35 EA  N/A           0.00       0         0         0         0         0             0      1.25

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A



Sat 24 Apr 2004                                            Tri-Service Automated Cost Engineering System (TRACES)                                              TIME 18:10:45
Eff. Date  08/01/03                             PROJECT MLTNR4:   Mlltwn-Addndm 100-40 dewater R01 - Milltown Superfund Site
DETAILED ESTIMATE                                             Milltown-CONFIDENTIAL for Settlement Discussion                                               DETAIL PAGE  112
                                                                        01. MILLTOWN SUPERFUND SITE

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
01.10. SPILLWAY REMOVAL, CHANNEL                                       QUANTY UOM CREW ID     OUTPUT    MHRS       LAB     EQUIP       MAT     OTHER    TOTAL COST UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

               MAT DE <02000 00000> Blasting Matrls - FUSE LIGHTER                                     0.00      0.00      0.00      1.04      0.00          1.04
                                    ALLOW ONE PER SHOOT                 0.35 EA  N/A           0.00       0         0         0         0         0             0      1.36

               REN DE <02000 00000> Blasting Other - Magazine Rental                                   0.00      0.00      0.00      0.00      0.17          0.17
                                    8' x 40' 2 each                     0.35 DAY N/A           0.00       0         0         0         0         0             0      0.22

               REN DE <02000 00000> Blasting Other - SEIZMOGRAPH RNT                                   0.00      0.00    119.00      0.00      0.00        119.00
                                                                        0.35 DAY N/A           0.00       0         0        54         0         0            54    155.13

               MAT DE <02000 00000> Blasting Other - HAZARDEOUS MTRL                                   0.00      0.00      0.00      0.00      6.00          6.00
                                                                       12.00 EA  N/A           0.00       0         0         0         0        94            94      7.82

               MAT DE <02000 00000> Blasting Other - Miscellaneous                                     0.00      0.00      0.00      0.00      2.50          2.50
                                                                       12.00 EA  N/A           0.00       0         0         0         0        39            39      3.26

               USR DE <02000 00000> Blasting Other - SURVEYING                                         0.30      5.55      0.73      0.35      0.00          6.63
                                                                       12.00 EA  USURB        10.00       4        87        11         5         0           104      8.64

               USR DE <           > Blasting Mats Rental price from                                    0.50     14.08      1.49      0.00    110.00        125.57
                                    Rimrock Explosives 8'x12' mat @   260.00 DAY ZABEXPLSV     5.00     130     4,771       506         0    37,284        42,560    163.69
                                    $350/mo

               USR DE <           > Secondary Breakage                                                 1.43     42.61     18.86      0.00      0.00         61.47
                                    Assumes 20% of volume will         45.00 CY  ZABDEM04     14.00      64     2,499     1,107         0         0         3,606     80.13
                                    require secondary breakage

               USR DE <           > Permits                                                            0.00      0.00      0.00      0.00      0.01          0.01
                                                                      225.00 CY                0.00       0         0         0         0         3             3      0.01
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Demolish Concrete Right Pier      225.00 CY                         488    18,353    10,654     2,502    37,472        68,980    306.58

                       01.10.05.01-003A-02RD. Demolish Spillway Abutment-blast

               TIT DE <           > DRILLING                                                           0.00      0.00      0.00      0.00      0.00          0.00
                                    --------------------------------  630.00 LF  N/A           0.00       0         0         0         0         0             0      0.00

               USR DE <02100 0000 > Drilling-Core Drill                                                1.52     44.37     38.04      0.00      0.00         82.41
                                    4" dia hole                       630.00 LF  ZABDRILL10    7.90     957    36,438    31,244         0         0        67,682    107.43
                                    max penetration rate
                                    40ft/shift reinforced concrete
                                    x rate for 10' hole 79% of max
                                    x availability factor 0.50
                                    use 1.98 ft/hr

               USR DE <           > Drill Steel                                                        0.00      0.00      0.00    132.00      0.00        132.00
                                    6' lengths T38 Round $102 ea        1.00 EA  N/A           0.00       0         0         0       172         0           172    172.08
                                    Couplings  T38  $30 ea
                                    Total $132
                                    assume 3000 lf steel life
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               USR DE <           > Drill Bits Diamond Core                                            0.00      0.00      0.00    305.00      0.00        305.00
                                    Bit Life                            2.00 EA  N/A           0.00       0         0         0       795         0           795    397.60
                                    300 lf for reinforced concrete
                                    Material Price Means- $305 ea

               USR DE <02100 0000 > Surveying Holes for drilling                                       0.25      4.63      0.61      0.17      0.00          5.40
                                                                       42.00 EA  USURB        12.00      11       253        33         9         0           296      7.04

               TIT DE <           > BLASTING                                                           0.00      0.00      0.00      0.00      0.00          0.00
                                                                        1.00 LS  N/A           0.00       0         0         0         0         0             0      0.00

             M USR DE <02223 6040 > Load Blastholes                                                    2.50     70.38      7.47      0.00      0.00         77.84
                                    Assume 1 shift to load and         12.00 HR  ZABEXPLSV     1.00      30     1,101       117         0         0         1,218    101.48
                                    shoot the holes that are
                                    drilled in two shifts.

               MIL DE <           > Blasting Safety Engineer                                           1.00     27.95      0.00      0.00     10.00         37.95
                                                                       12.00 HR  B-POWDERMN    1.00      12       437         0         0       156           594     49.47

             M MAT DE <02000 00000> High Explosives- Dynamite- 75%                                     0.00      0.00      0.00      1.68      0.00          1.68
                                    use 4 lb/ft                      2520.00 LB  N/A           0.00       0         0         0     5,519         0         5,519      2.19
                                    Price from Rimrock explosives

               MAT DE <02000 00000> Blasting Matrls - Boosters                                         0.00      0.00      0.00      4.41      0.00          4.41
                                    allow 5 each per hole             210.00 EA  N/A           0.00       0         0         0     1,207         0         1,207      5.75

             M MAT DE <02000 00000> Blasting Matrls - NONEL PRIMADET                                   0.00      0.00      0.00      5.65      0.00          5.65
                                    WITH DELAYS 25/350 MS 40'          42.00 EA  N/A           0.00       0         0         0       309         0           309      7.37
                                    USE ONE PER HOLE

               MAT DE <02000 00000> Blasting Matrls - NONEL TRUNKLNE                                   0.00      0.00      0.00    121.85      0.00        121.85
                                    2,500' ROLL - USE ONE PER SHOOT     1.00 EA  N/A           0.00       0         0         0       159         0           159    158.85
                                    ALLOW 1 SHOOT per day

               MAT DE <02000 00000> Blasting Matrls - CONNECTORS FOR                                   0.00      0.00      0.00      0.12      0.00          0.12
                                    DETONATING CORD,ALLOW 2 PER HOLE   84.00 EA  N/A           0.00       0         0         0        13         0            13      0.16

               MAT DE <02000 00000> Blasting Matrls - FUSE CAP NONEL                                   0.00      0.00      0.00      0.96      0.00          0.96
                                    ALLOW ONE PER SHOOT                 1.00 EA  N/A           0.00       0         0         0         1         0             1      1.25

               MAT DE <02000 00000> Blasting Matrls - FUSE LIGHTER                                     0.00      0.00      0.00      1.04      0.00          1.04
                                    ALLOW ONE PER SHOOT                 1.00 EA  N/A           0.00       0         0         0         1         0             1      1.36

               REN DE <02000 00000> Blasting Other - Magazine Rental                                   0.00      0.00      0.00      0.00      0.17          0.17
                                    8' x 40' 2 each                     1.00 DAY N/A           0.00       0         0         0         0         0             0      0.22

               REN DE <02000 00000> Blasting Other - SEIZMOGRAPH RNT                                   0.00      0.00    119.00      0.00      0.00        119.00
                                                                        1.00 DAY N/A           0.00       0         0       155         0         0           155    155.13
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               MAT DE <02000 00000> Blasting Other - HAZARDEOUS MTRL                                   0.00      0.00      0.00      0.00      6.00          6.00
                                                                       42.00 EA  N/A           0.00       0         0         0         0       329           329      7.82

               MAT DE <02000 00000> Blasting Other - Miscellaneous                                     0.00      0.00      0.00      0.00      2.50          2.50
                                                                       42.00 EA  N/A           0.00       0         0         0         0       137           137      3.26

               USR DE <02000 00000> Blasting Other - SURVEYING                                         0.30      5.55      0.73      0.35      0.00          6.63
                                                                       42.00 EA  USURB        10.00      13       304        40        19         0           363      8.64

               USR DE <           > Blasting Mats Rental price from                                    0.50     14.08      1.49      0.00    110.00        125.57
                                    Rimrock Explosives 8'x12' mat @   260.00 DAY ZABEXPLSV     5.00     130     4,771       506         0    37,284        42,560    163.69
                                    $350/mo

               USR DE <           > Secondary Breakage                                                 1.43     42.61     18.86      0.00      0.00         61.47
                                    Assumes 20% of volume will        240.00 CY  ZABDEM04     14.00     343    13,330     5,901         0         0        19,231     80.13
                                    require secondary breakage

               USR DE <           > Permits                                                            0.00      0.00      0.00      0.00      0.01          0.01
                                                                     1200.00 CY                0.00       0         0         0         0        16            16      0.01
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Demolish Spillway Abutment-blast 1200.00 CY                       1,495    56,634    37,997     8,206    37,921       140,757    117.30

                       01.10.05.01-003A-02RI. Demolish Spillway Abutment
                                          - impact hammer

               USR DE < 2046 2115 > Site dml, conc, 24" thick,                                         3.00     80.33     21.45      0.00      0.00        101.77
                                    reinf, w/backhoe air ram impact   170.00 CY  ZABDEM06      1.50     510    17,802     4,753         0         0        22,554    132.67
                                    hammer
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Demolish Spillway Abutment        170.00 CY                         510    17,802     4,753         0         0        22,554    132.67

                       01.10.05.01-003A-05AA. Structural Steel

               USR DE <           > Metal structure demolition                                         3.67    124.87     86.48      0.00      0.00        211.35
                                                                       15.00 TON ZABMTL01      3.00      55     2,442     1,691         0         0         4,133    275.53

               USR DE <           > Load Scrap onto truck                                              0.33      9.23      7.85      0.00      0.00         17.08
                                                                       15.00 TON ZABMOVE3     15.00       5       181       154         0         0           334     22.27

             L USR DE <           > Haul to Staging Area                                               0.33      9.19     13.09      0.00      0.00         22.28
                                                                        1.00 EA  ZABTRK        3.00       0        12        17         0         0            29     29.04

               USR DE <           > Unload at staging area                                             1.67     46.16     39.26      0.00      0.00         85.42
                                                                       15.00 TON ZABMOVE3      3.00      25       903       768         0         0         1,670    111.35

               USR DE <           > Cut up for scrap                                                   2.33     59.88      6.62      0.00      0.00         66.50
                                                                       15.00 TON ZABDEM2       3.00      35     1,171       129         0         0         1,300     86.68
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                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Structural Steel                   15.00 TON                        120     4,708     2,759         0         0         7,467    497.77

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL RADIAL GATE SECTION REMOVAL         1.00 JOB                      3,288   122,928    72,137    14,339   112,946       322,350 322350.22
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                   01.10.05.01-005A. SEEPAGE CONTROL

                       01.10.05.01-005A-15AA. Dewater - emb. exc.- 3000 gpm

               MIL DE <02140 1600 > Dewatering, sump hole, incl                                        0.02      0.51      0.08      0.67      0.00          1.26
                                    excavation & gravel, pit          200.00 CF  CODLB6      156.25       4       134        20       175         0           329      1.64

               MIL DE <02667 4630 > Piping, water dist, PVC, sched                                     0.04      1.39      0.00      2.75      0.00          4.14
                                    40, 6"                            100.00 LF  MPLUQ1       50.00       4       182         0       358         0           540      5.40

               USR DE <           > Testing and permits                                                0.00      0.00      0.00      0.00     50.00         50.00
                                    Allow $50.00                        2.00 EA  N/A           0.00       0         0         0         0       130           130     65.18

               USR DE <           > Anchoring for intake                                              40.00   1068.13    163.79    249.50      0.00       1481.42
                                    precast headwall productivity       2.00 EA  CODLB6        0.08      80     2,785       427       651         0         3,862   1931.21
                                    rate adjusted for work below
                                    water

               MIL DE <02667 4050 > Piping, water dist, 6", PVC,                                       0.04      1.49      0.00      5.48      0.00          6.97
                                    press pipe, class 200, SDR 21     200.00 LF  MPLUQ1       46.88       9       388         0     1,429         0         1,816      9.08

               USR DE <           > PVC Piping, fittings, SDR 21                                       0.00      0.00      0.00      0.30      0.00          0.30
                                    Allow 7% of piping.               200.00 LF  N/A           0.00       0         0         0        78         0            78      0.39

               USR DE <           > Crew to keep pumps running                                         0.25      6.38      1.87      0.00      0.00          8.25
                                                                     3000.00 HR  ZABLIGHT      8.00     750    24,951     7,301         0         0        32,252     10.75

             B USR DE <           > Pump Rental                                                        0.00      0.00     28.00      0.00     10.80         38.80
                                    1 - 90,000 gph pumps req'd to    3600.00 HR  N/A           0.00       0         0   131,405         0    50,685       182,089     50.58
                                    pump 1500gpm
                                    from dataquest rental rate blue
                                    book pump = 14.00/hr
                                    Operating cost = 5.40/hr
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Dewater - emb. exc.- 3000 gpm     150.00 DAY                        846    28,439   139,153     2,691    50,815       221,098   1473.99

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL SEEPAGE CONTROL                                                     846    28,439   139,153     2,691    50,815       221,098
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
01.10. SPILLWAY REMOVAL, CHANNEL                                       QUANTY UOM CREW ID     OUTPUT    MHRS       LAB     EQUIP       MAT     OTHER    TOTAL COST UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                   01.10.05.01-02TB. REMOVE TRASH BOOM

                       01.10.05.01-02TB-02DB. Remove Debris Boom
                                          Assume each float is 25' long

               USR DE <           > Remove Floats                                                     10.00    268.40    112.54      0.00      0.00        380.94
                                                                       28.00 EA  ZABDOCK       0.50     280     9,797     4,108         0         0        13,905    496.60

               USR DE <           > Remove Anchors                                                     5.00    134.20     56.27      0.00      0.00        190.47
                                                                        7.00 EA  ZABDOCK       1.00      35     1,225       513         0         0         1,738    248.30

               USR DE <           > load truck                                                         2.00     54.09     25.85      0.00      0.00         79.94
                                                                       28.00 EA  ZABDEBRIS4    2.00      56     1,974       944         0         0         2,918    104.22

               USR DE <           > Transport to disposal assumed to                                   0.50     13.61     14.64      0.00      0.00         28.25
                                    be in Missoula, MT Assumed time    28.00 EA  ZABDEBRIS3    3.00      14       497       534         0         0         1,031     36.83
                                    for trip is 1 hours @ 3
                                    sections/trip

               USR DE <           > unload from truck/ stockpile                                       2.00     54.09     25.85      0.00      0.00         79.94
                                    assume 1 hour to unload truck      28.00 EA  ZABDEBRIS4    2.00      56     1,974       944         0         0         2,918    104.22
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Remove Debris Boom                700.00 LF                         441    15,467     7,043         0         0        22,510     32.16

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL REMOVE TRASH BOOM                 700.00 LF                         441    15,467     7,043         0         0        22,510     32.16
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL DEMOLITION                         25700 CY                      11,561   412,478   290,446    17,030   163,761       883,715     34.39

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

               01.10.05.02. DISPOSAL
                   01.10.05.02-001B. SUPERSTRUCTURE REMOVAL

                       01.10.05.02-001B-02EX. Load, Haul & Dump (29011)
                                               This item includes cost to load, haul, and dump.

               GEN DE <           > HYD EXCV, CRAWLER, 165,000LBS,                                     0.00      0.00    129.58      0.00      0.00        129.58
                                    (74,843KG) 6.00CY, (4.7M3) BKT      0.80 HR  H25Z3230      1.00       0         0       135         0         0           135    168.92

               MIL DE <           > Outside Equip. Op. Medium                                          1.00     30.67      0.00      0.00      0.00         30.67
                                                                        0.80 HR  X-EQOPRMED    1.00       1        32         0         0         0            32     39.98

               MIL DE <           > Outside Oiler                                                      1.00     28.58      0.00      0.00      0.00         28.58
                                                                        0.80 HR  X-EQOPROIL    1.00       1        30         0         0         0            30     37.26

               MIL DE <           > TRK,HWY, 43,000 GVW, 6X4, 3 AXLE                                   0.00      0.00     33.05      0.00      0.00         33.05
                                                                        8.25 HR  T50FO017      1.00       0         0       355         0         0           355     43.09

               MAP DE <           > REAR DUMP BODY, 13.2CY                                             0.00      0.00      1.55      0.00      0.00          1.55
                                    (ADD 36,000 GVW TRUCK)              8.25 HR  T40MY005      1.00       0         0        17         0         0            17      2.02

               MIL DE <           > Outside Truck Dr. Heavy                                            1.00     27.57      0.00      0.00      0.00         27.57
                                                                        8.25 HR  X-TRKDVRHV    1.00       8       297         0         0         0           297     35.94

               MIL DE <           > Small Tools                                                        0.00      0.00      1.57      0.00      0.00          1.57
                                                                        8.25 HR  XMIXX020      1.00       0         0        17         0         0            17      2.05
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Load, Haul & Dump                  44.00 CY                          10       358       524         0         0           882     20.06

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL SUPERSTRUCTURE REMOVAL              1.00 JOB                         10       358       524         0         0           882    882.48

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
01.10. SPILLWAY REMOVAL, CHANNEL                                       QUANTY UOM CREW ID     OUTPUT    MHRS       LAB     EQUIP       MAT     OTHER    TOTAL COST UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                   01.10.05.02-002B. SPILLWAY REMOVAL

                       01.10.05.02-002B-02EX. Load, Haul & Dump (29011)
                                               This item includes cost to load, haul, and dump.

               GEN DE <           > HYD EXCV, CRAWLER, 110,000LBS,                                     0.00      0.00     73.66      0.00      0.00         73.66
                                    (49,895KG) 3.00CY, (2.3M3) BKT    114.40 HR  H25Z3205      1.00       0         0    10,985         0         0        10,985     96.02

               MIL DE <           > Outside Equip. Op. Medium                                          1.00     30.67      0.00      0.00      0.00         30.67
                                                                      114.40 HR  X-EQOPRMED    1.00     114     4,574         0         0         0         4,574     39.98

               MIL DE <           > Outside Oiler                                                      1.00     28.58      0.00      0.00      0.00         28.58
                                                                      114.40 HR  X-EQOPROIL    1.00     114     4,262         0         0         0         4,262     37.26

               MIL DE <           > TRK,HWY, 43,000 GVW, 6X4, 3 AXLE                                   0.00      0.00     33.05      0.00      0.00         33.05
                                                                      800.63 HR  T50FO017      1.00       0         0    34,498         0         0        34,498     43.09

               MAP DE <           > REAR DUMP BODY, 13.2CY                                             0.00      0.00      1.55      0.00      0.00          1.55
                                    (ADD 36,000 GVW TRUCK)            800.63 HR  T40MY005      1.00       0         0     1,618         0         0         1,618      2.02

               MIL DE <           > Outside Truck Dr. Heavy                                            1.00     27.57      0.00      0.00      0.00         27.57
                                                                      800.63 HR  X-TRKDVRHV    1.00     801    28,775         0         0         0        28,775     35.94

               MIL DE <           > Small Tools                                                        0.00      0.00      1.57      0.00      0.00          1.57
                                                                      800.63 HR  XMIXX020      1.00       0         0     1,639         0         0         1,639      2.05
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Load, Haul & Dump                  12200 CY                       1,029    37,611    48,739         0         0        86,351      7.08

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL SPILLWAY REMOVAL                    1.00 JOB                      1,029    37,611    48,739         0         0        86,351  86350.69

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                   01.10.05.02-003B. RADIAL GATE SECTION REMOVAL

                       01.10.05.02-003B-03EX. Load, Haul & Dump (29011)
                                               This item includes cost to load, haul, and dump.

               GEN DE <           > HYD EXCV, CRAWLER, 110,000LBS,                                     0.00      0.00     73.66      0.00      0.00         73.66
                                    (49,895KG) 3.00CY, (2.3M3) BKT     18.50 HR  H25Z3205      1.00       0         0     1,776         0         0         1,776     96.02

               MIL DE <           > Outside Equip. Op. Medium                                          1.00     30.67      0.00      0.00      0.00         30.67
                                                                       18.50 HR  X-EQOPRMED    1.00      19       740         0         0         0           740     39.98

               MIL DE <           > Outside Oiler                                                      1.00     28.58      0.00      0.00      0.00         28.58
                                                                       18.50 HR  X-EQOPROIL    1.00      19       689         0         0         0           689     37.26

               MIL DE <           > TRK,HWY, 43,000 GVW, 6X4, 3 AXLE                                   0.00      0.00     33.05      0.00      0.00         33.05
                                                                      129.28 HR  T50FO017      1.00       0         0     5,571         0         0         5,571     43.09

               MAP DE <           > REAR DUMP BODY, 13.2CY                                             0.00      0.00      1.55      0.00      0.00          1.55
                                    (ADD 36,000 GVW TRUCK)            129.28 HR  T40MY005      1.00       0         0       261         0         0           261      2.02

               MIL DE <           > Outside Truck Dr. Heavy                                            1.00     27.57      0.00      0.00      0.00         27.57
                                                                      129.28 HR  X-TRKDVRHV    1.00     129     4,646         0         0         0         4,646     35.94

               MIL DE <           > Small Tools                                                        0.00      0.00      1.57      0.00      0.00          1.57
                                                                      129.28 HR  XMIXX020      1.00       0         0       265         0         0           265      2.05
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Load, Haul & Dump                1970.00 CY                         166     6,075     7,873         0         0        13,948      7.08

                       01.10.05.02-003B-05AA. Structural Steel

               USR DE <           > Load Scrap onto truck                                              0.30      8.31      7.07      0.00      0.00         15.38
                                                                       15.00 TON ZABMOVE3     16.67       5       162       138         0         0           301     20.04

             L USR DE <           > Haul to scrapyard                                                  0.90     24.82     35.34      0.00      0.00         60.15
                                                                        1.00 EA  ZABTRK        1.11       1        32        46         0         0            78     78.42

               USR DE <           > Offload truck at scrapyard                                         0.25      6.92      5.89      0.00      0.00         12.81
                                                                       15.00 TON ZABMOVE3     20.00       4       135       115         0         0           251     16.70
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Structural Steel                   15.00 TON                          9       330       299         0         0           630     41.97

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL RADIAL GATE SECTION REMOVAL         1.00 JOB                        175     6,406     8,172         0         0        14,578  14577.87
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL DISPOSAL                           25700 CY                       1,215    44,375    57,436         0         0       101,811      3.96
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL REMOVE SPILLWAY AND RADIAL GATE     1.00 JB                      12,776   456,854   347,882    17,030   163,761       985,526 985526.22

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
01.10. SPILLWAY REMOVAL, CHANNEL                                       QUANTY UOM CREW ID     OUTPUT    MHRS       LAB     EQUIP       MAT     OTHER    TOTAL COST UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

           01.10.06. EXCAVATE NEW CHANNEL
                    RECONSTRUCTION
               01.10.06.01. EXCAVATE NEW CHANNEL
                   01.10.06.01-0001. EXCAVATE NEW CHANNEL

                       01.10.06.01-0001-02MD. Demob and Mob Dragline (JJS10)
                                               This item includes cost to load trailer, haul over three
                                          types of roadway, unload and return.
                                          ***

               GEN AA <           > CRANE, HYD, TRUCK MTD, 65T                                         0.00      0.00     78.52      0.00      0.00         78.52
                                    126' BOOM (59.0MT, 38.4M), 8X4      3.60 HR  C80Z2280      1.00       0         0       283         0         0           283     78.52

               MIL AA <           > Equip. Operators, Crane/Shovel                                     1.00     33.35      0.00      0.00      0.00         33.35
                                                                        3.60 HR  B-EQOPRCRN    1.00       4       120         0         0         0           120     33.35

               MIL AA <           > Outside Oiler                                                      1.00     28.58      0.00      0.00      0.00         28.58
                                                                        3.60 HR  X-EQOPROIL    1.00       4       103         0         0         0           103     28.58

               MIL AA <           > TRK,HWY, 43,000 GVW, 6X4, 3 AXLE                                   0.00      0.00     33.05      0.00      0.00         33.05
                                                                        9.00 HR  T50FO017      1.00       0         0       297         0         0           297     33.05

               MIL AA <           > TRLR,LOWBOY, 35T, 3 AXLE                                           0.00      0.00      6.47      0.00      0.00          6.47
                                    (ADD TOWING TRUCK)                  9.00 HR  T45XX014      1.00       0         0        58         0         0            58      6.47

               MIL AA <           > Outside Truck Dr. Heavy                                            1.00     27.57      0.00      0.00      0.00         27.57
                                                                        9.00 HR  X-TRKDVRHV    1.00       9       248         0         0         0           248     27.57

               MIL AA <           > Small Tools                                                        0.00      0.00      1.57      0.00      0.00          1.57
                                                                        9.00 HR  XMIXX020      1.00       0         0        14         0         0            14      1.57

               USR AA <           > Disassemble dragline                                               8.00    211.06     86.36      0.00      0.00        297.42
                                                                       16.00 HR  ULABC7        1.00     128     3,377     1,382         0         0         4,759    297.42

               USR AA <           > Reassemble dragline                                                8.00    211.06     86.36      0.00      0.00        297.42
                                                                       16.00 HR  ULABC7        1.00     128     3,377     1,382         0         0         4,759    297.42
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Demob and Mob Dragline              3.00 EA                         272     7,225     3,416         0         0        10,641   3546.97

                       01.10.06.01-0001-02NC. Excavate New Channel
                                          94324 BCY from EMC2 + 3333.33CY from work bench for excavator

             L USR AA <           > Excavate with dragline                                             0.01      0.29      1.94      0.00      0.00          2.22
                                    Excavate and place material on    109864 LCY UOEDQ       215.00   1,022    31,641   212,785         0         0       244,425      2.22
                                    bench to dewater.
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Excavate New Channel               97657 BCY                      1,022    31,641   212,785         0         0       244,425      2.50

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                       01.10.06.01-0001-02WD. Load haul and dump (JJY10)
                                          Assume material is disposed of at repositories.

                                          The following assembly is used: 7 cy loader with 20 cy dump trucks pulling a
                                          20 cy trailer and spreading /compaction by a bulldozer with towed compactor

                                               This assembly includes cost to excavate material, load in a dump
                                          truck, haul over three types of roadway, unload and return, spread the
                                          material and compact.

               GEN AA <           > LOADER, F/E, WHEEL, 7.00CY                                         0.02      0.00     98.41      0.00      0.00         98.41
                                    (5.4M3), 4WD                      211.00 HR  L40Z4440      1.00       4         0    20,764         0         0        20,764     98.41

               MIL AA <           > Equip. Operators, Medium                                           1.00     30.67      0.00      0.00      0.00         30.67
                                                                      211.00 HR  B-EQOPRMED    1.00     211     6,471         0         0         0         6,471     30.67

               USR AA <TITLE      > # of Trucks required                                               0.00      0.00     35.19      0.00      0.00         35.19
                                                                       20.00 EA  T50Z7420      1.00       0         0       704         0         0           704     35.19

               GEN AA <           > TRUCK, HWY 65,000 (29,484KG)GVW                                    0.00      0.00     36.49      0.00      0.00         36.49
                                    6X6, 3 AXLE, (ADD ACCESSORIES)   4213.95 HR  T50Z7630      1.00       0         0   153,765         0         0       153,765     36.49

               MAP AA <           > REAR DUMP BODY, 16-23.5 CY                                         0.00      0.00      2.03      0.00      0.00          2.03
                                    (ADD 36,000 GVW TRUCK)           4213.95 HR  T40GN001      1.00       0         0     8,546         0         0         8,546      2.03

               GEN AA <           > TRAILER, BOTTOM DUMP, 22CY, 30T                                    0.00      0.00      5.98      0.00      0.00          5.98
                                    (16.8CM,27.2MT)(ADD TOWING TRUCK 4213.95 HR  T45Z7215      1.00       0         0    25,218         0         0        25,218      5.98

               MIL AA <           > Outside Truck Dr. Heavy                                            1.00     27.57      0.00      0.00      0.00         27.57
                                                                     4213.95 HR  X-TRKDVRHV    1.00   4,214   116,179         0         0         0       116,179     27.57

               MIL AA <           > Small Tools                                                        0.00      0.00      1.57      0.00      0.00          1.57
                                                                      211.00 HR  XMIXX020      1.00       0         0       331         0         0           331      1.57

               GEN AA <           > DOZER, CRAWLER, 181-250HP                                          0.01      0.00     53.42      0.00      0.00         53.42
                                    (135-186KW), PS, LGP (W/U BLADE)  730.00 HR  T15Z6520      1.00       4         0    38,998         0         0        38,998     53.42

               GEN AA <           > ROLLER, VIB, SD, TOWED 25.5T                                       0.00      0.00     20.32      0.00      0.00         20.32
                                    (23.1MT), 72"(1.8M)W,SHEETS FOOT  730.00 HR  R40Z5670      1.00       0         0    14,833         0         0        14,833     20.32

               MIL AA <           > Equip. Operators, Medium                                           1.00     30.67      0.00      0.00      0.00         30.67
                                                                      730.00 HR  B-EQOPRMED    1.00     730    22,389         0         0         0        22,389     30.67

               MIL AA <           > Outside Oiler                                                      1.00     28.58      0.00      0.00      0.00         28.58
                                                                      730.00 HR  X-EQOPROIL    1.00     730    20,863         0         0         0        20,863     28.58
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Load haul and dump                109533 LCY                      5,893   165,903   263,158         0         0       429,061      3.92

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL EXCAVATE NEW CHANNEL               94324 CY                       7,187   204,768   479,359         0         0       684,127      7.25

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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                   01.10.06.01-0002. CONSTRUCT ACCESS FOR EXCAVATOR
                                  Assume 600' long 5' high by  20' wide at top 2H:1V slopes
                                  Assume material from secondary haul roads can be reused (i.e. no need to
                                  purchase additional fill)

                       01.10.06.01-0002-7L20. LHD S&C - 7 CY + 20cydump&20trlr (JJY10)
                                          7 cy loader with 20 cy dump trucks pulling a 20 cy trailer and spreading
                                          /compaction by a bulldozer with towed compactor

                                               This assembly includes cost to excavate material, load in a dump
                                          truck, haul over three types of roadway, unload and return, spread the
                                          material and compact.

               GEN AA <           > LOADER, F/E, WHEEL, 7.00CY                                         0.02      0.00     98.41      0.00      0.00         98.41
                                    (5.4M3), 4WD                       16.00 HR  L40Z4440      1.00       0         0     1,575         0         0         1,575     98.41

               MIL AA <           > Equip. Operators, Medium                                           1.00     30.67      0.00      0.00      0.00         30.67
                                                                       16.00 HR  B-EQOPRMED    1.00      16       491         0         0         0           491     30.67

               USR AA <TITLE      > # of Trucks required                                               0.00      0.00     35.19      0.00      0.00         35.19
                                                                       10.00 EA  T50Z7420      1.00       0         0       352         0         0           352     35.19

               GEN AA <           > TRUCK, HWY 65,000 (29,484KG)GVW                                    0.00      0.00     36.49      0.00      0.00         36.49
                                    6X6, 3 AXLE, (ADD ACCESSORIES)    161.54 HR  T50Z7630      1.00       0         0     5,895         0         0         5,895     36.49

               MAP AA <           > REAR DUMP BODY, 16-23.5 CY                                         0.00      0.00      2.03      0.00      0.00          2.03
                                    (ADD 36,000 GVW TRUCK)            161.54 HR  T40GN001      1.00       0         0       328         0         0           328      2.03

               GEN AA <           > TRAILER, BOTTOM DUMP, 22CY, 30T                                    0.00      0.00      5.98      0.00      0.00          5.98
                                    (16.8CM,27.2MT)(ADD TOWING TRUCK  161.54 HR  T45Z7215      1.00       0         0       967         0         0           967      5.98

               MIL AA <           > Outside Truck Dr. Heavy                                            1.00     27.57      0.00      0.00      0.00         27.57
                                                                      161.54 HR  X-TRKDVRHV    1.00     162     4,454         0         0         0         4,454     27.57

               MIL AA <           > Small Tools                                                        0.00      0.00      1.57      0.00      0.00          1.57
                                                                       16.00 HR  XMIXX020      1.00       0         0        25         0         0            25      1.57

               GEN AA <           > DOZER, CRAWLER, 181-250HP                                          0.01      0.00     53.42      0.00      0.00         53.42
                                    (135-186KW), PS, LGP (W/U BLADE)   28.00 HR  T15Z6520      1.00       0         0     1,496         0         0         1,496     53.42

               GEN AA <           > ROLLER, VIB, SD, TOWED 25.5T                                       0.00      0.00     20.32      0.00      0.00         20.32
                                    (23.1MT), 72"(1.8M)W,SHEETS FOOT   28.00 HR  R40Z5670      1.00       0         0       569         0         0           569     20.32

               MIL AA <           > Equip. Operators, Medium                                           1.00     30.67      0.00      0.00      0.00         30.67
                                                                       28.00 HR  B-EQOPRMED    1.00      28       859         0         0         0           859     30.67

               MIL AA <           > Outside Oiler                                                      1.00     28.58      0.00      0.00      0.00         28.58
                                                                       28.00 HR  X-EQOPROIL    1.00      28       800         0         0         0           800     28.58
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL LHD S&C - 7 CY + 20cydump&20trlr 4166.67 LCY                        234     6,603    11,205         0         0        17,809      4.27

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A



Sat 24 Apr 2004                                            Tri-Service Automated Cost Engineering System (TRACES)                                              TIME 18:10:45
Eff. Date  08/01/03                             PROJECT MLTNR4:   Mlltwn-Addndm 100-40 dewater R01 - Milltown Superfund Site
DETAILED ESTIMATE                                             Milltown-CONFIDENTIAL for Settlement Discussion                                               DETAIL PAGE  124
                                                                        01. MILLTOWN SUPERFUND SITE

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
01.10. SPILLWAY REMOVAL, CHANNEL                                       QUANTY UOM CREW ID     OUTPUT    MHRS       LAB     EQUIP       MAT     OTHER    TOTAL COST UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL CONSTRUCT ACCESS FOR EXCAVATOR   3333.33 CY                         234     6,603    11,205         0         0        17,809      5.34

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A



Sat 24 Apr 2004                                            Tri-Service Automated Cost Engineering System (TRACES)                                              TIME 18:10:45
Eff. Date  08/01/03                             PROJECT MLTNR4:   Mlltwn-Addndm 100-40 dewater R01 - Milltown Superfund Site
DETAILED ESTIMATE                                             Milltown-CONFIDENTIAL for Settlement Discussion                                               DETAIL PAGE  125
                                                                        01. MILLTOWN SUPERFUND SITE

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
01.10. SPILLWAY REMOVAL, CHANNEL                                       QUANTY UOM CREW ID     OUTPUT    MHRS       LAB     EQUIP       MAT     OTHER    TOTAL COST UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                   01.10.06.01-0003. INSTALL TURBIDITY CURTAIN

                       01.10.06.01-0003-02TC. Install Turbidity Control

               USR AA <13273 U3733> Turbidity curtain Mat'l cost                                       0.83     22.37      9.38      0.00      0.00         31.74
                                    quote from Aer-Flo Tough-Guy     1300.00 LF  ZABDOCK       6.00   1,083    29,077    12,191         0         0        41,268     31.74
                                    Canvas Turbidity Barriers
                                    800-823-7356
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Install Turbidity Control        1300.00 LF                       1,083    29,077    12,191         0         0        41,268     31.74

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL INSTALL TURBIDITY CURTAIN        1300.00 LF                       1,083    29,077    12,191         0         0        41,268     31.74
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL EXCAVATE NEW CHANNEL               94324 CY                       8,504   240,448   502,756         0         0       743,204      7.88
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL EXCAVATE NEW CHANNEL               94324 CY                       8,504   240,448   502,756         0         0       743,204      7.88

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A



Sat 24 Apr 2004                                            Tri-Service Automated Cost Engineering System (TRACES)                                              TIME 18:10:45
Eff. Date  08/01/03                             PROJECT MLTNR4:   Mlltwn-Addndm 100-40 dewater R01 - Milltown Superfund Site
DETAILED ESTIMATE                                             Milltown-CONFIDENTIAL for Settlement Discussion                                               DETAIL PAGE  126
                                                                        01. MILLTOWN SUPERFUND SITE

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
01.10. SPILLWAY REMOVAL, CHANNEL                                       QUANTY UOM CREW ID     OUTPUT    MHRS       LAB     EQUIP       MAT     OTHER    TOTAL COST UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

           01.10.07. SPILLWAY AREA STREAMBANK
                    RECONSTRUCTION
               01.10.07.01. BACKFILL/REGRADING
                   01.10.07.01-0001. BACKFILL/REGRADING
                                  Assume that fill material for Area 1 haul roads can be utilized as backfill
                                  therfore no cost other than moving it and compacting.

                       01.10.07.01-0001-7L20. LHD S&C - 7 CY + 20cydump&20trlr (JJY10)
                                          7 cy loader with 20 cy dump trucks pulling a 20 cy trailer and spreading
                                          /compaction by a bulldozer with towed compactor

                                               This assembly includes cost to excavate material, load in a dump
                                          truck, haul over three types of roadway, unload and return, spread the
                                          material and compact.

               GEN AA <           > LOADER, F/E, WHEEL, 7.00CY                                         0.02      0.00     98.41      0.00      0.00         98.41
                                    (5.4M3), 4WD                        4.00 HR  L40Z4440      1.00       0         0       394         0         0           394     98.41

               MIL AA <           > Equip. Operators, Medium                                           1.00     30.67      0.00      0.00      0.00         30.67
                                                                        4.00 HR  B-EQOPRMED    1.00       4       123         0         0         0           123     30.67

               USR AA <TITLE      > # of Trucks required                                               0.00      0.00     35.19      0.00      0.00         35.19
                                                                       10.00 EA  T50Z7420      1.00       0         0       352         0         0           352     35.19

               GEN AA <           > TRUCK, HWY 65,000 (29,484KG)GVW                                    0.00      0.00     36.49      0.00      0.00         36.49
                                    6X6, 3 AXLE, (ADD ACCESSORIES)     35.39 HR  T50Z7630      1.00       0         0     1,291         0         0         1,291     36.49

               MAP AA <           > REAR DUMP BODY, 16-23.5 CY                                         0.00      0.00      2.03      0.00      0.00          2.03
                                    (ADD 36,000 GVW TRUCK)             35.39 HR  T40GN001      1.00       0         0        72         0         0            72      2.03

               GEN AA <           > TRAILER, BOTTOM DUMP, 22CY, 30T                                    0.00      0.00      5.98      0.00      0.00          5.98
                                    (16.8CM,27.2MT)(ADD TOWING TRUCK   35.39 HR  T45Z7215      1.00       0         0       212         0         0           212      5.98

               MIL AA <           > Outside Truck Dr. Heavy                                            1.00     27.57      0.00      0.00      0.00         27.57
                                                                       35.39 HR  X-TRKDVRHV    1.00      35       976         0         0         0           976     27.57

               MIL AA <           > Small Tools                                                        0.00      0.00      1.57      0.00      0.00          1.57
                                                                        4.00 HR  XMIXX020      1.00       0         0         6         0         0             6      1.57

               GEN AA <           > DOZER, CRAWLER, 181-250HP                                          0.01      0.00     53.42      0.00      0.00         53.42
                                    (135-186KW), PS, LGP (W/U BLADE)    6.00 HR  T15Z6520      1.00       0         0       321         0         0           321     53.42

               GEN AA <           > ROLLER, VIB, SD, TOWED 25.5T                                       0.00      0.00     20.32      0.00      0.00         20.32
                                    (23.1MT), 72"(1.8M)W,SHEETS FOOT    6.00 HR  R40Z5670      1.00       0         0       122         0         0           122     20.32

               MIL AA <           > Equip. Operators, Medium                                           1.00     30.67      0.00      0.00      0.00         30.67
                                                                        6.00 HR  B-EQOPRMED    1.00       6       184         0         0         0           184     30.67

               MIL AA <           > Outside Oiler                                                      1.00     28.58      0.00      0.00      0.00         28.58
                                                                        6.00 HR  X-EQOPROIL    1.00       6       171         0         0         0           171     28.58

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A



Sat 24 Apr 2004                                            Tri-Service Automated Cost Engineering System (TRACES)                                              TIME 18:10:45
Eff. Date  08/01/03                             PROJECT MLTNR4:   Mlltwn-Addndm 100-40 dewater R01 - Milltown Superfund Site
DETAILED ESTIMATE                                             Milltown-CONFIDENTIAL for Settlement Discussion                                               DETAIL PAGE  127
                                                                        01. MILLTOWN SUPERFUND SITE

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
01.10. SPILLWAY REMOVAL, CHANNEL                                       QUANTY UOM CREW ID     OUTPUT    MHRS       LAB     EQUIP       MAT     OTHER    TOTAL COST UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL LHD S&C - 7 CY + 20cydump&20trlr  901.52 LCY                         51     1,454     2,769         0         0         4,223      4.68

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL BACKFILL/REGRADING                764.00 CY                          51     1,454     2,769         0         0         4,223      5.53
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL BACKFILL/REGRADING                764.00 CY                          51     1,454     2,769         0         0         4,223      5.53

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A



Sat 24 Apr 2004                                            Tri-Service Automated Cost Engineering System (TRACES)                                              TIME 18:10:45
Eff. Date  08/01/03                             PROJECT MLTNR4:   Mlltwn-Addndm 100-40 dewater R01 - Milltown Superfund Site
DETAILED ESTIMATE                                             Milltown-CONFIDENTIAL for Settlement Discussion                                               DETAIL PAGE  128
                                                                        01. MILLTOWN SUPERFUND SITE

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
01.10. SPILLWAY REMOVAL, CHANNEL                                       QUANTY UOM CREW ID     OUTPUT    MHRS       LAB     EQUIP       MAT     OTHER    TOTAL COST UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

               01.10.07.02. ARMORING/STABILIZATION
                   01.10.07.02-0001. ARMORING/STABILIZATION

                       01.10.07.02-0001-02DK. Armoring Stabilization

               MIL AA <02270 1000 > Rip-rap, random pieces, dumped                                     0.51     13.99      5.03     23.09      0.00         42.11
                                    from truck, 3/8 - 1/4 CY           11609 LCY CODEB3A       9.75   5,953   162,442    58,377   268,052         0       488,871     42.11
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Armoring Stabilization           8930.00 CCY                      5,953   162,442    58,377   268,052         0       488,871     54.74

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL ARMORING/STABILIZATION           8930.00 CY                       5,953   162,442    58,377   268,052         0       488,871     54.74
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL ARMORING/STABILIZATION           8930.00 CY                       5,953   162,442    58,377   268,052         0       488,871     54.74
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL SPILLWAY AREA STREAMBANK            1.00 JB                       6,005   163,896    61,146   268,052         0       493,094 493094.01

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A



Sat 24 Apr 2004                                            Tri-Service Automated Cost Engineering System (TRACES)                                              TIME 18:10:45
Eff. Date  08/01/03                             PROJECT MLTNR4:   Mlltwn-Addndm 100-40 dewater R01 - Milltown Superfund Site
DETAILED ESTIMATE                                             Milltown-CONFIDENTIAL for Settlement Discussion                                               DETAIL PAGE  129
                                                                        01. MILLTOWN SUPERFUND SITE

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
01.10. SPILLWAY REMOVAL, CHANNEL                                       QUANTY UOM CREW ID     OUTPUT    MHRS       LAB     EQUIP       MAT     OTHER    TOTAL COST UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

           01.10.08. REMOVE COFFERDAMS OR LET ERODE
               01.10.08.01. REMOVE SHEETPILE
                          Cost of Sheetpile Removal assumed to be offset by sheetpile salvage value
                          by EMC2 this assumption is reasonable and is used here.
                              TOTAL REMOVE SHEETPILE                   80.00 LF                           0         0         0         0         0             0      0.00

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A



Sat 24 Apr 2004                                            Tri-Service Automated Cost Engineering System (TRACES)                                              TIME 18:10:45
Eff. Date  08/01/03                             PROJECT MLTNR4:   Mlltwn-Addndm 100-40 dewater R01 - Milltown Superfund Site
DETAILED ESTIMATE                                             Milltown-CONFIDENTIAL for Settlement Discussion                                               DETAIL PAGE  130
                                                                        01. MILLTOWN SUPERFUND SITE

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
01.10. SPILLWAY REMOVAL, CHANNEL                                       QUANTY UOM CREW ID     OUTPUT    MHRS       LAB     EQUIP       MAT     OTHER    TOTAL COST UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

               01.10.08.02. REMOVE EMBANKMENTS
                   01.10.08.02-0010. REMOVE EMBANKMENTS

                       01.10.08.02-0010-02NC. Excavate Cofferdam
                                          94029 BCY from EMC2 + 3333.33CY from work bench for excavator

             L USR AA <           > Excavate with dragline                                             0.01      0.29      1.94      0.00      0.00          2.22
                                    Excavate and place material on   9875.00 LCY UOEDQ       215.00      92     2,844    19,126         0         0        21,970      2.22
                                    bench to dewater.
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Excavate Cofferdam               7900.00 BCY                         92     2,844    19,126         0         0        21,970      2.78

                       01.10.08.02-0010-02WD. Load haul and dump (JJY10)
                                          Assume material is disposed of at repositories.

                                          The following assembly is used: 7 cy loader with 20 cy dump trucks pulling a
                                          20 cy trailer and spreading /compaction by a bulldozer with towed compactor

                                               This assembly includes cost to excavate material, load in a dump
                                          truck, haul over three types of roadway, unload and return, spread the
                                          material and compact.

               GEN AA <           > LOADER, F/E, WHEEL, 7.00CY                                         0.02      0.00     98.41      0.00      0.00         98.41
                                    (5.4M3), 4WD                       19.00 HR  L40Z4440      1.00       0         0     1,870         0         0         1,870     98.41

               MIL AA <           > Equip. Operators, Medium                                           1.00     30.67      0.00      0.00      0.00         30.67
                                                                       19.00 HR  B-EQOPRMED    1.00      19       583         0         0         0           583     30.67

               USR AA <TITLE      > # of Trucks required                                               0.00      0.00     35.19      0.00      0.00         35.19
                                                                       20.00 EA  T50Z7420      1.00       0         0       704         0         0           704     35.19

               GEN AA <           > TRUCK, HWY 65,000 (29,484KG)GVW                                    0.00      0.00     36.49      0.00      0.00         36.49
                                    6X6, 3 AXLE, (ADD ACCESSORIES)    380.01 HR  T50Z7630      1.00       0         0    13,866         0         0        13,866     36.49

               MAP AA <           > REAR DUMP BODY, 16-23.5 CY                                         0.00      0.00      2.03      0.00      0.00          2.03
                                    (ADD 36,000 GVW TRUCK)            380.01 HR  T40GN001      1.00       0         0       771         0         0           771      2.03

               GEN AA <           > TRAILER, BOTTOM DUMP, 22CY, 30T                                    0.00      0.00      5.98      0.00      0.00          5.98
                                    (16.8CM,27.2MT)(ADD TOWING TRUCK  380.01 HR  T45Z7215      1.00       0         0     2,274         0         0         2,274      5.98

               MIL AA <           > Outside Truck Dr. Heavy                                            1.00     27.57      0.00      0.00      0.00         27.57
                                                                      380.01 HR  X-TRKDVRHV    1.00     380    10,477         0         0         0        10,477     27.57

               MIL AA <           > Small Tools                                                        0.00      0.00      1.57      0.00      0.00          1.57
                                                                       19.00 HR  XMIXX020      1.00       0         0        30         0         0            30      1.57

               GEN AA <           > DOZER, CRAWLER, 181-250HP                                          0.01      0.00     53.42      0.00      0.00         53.42
                                    (135-186KW), PS, LGP (W/U BLADE)   66.00 HR  T15Z6520      1.00       0         0     3,526         0         0         3,526     53.42

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A



Sat 24 Apr 2004                                            Tri-Service Automated Cost Engineering System (TRACES)                                              TIME 18:10:45
Eff. Date  08/01/03                             PROJECT MLTNR4:   Mlltwn-Addndm 100-40 dewater R01 - Milltown Superfund Site
DETAILED ESTIMATE                                             Milltown-CONFIDENTIAL for Settlement Discussion                                               DETAIL PAGE  131
                                                                        01. MILLTOWN SUPERFUND SITE

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
01.10. SPILLWAY REMOVAL, CHANNEL                                       QUANTY UOM CREW ID     OUTPUT    MHRS       LAB     EQUIP       MAT     OTHER    TOTAL COST UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

               GEN AA <           > ROLLER, VIB, SD, TOWED 25.5T                                       0.00      0.00     20.32      0.00      0.00         20.32
                                    (23.1MT), 72"(1.8M)W,SHEETS FOOT   66.00 HR  R40Z5670      1.00       0         0     1,341         0         0         1,341     20.32

               MIL AA <           > Equip. Operators, Medium                                           1.00     30.67      0.00      0.00      0.00         30.67
                                                                       66.00 HR  B-EQOPRMED    1.00      66     2,024         0         0         0         2,024     30.67

               MIL AA <           > Outside Oiler                                                      1.00     28.58      0.00      0.00      0.00         28.58
                                                                       66.00 HR  X-EQOPROIL    1.00      66     1,886         0         0         0         1,886     28.58
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Load haul and dump               9875.00 LCY                        532    14,970    24,381         0         0        39,352      3.98

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL REMOVE EMBANKMENTS               7900.00 CY                         624    17,814    43,507         0         0        61,321      7.76
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL REMOVE EMBANKMENTS               7900.00 CY                         624    17,814    43,507         0         0        61,321      7.76
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL REMOVE COFFERDAMS OR LET ERODE      1.00 JB                         624    17,814    43,507         0         0        61,321  61321.45

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A



Sat 24 Apr 2004                                            Tri-Service Automated Cost Engineering System (TRACES)                                              TIME 18:10:45
Eff. Date  08/01/03                             PROJECT MLTNR4:   Mlltwn-Addndm 100-40 dewater R01 - Milltown Superfund Site
DETAILED ESTIMATE                                             Milltown-CONFIDENTIAL for Settlement Discussion                                               DETAIL PAGE  132
                                                                        01. MILLTOWN SUPERFUND SITE

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
01.10. SPILLWAY REMOVAL, CHANNEL                                       QUANTY UOM CREW ID     OUTPUT    MHRS       LAB     EQUIP       MAT     OTHER    TOTAL COST UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

           01.10.09. CLOSE POWERHOUSE INLETS
                    Cost Deemed to be N/A by EMC2. No information provided to estimate cost for
                    this item.
                              TOTAL CLOSE POWERHOUSE INLETS             1.00 JB                           0         0         0         0         0             0      0.00

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A



Sat 24 Apr 2004                                            Tri-Service Automated Cost Engineering System (TRACES)                                              TIME 18:10:45
Eff. Date  08/01/03                             PROJECT MLTNR4:   Mlltwn-Addndm 100-40 dewater R01 - Milltown Superfund Site
DETAILED ESTIMATE                                             Milltown-CONFIDENTIAL for Settlement Discussion                                               DETAIL PAGE  133
                                                                        01. MILLTOWN SUPERFUND SITE

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
01.10. SPILLWAY REMOVAL, CHANNEL                                       QUANTY UOM CREW ID     OUTPUT    MHRS       LAB     EQUIP       MAT     OTHER    TOTAL COST UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

           01.10.10. DAM SITE RECLAMATION/REVEGETATE
               01.10.10.02. REVEGETATION
                   01.10.10.02-0020. REVEGETATION

                       01.10.10.02-0020-02RV. Revegetation

               MIL AA <02932 0320 > Seeding, athletic field mix,                                       4.26    123.70     64.23    549.50      0.00        737.43
                                    mechanical seeding, 450#/acre      10.00 ACR COELB66       0.24      43     1,237       642     5,495         0         7,374    737.43

               AF  AA <02932 7020 > Seeding, apply fertilizer, 1#                                      0.03      0.79      1.23      2.64      0.00          4.66
                                    nitrogen/MSF, spray from truck    435.60 MSF COFWB59      35.00      12       343       536     1,150         0         2,029      4.66

               USR AA <02224  7000> Scarify and prep for seeding                                       0.01      0.18      0.22      0.00      0.00          0.40
                                    site, rough grade                 484.00 CSY CODTB11R    242.00       3        87       107         0         0           194      0.40
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Revegetation                       10.00 ACR                         58     1,667     1,285     6,645         0         9,597    959.72

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL REVEGETATION                       10.00 ACR                         58     1,667     1,285     6,645         0         9,597    959.72
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL REVEGETATION                        1.00 JB                          58     1,667     1,285     6,645         0         9,597   9597.15
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL DAM SITE RECLAMATION/REVEGETATE    10.00 ACR                         58     1,667     1,285     6,645         0         9,597    959.72

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A



Sat 24 Apr 2004                                            Tri-Service Automated Cost Engineering System (TRACES)                                              TIME 18:10:45
Eff. Date  08/01/03                             PROJECT MLTNR4:   Mlltwn-Addndm 100-40 dewater R01 - Milltown Superfund Site
DETAILED ESTIMATE                                             Milltown-CONFIDENTIAL for Settlement Discussion                                               DETAIL PAGE  134
                                                                        01. MILLTOWN SUPERFUND SITE

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
01.10. SPILLWAY REMOVAL, CHANNEL                                       QUANTY UOM CREW ID     OUTPUT    MHRS       LAB     EQUIP       MAT     OTHER    TOTAL COST UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

           01.10.11. REMAINING SHEETPILE REMOVAL OR
                    CUTOFF
                              TOTAL REMAINING SHEETPILE REMOVAL OR   4545.00 LF                           0         0         0         0         0             0      0.00

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A



Sat 24 Apr 2004                                            Tri-Service Automated Cost Engineering System (TRACES)                                              TIME 18:10:45
Eff. Date  08/01/03                             PROJECT MLTNR4:   Mlltwn-Addndm 100-40 dewater R01 - Milltown Superfund Site
DETAILED ESTIMATE                                             Milltown-CONFIDENTIAL for Settlement Discussion                                               DETAIL PAGE  135
                                                                        01. MILLTOWN SUPERFUND SITE

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
01.10. SPILLWAY REMOVAL, CHANNEL                                       QUANTY UOM CREW ID     OUTPUT    MHRS       LAB     EQUIP       MAT     OTHER    TOTAL COST UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

           01.10.12. FINAL GRADING AND REVEGETATION
                    OF SEDIMENTS REMAINING IN AREAS II AND III
               01.10.12.01. GRADING
                   01.10.12.01-0010. GRADING

                       01.10.12.01-0010-02GR. GRADING

               USR AA <02226 3190 > Excavation, bulk, 4.5 cycle/hr,                                    0.01      0.28      0.71      0.00      0.00          0.98
                                    push loaded self prop scraper,    272059 CY  CODSB33H    157.50   2,503    74,952   191,992         0         0       266,944      0.98
                                    35 BCY
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL GRADING                           241830 CY                       2,503    74,952   191,992         0         0       266,944      1.10

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL GRADING                           241830 CY                       2,503    74,952   191,992         0         0       266,944      1.10
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL GRADING                           241830 CY                       2,503    74,952   191,992         0         0       266,944      1.10

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A



Sat 24 Apr 2004                                            Tri-Service Automated Cost Engineering System (TRACES)                                              TIME 18:10:45
Eff. Date  08/01/03                             PROJECT MLTNR4:   Mlltwn-Addndm 100-40 dewater R01 - Milltown Superfund Site
DETAILED ESTIMATE                                             Milltown-CONFIDENTIAL for Settlement Discussion                                               DETAIL PAGE  136
                                                                        01. MILLTOWN SUPERFUND SITE

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
01.10. SPILLWAY REMOVAL, CHANNEL                                       QUANTY UOM CREW ID     OUTPUT    MHRS       LAB     EQUIP       MAT     OTHER    TOTAL COST UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

               01.10.12.02. REVEGETATION
                   01.10.12.02-0020. REVEGETATION

                       01.10.12.02-0020-02RV. Revegetation

               MIL AA <02932 0320 > Seeding, athletic field mix,                                       4.26    123.70     64.23    549.50      0.00        737.43
                                    mechanical seeding, 450#/acre      93.00 ACR COELB66       0.24     396    11,504     5,973    51,104         0        68,581    737.43

               AF  AA <02932 7020 > Seeding, apply fertilizer, 1#                                      0.03      0.79      1.23      2.64      0.00          4.66
                                    nitrogen/MSF, spray from truck   4051.08 MSF COFWB59      35.00     116     3,191     4,985    10,695         0        18,871      4.66

               USR AA <02224  7000> Scarify and prep for seeding                                       0.01      0.18      0.22      0.00      0.00          0.40
                                    site, rough grade                4501.20 CSY CODTB11R    242.00      28       808       994         0         0         1,802      0.40
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Revegetation                       93.00 ACR                        540    15,503    11,952    61,798         0        89,253    959.72

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL REVEGETATION                       93.00 ACR                        540    15,503    11,952    61,798         0        89,253    959.72
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL REVEGETATION                       93.00 ACR                        540    15,503    11,952    61,798         0        89,253    959.72
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL FINAL GRADING AND REVEGETATION      1.00 JB                       3,042    90,455   203,944    61,798         0       356,198 356197.54
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL SPILLWAY REMOVAL, CHANNEL           1.00 JB                      33,794 1,051,545 1,250,660   548,865   163,761     3,014,831   3014831

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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                                                                        01. MILLTOWN SUPERFUND SITE

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
01.11. SITE CLEANUP                                                    QUANTY UOM CREW ID     OUTPUT    MHRS       LAB     EQUIP       MAT     OTHER    TOTAL COST UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

       01.11. SITE CLEANUP
           01.11.01. STAGING AREA CLEANUP
                    No information/assumptions given on this item to develop independent
                    pricing. Plug number of $2000/acre used in EMC2 estimate.
                              TOTAL STAGING AREA CLEANUP               10.00 ACR                          0         0         0         0    20,000        20,000   2000.00

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A



Sat 24 Apr 2004                                            Tri-Service Automated Cost Engineering System (TRACES)                                              TIME 18:10:45
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                                                                        01. MILLTOWN SUPERFUND SITE

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
01.11. SITE CLEANUP                                                    QUANTY UOM CREW ID     OUTPUT    MHRS       LAB     EQUIP       MAT     OTHER    TOTAL COST UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

           01.11.02. FINAL DEMOBILIZATION
                    No assumptions or other information proivided for estimating cost. Plug
                    number of $5000 used in EMC2 estimate. This number is extrememly low.
               01.11.02.01. FINAL DEMOBILIZATION
                   01.11.02.01-4502. FINAL DEMOBILIZATION

                       01.11.02.01-4502-01AA. FINAL DEMOBILIZATION

               CIV AA <01505 1207 > Mob, Crane, Hyd, 61-75 Ton, Trk                                    0.00      0.00    500.00      0.00      0.00        500.00
                                    Mtd, w/ 115' boom, 100-mi Rad       1.00 EA  N/A           0.00       0         0       500         0         0           500    500.00

               CIV AA <01505 1301 > Mob, Crane, Drag/Clam,1.0-2.0 CY                                   0.00      0.00   3300.00      0.00      0.00       3300.00
                                    Mech, Crwlr Mtd, 100-mi Rad         1.00 EA  N/A           0.00       0         0     3,300         0         0         3,300   3300.00

               CIV AA <01505 1305 > Mob, Crane, Drag/Clam,6.6-7.0 CY                                   0.00      0.00  12050.00      0.00      0.00      12050.00
                                    Mech, Crwlr Mtd, 100-mi Rad         1.00 EA  N/A           0.00       0         0    12,050         0         0        12,050  12050.00

               CIV AA <01505 1306 > Mob, Crane, Lifting, 25-40 Ton                                     0.00      0.00   3200.00      0.00      0.00       3200.00
                                    Mech, Crwlr Mtd, 100-mi Rad         1.00 EA  N/A           0.00       0         0     3,200         0         0         3,200   3200.00

               CIV AA <01505 1311 > Mob, Crane, Lifting, 86-100 Ton                                    0.00      0.00   7200.00      0.00      0.00       7200.00
                                    Mech, Crwlr Mtd, 100-mi Rad         1.00 EA  N/A           0.00       0         0     7,200         0         0         7,200   7200.00

               CIV AA <01505 1402 > Mob, Crane, 51-75 Ton, Mech, Trk                                   0.00      0.00    650.00      0.00      0.00        650.00
                                    Mtd, 150' boom, 100-mi Rad          1.00 EA  N/A           0.00       0         0       650         0         0           650    650.00

               CIV AA <01505 2105 > Mob, Hyd Excav, 2.6-3.5 CY, Cwlr                                   0.00      0.00   1975.00      0.00      0.00       1975.00
                                    Mtd, 100-mi Rad                     2.00 EA  N/A           0.00       0         0     3,950         0         0         3,950   1975.00

               CIV AA <01505 2106 > Mob, Hyd Excav, 3.6-5.5 CY, Cwlr                                   0.00      0.00   3675.00      0.00      0.00       3675.00
                                    Mtd, 100-mi Rad                     2.00 EA  N/A           0.00       0         0     7,350         0         0         7,350   3675.00

               CIV AA <01505 3101 > Mob, Ldr/Bkhoe, Whl, 0.5-1.0 CY                                    0.00      0.00    175.00      0.00      0.00        175.00
                                    w/ 24" B/H Dipper, 100-mi Rad       1.00 EA  N/A           0.00       0         0       175         0         0           175    175.00

               CIV AA <01505 3102 > Mob, Ldr/Bkhoe, Whl, 1.1-1.5 CY                                    0.00      0.00    190.00      0.00      0.00        190.00
                                    w/  30" Bkt, 100-mi Rad             2.00 EA  N/A           0.00       0         0       380         0         0           380    190.00

               CIV AA <01505 3224 > Mob, FEnd Ldr, Crwlr, 2.6-4.0 CY                                   0.00      0.00    600.00      0.00      0.00        600.00
                                    100-mi Rad                          1.00 EA  N/A           0.00       0         0       600         0         0           600    600.00

               CIV AA <01505 3232 > Mob, FEnd Ldr, Wheel, 1.6-2.0 CY                                   0.00      0.00    225.00      0.00      0.00        225.00
                                    Articulated Fr, 100-mi Rad          1.00 EA  N/A           0.00       0         0       225         0         0           225    225.00

               CIV AA <01505 3234 > Mob, FEnd Ldr, Wheel, 2.6-3.0 CY                                   0.00      0.00    575.00      0.00      0.00        575.00
                                    Articulated Fr, 100-mi Rad          1.00 EA  N/A           0.00       0         0       575         0         0           575    575.00

               CIV AA <01505 3235 > Mob, FEnd Ldr, Wheel, 3.1-4.0 CY                                   0.00      0.00    875.00      0.00      0.00        875.00
                                    Articulated Fr, 100-mi Rad          1.00 EA  N/A           0.00       0         0       875         0         0           875    875.00

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
01.11. SITE CLEANUP                                                    QUANTY UOM CREW ID     OUTPUT    MHRS       LAB     EQUIP       MAT     OTHER    TOTAL COST UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

               CIV AA <01505 3236 > Mob, FEnd Ldr, Wheel, 4.1-6.0 CY                                   0.00      0.00    925.00      0.00      0.00        925.00
                                    Articulated Fr, 100-mi Rad          1.00 EA  N/A           0.00       0         0       925         0         0           925    925.00

               CIV AA <01505 3237 > Mob, FEnd Ldr, Wheel, 6.1-8.0 CY                                   0.00      0.00   1300.00      0.00      0.00       1300.00
                                    Articulated Fr, 100-mi Rad          1.00 EA  N/A           0.00       0         0     1,300         0         0         1,300   1300.00

               CIV AA <01505 3301 > Mob, Ldr/BH Attchmt, Air Ram w/                                    0.00      0.00     75.00      0.00      0.00         75.00
                                    Narrow Chisel,  100-mi Rad          2.00 EA  N/A           0.00       0         0       150         0         0           150     75.00
                                    (Add 350 CFM A/Comp)

               CIV AA <01505 4201 > Mob, Roller, Towed, 50- 75 Ton,                                    0.00      0.00    550.00      0.00      0.00        550.00
                                    Pneumatic, 100-mi Rad               1.00 EA  N/A           0.00       0         0       550         0         0           550    550.00

               CIV AA <01505 4313 > Mob, Roller,Vib,Dbl Drum, 12 Ton                                   0.00      0.00    215.00      0.00      0.00        215.00
                                    66"W x 48"D, 100-mi Rad             2.00 EA  N/A           0.00       0         0       430         0         0           430    215.00

               CIV AA <01505 4314 > Mob, Roller,Vib,Dbl Drum, 18 Ton                                   0.00      0.00    225.00      0.00      0.00        225.00
                                    84"W x 60"D, 100-mi Rad             1.00 EA  N/A           0.00       0         0       225         0         0           225    225.00

               CIV AA <01505 5133 > Mob, Scraper,Tandem Pwrd, 550 HP                                   0.00      0.00   2600.00      0.00      0.00       2600.00
                                    w/400 HP, 32-44 CY, 100-mi Rad      3.00 EA  N/A           0.00       0         0     7,800         0         0         7,800   2600.00

               CIV AA <01505 5203 > Mob, Motor Grader, 151-200 HP,                                     0.00      0.00    525.00      0.00      0.00        525.00
                                    Art. Fr, Pwr Shift, 100-mi Rad      1.00 EA  N/A           0.00       0         0       525         0         0           525    525.00

               CIV AA <01505 6115 > Mob, Dozer, Crawler, 176-225 HP                                    0.00      0.00    700.00      0.00      0.00        700.00
                                    w/blade, Incl Setup, 100-mi Rad     2.00 EA  N/A           0.00       0         0     1,400         0         0         1,400    700.00

               CIV AA <01505 6116 > Mob, Dozer, Crawler, 226-350 HP                                    0.00      0.00    925.00      0.00      0.00        925.00
                                    w/blade, Incl Setup, 100-mi Rad     3.00 EA  N/A           0.00       0         0     2,775         0         0         2,775    925.00

               CIV AA <01505 6117 > Mob, Dozer, Crawler, 351-450 HP                                    0.00      0.00   1650.00      0.00      0.00       1650.00
                                    w/blade, Incl Setup, 100-mi Rad     1.00 EA  N/A           0.00       0         0     1,650         0         0         1,650   1650.00

               CIV AA <01505 6118 > Mob, Dozer, Crawler, 451-550 HP                                    0.00      0.00   2550.00      0.00      0.00       2550.00
                                    w/blade, Incl Setup, 100-mi Rad     1.00 EA  N/A           0.00       0         0     2,550         0         0         2,550   2550.00

               CIV AA <01505 6119 > Mob, Dozer, Crawler, 551-775 HP                                    0.00      0.00   4000.00      0.00      0.00       4000.00
                                    w/blade, Incl Setup, 100-mi Rad     1.00 EA  N/A           0.00       0         0     4,000         0         0         4,000   4000.00

               CIV AA <01505 6131 > Mob, Dozer Attachmt, Winch f/D4                                    0.00      0.00    105.00      0.00      0.00        105.00
                                    Incls Attchmnt to D4, 100-mi Rad    2.00 EA  N/A           0.00       0         0       210         0         0           210    105.00

               CIV AA <01505 7112 > Mob, Flatbed w/ Sides, 8'x24',                                     0.00      0.00    130.00      0.00      0.00        130.00
                                    Mtd/FT800 Trk, 100-mi Rad           5.00 EA  N/A           0.00       0         0       650         0         0           650    130.00

               CIV AA <01505 7113 > Mob, Truck,      0-10,000 GVW,                                     0.00      0.00     55.00      0.00      0.00         55.00
                                    w/ 8'x 10' Flat Bed, 100-mi Rad    10.00 EA  N/A           0.00       0         0       550         0         0           550     55.00

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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               CIV AA <01505 7115 > Mob, Truck, 30,001-45,000 GVW,                                     0.00      0.00    125.00      0.00      0.00        125.00
                                    w/ 8'x 24' Flat Bed, 100-mi Rad    10.00 EA  N/A           0.00       0         0     1,250         0         0         1,250    125.00

               CIV AA <01505 7116 > Mob, Truck, 45,001-65,000 GVW,                                     0.00      0.00    185.00      0.00      0.00        185.00
                                    w/ 8'x 24' Flat Bed, 100-mi Rad    10.00 EA  N/A           0.00       0         0     1,850         0         0         1,850    185.00

               CIV AA <01505 7122 > Mob, Bottom Dump Trailer, 20 CY,                                   0.00      0.00     90.00      0.00      0.00         90.00
                                    30 Ton, CLT8000 Trk, 100-mi Rad    10.00 EA  N/A           0.00       0         0       900         0         0           900     90.00

               CIV AA <01505 7151 > Mob, Trk Opt, Crane, Hyd, 8 Ton                                    0.00      0.00    175.00      0.00      0.00        175.00
                                    w/85'boom, Mtd/FT800, 100-mi Rad    1.00 EA  N/A           0.00       0         0       175         0         0           175    175.00

               CIV AA <01505 8101 > Mob, Air Comp,   100-  250 CFM,                                    0.00      0.00     75.00      0.00      0.00         75.00
                                    Quiet, Portable, 100-mi Rad         1.00 EA  N/A           0.00       0         0        75         0         0            75     75.00

               CIV AA <01505 8102 > Mob, Air Comp,   251-  800 CFM,                                    0.00      0.00    125.00      0.00      0.00        125.00
                                    Quiet, Portable, 100-mi Rad         3.00 EA  N/A           0.00       0         0       375         0         0           375    125.00

               CIV AA <01505 8453 > Mob, Drill, Earth/Auger, Multi-                                    0.00      0.00    250.00      0.00      0.00        250.00
                                    Purpose, 8,900 FT-LB, 100-mi Rad    1.00 EA  N/A           0.00       0         0       250         0         0           250    250.00
                                    (Mtd on 44,300 GVW Trk)

               CIV AA <01505 8462 > Mob, Drill, 6-3/4"-10-5/8" Hole,                                   0.00      0.00   1900.00      0.00      0.00       1900.00
                                    Rotary Blst Hole, 100-mi Rad        2.00 EA  N/A           0.00       0         0     3,800         0         0         3,800   1900.00
                                    (Mounted on D9N, incl)

               CIV AA <01505 8516 > Mob, Misc Small Equip, <  2,750#                                   0.00      0.00     75.00      0.00      0.00         75.00
                                    Haul w/small flatbed, 100-mi Rad   10.00 EA  N/A           0.00       0         0       750         0         0           750     75.00

               CIV AA <01505 8517 > Mob, Misc Small Equip, < 12,250#                                   0.00      0.00    175.00      0.00      0.00        175.00
                                    Haul w/ Med. Flatbed, 100-mi Rad   15.00 EA  N/A           0.00       0         0     2,625         0         0         2,625    175.00

               CIV AA <01505 8524 > Mob, Generator Set, 501-750 KW,                                    0.00      0.00    275.00      0.00      0.00        275.00
                                    Skid Mtd, 240/480V, 100-mi Rad      1.00 EA  N/A           0.00       0         0       275         0         0           275    275.00

               CIV AA <01505 8525 > Mob, Generator Set, 1,275 KW,                                      0.00      0.00    550.00      0.00      0.00        550.00
                                    Skid Mtd, 240/480V, 100-mi Rad      1.00 EA  N/A           0.00       0         0       550         0         0           550    550.00

               CIV AA <01505 8712 > Mob, Fork Lift,  5,001-10,000# @                                   0.00      0.00    125.00      0.00      0.00        125.00
                                    24" LC,  Gas, 100-mi Rad            1.00 EA  N/A           0.00       0         0       125         0         0           125    125.00

               CIV AA <01505 8832 > Mob, Dewatering Pump, 2,320 GPM                                    0.00      0.00     85.00      0.00      0.00         85.00
                                    at  20' HD (Cntfgl), 100-mi Rad     2.00 EA  N/A           0.00       0         0       170         0         0           170     85.00

               CIV AA <01505 8971 > Mob, Welders, 250-400 Amp, Trlr                                    0.00      0.00     75.00      0.00      0.00         75.00
                                    Mtd, Gas or Diesel, 100-mi Rad      2.00 EA  N/A           0.00       0         0       150         0         0           150     75.00
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL FINAL DEMOBILIZATION                1.00 JB                           0         0    80,040         0         0        80,040  80040.00

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL FINAL DEMOBILIZATION                1.00 JB                           0         0    80,040         0         0        80,040  80040.00
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL FINAL DEMOBILIZATION                1.00 JB                           0         0    80,040         0         0        80,040  80040.00
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL FINAL DEMOBILIZATION                1.00 JOB                          0         0    80,040         0         0        80,040  80040.00
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL SITE CLEANUP                        1.00 JB                           0         0    80,040         0    20,000       100,040 100040.00

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A



Sat 24 Apr 2004                                            Tri-Service Automated Cost Engineering System (TRACES)                                              TIME 18:10:45
Eff. Date  08/01/03                             PROJECT MLTNR4:   Mlltwn-Addndm 100-40 dewater R01 - Milltown Superfund Site
DETAILED ESTIMATE                                             Milltown-CONFIDENTIAL for Settlement Discussion                                               DETAIL PAGE  142
                                                                        01. MILLTOWN SUPERFUND SITE

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
01.12. ONGOING MONITORING/REPORTING                                    QUANTY UOM CREW ID     OUTPUT    MHRS       LAB     EQUIP       MAT     OTHER    TOTAL COST UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

       01.12. ONGOING MONITORING/REPORTING
           01.12.01. COMPLETION REPORTING
                    No information on this item was provided in the report.  EMC2 uses a lump
                    sum dollar amount of $150,000 and references CFS App I1, Att K which says
                    this is a plug number.  As there is nothing further to base this number on,
                    it is  used here.
                              TOTAL COMPLETION REPORTING                1.00 JB                           0         0         0         0   150,000       150,000 150000.00

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

           01.12.02. GROUNDWATER MONITORING
                    CFS APP I1, Alt S is referenced for quantity and cost. These costs are
                    based on percentages of plug numbers from another study.  No information to
                    develop alternative costs is provided.
                              TOTAL GROUNDWATER MONITORING              9.00 YR                           0         0         0         0   495,000       495,000  55000.00

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

           01.12.03. SURFACE WATER MONITORING
                    CFS APP I1, Alt S is referenced for quantity and cost. These costs are
                    based on percentages of plug numbers from another study.  No information to
                    develop alternative costs is provided.
                              TOTAL SURFACE WATER MONITORING            9.00 YR                           0         0         0         0   450,000       450,000  50000.00

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

           01.12.04. BIOLOGICAL MONITORING
                    CFS APP I1, Alt S is referenced for quantity and cost. These costs are
                    based on percentages of plug numbers from another study.  No information to
                    develop alternative costs is provided.
                              TOTAL BIOLOGICAL MONITORING               9.00 YR                           0         0         0         0   414,000       414,000  46000.00

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL ONGOING MONITORING/REPORTING        1.00 JB                           0         0         0         0 1,509,000     1,509,000   1509000

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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       01.13. PROJECT MANAGEMENT
              30 & 31 Accounts are not estimated in MCACES
           01.13.01. GENERAL PROJECT MANAGEMENT @ 6%
                     of total construction cost
                              TOTAL GENERAL PROJECT MANAGEMENT @ 6%     0.06 PCT                          0         0         0         0         0             0      0.00
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           01.13.02. CONSTRUCTION PROJECT MANAGEMENT
                    5% of total construction cost.
                              TOTAL CONSTRUCTION PROJECT MANAGEMENT     0.05 $M                           0         0         0         0         0             0      0.00

                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL PROJECT MANAGEMENT                  1.00 JB                           0         0         0         0         0             0      0.00
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL MILLTOWN SUPERFUND SITE             1.00 JB                     318,366  10073224  22856320 7,520,405  41123378    81,573,327  81573327
                                                                                                    ------- --------- --------- --------- ---------   -----------
                              TOTAL Mlltwn-Addndm 100-40 dewater R01                                318,366  10073224  22856320 7,520,405  41123378    81,573,327

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A



Sat 24 Apr 2004                                            Tri-Service Automated Cost Engineering System (TRACES)                                              TIME 18:10:45
Eff. Date  08/01/03                             PROJECT MLTNR4:   Mlltwn-Addndm 100-40 dewater R01 - Milltown Superfund Site
                                                             Milltown-CONFIDENTIAL for Settlement Discussion                                              SUMMARY PAGE    1
                                                                ** PROJECT INDIRECT SUMMARY - CSI ITEM **

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
                                                                       QUANTITY UOM  TOTAL DIRECT      FOOH      HOOH      PROF  OTHR TAX      BOND    TOTAL COST UNIT COST

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

              01  MILLTOWN SUPERFUND SITE

              01.01  DESIGN PHASE

              01.01.05  CONSTRUCTION CONTRACTING @ 1%
              01.02  SITE PREPARATION

              01.02.01  MOBILIZATION

              01.02.01.01  MOBILIZATION

              01.02.01.01-0001  MOBILIZATION

              01.02.01.01-0001-01AA  MOBILIZATION                          1.00 JB        105,040     8,403     3,971     7,045         0     1,033       125,492 125491.54
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL MOBILIZATION                          1.00 JB        105,040     8,403     3,971     7,045         0     1,033       125,492 125491.54
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL MOBILIZATION                          1.00 JB        105,040     8,403     3,971     7,045         0     1,033       125,492 125491.54
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL MOBILIZATION                          1.00 JB        105,040     8,403     3,971     7,045         0     1,033       125,492 125491.54

              01.02.02  SETUP SITE SECURITY, SURVEYING/

              01.02.02.01  SETUP SITE SECURITY

              01.02.02.01-2001  SETUP SITE SECURITY

              01.02.02.01-2001-0108  Galvanized Chain Link Fence, 7'H   5000.00 LF         69,709     5,577     2,635     4,675         0       686        83,281     16.66
              01.02.02.01-2001-1804  Swing Gate, 12' Double, 7'High       10.00 EA            409        33        15        27         0         4           488     48.83
              01.02.02.01-2001-8108  Deliver & Place Chain Link Fence   5000.00 LF          1,838       147        69       123         0        18         2,195      0.44
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL SETUP SITE SECURITY                   1.00 JB         71,955     5,756     2,720     4,826         0       708        85,964  85964.48
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL SETUP SITE SECURITY                   1.00 JB         71,955     5,756     2,720     4,826         0       708        85,964  85964.48

              01.02.02.02  SURVEY AND STAKEOUT SITE

              01.02.02.02-0220  SURVEY AND STAKEOUT SITE

              01.02.02.02-0220-02AA  SURVEY AND STAKEOUT SITE              1.00 JB         37,976     3,038     1,435     2,547         0       373        45,370  45369.65
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL SURVEY AND STAKEOUT SITE              1.00 JB         37,976     3,038     1,435     2,547         0       373        45,370  45369.65
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL SURVEY AND STAKEOUT SITE              1.00 JB         37,976     3,038     1,435     2,547         0       373        45,370  45369.65
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL SETUP SITE SECURITY, SURVEYING/       1.00 JB        109,930     8,794     4,155     7,373         0     1,081       131,334 131334.13
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              01.02.04  IMPROVE ACCESS FROM FRONTAGE

              01.02.04.10  ROAD

              01.02.04.10-02BA  ROAD BASE AND TOP COURSE

              01.02.04.10-02BA-03AR  Access Road base course            1500.00 FT         35,825     2,866     1,354     2,403         0       352        42,800     28.53
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL ROAD BASE AND TOP COURSE              1.00 EA         35,825     2,866     1,354     2,403         0       352        42,800  42799.88
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL ROAD                                  1.00 JOB        35,825     2,866     1,354     2,403         0       352        42,800  42799.88
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL IMPROVE ACCESS FROM FRONTAGE       1500.00 LF         35,825     2,866     1,354     2,403         0       352        42,800     28.53

              01.02.05  CLEAR AND GRUB

              01.02.05. 1  STAGING AREA

              01.02.05. 1-01CG  CLEAR & GRUB STAGING AREA

              01.02.05. 1-01CG-0211  Clear Trees To 24" Dia W/Dozer      100.00 EA            711        57        27        48         0         7           850      8.50
              01.02.05. 1-01CG-0312  W-Stump Removal,>12"<24"W/LGP D7    100.00 EA          7,069       566       267       474         0        70         8,445     84.45
              01.02.05. 1-01CG-0403  Chipping, Medium Brush W/O Grub      10.00 ACR         7,593       607       287       509         0        75         9,071    907.09
              01.02.05. 1-01CG-0516  Grubbing,15CY Scrapr,1Mi Hauloff    250.00 CY            335        27        13        22         0         3           401      1.60
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL CLEAR & GRUB STAGING AREA            10.00 ACR        15,708     1,257       594     1,054         0       154        18,767   1876.70
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL STAGING AREA                         10.00 ACR        15,708     1,257       594     1,054         0       154        18,767   1876.70

              01.02.05. 2  RESERVOIR REMOVAL AREA

              01.02.05. 2-01CG  CLEAR & GRUB RESERVOIR AREA

              01.02.05. 2-01CG-0211  Clear Trees To 24" Dia W/Dozer      860.00 EA          6,118       489       231       410         0        60         7,309      8.50
              01.02.05. 2-01CG-0312  W-Stump Removal,>12"<24"W/LGP D7    860.00 EA         60,794     4,864     2,298     4,077         0       598        72,631     84.45
              01.02.05. 2-01CG-0403  Chipping, Medium Brush W/O Grub      86.00 ACR        65,297     5,224     2,468     4,379         0       642        78,010    907.09
              01.02.05. 2-01CG-0516  Grubbing,15CY Scrapr,1Mi Hauloff   2150.00 CY          2,885       231       109       193         0        28         3,447      1.60
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL CLEAR & GRUB RESERVOIR AREA          86.00 ACR       135,093    10,807     5,107     9,060         0     1,329       161,396   1876.70
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL RESERVOIR REMOVAL AREA               86.00 ACR       135,093    10,807     5,107     9,060         0     1,329       161,396   1876.70

              01.02.05. 3  PRIMARY HAUL ROAD ROUTE

              01.02.05. 3-01CG  Clear & Grub Haul Route

              01.02.05. 3-01CG-0211  Clear Trees To 24" Dia W/Dozer      175.00 EA          1,245       100        47        83         0        12         1,487      8.50
              01.02.05. 3-01CG-0312  W-Stump Removal,>12"<24"W/LGP D7    175.00 EA         12,371       990       468       830         0       122        14,779     84.45
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              01.02.05. 3-01CG-0403  Chipping, Medium Brush W/O Grub      17.50 ACR        13,287     1,063       502       891         0       131        15,874    907.09
              01.02.05. 3-01CG-0516  Grubbing,15CY Scrapr,1Mi Hauloff    437.50 CY            587        47        22        39         0         6           701      1.60
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL Clear & Grub Haul Route              17.50 ACR        27,490     2,199     1,039     1,844         0       270        32,842   1876.70
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL PRIMARY HAUL ROAD ROUTE              17.50 ACR        27,490     2,199     1,039     1,844         0       270        32,842   1876.70
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL CLEAR AND GRUB                        1.00 JB        178,291    14,263     6,739    11,958         0     1,753       213,005 213005.10
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL SITE PREPARATION                      1.00 JB        429,086    34,327    16,219    28,778         0     4,220       512,631 512630.66

              01.03  REPOSITORY-HAUL ROAD/SLURRY

              01.03.01  SLURRY LINE FROM AREA 1 TO

              01.03.01.01  DRY CONDITION HAUL ROAD

              01.03.01.01-01CF  CUT/FILL ALONG ROAD ALIGNMNET

              01.03.01.01-02BA  ROAD BASE & WEARING COURSE

              01.03.01.01-02BA-03AT  Road top course                     600.00 LF          8,571       686       324       575         0        84        10,240     17.07
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL ROAD BASE & WEARING COURSE          444.00 CY          8,571       686       324       575         0        84        10,240     23.06

              01.03.01.01-03SA  SAFETY BERMS

              01.03.01.01-03SA-02SF  Safety Berm                         356.00 CY          4,341       347       164       291         0        43         5,186     14.57
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL SAFETY BERMS                        356.00 CY          4,341       347       164       291         0        43         5,186     14.57
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL DRY CONDITION HAUL ROAD             600.00 LF         12,912     1,033       488       866         0       127        15,425     25.71

              01.03.01.02  INSTALL SLURRY LINE FROM REMOVAL

              01.03.01.02-0001  PURCHASE AND INSTALL PIPELINE

              01.03.01.02-0001-14AN  PURCHASE AND INSTALL PIPELINE       500.00 LF         39,254     3,140     1,484     2,633         0       386        46,897     93.79
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL PURCHASE AND INSTALL PIPELINE       500.00 LF         39,254     3,140     1,484     2,633         0       386        46,897     93.79
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL INSTALL SLURRY LINE FROM REMOVAL      1.00 JB         39,254     3,140     1,484     2,633         0       386        46,897  46897.26

              01.03.01.04  SHEETPILE ACCESS ROAD

              01.03.01.04-02GO  PURCHASE AND PLACE GEOFABRIC
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              01.03.01.04-02GO-0001  Purchase and Place Geofabric       9749.00 SY         20,088     1,607       759     1,347         0       198        23,999      2.46
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL PURCHASE AND PLACE GEOFABRIC       9749.00 SY         20,088     1,607       759     1,347         0       198        23,999      2.46

              01.03.01.04-03BA  PLACE BASE MATERIAL

              01.03.01.04-03BA-03AR  Road-rock fill                     5971.00 FT        531,669    42,534    20,097    35,658         0     5,229       635,187    106.38
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL PLACE BASE MATERIAL               10137.00 CY        531,669    42,534    20,097    35,658         0     5,229       635,187     62.66

              01.03.01.04-04BA  GRAVEL ROAD SURFACE PLACEMENT

              01.03.01.04-04BA-03AR  Road base course                   5971.00 FT        143,120    11,450     5,410     9,599         0     1,407       170,985     28.64
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL GRAVEL ROAD SURFACE PLACEMENT      2654.00 CY        143,120    11,450     5,410     9,599         0     1,407       170,985     64.43

              01.03.01.04-05SA  SAFETY BERMS

              01.03.01.04-05SA-02SF  Safety Berm                        3544.00 CY         43,211     3,457     1,633     2,898         0       425        51,624     14.57
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL SAFETY BERMS                       3544.00 CY         43,211     3,457     1,633     2,898         0       425        51,624     14.57
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL SHEETPILE ACCESS ROAD              5971.00 LF        738,088    59,047    27,900    49,502         0     7,259       881,795    147.68
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL SLURRY LINE FROM AREA 1 TO            1.00 JB        790,254    63,220    29,872    53,001         0     7,772       944,118 944118.14

              01.03.03  Reservoir Rail Spur / Loading                      1.00 JB        768,000         0         0         0         0         0       768,000 768000.00
              01.03.04  Railroad and haul road bridge                    200.00 LF        550,000         0         0         0         0         0       550,000   2750.00
              01.03.05  Opportunity Ponds Rail Spur /                      1.00 JB      1,500,000         0         0         0         0         0     1,500,000   1500000
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL REPOSITORY-HAUL ROAD/SLURRY           1.00 JB      3,608,254    63,220    29,872    53,001         0     7,772     3,762,118   3762118

              01.04  CONSTRUCT CFR BYPASS(bridge@3.4)

              01.04.01  INSTALL TURBIDITY CONTROL

              01.04.01.15  INSTALL TURBIDITY CONTROL

              01.04.01.15-03AA  INSTALL TURBIDITY CONTROL

              01.04.01.15-03AA-02SF  Silt Fencing Around Repositories  13400.00 LF         26,898     2,152     1,017     1,804         0       265        32,135      2.40
              01.04.01.15-03AA-02TC  Install Turbidity Control          1180.00 LF         67,549     5,404     2,553     4,530         0       664        80,701     68.39
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL INSTALL TURBIDITY CONTROL             1.00 JB         94,447     7,556     3,570     6,334         0       929       112,836 112835.54
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL INSTALL TURBIDITY CONTROL             1.00 JB         94,447     7,556     3,570     6,334         0       929       112,836 112835.54
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
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                               TOTAL INSTALL TURBIDITY CONTROL         11800.00 SF         94,447     7,556     3,570     6,334         0       929       112,836      9.56

              01.04.02  INSTALL SHEETPILING

              01.04.02.01  LINEAR SECTION PILE DRIVING

              01.04.02.01-63BA  SHEETPILE WALL

              01.04.02.01-63BA-20AA  Sheetpile                         89730.00 SF      3,251,309   260,105   122,899   218,059         0    31,975     3,884,346     43.29
              01.04.02.01-63BA-21AA  Sheetpile Salvage value           36630.00 SF       -753,116   -60,249   -28,468   -50,510         0    -7,406      -899,750    -24.56
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL SHEETPILE WALL                        1.00 JB      2,498,192   199,855    94,432   167,549         0    24,568     2,984,596   2984596
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL LINEAR SECTION PILE DRIVING       89730.00 SF      2,498,192   199,855    94,432   167,549         0    24,568     2,984,596     33.26

              01.04.02.02  CELL SECTION PILE DRIVING

              01.04.02.03  BUTTRESTING/COFFERDAM

              01.04.02.03-63BU  SHEETPILE WALL

              01.04.02.03-63BU-20AA  Sheetpile buttress support          200.00 EA      1,857,850   148,628    70,227   124,602         0    18,271     2,219,578  11097.89
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL SHEETPILE WALL                        1.00 LF      1,857,850   148,628    70,227   124,602         0    18,271     2,219,578   2219578
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL BUTTRESTING/COFFERDAM                 1.00 JB      1,857,850   148,628    70,227   124,602         0    18,271     2,219,578   2219578
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL INSTALL SHEETPILING                   1.00 JB      4,356,042   348,483   164,658   292,151         0    42,839     5,204,174   5204174

              01.04.05  MECHANICAL EXCAVATION

              01.04.05.01  MOBILIZATION/SETUP                           4000.00 $M         40,000     3,200     1,512     2,683         0       393        47,788     11.95
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL MOBILIZATION/SETUP                 4000.00 $M         40,000     3,200     1,512     2,683         0       393        47,788     11.95

              01.04.05.05  MECHANICAL EXCAVATION OF

              01.04.05.05-31ME  MECHANICAL EXCAVATION

              01.04.05.05-31ME-02EX  Excavate with dragline-dry       491325.00 BCY     1,229,737    98,379    46,484    82,476         0    12,094     1,469,170      2.99
              01.04.05.05-31ME-02EZ  Excavate with dragline-wet       327550.00 BCY     1,366,412   109,313    51,650    91,642         0    13,438     1,632,455      4.98
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL MECHANICAL EXCAVATION                 1.00 JB      2,596,149   207,692    98,134   174,119         0    25,532     3,101,625   3101625
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL MECHANICAL EXCAVATION OF         818875.00 CY      2,596,149   207,692    98,134   174,119         0    25,532     3,101,625      3.79
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              01.04.05.06  MATERIAL PLACEMENT/MANIPULATION

              01.04.05.06-02MN  MATERIAL PLACEMENT/MANIPULATION

              01.04.05.06-02MN-02MN  Material Placement/Manipulation  818875.00 CY      1,097,538    87,803    41,487    73,610         0    10,794     1,311,231      1.60
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL MATERIAL PLACEMENT/MANIPULATION       1.00 JB      1,097,538    87,803    41,487    73,610         0    10,794     1,311,231   1311231
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL MATERIAL PLACEMENT/MANIPULATION  818875.00 CY      1,097,538    87,803    41,487    73,610         0    10,794     1,311,231      1.60

              01.04.05.07  LOAD SEDIMENTS ONTO HAUL TRUCKS

              01.04.05.07-31LD  LOAD SEDIMENTS ONTO HAUL TRUCKS

              01.04.05.07-31LD-02L7  LHD S&C - 7 CY + 40 cy off hghwy 921234.38 LCY       293,057    23,445    11,078    19,655         0     2,882       350,116      0.38
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL LOAD SEDIMENTS ONTO HAUL TRUCKS       1.00 JB        293,057    23,445    11,078    19,655         0     2,882       350,116 350115.59
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL LOAD SEDIMENTS ONTO HAUL TRUCKS  818875.00 CY        293,057    23,445    11,078    19,655         0     2,882       350,116      0.43
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL MECHANICAL EXCAVATION                 1.00 JB      4,026,744   322,140   152,211   270,066         0    39,601     4,810,761   4810761

              01.04.06  DEWATER SEDIMENT

              01.04.06.06  DEWATER SEDIMENTS (MECHANICAL)

              01.04.06.06-0001  DEWATER SEDIMENTS (MECHANICAL)

              01.04.06.06-0001-02DW  DEWATER SEDIMENTS (MECHANICAL)        1.00 JB      2,958,560   236,685   111,834   198,425         0    29,096     3,534,599   3534599
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL DEWATER SEDIMENTS (MECHANICAL)        1.00 JB      2,958,560   236,685   111,834   198,425         0    29,096     3,534,599   3534599
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL DEWATER SEDIMENTS (MECHANICAL)   328000.00 CY      2,958,560   236,685   111,834   198,425         0    29,096     3,534,599     10.78

              01.04.06.07  Water Management/Handling

              01.04.06.07-03WM  WATER MANAGEMENT AT TECH TANKS/

              01.04.06.07-03WM-02MT  WATER MANAGEMENT AT TECH TANKS/     597.00 HRS        18,708     1,497       707     1,255         0       184        22,350     37.44
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL WATER MANAGEMENT AT TECH TANKS/   35839.50 MIN        18,708     1,497       707     1,255         0       184        22,350      0.62
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL Water Management/Handling         71679000 GAL        18,708     1,497       707     1,255         0       184        22,350      0.00
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL DEWATER SEDIMENT                      1.00 JB      2,977,268   238,181   112,541   199,679         0    29,280     3,556,949   3556949

              01.04.07  CONSTRUCT EMBANKMENTS
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              01.04.07.02  GENERAL FILL From Borrow area

              01.04.07.02-35GF  GENERAL FILL

              01.04.07.02-35GF-02CA  Scrapers Self Filling--Elevating 122039.00 CY        234,383    18,751     8,860    15,720         0     2,305       280,018      2.29
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL GENERAL FILL                     122039.00 CY        234,383    18,751     8,860    15,720         0     2,305       280,018      2.29
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL GENERAL FILL From Borrow area    122039.00 CY        234,383    18,751     8,860    15,720         0     2,305       280,018      2.29

              01.04.07.10  EXCAVATION OF ALLUVIUM

              01.04.07.10-31ME  MECHANICAL EXCAVATION

              01.04.07.10-31ME-02EX  Excavate with dragline            56033.00 BCY       155,828    12,466     5,890    10,451         0     1,532       186,168      3.32
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL MECHANICAL EXCAVATION                 1.00 JB        155,828    12,466     5,890    10,451         0     1,532       186,168 186167.82
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL EXCAVATION OF ALLUVIUM            56033.00 CY        155,828    12,466     5,890    10,451         0     1,532       186,168      3.32

              01.04.07.51  SPREAD AND COMPACT

              01.04.07.51-02SP  SPREAD MATERIAL & COMPACT

              01.04.07.51-02SP-02L7  LHD S&C - 7 CY + 40 cy off hghwy 204782.80 LCY       144,663    11,573     5,468     9,702         0     1,423       172,830      0.84
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL SPREAD MATERIAL & COMPACT             1.00 JB        144,663    11,573     5,468     9,702         0     1,423       172,830 172829.69
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL SPREAD AND COMPACT                    1.00 JB        144,663    11,573     5,468     9,702         0     1,423       172,830 172829.69
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL CONSTRUCT EMBANKMENTS            178072.00 CY        534,875    42,790    20,218    35,873         0     5,260       639,016      3.59

              01.04.08  DROP STRUCTURE                                     1.00 EA        454,317         0         0         0         0         0       454,317 454317.00

              01.04.09  DIVERSION DIKE

              01.04.09.01  DIVERSION DIKE

              01.04.09.01-0002  DIVERSION DIKE

              01.04.09.01-0002-7L20  LHD S&C - 7 CY + 20cydump&20trlr  11590.00 LCY        30,368     2,429     1,148     2,037         0       299        36,281      3.13
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL DIVERSION DIKE                     9272.00 CY         30,368     2,429     1,148     2,037         0       299        36,281      3.91
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL DIVERSION DIKE                     9272.00 CY         30,368     2,429     1,148     2,037         0       299        36,281      3.91
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL DIVERSION DIKE                    94324.00 CY         30,368     2,429     1,148     2,037         0       299        36,281      0.38
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              01.04.10  SPREAD EMBANKMENT FILL

              01.04.10.01  GENERAL FILL

              01.04.10.01-35GF  GENERAL FILL

              01.04.10.01-35GF-02CA  Scrapers Self Filling--Elevating 178072.00 CY        342,071    27,366    12,930    22,942         0     3,364       408,673      2.29
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL GENERAL FILL                          1.00 JB        342,071    27,366    12,930    22,942         0     3,364       408,673 408672.66
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL GENERAL FILL                          1.00 JB        342,071    27,366    12,930    22,942         0     3,364       408,673 408672.66
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL SPREAD EMBANKMENT FILL           178072.00 CY        342,071    27,366    12,930    22,942         0     3,364       408,673      2.29
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL CONSTRUCT CFR BYPASS(bridge@3.4)      1.00 JB     12,816,131   988,945   467,277   829,082         0   121,571    15,223,005  15223005

              01.05  SEDIMENT EXCAVATION

              01.05.01  INSTALL DEWATERING SYSTEM

              01.05.01.02  INSTALL FLEXIBLE/MOVEABLE SLURRY

              01.05.01.02-0002  INSTALL RETURN LINE

              01.05.01.02-0002-0001  Shore Pipeline                      175.00 LF         11,517       921       435       772         0       113        13,759     78.63
              01.05.01.02-0002-0002  Submerged Pipeline                  325.00 LF         18,638     1,491       705     1,250         0       183        22,267     68.51
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL INSTALL RETURN LINE                   1.00 JB         30,155     2,412     1,140     2,022         0       297        36,026  36026.49
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL INSTALL FLEXIBLE/MOVEABLE SLURRY      1.00 JB         30,155     2,412     1,140     2,022         0       297        36,026  36026.49

              01.05.01.03  OPEN RADIAL GATE AND/OR CONVERT                 1.00 JB        145,000         0         0         0         0         0       145,000 145000.00
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL INSTALL DEWATERING SYSTEM             1.00 JB        175,155     2,412     1,140     2,022         0       297       181,026 181026.49

              01.05.02  MECHANICAL EXCAVATION

              01.05.02.01  MOBILIZATION/SETUP                          14444.00 $M        144,440    11,555     5,460     9,687         0     1,420       172,563     11.95
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL MOBILIZATION/SETUP                14444.00 $M        144,440    11,555     5,460     9,687         0     1,420       172,563     11.95

              01.05.02.02  CONSTRUCTION OF INTERNAL HAUL

              01.05.02.02-0001  Purchase and Place Geofabric

              01.05.02.02-0001-0001  Purchase and Place Geofabric     166000.00 SY        342,046    27,364    12,929    22,940         0     3,364       408,643      2.46
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL Purchase and Place Geofabric     166000.00 SY        342,046    27,364    12,929    22,940         0     3,364       408,643      2.46
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              01.05.02.02-0002  Place Base Material (2 Feet

              01.05.02.02-0002-03AR  Road-rock fill                    21938.00 FT      1,727,675   138,214    65,306   115,872         0    16,991     2,064,057     94.09
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL Place Base Material (2 Feet      104000.00 CY      1,727,675   138,214    65,306   115,872         0    16,991     2,064,057     19.85

              01.05.02.02-0003  GRAVEL SURFACE PLACEMENT/BERMING

              01.05.02.02-0003-03AR  Road base course                  22000.00 FT        527,308    42,185    19,932    35,366         0     5,186       629,976     28.64
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL GRAVEL SURFACE PLACEMENT/BERMING  16000.00 CY        527,308    42,185    19,932    35,366         0     5,186       629,976     39.37

              01.05.02.02-0004  Safety Berms

              01.05.02.02-0004-02SF  Safety Berm                       13000.00 CY        158,505    12,680     5,991    10,631         0     1,559       189,366     14.57
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL Safety Berms                      13000.00 CY        158,505    12,680     5,991    10,631         0     1,559       189,366     14.57
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL CONSTRUCTION OF INTERNAL HAUL     22000.00 LF      2,755,534   220,443   104,159   184,808         0    27,099     3,292,043    149.64

              01.05.02.03  DEWATER EXCAVATION AREA THROUGH

              01.05.02.03-03HO  DEWATER EXCAVATION AREA

              01.05.02.03-03HO-02DW  Install Dewatering (Sq. or Rect)   1306800 SF        156,618    12,529     5,920    10,504         0     1,540       187,112      0.14
              01.05.02.03-03HO-02DX  Dewater Operation Expense Per/Mo     18.00 MO        375,641    30,051    14,199    25,193         0     3,694       448,779  24932.15
              01.05.02.03-03HO-02DY  Remove Dewatering Equipment      435600.00 SF          9,913       793       375       665         0        97        11,843      0.03
              01.05.02.03-03HO-02TD  Trenching for dewatering          14000.00 CY         15,673     1,254       592     1,051         0       154        18,725      1.34
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL DEWATER EXCAVATION AREA               1.00 JB        557,845    44,628    21,087    37,414         0     5,486       666,459 666459.10
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL DEWATER EXCAVATION AREA THROUGH      18.00 MO        557,845    44,628    21,087    37,414         0     5,486       666,459  37025.51

              01.05.02.05  MECHANICAL EXCAVATION OF

              01.05.02.05-31ME  MECHANICAL EXCAVATION

              01.05.02.05-31ME-02EX  Excavate with dragline-dry         1098675 BCY     2,749,874   219,990   103,945   184,429         0    27,043     3,285,281      2.99
              01.05.02.05-31ME-02EZ  Excavate with dragline-wet       732450.00 BCY     3,055,498   244,440   115,498   204,926         0    30,049     3,650,410      4.98
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL MECHANICAL EXCAVATION                 1.00 JB      5,805,371   464,430   219,443   389,355         0    57,092     6,935,691   6935691
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL MECHANICAL EXCAVATION OF           1831125 CY      5,805,371   464,430   219,443   389,355         0    57,092     6,935,691      3.79

              01.05.02.06  MATERIAL PLACEMENT/MANIPULATION
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              01.05.02.06-02MN  MATERIAL PLACEMENT/MANIPULATION

              01.05.02.06-02MN-02MN  Material Placement/Manipulation    1831125 CY      2,454,257   196,341    92,771   164,602         0    24,136     2,932,107      1.60
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL MATERIAL PLACEMENT/MANIPULATION       1.00 JB      2,454,257   196,341    92,771   164,602         0    24,136     2,932,107   2932107
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL MATERIAL PLACEMENT/MANIPULATION    1831125 CY      2,454,257   196,341    92,771   164,602         0    24,136     2,932,107      1.60

              01.05.02.07  LOAD SEDIMENTS ONTO HAUL TRUCKS

              01.05.02.07-31LD  LOAD SEDIMENTS ONTO HAUL TRUCKS

              01.05.02.07-31LD-02L7  LHD S&C - 7 CY + 40 cy off hghwy   2060016 LCY       654,315    52,345    24,733    43,884         0     6,435       781,712      0.38
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL LOAD SEDIMENTS ONTO HAUL TRUCKS       1.00 JB        654,315    52,345    24,733    43,884         0     6,435       781,712 781712.16
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL LOAD SEDIMENTS ONTO HAUL TRUCKS    1831125 CY        654,315    52,345    24,733    43,884         0     6,435       781,712      0.43
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL MECHANICAL EXCAVATION                 1.00 JB     12,371,763   989,741   467,653   829,749         0   121,669    14,780,575  14780575

              01.05.03  DEWATER SEDIMENT

              01.05.03.06  DEWATER SEDIMENTS (MECHANICAL)

              01.05.03.06-0001  DEWATER SEDIMENTS (MECHANICAL)

              01.05.03.06-0001-02DW  DEWATER SEDIMENTS (MECHANICAL)        1.00 JB      6,422,240   513,779   242,761   430,727         0    63,159     7,672,666   7672666
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL DEWATER SEDIMENTS (MECHANICAL)        1.00 JB      6,422,240   513,779   242,761   430,727         0    63,159     7,672,666   7672666
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL DEWATER SEDIMENTS (MECHANICAL)   712000.00 CY      6,422,240   513,779   242,761   430,727         0    63,159     7,672,666     10.78

              01.05.03.07  Water Management/Handling

              01.05.03.07-03WM  WATER MANAGEMENT AT TECH TANKS/

              01.05.03.07-03WM-02MT  WATER MANAGEMENT AT TECH TANKS/    1336.00 HRS        41,865     3,349     1,582     2,808         0       412        50,016     37.44
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL WATER MANAGEMENT AT TECH TANKS/   80141.90 MIN        41,865     3,349     1,582     2,808         0       412        50,016      0.62
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL Water Management/Handling        160283800 GAL        41,865     3,349     1,582     2,808         0       412        50,016      0.00
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL DEWATER SEDIMENT                      1.00 JB      6,464,105   517,128   244,343   433,535         0    63,571     7,722,682   7722682

              01.05.04  ANNUAL SHUTDOWN/WINTERIZATION
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              01.05.04.50  Annual Shutdown Mechanical                  14600.00 $M        876,000    70,080    33,113    58,752         0     8,615     1,046,559     71.68
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL ANNUAL SHUTDOWN/WINTERIZATION         3.00 YR        876,000    70,080    33,113    58,752         0     8,615     1,046,559 348853.10

              01.05.05  FINAL DEMOBILIZATION OF

              01.05.05.01  Demobilization of Mechanical                14600.00 $M         73,000     5,840     2,759     4,896         0       718        87,213      5.97
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL FINAL DEMOBILIZATION OF               1.00 JB         73,000     5,840     2,759     4,896         0       718        87,213  87213.28
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL SEDIMENT EXCAVATION                   1.00 JB     19,960,023 1,585,202   749,008 1,328,954         0   194,869    23,818,056  23818056

              01.06  SEDIMENT TRANSPORT

              01.06.01  HAUL DRY MATERIAL TO RAIL SPUR

              01.06.01.01  HAUL MAT'L TO REPOSITORY (TRUCK)

              01.06.01.01-31HL  HAUL MAT'L TO REPOSITORY (TRUCK)

              01.06.01.01-31HL-02L7  LHD S&C - 7 CY + 40 cy off hghwy   2981250 LCY     6,209,770   496,782   234,729   416,477         0    61,069     7,418,827      2.49
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL HAUL MAT'L TO REPOSITORY (TRUCK)      1.00 JB      6,209,770   496,782   234,729   416,477         0    61,069     7,418,827   7418827
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL HAUL MAT'L TO REPOSITORY (TRUCK)      1.00 JB      6,209,770   496,782   234,729   416,477         0    61,069     7,418,827   7418827
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL HAUL DRY MATERIAL TO RAIL SPUR     2650000 CY      6,209,770   496,782   234,729   416,477         0    61,069     7,418,827      2.80

              01.06.02  HAUL ROAD MAINTENANCE

              01.06.02.04  GRAVEL SURFACE CARE/MAINTENANCE

              01.06.02.04-02BA  ROAD MAINTENANCE

              01.06.02.04-02BA-03DC  Road - dust control                  50.00 MO        197,309    15,785     7,458    13,233         0     1,940       235,725   4714.50
              01.06.02.04-02BA-03MG  Road - maintenance                23200.00 FT         39,565     3,165     1,496     2,654         0       389        47,269      2.04
              01.06.02.04-02BA-03MT  Road top course - resurfacing     23200.00 FT        322,595    25,808    12,194    21,636         0     3,173       385,406     16.61
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL ROAD MAINTENANCE                      1.00 EA        559,470    44,758    21,148    37,523         0     5,502       668,400 668399.64
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL GRAVEL SURFACE CARE/MAINTENANCE       1.00 JB        559,470    44,758    21,148    37,523         0     5,502       668,400 668399.64
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL HAUL ROAD MAINTENANCE             23200.00 LF        559,470    44,758    21,148    37,523         0     5,502       668,400     28.81

              01.06.03  LOAD DRY MATERIAL INTO TRAIN CAR

              01.06.03.07  LOAD SEDIMENTS ONTO RAIL CARS
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              01.06.03.07-31LD  LOAD SEDIMENTS ONTO RAIL CARS

              01.06.03.07-31LD-0001  Load Rail Cars                     2650000 CY      1,761,455   140,916    66,583   118,137         0    17,323     2,104,415      0.79
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL LOAD SEDIMENTS ONTO RAIL CARS         1.00 JB      1,761,455   140,916    66,583   118,137         0    17,323     2,104,415   2104415
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL LOAD SEDIMENTS ONTO RAIL CARS      2650000 CY      1,761,455   140,916    66,583   118,137         0    17,323     2,104,415      0.79
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL LOAD DRY MATERIAL INTO TRAIN CAR   2650000 CY      1,761,455   140,916    66,583   118,137         0    17,323     2,104,415      0.79

              01.06.04  Rail Transport to Opportunity                   2650000 CY     26,632,500         0         0         0         0         0    26,632,500     10.05

              01.06.05  UNLOAD MATERIAL AT OPPORTUNITY

              01.06.05.01  UNLOAD MATERIAL AT OPPORTUNITY

              01.06.05.01-0001  UNLOAD MATERIAL AT OPPORTUNITY

              01.06.05.01-0001-02HE  LHDS&C -4cy Hyd Exc                3047500 LCY     1,345,486   107,639    50,859    90,239         0    13,232     1,607,455      0.53
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL UNLOAD MATERIAL AT OPPORTUNITY     2650000 CY      1,345,486   107,639    50,859    90,239         0    13,232     1,607,455      0.61
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL UNLOAD MATERIAL AT OPPORTUNITY     2650000 CY      1,345,486   107,639    50,859    90,239         0    13,232     1,607,455      0.61
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL UNLOAD MATERIAL AT OPPORTUNITY     2650000 CY      1,345,486   107,639    50,859    90,239         0    13,232     1,607,455      0.61

              01.06.07  SLURRY PIPELINE MAINTENANCE

              01.06.07.01  SLURRY PIPELINE MAINTENANCE

              01.06.07.01-0001  SLURRY PIPELINE MAINTENANCE

              01.06.07.01-0001-02SP  SLURRY PIPELINE MAINTENANCE         500.00 LF            289        23        11        19         0         3           346      0.69
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL SLURRY PIPELINE MAINTENANCE         500.00 LF            289        23        11        19         0         3           346      0.69
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL SLURRY PIPELINE MAINTENANCE         500.00 LF            289        23        11        19         0         3           346      0.69
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL SLURRY PIPELINE MAINTENANCE         500.00 LF            289        23        11        19         0         3           346      0.69
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL SEDIMENT TRANSPORT                    1.00 JB     36,508,969   790,118   373,331   662,395         0    97,129    38,431,941  38431941

              01.08  REPOSITORY CLOSURE AND HAUL ROAD

              01.08.04  Opportunity Ponds Rail Spur
              01.09  SEDIMENT REMOVAL AREA 1 SITE

              01.09.01  DEVELOP BORROW AREA
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              01.09.02  CUT NEW BFR CHANNEL INTO

              01.09.02.10  MECHANICAL EXCAVATION OF

              01.09.02.10-31ME  MECHANICAL EXCAVATION

              01.09.02.10-31ME-02EX  Excavate with dragline            49772.00 BCY       138,416    11,073     5,232     9,283         0     1,361       165,366      3.32
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL MECHANICAL EXCAVATION                 1.00 JB        138,416    11,073     5,232     9,283         0     1,361       165,366 165365.85
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL MECHANICAL EXCAVATION OF          49772.00 CY        138,416    11,073     5,232     9,283         0     1,361       165,366      3.32
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL CUT NEW BFR CHANNEL INTO          49772.00 CY        138,416    11,073     5,232     9,283         0     1,361       165,366      3.32

              01.09.04  BFR GRADE CONTROL STRUCTURE

              01.09.04.01  Mobilization/Demobilization and               124.00 $M          1,619       130        61       109         0        16         1,935     15.60
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL Mobilization/Demobilization and     124.00 $M          1,619       130        61       109         0        16         1,935     15.60

              01.09.04.02  BURIED GRADE CONTROL STRUCTURE

              01.09.04.02-0020  CONSTRUCT BURIED GRADE CONTROL

              01.09.04.02-0020-02EB  Excavate Trench + Install Riprap     83.00 CY          6,296       504       238       422         0        62         7,522     90.63
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL CONSTRUCT BURIED GRADE CONTROL        1.00 JB          6,296       504       238       422         0        62         7,522   7521.94
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL BURIED GRADE CONTROL STRUCTURE       83.00 CY          6,296       504       238       422         0        62         7,522     90.63

              01.09.04.03  ARMORED DIKE CONSTRUCTION

              01.09.04.03-0001  ARMORED DIKE CONSTRUCTION

              01.09.04.03-0001-02DK  Armored Dike Construction           350.00 LF        117,573     9,406     4,444     7,885         0     1,156       140,465    401.33
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL ARMORED DIKE CONSTRUCTION           350.00 LF        117,573     9,406     4,444     7,885         0     1,156       140,465    401.33
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL ARMORED DIKE CONSTRUCTION           350.00 LF        117,573     9,406     4,444     7,885         0     1,156       140,465    401.33
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL BFR GRADE CONTROL STRUCTURE           1.00 JB        125,489    10,039     4,743     8,416         0     1,234       149,922 149921.60

              01.09.05  FLOODPLAIN BACKFILL HAUL AND

              01.09.05.01  ALLUVIUM FROM CUT CHANNELS

              01.09.05.01-0001  ALLUVIUM FROM CUT CHANNELS
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              01.09.05.01-0001-02CT  Alluvium from Cut Channels       105805.00 CY         53,709     4,297     2,030     3,602         0       528        64,167      0.61
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL ALLUVIUM FROM CUT CHANNELS       105805.00 CY         53,709     4,297     2,030     3,602         0       528        64,167      0.61
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL ALLUVIUM FROM CUT CHANNELS       105805.00 CY         53,709     4,297     2,030     3,602         0       528        64,167      0.61

              01.09.05.02  GENERAL FILL

              01.09.05.02-35GF  GENERAL FILL

              01.09.05.02-35GF-02CA  Scrapers Self Filling--Elevating 616968.00 CY      1,600,597   128,048    60,503   107,349         0    15,741     1,912,237      3.10
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL GENERAL FILL                     616968.00 CY      1,600,597   128,048    60,503   107,349         0    15,741     1,912,237      3.10
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL GENERAL FILL                     616968.00 CY      1,600,597   128,048    60,503   107,349         0    15,741     1,912,237      3.10

              01.09.05.03  GROWTH MATERIAL

              01.09.05.03-05GM  GROWTH MATERIAL

              01.09.05.03-05GM-02CA  Scrapers Self Filling--Elevating 154880.00 CY        334,759    26,781    12,654    22,452         0     3,292       399,937      2.58
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL GROWTH MATERIAL                  154880.00 CY        334,759    26,781    12,654    22,452         0     3,292       399,937      2.58
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL GROWTH MATERIAL                  154880.00 CY        334,759    26,781    12,654    22,452         0     3,292       399,937      2.58
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL FLOODPLAIN BACKFILL HAUL AND     877653.00 CY      1,989,065   159,125    75,187   133,403         0    19,561     2,376,341      2.71

              01.09.06  CONSTRUCTION/SOFT STABILIZATION

              01.09.06. 1  CONSTRUCTION/ SOFT STABILIZATION

              01.09.06. 1-02AA  DELIVER AND STOCKPILE TOPSOIL

              01.09.06. 1-02AB  HOURLY RATE FOR LOADER

              01.09.06. 1-02AB-0001  Loader w/ operator                 1800.00 HR        160,616    12,849     6,071    10,772         0     1,580       191,889    106.60
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL HOURLY RATE FOR LOADER             1800.00 HR        160,616    12,849     6,071    10,772         0     1,580       191,889    106.60

              01.09.06. 1-03AB  HAUL TOPSOIL

              01.09.06. 1-03AB-11__  Load at Stockpile, Haul & Dump    22490.00 CY        137,079    10,966     5,182     9,194         0     1,348       163,769      7.28
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL HAUL TOPSOIL                      22490.00 CY        137,079    10,966     5,182     9,194         0     1,348       163,769      7.28
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              01.09.06. 1-06--  PROCURE AND DELIVER FILL STONE

              01.09.06. 1-07--  PROCURE & DELIVER-SAND & GRAVEL

              01.09.06. 1-07---0001  Procure & deliver sand & gravel    2970.00 TN         35,640     2,851     1,347     2,390         0       350        42,579     14.34
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL PROCURE & DELIVER-SAND & GRAVEL    2970.00 TN         35,640     2,851     1,347     2,390         0       350        42,579     14.34

              01.09.06. 1-08--  PRIMARY WORKCREW FOR HAND WORK

              01.09.06. 1-08---0001  Hand work @ work area              1875.00 CH        310,953    24,876    11,754    20,855         0     3,058       371,496    198.13
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL PRIMARY WORKCREW FOR HAND WORK     1875.00 CH        310,953    24,876    11,754    20,855         0     3,058       371,496    198.13

              01.09.06. 1-10--  BIOREMEDIATION MAT'L DELIVERED

              01.09.06. 1-10---0001  Bioremediation material            8000.00 LF        220,014    17,601     8,317    14,756         0     2,164       262,851     32.86
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL BIOREMEDIATION MAT'L DELIVERED        1.00 JB        220,014    17,601     8,317    14,756         0     2,164       262,851 262851.03
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL CONSTRUCTION/ SOFT STABILIZATION                     864,302    69,144    32,671    57,967         0     8,500     1,032,584
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL CONSTRUCTION/SOFT STABILIZATION    8000.00 LF        864,302    69,144    32,671    57,967         0     8,500     1,032,584    129.07

              01.09.07  PROTECT/STABILIZE I-90

              01.09.07.04  ARMORED EMBANKMENT

              01.09.07.04-0001  ARMORED EMBANKMENT

              01.09.07.04-0001-02DK  Armored Embankment                  661.00 CCY        36,174     2,894     1,367     2,426         0       356        43,217     65.38
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL ARMORED EMBANKMENT                  661.00 CY         36,174     2,894     1,367     2,426         0       356        43,217     65.38
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL ARMORED EMBANKMENT                  661.00 CY         36,174     2,894     1,367     2,426         0       356        43,217     65.38
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL PROTECT/STABILIZE I-90              661.00 CY         36,174     2,894     1,367     2,426         0       356        43,217     65.38

              01.09.08  AREA I FLOODPLAIN REVEGETATION

              01.09.08.01  AREA I FLOODPLAIN REVEGETATION

              01.09.08.01-0020  AREA I FLOODPLAIN REVEGETATION

              01.09.08.01-0020-02RV  Area I Floodplain Revegetation       64.00 ACR        60,182     4,815     2,275     4,036         0       592        71,899   1123.43
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A



Sat 24 Apr 2004                                            Tri-Service Automated Cost Engineering System (TRACES)                                              TIME 18:10:45
Eff. Date  08/01/03                             PROJECT MLTNR4:   Mlltwn-Addndm 100-40 dewater R01 - Milltown Superfund Site
                                                             Milltown-CONFIDENTIAL for Settlement Discussion                                              SUMMARY PAGE   16
                                                                ** PROJECT INDIRECT SUMMARY - CSI ITEM **

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
                                                                       QUANTITY UOM  TOTAL DIRECT      FOOH      HOOH      PROF  OTHR TAX      BOND    TOTAL COST UNIT COST

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                               TOTAL AREA I FLOODPLAIN REVEGETATION        1.00 JB         60,182     4,815     2,275     4,036         0       592        71,899  71899.33
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL AREA I FLOODPLAIN REVEGETATION        1.00 JB         60,182     4,815     2,275     4,036         0       592        71,899  71899.33
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL AREA I FLOODPLAIN REVEGETATION       64.00 ACR        60,182     4,815     2,275     4,036         0       592        71,899   1123.43

              01.09.09  HARD STABILIZATION/ARMOURING NEW

              01.09.09.04  ARMORED EMBANKMENT

              01.09.09.04-0001  ARMORED EMBANKMENT

              01.09.09.04-0001-02DK  Armored Embankment                 7551.00 CCY       413,366    33,069    15,625    27,724         0     4,065       493,849     65.40
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL ARMORED EMBANKMENT                 7551.00 CY        413,366    33,069    15,625    27,724         0     4,065       493,849     65.40
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL ARMORED EMBANKMENT                 7551.00 CY        413,366    33,069    15,625    27,724         0     4,065       493,849     65.40
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL HARD STABILIZATION/ARMOURING NEW   7551.00 CY        413,366    33,069    15,625    27,724         0     4,065       493,849     65.40

              01.09.10  LOCAL SHEETPILE REMOVAL OR
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL SEDIMENT REMOVAL AREA 1 SITE          1.00 JB      3,626,993   290,159   137,100   243,255         0    35,669     4,333,177   4333177

              01.10  SPILLWAY REMOVAL, CHANNEL

              01.10.01  DAM GENERAL MAINTENANCE UNTIL

              01.10.02  IMPROVE ACCESS ROAD TO DAM

              01.10.02.10  ACCESS ROAD

              01.10.02.10-02BA  ACCESS ROAD-SITEWORK/EARTHWORK

              01.10.02.10-02BA-03AR  Access Road South Side of Dam      6280.00 FT        130,160    10,413     4,920     8,730         0     1,280       155,502     24.76
              01.10.02.10-02BA-03NS  Access Road North Side of Dam      4600.00 FT         63,713     5,097     2,408     4,273         0       627        76,118     16.55
              01.10.02.10-02BA-03SA  Staging Area South Side of Dam    45800.00 SF          1,432       115        54        96         0        14         1,711      0.04
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL ACCESS ROAD-SITEWORK/EARTHWORK        1.00 EA        195,304    15,624     7,383    13,099         0     1,921       233,331 233330.53
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL ACCESS ROAD                           1.00 JOB       195,304    15,624     7,383    13,099         0     1,921       233,331 233330.53
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL IMPROVE ACCESS ROAD TO DAM            1.00 JB        195,304    15,624     7,383    13,099         0     1,921       233,331 233330.53

              01.10.03  CONVERT POWERHOUSE INLETS TO LOW

              01.10.04  INSTALL COFFER DAM UPSTREAM AND
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              01.10.04.01  CONSTRUCT EMBANKMENTS

              01.10.04.01-001-  Cofferdam Upstream

              01.10.04.01-001--02CA  Berm, Fill,Exc,Ld,Hl,Dp &Compact   4938.00 LCY        53,513     4,281     2,023     3,589         0       526        63,932     12.95
              01.10.04.01-001--02DA  Berm, Final & Dressing of Slopes  16343.66 SF            268        21        10        18         0         3           321      0.02
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL Cofferdam Upstream                 3837.17 BCY        53,781     4,303     2,033     3,607         0       529        64,253     16.74

              01.10.04.01-001C  RipRap upstream cofferdam

              01.10.04.01-001C-02EA  Riprap, Excavate Toe Trench         159.00 CY             97         8         4         7         0         1           116      0.73
              01.10.04.01-001C-02EC  Riprap, Exc, Ld, Hl, Dp & Place     425.00 CY         19,484     1,559       736     1,307         0       192        23,277     54.77
              01.10.04.01-001C-02EF  Riprap, Key in Rock                 425.00 CY            593        47        22        40         0         6           709      1.67
              01.10.04.01-001C-02EK  Riprap, Fill in Toe Trench          159.00 CY            134        11         5         9         0         1           160      1.01
              01.10.04.01-001C-02FA  Geotextile Fabric                  6287.00 SF            708        57        27        48         0         7           846      0.13
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL RipRap upstream cofferdam           424.59 LCY        21,017     1,681       794     1,410         0       207        25,109     59.14

              01.10.04.01-003-  Cofferdam Downstream

              01.10.04.01-003--02CA  Berm, Fill,Exc,Ld,Hl,Dp &Compact   4938.00 LCY        51,380     4,110     1,942     3,446         0       505        61,384     12.43
              01.10.04.01-003--02DA  Berm, Final & Dressing of Slopes  16343.66 SF            268        21        10        18         0         3           321      0.02
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL Cofferdam Downstream               3837.17 BCY        51,648     4,132     1,952     3,464         0       508        61,705     16.08

              01.10.04.01-003C  RipRap downstream cofferdam

              01.10.04.01-003C-02EA  Riprap, Excavate Toe Trench         159.00 CY             97         8         4         7         0         1           116      0.73
              01.10.04.01-003C-02EC  Riprap, Exc, Ld, Hl, Dp & Place     305.00 CY         13,930     1,114       527       934         0       137        16,642     54.56
              01.10.04.01-003C-02EF  Riprap, Key in Rock                 305.00 CY            356        28        13        24         0         4           425      1.39
              01.10.04.01-003C-02EK  Riprap, Fill in Toe Trench          159.00 CY            134        11         5         9         0         1           160      1.01
              01.10.04.01-003C-02FA  Geotextile Fabric                  3053.00 SF            344        27        13        23         0         3           410      0.13
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL RipRap downstream cofferdam         304.80 BCY        14,861     1,189       562       997         0       146        17,754     58.25
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL CONSTRUCT EMBANKMENTS              7900.00 CY        141,307    11,305     5,341     9,477         0     1,390       168,820     21.37

              01.10.04.02  INSTALL SHEETPILING

              01.10.04.02-004-  Sheetpile

              01.10.04.02-004--05AA  Sheet Pile                           36.10 TON        29,279     2,342     1,107     1,964         0       288        34,980    968.86
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL Sheetpile                            80.00 LF         29,279     2,342     1,107     1,964         0       288        34,980    437.25
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
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                               TOTAL INSTALL SHEETPILING                  80.00 LF         29,279     2,342     1,107     1,964         0       288        34,980    437.25
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL INSTALL COFFER DAM UPSTREAM AND       1.00 JB        170,586    13,647     6,448    11,441         0     1,678       203,800 203800.02

              01.10.05  REMOVE SPILLWAY AND RADIAL GATE

              01.10.05.01  DEMOLITION

              01.10.05.01-001A  SUPERSTRUCTURE REMOVAL

              01.10.05.01-001A-02IC  Demolish Concrete Deck               44.00 CY         21,031     1,682       795     1,411         0       207        25,126    571.04
              01.10.05.01-001A-05AA  Structural Steel                      9.00 TON         4,846       388       183       325         0        48         5,789    643.25
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL SUPERSTRUCTURE REMOVAL                1.00 JOB        25,877     2,070       978     1,736         0       254        30,915  30915.07

              01.10.05.01-002A  SPILLWAY REMOVAL

              01.10.05.01-002A-02CO  Concrete Demolition                2200.00 CY        291,880    23,350    11,033    19,576         0     2,870       348,709    158.50
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL SPILLWAY REMOVAL                      1.00 JOB       291,880    23,350    11,033    19,576         0     2,870       348,709 348709.31

              01.10.05.01-003A  RADIAL GATE SECTION REMOVAL

              01.10.05.01-003A-02AA  Demolish Concrete Left Pier         375.00 CY         82,592     6,607     3,122     5,539         0       812        98,673    263.13
              01.10.05.01-003A-02AC  Demolish Concrete Right Pier        225.00 CY         68,980     5,518     2,607     4,626         0       678        82,411    366.27
              01.10.05.01-003A-02RD  Demolish Spillway Abutment-blast   1200.00 CY        140,757    11,261     5,321     9,440         0     1,384       168,163    140.14
              01.10.05.01-003A-02RI  Demolish Spillway Abutment          170.00 CY         22,554     1,804       853     1,513         0       222        26,946    158.50
              01.10.05.01-003A-05AA  Structural Steel                     15.00 TON         7,467       597       282       501         0        73         8,920    594.69
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL RADIAL GATE SECTION REMOVAL           1.00 JOB       322,350    25,788    12,185    21,619         0     3,170       385,113 385112.58

              01.10.05.01-005A  SEEPAGE CONTROL

              01.10.05.01-005A-15AA  Dewater - emb. exc.- 3000 gpm       150.00 DAY       221,098    17,688     8,358    14,829         0     2,174       264,147   1760.98
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL SEEPAGE CONTROL                                      221,098    17,688     8,358    14,829         0     2,174       264,147

              01.10.05.01-02TB  REMOVE TRASH BOOM

              01.10.05.01-02TB-02DB  Remove Debris Boom                  700.00 LF         22,510     1,801       851     1,510         0       221        26,893     38.42
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL REMOVE TRASH BOOM                   700.00 LF         22,510     1,801       851     1,510         0       221        26,893     38.42
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL DEMOLITION                        25700.00 CY        883,715    70,697    33,404    59,269         0     8,691     1,055,777     41.08
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              01.10.05.02  DISPOSAL

              01.10.05.02-001B  SUPERSTRUCTURE REMOVAL

              01.10.05.02-001B-02EX  Load, Haul & Dump                    44.00 CY            882        71        33        59         0         9         1,054     23.96
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL SUPERSTRUCTURE REMOVAL                1.00 JOB           882        71        33        59         0         9         1,054   1054.30

              01.10.05.02-002B  SPILLWAY REMOVAL

              01.10.05.02-002B-02EX  Load, Haul & Dump                 12200.00 CY         86,351     6,908     3,264     5,791         0       849       103,163      8.46
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL SPILLWAY REMOVAL                      1.00 JOB        86,351     6,908     3,264     5,791         0       849       103,163 103163.38

              01.10.05.02-003B  RADIAL GATE SECTION REMOVAL

              01.10.05.02-003B-03EX  Load, Haul & Dump                  1970.00 CY         13,948     1,116       527       935         0       137        16,664      8.46
              01.10.05.02-003B-05AA  Structural Steel                     15.00 TON           630        50        24        42         0         6           752     50.15
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL RADIAL GATE SECTION REMOVAL           1.00 JOB        14,578     1,166       551       978         0       143        17,416  17416.21
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL DISPOSAL                          25700.00 CY        101,811     8,145     3,848     6,828         0     1,001       121,634      4.73
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL REMOVE SPILLWAY AND RADIAL GATE       1.00 JB        985,526    78,842    37,253    66,097         0     9,692     1,177,411   1177411

              01.10.06  EXCAVATE NEW CHANNEL

              01.10.06.01  EXCAVATE NEW CHANNEL

              01.10.06.01-0001  EXCAVATE NEW CHANNEL

              01.10.06.01-0001-02MD  Demob and Mob Dragline                3.00 EA         10,641       851       402       714         0       105        12,713   4237.57
              01.10.06.01-0001-02NC  Excavate New Channel              97657.33 BCY       244,425    19,554     9,239    16,393         0     2,404       292,016      2.99
              01.10.06.01-0001-02WD  Load haul and dump               109532.62 LCY       429,061    34,325    16,219    28,776         0     4,220       512,600      4.68
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL EXCAVATE NEW CHANNEL              94324.00 CY        684,127    54,730    25,860    45,883         0     6,728       817,328      8.67

              01.10.06.01-0002  CONSTRUCT ACCESS FOR EXCAVATOR

              01.10.06.01-0002-7L20  LHD S&C - 7 CY + 20cydump&20trlr   4166.67 LCY        17,809     1,425       673     1,194         0       175        21,276      5.11
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL CONSTRUCT ACCESS FOR EXCAVATOR     3333.33 CY         17,809     1,425       673     1,194         0       175        21,276      6.38

              01.10.06.01-0003  INSTALL TURBIDITY CURTAIN
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              01.10.06.01-0003-02TC  Install Turbidity Control          1300.00 LF         41,268     3,301     1,560     2,768         0       406        49,303     37.93
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL INSTALL TURBIDITY CURTAIN          1300.00 LF         41,268     3,301     1,560     2,768         0       406        49,303     37.93
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL EXCAVATE NEW CHANNEL              94324.00 CY        743,204    59,456    28,093    49,845         0     7,309       887,908      9.41
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL EXCAVATE NEW CHANNEL              94324.00 CY        743,204    59,456    28,093    49,845         0     7,309       887,908      9.41

              01.10.07  SPILLWAY AREA STREAMBANK

              01.10.07.01  BACKFILL/REGRADING

              01.10.07.01-0001  BACKFILL/REGRADING

              01.10.07.01-0001-7L20  LHD S&C - 7 CY + 20cydump&20trlr    901.52 LCY         4,223       338       160       283         0        42         5,045      5.60
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL BACKFILL/REGRADING                  764.00 CY          4,223       338       160       283         0        42         5,045      6.60
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL BACKFILL/REGRADING                  764.00 CY          4,223       338       160       283         0        42         5,045      6.60

              01.10.07.02  ARMORING/STABILIZATION

              01.10.07.02-0001  ARMORING/STABILIZATION

              01.10.07.02-0001-02DK  Armoring Stabilization             8930.00 CCY       488,871    39,110    18,479    32,788         0     4,808       584,056     65.40
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL ARMORING/STABILIZATION             8930.00 CY        488,871    39,110    18,479    32,788         0     4,808       584,056     65.40
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL ARMORING/STABILIZATION             8930.00 CY        488,871    39,110    18,479    32,788         0     4,808       584,056     65.40
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL SPILLWAY AREA STREAMBANK              1.00 JB        493,094    39,448    18,639    33,071         0     4,849       589,101 589100.60

              01.10.08  REMOVE COFFERDAMS OR LET ERODE

              01.10.08.01  REMOVE SHEETPILE

              01.10.08.02  REMOVE EMBANKMENTS

              01.10.08.02-0010  REMOVE EMBANKMENTS

              01.10.08.02-0010-02NC  Excavate Cofferdam                 7900.00 BCY        21,970     1,758       830     1,473         0       216        26,247      3.32
              01.10.08.02-0010-02WD  Load haul and dump                 9875.00 LCY        39,352     3,148     1,487     2,639         0       387        47,013      4.76
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL REMOVE EMBANKMENTS                 7900.00 CY         61,321     4,906     2,318     4,113         0       603        73,261      9.27
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL REMOVE EMBANKMENTS                 7900.00 CY         61,321     4,906     2,318     4,113         0       603        73,261      9.27
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
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                               TOTAL REMOVE COFFERDAMS OR LET ERODE        1.00 JB         61,321     4,906     2,318     4,113         0       603        73,261  73260.88

              01.10.09  CLOSE POWERHOUSE INLETS

              01.10.10  DAM SITE RECLAMATION/REVEGETATE

              01.10.10.02  REVEGETATION

              01.10.10.02-0020  REVEGETATION

              01.10.10.02-0020-02RV  Revegetation                         10.00 ACR         9,597       768       363       644         0        94        11,466   1146.57
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL REVEGETATION                         10.00 ACR         9,597       768       363       644         0        94        11,466   1146.57
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL REVEGETATION                          1.00 JB          9,597       768       363       644         0        94        11,466  11465.74
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL DAM SITE RECLAMATION/REVEGETATE      10.00 ACR         9,597       768       363       644         0        94        11,466   1146.57

              01.10.11  REMAINING SHEETPILE REMOVAL OR

              01.10.12  FINAL GRADING AND REVEGETATION

              01.10.12.01  GRADING

              01.10.12.01-0010  GRADING

              01.10.12.01-0010-02GR  GRADING                          241830.00 CY        266,944    21,356    10,090    17,903         0     2,625       318,919      1.32
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL GRADING                          241830.00 CY        266,944    21,356    10,090    17,903         0     2,625       318,919      1.32
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL GRADING                          241830.00 CY        266,944    21,356    10,090    17,903         0     2,625       318,919      1.32

              01.10.12.02  REVEGETATION

              01.10.12.02-0020  REVEGETATION

              01.10.12.02-0020-02RV  Revegetation                         93.00 ACR        89,253     7,140     3,374     5,986         0       878       106,631   1146.57
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL REVEGETATION                         93.00 ACR        89,253     7,140     3,374     5,986         0       878       106,631   1146.57
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL REVEGETATION                         93.00 ACR        89,253     7,140     3,374     5,986         0       878       106,631   1146.57
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL FINAL GRADING AND REVEGETATION        1.00 JB        356,198    28,496    13,464    23,889         0     3,503       425,550 425550.06
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL SPILLWAY REMOVAL, CHANNEL             1.00 JB      3,014,831   241,186   113,961   202,199         0    29,649     3,601,826   3601826

              01.11  SITE CLEANUP

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A



Sat 24 Apr 2004                                            Tri-Service Automated Cost Engineering System (TRACES)                                              TIME 18:10:45
Eff. Date  08/01/03                             PROJECT MLTNR4:   Mlltwn-Addndm 100-40 dewater R01 - Milltown Superfund Site
                                                             Milltown-CONFIDENTIAL for Settlement Discussion                                              SUMMARY PAGE   22
                                                                ** PROJECT INDIRECT SUMMARY - CSI ITEM **

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
                                                                       QUANTITY UOM  TOTAL DIRECT      FOOH      HOOH      PROF  OTHR TAX      BOND    TOTAL COST UNIT COST

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

              01.11.01  STAGING AREA CLEANUP                              10.00 ACR        20,000         0         0         0         0         0        20,000   2000.00
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL STAGING AREA CLEANUP                 10.00 ACR        20,000         0         0         0         0         0        20,000   2000.00

              01.11.02  FINAL DEMOBILIZATION

              01.11.02.01  FINAL DEMOBILIZATION

              01.11.02.01-4502  FINAL DEMOBILIZATION

              01.11.02.01-4502-01AA  FINAL DEMOBILIZATION                  1.00 JB         80,040     6,403     3,026     5,368         0       787        95,624  95623.98
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL FINAL DEMOBILIZATION                  1.00 JB         80,040     6,403     3,026     5,368         0       787        95,624  95623.98
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL FINAL DEMOBILIZATION                  1.00 JB         80,040     6,403     3,026     5,368         0       787        95,624  95623.98
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL FINAL DEMOBILIZATION                  1.00 JOB        80,040     6,403     3,026     5,368         0       787        95,624  95623.98
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL SITE CLEANUP                          1.00 JB        100,040     6,403     3,026     5,368         0       787       115,624 115623.98

              01.12  ONGOING MONITORING/REPORTING

              01.12.01  COMPLETION REPORTING                               1.00 JB        150,000         0         0         0         0         0       150,000 150000.00
              01.12.02  GROUNDWATER MONITORING                             9.00 YR        495,000         0         0         0         0         0       495,000  55000.00
              01.12.03  SURFACE WATER MONITORING                           9.00 YR        450,000         0         0         0         0         0       450,000  50000.00
              01.12.04  BIOLOGICAL MONITORING                              9.00 YR        414,000         0         0         0         0         0       414,000  46000.00
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL ONGOING MONITORING/REPORTING          1.00 JB      1,509,000         0         0         0         0         0     1,509,000   1509000

              01.13  PROJECT MANAGEMENT

              01.13.02  CONSTRUCTION PROJECT MANAGEMENT
                                                                                      ----------- --------- --------- --------- --------- ---------   -----------
                               TOTAL MILLTOWN SUPERFUND SITE               1.00 JB     81,573,327 3,999,561 1,889,792 3,353,032         0   491,666    91,307,378  91307378
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     ACARF4      4 carpnters + 1 crane, hydr, trk mtd, 60 ton            PROD =   100%                    CREW HOURS =    24
MIL   B-CARPNTERL Carpenters                           4.00 HR       28.88      4.00    115.52                           115.52
MIL   B-EQOPRCRNL Equip. Operators, Crane/Shovel       1.00 HR       33.35      1.00     33.35                            33.35
MIL   B-EQOPROILL Equip. Operators, Oilers             1.00 HR       28.58      1.00     28.58                            28.58
GEN   C80Z2280  E CRANE, HYD, TRUCK MTD, 65T           1.00 HR       78.52                          1.00     78.52        78.52
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     6.00    177.45      1.00     78.52       255.97

     CLABB14     5 laborers + 1 loader, BH, wheel, 0.80 CY FE bkt        PROD =   100%                    CREW HOURS =     2
MIL   B-LABORER F Laborers, (Semi-Skilled)             1.00 HR       26.52      1.00     26.52                            26.52
MIL   B-LABORER L Laborers, (Semi-Skilled)             4.00 HR       25.52      4.00    102.08                           102.08
MIL   B-EQOPRLT L Equip. Operators, Light              1.00 HR       29.07      1.00     29.07                            29.07
GEN   L50Z4640  E LOADER/BCK-HOE,WH, 0.80CY(0.6M3      1.00 HR       12.28                          1.00     12.28        12.28
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     6.00    157.67      1.00     12.28       169.95

     CLABC20     6 laborers + 1 concrete pump, 117 CY/hr                 PROD =   100%                    CREW HOURS =     3
MIL   B-LABORER F Laborers, (Semi-Skilled)             1.00 HR       26.52      1.00     26.52                            26.52
MIL   B-LABORER L Laborers, (Semi-Skilled)             5.00 HR       25.52      5.00    127.60                           127.60
MIL   B-CEMTFINRL Cement Finishers                     1.00 HR       26.27      1.00     26.27                            26.27
MIL   B-EQOPRMEDL Equip. Operators, Medium             1.00 HR       30.67      1.00     30.67                            30.67
GEN   XMEZ9520  E CONC VIBRATOR, 2.5" (63.5MM) DI      2.00 HR        3.70                          2.00      7.40         7.40
GEN   C55Z1960  E CONC PUMP,117CY/HR (89 M3/HR)        1.00 HR       63.79                          1.00     63.79        63.79
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     8.00    211.06      3.00     71.19       282.25

     CODEB3A     1 eqoprmed + 1 hydr excavator, crawler, 1.50 CY         PROD =   100%                    CREW HOURS =  2344
MIL   B-LABORER F Laborers, (Semi-Skilled)             1.00 HR       26.52      1.00     26.52                            26.52
MIL   B-LABORER L Laborers, (Semi-Skilled)             3.00 HR       25.52      3.00     76.56                            76.56
MIL   B-EQOPRCRNL Equip. Operators, Crane/Shovel       1.00 HR       33.35      1.00     33.35                            33.35
GEN   H25Z3185  E HYD EXCV, CRAWLER,  55,000LBS,       1.00 HR       49.03                          1.00     49.03        49.03
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     5.00    136.43      1.00     49.03       185.46

     CODFB10S    1 eqoprmed + 1 loader, F/E, wheel, 4WD, 1.50 CY         PROD =   100%                    CREW HOURS =   275
MIL   B-EQOPRMEDL Equip. Operators, Medium             1.00 HR       30.67      1.00     30.67                            30.67
MIL   B-LABORER L Laborers, (Semi-Skilled)             0.50 HR       25.52      0.50     12.76                            12.76
GEN   L40Z4390  E LOADER, F/E, WHEEL, 1.75CY           1.00 HR       23.32                          1.00     23.32        23.32
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     1.50     43.43      1.00     23.32        66.75

     CODLB10Z    1 eqoprcrn + 1 loader, F/E, wheel, 4WD, 7 CY            PROD =   100%                    CREW HOURS = 12190
MIL   B-LABORER L Laborers, (Semi-Skilled)             0.50 HR       25.52      0.50     12.76                            12.76
MIL   B-EQOPRCRNL Equip. Operators, Crane/Shovel       1.00 HR       33.35      1.00     33.35                            33.35
GEN   L40Z4440  E LOADER, F/E, WHEEL, 7.00CY           1.00 HR       98.41                          1.00     98.41        98.41
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     1.50     46.11      1.00     98.41       144.52
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     CODLB6      1 eqoprlt  + 1 loader, BH, wheel,0.80 CY F/E bkt        PROD =   100%                    CREW HOURS =    28
MIL   B-LABORER L Laborers, (Semi-Skilled)             2.00 HR       25.52      2.00     51.04                            51.04
MIL   B-EQOPRLT L Equip. Operators, Light              1.00 HR       29.07      1.00     29.07                            29.07
GEN   L50Z4640  E LOADER/BCK-HOE,WH, 0.80CY(0.6M3      1.00 HR       12.28                          1.00     12.28        12.28
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     3.00     80.11      1.00     12.28        92.39

     CODSB33H    2 eqoprmed + 1 scraper, self propelled,21-31 CY         PROD =   100%                    CREW HOURS =  1727
MIL   B-EQOPRMEDF Equip. Operators, Medium             0.20 HR       31.67      0.20      6.33                             6.33
MIL   B-EQOPRMEDL Equip. Operators, Medium             1.00 HR       30.67      1.00     30.67                            30.67
MIL   B-LABORER L Laborers, (Semi-Skilled)             0.25 HR       25.52      0.25      6.38                             6.38
GEN   S15Z5980  E SCRAPER, SP, 21-31CY (16-24M3)       1.00 HR       95.27                          1.00     95.27        95.27
GEN   T15Z6600  E DOZER, CRAWLER, 341-440HP            0.20 HR       79.36                          0.20     15.87        15.87
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     1.45     43.38      1.20    111.14       154.52

   * CODSD       4 eqoprcrn + Scraper 14-20 Cy + Dozer                   PROD =   100%                    CREW HOURS =     8
MIL   S15Z5975  E SCRAPER, SP, 14-20CY (11-15M3)       4.00 HR       65.37                          4.00    261.50       261.50
MIL   T10Z6225  E DOZER WINCH, 44.9T LINE PULL (4      0.50 HR        6.15                          0.50      3.07         3.07
GEN   T15Z6570  E DOZER, CRAWLER, 300-340HP            0.50 HR       66.91                          0.50     33.46        33.46
MIL   T50Z7320  E TRUCK, HWY  8,800 ( 3,992KG)GVW      0.50 HR        7.47                          0.50      3.73         3.73
MIL   B-EQOPRCRNL Eq Oper, Crane/Shovl                 4.00 HR       33.35      4.00    133.40                           133.40
MIL   B-EQOPRMEDL Eq Oper, Medium                      0.50 HR       30.67      0.50     15.34                            15.34
MIL   B-LABORER F Laborer (Semi-Skilled)               0.50 HR       26.52      0.50     13.26                            13.26
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     5.00    162.00      5.50    301.76       463.76

     CODTB10V    1 eqoprmed + 1 dozer, crawler, over 600 HP              PROD =   100%                    CREW HOURS = 17934
MIL   B-EQOPRMEDL Equip. Operators, Medium             1.00 HR       30.67      1.00     30.67                            30.67
MIL   B-LABORER L Laborers, (Semi-Skilled)             0.50 HR       25.52      0.50     12.76                            12.76
GEN   T15Z6640  E DOZER, CRAWLER, OVER 600HP           1.00 HR      157.63                          1.00    157.63       157.63
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     1.50     43.43      1.00    157.63       201.06

     CODTB11R    1 eqoprmed + 1 dozer, crawler, 181-250 HP               PROD =   100%                    CREW HOURS =    21
MIL   B-EQOPRMEDL Equip. Operators, Medium             1.00 HR       30.67      1.00     30.67                            30.67
MIL   B-LABORER L Laborers, (Semi-Skilled)             0.50 HR       25.52      0.50     12.76                            12.76
GEN   T15Z6520  E DOZER, CRAWLER, 181-250HP            1.00 HR       53.42                          1.00     53.42        53.42
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     1.50     43.43      1.00     53.42        96.85

   * CODTL       1 eqoprcrn + 1 Dozer/Ripper, Cat D-8L, 335 Hp           PROD =   100%                    CREW HOURS =    68
MIL   B-EQOPRCRNF Equip. Operators, Crane/Shovel       0.25 HR       34.35      0.25      8.59                             8.59
MIL   B-EQOPRCRNL Equip. Operators, Crane/Shovel       1.00 HR       33.35      1.00     33.35                            33.35
MIL   R10Z5498  E DOZER RIPPER, 1-SHANK BEAM, HYD      1.00 HR        8.94                          1.00      8.94         8.94
GEN   T15Z6570  E DOZER, CRAWLER, 300-340HP            1.00 HR       66.91                          1.00     66.91        66.91
MIL   R10Z5499  E DOZER RIPPER, SHANK, EACH            1.00 HR        0.77                          1.00      0.77         0.77
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     1.25     41.94      3.00     76.62       118.56

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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--------------------------------------------------------------------------     **** LABOR ****     **** EQUIP ****        TOTAL---------------------------------------------
SRC  ITEM ID    DESCRIPTION                             NO. UOM       RATE     HOURS      COST     HOURS      COST         COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

     CODTS       1 eqoprmed + Dozer D7 w/Winch                           PROD =   100%                    CREW HOURS =   757
MIL   T10Z6310  E DOZER BLADE, UNIVERSAL,HYDRAULI      1.00 HR        7.09                          1.00      7.09         7.09
MIL   T10Z6215  E DOZER WINCH, 53.9T LINE PULL (4      1.00 HR        7.71                          1.00      7.71         7.71
MIL   T15Z6520  E DOZER, CRAWLER, 181-250HP            1.00 HR       53.42                          1.00     53.42        53.42
MIL   B-EQOPRMEDL Eq Oper, Medium                      1.00 HR       30.67      1.00     30.67                            30.67
MIL   B-EQOPROILL Eq Oper, Oilers                      0.25 HR       28.58      0.25      7.15                             7.15
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     1.25     37.82      3.00     68.22       106.04

     COEIB34B    1 trkdvrhv + 1 truck, dump, 16-23.5 CY                  PROD =   100%                    CREW HOURS =    33
MIL   B-TRKDVRHVL Truck Drivers, Heavy                 1.00 HR       27.57      1.00     27.57                            27.57
GEN   T50Z7420  E TRUCK, HWY 45,000 (20,412KG)GVW      1.00 HR       35.19                          1.00     35.19        35.19
GEN   T40Z6860  E REAR DUMP BODY, 16-23.5CY (12.2      1.00 HR        2.03                          1.00      2.03         2.03
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     1.00     27.57      2.00     37.22        64.79

     COELA       1 eqoprlt                                               PROD =   100%                    CREW HOURS =   390
MIL   B-EQOPRLT L Equip. Operators, Light              1.00 HR       29.07      1.00     29.07                            29.07
MIL   B-EQOPRLT F Equip. Operators, Light              0.25 HR       30.07      0.25      7.52                             7.52
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     1.25     36.59      0.00      0.00        36.59

     COELB66     1 eqoprlt + 1 loader, BH, wheel, 0.80 CY F/E bkt        PROD =   100%                    CREW HOURS =   711
MIL   B-EQOPRLT L Equip. Operators, Light              1.00 HR       29.07      1.00     29.07                            29.07
GEN   L50Z4640  E LOADER/BCK-HOE,WH, 0.80CY(0.6M3      1.00 HR       12.28                          1.00     12.28        12.28
GEN   L15Z4040  E SPREADER, DRY CHEMICAL  85CF         1.00 HR        2.81                          1.00      2.81         2.81
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     1.00     29.07      2.00     15.09        44.16

     COFCB32F    1 eqoprmed + 1 truck, water, off-hwg, 6,000 gal         PROD =   100%                    CREW HOURS =     7
MIL   B-LABORER L Laborers, (Semi-Skilled)             1.00 HR       25.52      1.00     25.52                            25.52
MIL   B-EQOPRMEDL Equip. Operators, Medium             1.00 HR       30.67      1.00     30.67                            30.67
MIL   B-TRKDVRHVL Truck Drivers, Heavy                 1.00 HR       27.57      1.00     27.57                            27.57
GEN   R30Z5645  E ROLLER, STATIC, 9 TIRES, SP,14T      1.00 HR       16.06                          1.00     16.06        16.06
GEN   T60Z7920  E TRUCK, OFF-HWY, WATER, 6000GAL       1.00 HR       58.68                          1.00     58.68        58.68
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     3.00     83.76      2.00     74.74       158.50

     COFGB11L    1 eqoprmed + 1 grader, motor, artic, 28,770 lbs         PROD =   100%                    CREW HOURS =   650
MIL   B-EQOPRMEDL Equip. Operators, Medium             1.00 HR       30.67      1.00     30.67                            30.67
MIL   B-LABORER L Laborers, (Semi-Skilled)             1.00 HR       25.52      1.00     25.52                            25.52
GEN   G15Z3080  E GRADER, MOTOR, 135 HP (101KW)        1.00 HR       29.08                          1.00     29.08        29.08
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     2.00     56.19      1.00     29.08        85.27

     COFGB32     3 eqoprmed + 1 dozer, crawler, 181-250 HP, PS           PROD =   100%                    CREW HOURS =   979
MIL   B-LABORER L Laborers, (Semi-Skilled)             1.00 HR       25.52      1.00     25.52                            25.52
MIL   B-EQOPRMEDL Equip. Operators, Medium             3.00 HR       30.67      3.00     92.01                            92.01
GEN   G15Z3080  E GRADER, MOTOR, 135 HP (101KW)        1.00 HR       29.08                          1.00     29.08        29.08
GEN   R45Z5690  E ROLLER, VIB, DD, SP 12.0T            1.00 HR       38.61                          1.00     38.61        38.61
GEN   T15Z6520  E DOZER, CRAWLER, 181-250HP            1.00 HR       53.42                          1.00     53.42        53.42
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     4.00    117.53      3.00    121.12       238.65

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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--------------------------------------------------------------------------     **** LABOR ****     **** EQUIP ****        TOTAL---------------------------------------------
SRC  ITEM ID    DESCRIPTION                             NO. UOM       RATE     HOURS      COST     HOURS      COST         COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

     COFGB32A    2 eqoprmed + 1 roller,vib,sd,S/P,12 ton,84"x60"         PROD =   100%                    CREW HOURS =   200
MIL   B-LABORER L Laborers, (Semi-Skilled)             1.00 HR       25.52      1.00     25.52                            25.52
MIL   B-EQOPRMEDL Equip. Operators, Medium             2.00 HR       30.67      2.00     61.34                            61.34
GEN   G15Z3080  E GRADER, MOTOR, 135 HP (101KW)        1.00 HR       29.08                          1.00     29.08        29.08
GEN   R50Z5810  E ROLLER, VIB, SD, SP 12.0T            1.00 HR       39.14                          1.00     39.14        39.14
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     3.00     86.86      2.00     68.23       155.09

     COFGB36C    3 eqoprmed + 1 dozer, crawler, 251-340 HP               PROD =   100%                    CREW HOURS =  2718
MIL   B-LABORER F Laborers, (Semi-Skilled)             1.00 HR       26.52      1.00     26.52                            26.52
MIL   B-EQOPRMEDL Equip. Operators, Medium             3.00 HR       30.67      3.00     92.01                            92.01
MIL   B-TRKDVRHVL Truck Drivers, Heavy                 1.00 HR       27.57      1.00     27.57                            27.57
GEN   G15Z3080  E GRADER, MOTOR, 135 HP (101KW)        1.00 HR       29.08                          1.00     29.08        29.08
GEN   T15Z6570  E DOZER, CRAWLER, 300-340HP            1.00 HR       66.91                          1.00     66.91        66.91
GEN   R45Z5690  E ROLLER, VIB, DD, SP 12.0T            1.00 HR       38.61                          1.00     38.61        38.61
GEN   T60Z7910  E TRUCK, OFF-HWY, WATER, 5000GAL       1.00 HR       32.12                          1.00     32.12        32.12
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     5.00    146.10      4.00    166.73       312.83

     COFWB59     1 trkdvrhv + 1 water tanker, 5,000 gal                  PROD =   100%                    CREW HOURS =  3664
MIL   B-TRKDVRHVL Truck Drivers, Heavy                 1.00 HR       27.57      1.00     27.57                            27.57
GEN   T50Z7520  E TRUCK, HWY 55,000 (24,948KG)GVW      1.00 HR       33.72                          1.00     33.72        33.72
GEN   T45Z7280  E TRAILER, WATER TANKER, 5000GAL       1.00 HR        9.35                          1.00      9.35         9.35
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     1.00     27.57      2.00     43.07        70.64

   * COMCA       5 laborer  + 1 16" Chipper/1 3-3/4Cy,Cwlr Ldr           PROD =   100%                    CREW HOURS =   311
MIL   B-LABORER L Laborers, (Semi-Skilled)             4.00 HR       25.52      4.00    102.08                           102.08
MIL   B-LABORER F Laborers, (Semi-Skilled)             1.00 HR       26.52      1.00     26.52                            26.52
MIL   B-EQOPRMEDL Equip. Operators, Medium             1.00 HR       30.67      1.00     30.67                            30.67
MIL   B20Z0900  E BRUSH CHIPPER, 17"(432MM)DIA LO      1.00 HR       14.67                          1.00     14.67        14.67
MIL   L35Z4270  E LOADER, F/E, CRWLR, 3.75CY           1.00 HR      102.79                          1.00    102.79       102.79
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     6.00    159.27      2.00    117.47       276.74

     CPIDB40     5 piledrvrs + 1 crane, crawler,drag/clam, 50 ton        PROD =   100%                    CREW HOURS =    28
MIL   B-PILEDRVRF Pile Drivers                         1.00 HR       29.88      1.00     29.88                            29.88
MIL   B-PILEDRVRL Pile Drivers                         4.00 HR       28.88      4.00    115.52                           115.52
MIL   B-EQOPRCRNL Equip. Operators, Crane/Shovel       2.00 HR       33.35      2.00     66.70                            66.70
MIL   B-EQOPROILL Equip. Operators, Oilers             1.00 HR       28.58      1.00     28.58                            28.58
GEN   C85Z2395  E DRAGLINE/CLAMSHELL,CRWLR, 2.0CY      1.00 HR       70.79                          1.00     70.79        70.79
GEN   P30Z4920  E PILE HAMMER,VIB, 80T (73MT)FORC      1.00 HR       58.42                          1.00     58.42        58.42
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     8.00    240.68      2.00    129.20       369.88

     MPLUPLUM1   1 plumber                                               PROD =   100%                    CREW HOURS =    53
MIL   B-PLUMBER L Plumbers                             1.00 HR       37.80      1.00     37.80                            37.80
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     1.00     37.80      0.00      0.00        37.80

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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--------------------------------------------------------------------------     **** LABOR ****     **** EQUIP ****        TOTAL---------------------------------------------
SRC  ITEM ID    DESCRIPTION                             NO. UOM       RATE     HOURS      COST     HOURS      COST         COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

     MPLUQ1      2 plumbers                                              PROD =   100%                    CREW HOURS =     6
MIL   B-PLUMBER L Plumbers                             1.00 HR       37.80      1.00     37.80                            37.80
MIL   B-PLUMBER A Plumbers                             1.00 HR       31.89      1.00     31.89                            31.89
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     2.00     69.69      0.00      0.00        69.69

     MPLUQ16     3 plumbers + 1 welder, 300 amp, skid mtd                PROD =   100%                    CREW HOURS =    23
MIL   B-PLUMBER L Plumbers                             2.00 HR       37.80      2.00     75.60                            75.60
MIL   B-PLUMBER A Plumbers                             1.00 HR       31.89      1.00     31.89                            31.89
GEN   W35Z8680  E WELDER, 300AMP, SKID MTD             1.00 HR        1.37                          1.00      1.37         1.37
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     3.00    107.49      1.00      1.37       108.86

     MPLUQ2      3 plumbers                                              PROD =   100%                    CREW HOURS =   182
MIL   B-PLUMBER L Plumbers                             2.00 HR       37.80      2.00     75.60                            75.60
MIL   B-PLUMBER A Plumbers                             1.00 HR       31.89      1.00     31.89                            31.89
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     3.00    107.49      0.00      0.00       107.49

     MSPFSTPI1   1 stm/pipe                                              PROD =   100%                    CREW HOURS =    20
MIL   B-STM/PIPEL Steam/Pipefitters                    1.00 HR       37.80      1.00     37.80                            37.80
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     1.00     37.80      0.00      0.00        37.80

     SIWSC11     7 strsteels + 1 crane, mech, trk mtd, 150 ton           PROD =   100%                    CREW HOURS =     0
MIL   B-STRSTEELF Structural Steel Workers             1.00 HR       39.59      1.00     39.59                            39.59
MIL   B-STRSTEELL Structural Steel Workers             6.00 HR       38.59      6.00    231.54                           231.54
MIL   B-EQOPRCRNL Equip. Operators, Crane/Shovel       1.00 HR       33.35      1.00     33.35                            33.35
MIL   B-EQOPROILL Equip. Operators, Oilers             1.00 HR       28.58      1.00     28.58                            28.58
GEN   C90Z2640  E CRANE, MECH, TRUCK MTD,150T          1.00 HR      122.50                          1.00    122.50       122.50
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     9.00    333.06      1.00    122.50       455.56

     SIWWE14     1 welder + 1 welder, 300 amp, trailer mtd               PROD =   100%                    CREW HOURS =  1000
MIL   B-WELDERS F Welders, Structural Steel            1.00 HR       39.59      1.00     39.59                            39.59
GEN   W35Z8640  E WELDER, 300AMP, TRAILER MTD          1.00 HR        4.84                          1.00      4.84         4.84
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     1.00     39.59      1.00      4.84        44.43

     ULABA       1 laborer                                               PROD =   100%                    CREW HOURS =   287
MIL   B-LABORER F Laborers, (Semi-Skilled)             0.30 HR       26.52      0.30      7.96                             7.96
MIL   B-LABORER L Laborers, (Semi-Skilled)             1.00 HR       25.52      1.00     25.52                            25.52
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     1.30     33.48      0.00      0.00        33.48

     ULABA2      2 laborers + 1 truck, flatbed, 20,000-25,000 GVW        PROD =   100%                    CREW HOURS =    60
MIL   B-LABORER L Laborers, (Semi-Skilled)             2.00 HR       25.52      2.00     51.04                            51.04
MIL   B-TRKDVRLTL Truck Drivers, Light                 1.00 HR       27.57      1.00     27.57                            27.57
GEN   T40Z6960  E TRK FLATBED, 8'X 12'(2.4MX 3.7M      1.00 HR        0.69                          1.00      0.69         0.69
GEN   T50Z7400  E TRUCK, HWY 25,000 (11,340KG)GVW      1.00 HR       13.35                          1.00     13.35        13.35
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     3.00     78.61      2.00     14.03        92.64

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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--------------------------------------------------------------------------     **** LABOR ****     **** EQUIP ****        TOTAL---------------------------------------------
SRC  ITEM ID    DESCRIPTION                             NO. UOM       RATE     HOURS      COST     HOURS      COST         COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

     ULABC       4 laborers                                              PROD =   100%                    CREW HOURS =    83
MIL   B-LABORER F Laborers, (Semi-Skilled)             0.50 HR       26.52      0.50     13.26                            13.26
MIL   B-LABORER L Laborers, (Semi-Skilled)             3.00 HR       25.52      3.00     76.56                            76.56
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     3.50     89.82      0.00      0.00        89.82

     ULABC7      6 laborers + 1 crane, hydr, trk mtd, 60 ton             PROD =   100%                    CREW HOURS =    32
MIL   B-LABORER F Laborers, (Semi-Skilled)             1.00 HR       26.52      1.00     26.52                            26.52
MIL   B-LABORER L Laborers, (Semi-Skilled)             5.00 HR       25.52      5.00    127.60                           127.60
MIL   B-CEMTFINRL Cement Finishers                     1.00 HR       26.27      1.00     26.27                            26.27
MIL   B-EQOPRMEDL Equip. Operators, Medium             1.00 HR       30.67      1.00     30.67                            30.67
GEN   XMEZ9520  E CONC VIBRATOR, 2.5" (63.5MM) DI      2.00 HR        3.70                          2.00      7.40         7.40
GEN   B30Z1050  E BUCKET, CONCRETE, 1.0CY (0.8M3)      1.00 HR        0.44                          1.00      0.44         0.44
GEN   C80Z2280  E CRANE, HYD, TRUCK MTD, 65T           1.00 HR       78.52                          1.00     78.52        78.52
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     8.00    211.06      4.00     86.36       297.42

     ULABN       3 laborer  + 1 Flatbed Truck W/Hyd. Crane               PROD =   100%                    CREW HOURS =     1
MIL   B-LABORER F Laborers, (Semi-Skilled)             1.00 HR       26.52      1.00     26.52                            26.52
MIL   B-LABORER L Laborers, (Semi-Skilled)             2.00 HR       25.52      2.00     51.04                            51.04
MIL   B-EQOPRLT L Equip. Operators, Light              1.00 HR       29.07      1.00     29.07                            29.07
MIL   T40Z7010  E TRK FLATBED, 8'X 16'(2.4MX 4.9M      1.00 HR        0.82                          1.00      0.82         0.82
MIL   T40Z6840  E CRANE, HYD, 8.6T,41'(7.8MT, 13M      1.00 HR        8.45                          1.00      8.45         8.45
MIL   T50Z7420  E TRUCK, HWY 45,000 (20,412KG)GVW      1.00 HR       35.19                          1.00     35.19        35.19
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     4.00    106.63      3.00     44.47       151.10

   * UOEDQ       1 eqoprcrn + 1 6 Cy Dragline Crane                      PROD =   100%                    CREW HOURS = 18737
MIL   B-EQOPRCRNL Equip. Operators, Crane/Shovel       1.00 HR       33.35      1.00     33.35                            33.35
MIL   B-EQOPROILL Equip. Operators, Oilers             1.00 HR       28.58      1.00     28.58                            28.58
MIL   B35Z1170  E BUCKET, DRAGLINE, 6.0CY (4.6M3)      1.00 HR        7.20                          1.00      7.20         7.20
MIL   C85Z2397  E DRAGLINE/CLAMSHELL,CRWLR,10.0CY      1.00 HR      409.22                          1.00    409.22       409.22
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     2.00     61.93      2.00    416.42       478.35

     USURB       3  suryr   + 4x4 Suburban                               PROD =   100%                    CREW HOURS =   556
FOP   FC-SURYC  L Surveyors, Chief                     1.00 HR       24.40      1.00     24.40                            24.40
FOP   FC-SURYR  L Surveyors                            2.00 HR       15.56      2.00     31.12                            31.12
MIL   T50Z7300  E TRUCK, HWY  8,600 ( 3,901KG)GVW      0.67 HR        9.84                          0.67      6.59         6.59
MIL   T50Z7300  U TRUCK, HWY  8,600 ( 3,901KG)GVW      0.33 HR        2.08                          0.33      0.69         0.69
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     3.00     55.52      1.00      7.28        62.80

     XLABA       1  laborer                                              PROD =   100%                    CREW HOURS =   116
MIL   X-LABORER L Outside Laborers, (Semi-Skilled      1.00 HR       25.52      1.00     25.52                            25.52
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     1.00     25.52      0.00      0.00        25.52

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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     XLABJ       4  laborer  + 1 2.5 Cy FE WH Loader                     PROD =   100%                    CREW HOURS =  1875
MIL   L40Z4395  E LOADER, F/E, WHEEL, 2.75CY           1.00 HR       32.09                          1.00     32.09        32.09
MIL   X-EQOPRMEDL Outside Equip. Operators, Mediu      1.00 HR       30.67      1.00     30.67                            30.67
MIL   X-LABORER L Outside Laborers, (Semi-Skilled      3.00 HR       25.52      3.00     76.56                            76.56
MIL   X-LABORER F Outside Laborers, (Semi-Skilled      1.00 HR       26.52      1.00     26.52                            26.52
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     5.00    133.75      1.00     32.09       165.84

     XPLUD       2 plumbers                                              PROD =   100%                    CREW HOURS =   971
MIL   X-PLUMBER F Outside Plumbers                     0.17 HR       38.80      0.17      6.60                             6.60
MIL   X-PLUMBER L Outside Plumbers                     1.00 HR       37.80      1.00     37.80                            37.80
MIL   X-PLUMBER A Outside Plumbers                     1.00 HR       31.89      1.00     31.89                            31.89
MIL   X-LABORER L Outside Laborers, (Semi-Skilled      1.00 HR       25.52      1.00     25.52                            25.52
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     3.17    101.81      0.00      0.00       101.81

     XXQMH       1  eqoprmed + 1 4 Cy Front End Ldr, Wheel Mtd           PROD =   100%                    CREW HOURS =  1800
MIL   L40Z4410  E LOADER, F/E, WHEEL, 4.00CY           1.00 HR       58.56                          1.00     58.56        58.56
MIL   X-EQOPRMEDL Outside Equip. Operators, Mediu      1.00 HR       30.67      1.00     30.67                            30.67
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     1.00     30.67      1.00     58.56        89.23

     ZABDEBRIS3  1 driver + 1 Tractor & Lowbed Trailer                   PROD =   100%                    CREW HOURS =     9
MIL * B-LABORER F Laborers, (Semi-Skilled)             0.50 HR       26.52      0.50     13.26                            13.26
MIL   B-TRKDVRHVL Truck Drivers, Heavy                 1.00 HR       27.57      1.00     27.57                            27.57
MIL   T45XX019  E TRLR,LOWBOY, 75T, 3 AXLE(ADD TR      1.00 HR       10.21                          1.00     10.21        10.21
MIL   T50KE004  E TRK,HWY, 50,000 GVW, 6X4, 3 AXL      1.00 HR       33.72                          1.00     33.72        33.72
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     1.50     40.83      2.00     43.93        84.76

     ZABDEBRIS4  1 crane + 1 Tractor & Lowbed Trailer+labor              PROD =   100%                    CREW HOURS =    28
MIL * B-LABORER F Laborers, (Semi-Skilled)             2.00 HR       26.52      2.00     53.04                            53.04
MIL * B-TRKDVRHVL Truck Drivers, Heavy                 2.00 HR       27.57      2.00     55.14                            55.14
MIL * T45XX019  E TRLR,LOWBOY, 75T, 3 AXLE(ADD TR      0.32 HR       10.21                          0.32      3.27         3.27
MIL * T50KE004  E TRK,HWY, 50,000 GVW, 6X4, 3 AXL      0.32 HR       33.72                          0.32     10.79        10.79
MAP   C75GV002  E CRANE,HYD,S/P,RT,4WD,20T/70'BOO      1.00 HR       37.65                          1.00     37.65        37.65
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     4.00    108.18      1.64     51.71       159.89

     ZABDEM02    crew to cut sheetpile from barge                        PROD =   100%                    CREW HOURS =    80
MIL   X-LABORER L Outside Laborers, (Semi-Skilled      2.00 HR       25.52      2.00     51.04                            51.04
USR   X-LABORER F Outside Laborers, (Semi-Skilled      0.25 HR       26.52      0.25      6.63                             6.63
GEN   XMEZ9480  E TORCH, OXYGEN/ACETYLENE              1.00 HR        2.00                          1.00      2.00         2.00
MAP   T40AH004  E HYDR CRANE, 8.6 T, W/41' BOOM        1.00 HR        8.45                          1.00      8.45         8.45
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     2.25     57.67      2.00     10.45        68.12

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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--------------------------------------------------------------------------     **** LABOR ****     **** EQUIP ****        TOTAL---------------------------------------------
SRC  ITEM ID    DESCRIPTION                             NO. UOM       RATE     HOURS      COST     HOURS      COST         COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

     ZABDEM04    100 T crane, 4 demo crews reinforced concrete           PROD =   100%                    CREW HOURS =    26
GEN   C85Z2560  E CRANE, MECH, CRAWLER, LIFTING        1.00 HR      114.86                          1.00    114.86       114.86
GEN * A15Z0150  E AIR COMPRESSOR, 375 CFM, 100 PS      8.00 HR       11.80                          8.00     94.40        94.40
MAP * A20XX005  E AIR HOSE, 2.00", 100',HARDROCK      16.00 HR        0.59                         16.00      9.43         9.43
MIL   X-STRSTEELL Outside Steel Workers                4.00 HR       38.59      4.00    154.36                           154.36
MIL   X-STRSTEELF Outside Steel Workers                1.00 HR       39.59      1.00     39.59                            39.59
MIL * X-LABORER L Outside Laborers, (Semi-Skilled     12.00 HR       25.52     12.00    306.24                           306.24
GEN * XMEZ9480  E TORCH, OXYGEN/ACETYLENE              4.00 HR        2.00                          4.00      8.00         8.00
NON   XMIXX010  E Misc. Power Tools                    4.00 HR        6.40                          4.00     25.60        25.60
MIL * X-EQOPRHVYL Outside Equip. Operators, Heavy      1.00 HR       33.35      1.00     33.35                            33.35
MIL   X-EQOPROILL Outside Equip. Oilers                1.00 HR       28.58      1.00     28.58                            28.58
USR   X-EQOPRHVYF Outside Equip. Operators, Heavy      1.00 HR       34.35      1.00     34.35                            34.35
MAP * A20GD004  E PAVING BREAKER, 66 LB, AIR           8.00 HR        0.67                          8.00      5.38         5.38
MIL   A20MM003  E ROCK DRILL,  49 LB, AIR              4.00 HR        1.14                          4.00      4.55         4.55
MIL   C60FE001  E CONC SAW, 4.00" DEPTH, HAND HEL      4.00 HR        0.47                          4.00      1.87         1.87
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                    20.00    596.47     49.00    264.08       860.55

     ZABDEM05    100 T crane, 1 demo crews reinforced concrete           PROD =   100%                    CREW HOURS =    44
GEN   C85Z2560  E CRANE, MECH, CRAWLER, LIFTING        1.00 HR      114.86                          1.00    114.86       114.86
GEN * A15Z0150  E AIR COMPRESSOR, 375 CFM, 100 PS      2.00 HR       11.80                          2.00     23.60        23.60
MAP * A20XX005  E AIR HOSE, 2.00", 100',HARDROCK       8.00 HR        0.59                          8.00      4.72         4.72
MIL * X-STRSTEELL Outside Steel Workers                1.00 HR       38.59      1.00     38.59                            38.59
MIL   X-STRSTEELF Outside Steel Workers                1.00 HR       39.59      1.00     39.59                            39.59
MIL * X-LABORER L Outside Laborers, (Semi-Skilled      4.00 HR       25.52      4.00    102.08                           102.08
GEN * XMEZ9480  E TORCH, OXYGEN/ACETYLENE              1.00 HR        2.00                          1.00      2.00         2.00
NON * XMIXX010  E Misc. Power Tools                    1.00 HR        6.40                          1.00      6.40         6.40
MIL * X-EQOPRHVYL Outside Equip. Operators, Heavy      1.00 HR       33.35      1.00     33.35                            33.35
MAP * A20GD004  E PAVING BREAKER, 66 LB, AIR           1.00 HR        0.67                          1.00      0.67         0.67
MIL * A20MM003  E ROCK DRILL,  49 LB, AIR              0.50 HR        1.14                          0.50      0.57         0.57
MIL * C60FE001  E CONC SAW, 4.00" DEPTH, HAND HEL      0.50 HR        0.47                          0.50      0.23         0.23
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     7.00    213.61     15.00    153.04       366.65

     ZABDEM06    Concrete demolition -BH, hammer ,cutting tools          PROD =   100%                    CREW HOURS =  1580
GEN * A15Z0130  E AIR COMPRESSOR,  175CFM, 100 PS      1.00 HR        5.78                          1.00      5.78         5.78
MAP * A20XX005  E AIR HOSE, 2.00", 100',HARDROCK       2.00 HR        0.59                          2.00      1.18         1.18
MIL * X-LABORER F Outside Laborers, (Semi-Skilled      0.50 HR       26.52      0.50     13.26                            13.26
MIL * X-LABORER L Outside Laborers, (Semi-Skilled      3.00 HR       25.52      3.00     76.56                            76.56
GEN * XMEZ9480  E TORCH, OXYGEN/ACETYLENE              1.00 HR        2.00                          1.00      2.00         2.00
NON * XMIXX010  E Misc. Power Tools                    1.00 HR        6.40                          1.00      6.40         6.40
MIL * X-EQOPRMEDL Outside Equip. Operators, Mediu      1.00 HR       30.67      1.00     30.67                            30.67
GEN * L50Z4640  E LOADER/BCK-HOE,WH, 0.80CY(0.6M3      1.00 HR       12.28                          1.00     12.28        12.28
EP  * L55KN001  E AIR RAM W/NAR CHISEL, 2.5"D 30"      1.00 HR        2.66                          1.00      2.66         2.66
MIL   C60FE001  E CONC SAW, 4.00" DEPTH, HAND HEL      4.00 HR        0.47                          4.00      1.87         1.87
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     4.50    120.49     11.00     32.17       152.66

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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--------------------------------------------------------------------------     **** LABOR ****     **** EQUIP ****        TOTAL---------------------------------------------
SRC  ITEM ID    DESCRIPTION                             NO. UOM       RATE     HOURS      COST     HOURS      COST         COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

     ZABDEM2     Torch cutting crew                                      PROD =   100%                    CREW HOURS =     8
MIL * X-LABORER L Outside Laborers, (Semi-Skilled      6.00 HR       25.52      6.00    153.12                           153.12
USR * X-LABORER F Outside Laborers, (Semi-Skilled      1.00 HR       26.52      1.00     26.52                            26.52
GEN * XMEZ9480  E TORCH, OXYGEN/ACETYLENE              3.00 HR        2.00                          3.00      6.00         6.00
GEN   F10Z2990  E FORK LIFT,  8,000# CAPACITY          1.00 HR       13.85                          1.00     13.85        13.85
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     7.00    179.64      4.00     19.85       199.49

     ZABDOCK     Dock/in water moving crew                               PROD =   100%                    CREW HOURS =   476
MIL   T40XX001  E HYDR CRANE  5.3T,W/  48'BOOM         1.00 HR        7.97                          1.00      7.97         7.97
MAP   T40XX020  E FLATBED, 8'x 24.0'                   1.00 HR        0.92                          1.00      0.92         0.92
MIL   T50FO019  E TRK,HWY, 43,000 GVW, 6X4, 3 AXL      1.00 HR       32.97                          1.00     32.97        32.97
MIL * X-LABORER L Outside Laborers, (Semi-Skilled      2.00 HR       25.52      2.00     51.04                            51.04
MIL   X-TRKDVRHVL Outside Truck Drivers, Heavy         1.00 HR       27.57      1.00     27.57                            27.57
USR   X-LABORER F Outside Laborers, (Semi-Skilled      1.00 HR       26.52      1.00     26.52                            26.52
MIL   M10MZ011  E WORKBOAT,TRKABLE,25.25'X10'X3.5      1.00 HR       14.41                          1.00     14.41        14.41
MIL   X-EQOPRLT L Outside Equip. Operators, Light      1.00 HR       29.07      1.00     29.07                            29.07
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     5.00    134.20      4.00     56.27       190.47

     ZABDRILL10  Drilling Crew Core drill                                PROD =   100%                    CREW HOURS =   137
MIL * A20XX008  E AIR HOSE, 4.00", 100',HARDROCK      16.00 HR        1.61                         16.00     25.79        25.79
UPB * D25AD001  E DRILL, CORE, SKID, NX  400'DEPT      4.00 HR        7.78                          4.00     31.12        31.12
MIL * X-EQOPRHVYL Outside Equip. Operators, Heavy      5.00 HR       33.35      5.00    166.75                           166.75
MIL * X-EQOPROILL Outside Equip. Oilers                1.00 HR       28.58      1.00     28.58                            28.58
MIL * X-LABORER L Outside Laborers, (Semi-Skilled      5.00 HR       25.52      5.00    127.60                           127.60
GEN * A15Z0170  E AIR COMPRESSOR, 750 CFM, 100 PS      4.00 HR       23.60                          4.00     94.41        94.41
MAP   T60KI001  E TRK,WTR,OF-HY, 5000GAL,W/CAT613      1.00 HR       32.12                          1.00     32.12        32.12
GEN   C85Z2560  E CRANE, MECH, CRAWLER, LIFTING        1.00 HR      114.86                          1.00    114.86       114.86
UPB   P70AD001  E PUMP,CORE DRILL,3/4"D,6GPM/100P      4.00 HR        0.56                          4.00      2.25         2.25
MIL   X-TRKDVRHVL Outside Truck Drivers, Heavy         1.00 HR       27.57      1.00     27.57                            27.57
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                    12.00    350.50     30.00    300.54       651.04

     ZABEXPLSV   2 powdermen 1 pickup                                    PROD =   100%                    CREW HOURS =   177
MIL   B-POWDERMNL Powdermen                            2.00 HR       27.95      2.00     55.90                            55.90
GEN   T50Z7320  E TRUCK, PICKUP, 8,800 GVW             1.00 HR        7.47                          1.00      7.47         7.47
USR   B-POWDERMNF Powdermen                            0.50 HR       28.95      0.50     14.48                            14.48
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     2.50     70.37      1.00      7.47        77.84

     ZABLIGHT    2 laborers + 2 pickups                                  PROD =   100%                    CREW HOURS =   375
MIL   B-LABORER L Laborers, (Semi-Skilled)             2.00 HR       25.52      2.00     51.04                            51.04
GEN   T50Z7320  E TRUCK, PICKUP, 8,800 GVW             2.00 HR        7.47                          2.00     14.94        14.94
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     2.00     51.04      2.00     14.94        65.97

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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--------------------------------------------------------------------------     **** LABOR ****     **** EQUIP ****        TOTAL---------------------------------------------
SRC  ITEM ID    DESCRIPTION                             NO. UOM       RATE     HOURS      COST     HOURS      COST         COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

     ZABMOVE     Flatbed w/crane attachment + operators                  PROD =   100%                    CREW HOURS =    13
MIL   T40XX001  E HYDR CRANE  5.3T,W/  48'BOOM         1.00 HR        7.97                          1.00      7.97         7.97
MAP   T40XX020  E FLATBED, 8'x 24.0'                   1.00 HR        0.92                          1.00      0.92         0.92
MIL   T50FO019  E TRK,HWY, 43,000 GVW, 6X4, 3 AXL      1.00 HR       32.97                          1.00     32.97        32.97
MIL * X-LABORER L Outside Laborers, (Semi-Skilled      2.00 HR       25.52      2.00     51.04                            51.04
MIL   X-TRKDVRHVL Outside Truck Drivers, Heavy         1.00 HR       27.57      1.00     27.57                            27.57
USR   X-LABORER F Outside Laborers, (Semi-Skilled      1.00 HR       26.52      1.00     26.52                            26.52
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     4.00    105.13      3.00     41.86       146.99

     ZABMOVE3    60 ton crane , lowboy, truck & crew                     PROD =   100%                    CREW HOURS =    12
GEN   C80Z2280  E CRANE, HYD, TRUCK MTD, 60 TON        1.00 HR       78.52                          1.00     78.52        78.52
GEN   T45Z7230  E TRAILER, LOWBOY, 35 TON, 2 AXLE      1.00 HR        5.54                          1.00      5.54         5.54
MAP   T50KE004  E TRK,HWY, 50,000 GVW, 6X4, 3 AXL      1.00 HR       33.72                          1.00     33.72        33.72
MIL * X-LABORER L Outside Laborers, (Semi-Skilled      2.00 HR       25.52      2.00     51.04                            51.04
MIL   X-TRKDVRHVL Outside Truck Drivers, Heavy         1.00 HR       27.57      1.00     27.57                            27.57
USR   X-LABORER F Outside Laborers, (Semi-Skilled      1.00 HR       26.52      1.00     26.52                            26.52
MIL   X-EQOPRHVYL Outside Equip. Operators, Heavy      1.00 HR       33.35      1.00     33.35                            33.35
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     5.00    138.48      3.00    117.78       256.26

     ZABMTL01    100 T crane, riggers,generator & demo crew              PROD =   100%                    CREW HOURS =     8
GEN   C85Z2560  E CRANE, MECH, CRAWLER, LIFTING        1.00 HR      114.86                          1.00    114.86       114.86
GEN   A15Z0150  E AIR COMPRESSOR, 375 CFM, 100 PS      2.00 HR       11.80                          2.00     23.60        23.60
MIL * G10CA011  E GENERATOR,1275 KW, 240/480V,SKI      0.75 HR      103.10                          0.75     77.33        77.33
MAP * A20XX005  E AIR HOSE, 2.00", 100',HARDROCK       4.00 HR        0.59                          4.00      2.36         2.36
MIL   X-STRSTEELL Outside Steel Workers                4.00 HR       38.59      4.00    154.36                           154.36
MIL   X-STRSTEELF Outside Steel Workers                1.00 HR       39.59      1.00     39.59                            39.59
MIL * X-LABORER L Outside Laborers, (Semi-Skilled      2.00 HR       25.52      2.00     51.04                            51.04
MIL * G10CA009  E GENERATOR, 650 KW, 240/480V,SKI      0.25 HR       54.81                          0.25     13.70        13.70
GEN   XMEZ9480  E TORCH, OXYGEN/ACETYLENE              1.00 HR        2.00                          1.00      2.00         2.00
NON   XMIXX010  E Misc. Power Tools                    4.00 HR        6.40                          4.00     25.60        25.60
MIL   X-EQOPRHVYL Outside Equip. Operators, Heavy      2.00 HR       33.35      2.00     66.70                            66.70
MIL   X-EQOPROILL Outside Equip. Oilers                1.00 HR       28.58      1.00     28.58                            28.58
USR   X-EQOPRHVYF Outside Equip. Operators, Heavy      1.00 HR       34.35      1.00     34.35                            34.35
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                    11.00    374.62     13.00    259.44       634.06

     ZABPMP03    Pipeline Maintenance Crew                               PROD =   100%                    CREW HOURS =     4
MAP * T50FO004  E TRK,HWY, 8,800GVW,4X4, 3/4T-PKU      1.00 HR        7.47                          1.00      7.47         7.47
MIL * X-LABORER L Outside Laborers, (Semi-Skilled      1.00 HR       25.52      1.00     25.52                            25.52
MIL * B-STM/PIPEL Steam/Pipefitters                    1.00 HR       37.80      1.00     37.80                            37.80
NON   XMIXX020  E SMALL TOOLS                          1.00 HR        1.57                          1.00      1.57         1.57
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     2.00     63.32      2.00      9.04        72.36

     ZABPULBR    1 pickup + 2 laborers                                   PROD =   100%                    CREW HOURS =   306
MAP   T50FO004  E TRK,HWY, 8,800GVW,4X4, 3/4T-PKU      1.00 HR        7.47                          1.00      7.47         7.47
MIL   B-LABORER L Laborers, (Semi-Skilled)             2.00 HR       25.52      2.00     51.04                            51.04
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     2.00     51.04      1.00      7.47        58.51

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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--------------------------------------------------------------------------     **** LABOR ****     **** EQUIP ****        TOTAL---------------------------------------------
SRC  ITEM ID    DESCRIPTION                             NO. UOM       RATE     HOURS      COST     HOURS      COST         COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

   * ZABRIP36    2 Laborers+1 400 AMP Welder                             PROD =   100%                    CREW HOURS =   373
MIL * B-PILEDRVRF Pile Drivers                         1.00 HR       29.88      1.00     29.88                            29.88
MIL * W35XX008  E Welder, 400 AMP, W/1 Axle Trlr       1.00 HR       11.69                          1.00     11.69        11.69
MIL * X-LABORER L Outside Laborers, (Semi-Skilled      2.00 HR       25.52      2.00     51.04                            51.04
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     3.00     80.92      1.00     11.69        92.61

     ZABSHDR12   Dry Drilling Crew 2 rigs barge mtd                      PROD =   100%                    CREW HOURS =  1145
GEN   A15Z0170  E AIR COMPRESSOR, 750 CFM, 100 PS      1.00 HR       23.60                          1.00     23.60        23.60
GEN * A20Z0485  E AIR HOSE, 2.0"  X 100', HARDROC      2.00 HR        0.59                          2.00      1.18         1.18
MAP * D35GD001  E DRILL,R-BLASTH, 3.00"-5.13" CWL      2.00 HR       44.88                          2.00     89.76        89.76
MIL * X-EQOPRLT L Outside Equip. Operators, Light      2.00 HR       29.07      2.00     58.14                            58.14
MIL   X-EQOPROILL Outside Equip. Oilers                1.00 HR       28.58      1.00     28.58                            28.58
MIL * X-LABORER L Outside Laborers, (Semi-Skilled      2.00 HR       25.52      2.00     51.04                            51.04
USR   X-LABORER F Outside Laborers, (Semi-Skilled      1.00 HR       26.52      1.00     26.52                            26.52
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     6.00    164.28      5.00    114.54       278.82

     ZABSHDR13   Dry Drilling Crew & grouting stuff                      PROD =   100%                    CREW HOURS =   426
GEN   A15Z0170  E AIR COMPRESSOR, 750 CFM, 100 PS      1.00 HR       23.60                          1.00     23.60        23.60
GEN * A20Z0485  E AIR HOSE, 2.0"  X 100', HARDROC      2.00 HR        0.59                          2.00      1.18         1.18
MAP * D35GD001  U DRILL,R-BLASTH, 3.00"-5.13" CWL      2.00 HR       44.88                          2.00     89.76        89.76
MIL * X-LABORER L Outside Laborers, (Semi-Skilled      2.00 HR       25.52      2.00     51.04                            51.04
USR   X-LABORER F Outside Laborers, (Semi-Skilled      1.00 HR       26.52      1.00     26.52                            26.52
MIL * X-EQOPRMEDL Outside Equip. Operators, Mediu      1.00 HR       30.67      1.00     30.67                            30.67
GEN   P45Z5035  E PUMP,GROUT,20GPM(76LPM),3-HOPPE      1.00 HR        3.82                          1.00      3.82         3.82
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     4.00    108.23      6.00    118.35       226.58

   * ZABSHMT35   5 piledrvr + 1 Vibratory Pile Hammer/40T Crane          PROD =   100%                    CREW HOURS =  1699
MIL * B-PILEDRVRF Pile Drivers                         1.00 HR       29.88      1.00     29.88                            29.88
MIL * B-PILEDRVRL Pile Drivers                         4.00 HR       28.88      4.00    115.52                           115.52
MIL * P30MK003  E Pile Hammer,Vib,116T Force Driv      1.00 HR       59.65                          1.00     59.65        59.65
MIL * W35XX008  U Welder, 400 AMP, W/1 Axle Trlr       1.00 HR       11.69                          1.00     11.69        11.69
GEN * T45Z7230  E TRAILER, LOWBOY,  35T ( 31.8MT)      2.00 HR        5.54                          2.00     11.08        11.08
MIL * X-EQOPRMEDL Outside Equip. Operators, Mediu      1.00 HR       30.67      1.00     30.67                            30.67
MIL   X-LABORER L Outside Laborers, (Semi-Skilled      1.00 HR       25.52      1.00     25.52                            25.52
GEN * T50Z7420  E TRUCK, HWY 45,000 (20,412KG)GVW      2.00 HR       35.19                          2.00     70.39        70.39
MIL * X-TRKDVRHVL Outside Truck Drivers, Heavy         1.00 HR       27.57      1.00     27.57                            27.57
GEN * C85Z2560  E CRANE, MECH, CRWLR, LIFTING,100      1.00 HR      114.86                          1.00    114.86       114.86
MIL * B-EQOPRCRNL Equip. Operators, Crane/Shovel       1.50 HR       33.35      1.50     50.03                            50.03
MIL * B-EQOPROILL Equip. Operators, Oilers             1.00 HR       28.58      1.00     28.58                            28.58
GEN * C75Z2120  E CRANE, HYD, R/T, 15T, 49' BOOM       0.50 HR       27.47                          0.50     13.74        13.74
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                    10.50    307.76      7.50    281.40       589.17

   * ZABTRK      1 Tractor & Lowbed Trailer, 40 To                       PROD =   100%                    CREW HOURS =     2
MIL   B-TRKDVRHVL Truck Drivers, Heavy                 1.00 HR       27.57      1.00     27.57                            27.57
GEN   T45Z7230  E TRAILER, LOWBOY, 35 TON, 2 AXLE      1.00 HR        5.54                          1.00      5.54         5.54
MIL   T50KE004  E TRK,HWY, 50,000 GVW, 6X4, 3 AXL      1.00 HR       33.72                          1.00     33.72        33.72
-------------------------------------------------------------------------------------------------------------------------------
     TOTAL                                                                     1.00     27.57      2.00     39.26        66.83

LABOR ID: M03M00    EQUIP ID: REG04A                                        Currency in DOLLARS                                          CREW ID: NAT01A
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MIL B-CARPNTER  Carpenters                          18.65     0.0%   30.5%  4.55   0.00   28.88 HR  01/01/96    28.88       96
MIL B-CEMTFINR  Cement Finishers                    16.23     0.0%   30.4%  5.10   0.00   26.27 HR  01/01/96    26.27       35
MIL B-EQOPRCRN  Equip. Operators, Crane/Shovel      21.81     0.0%   30.4%  4.90   0.00   33.35 HR  01/01/96    33.35    36020
MIL B-EQOPRLT   Equip. Operators, Light             18.53     0.0%   30.4%  4.90   0.00   29.07 HR  01/01/96    29.07     1228
MIL B-EQOPRMED  Equip. Operators, Medium            19.76     0.0%   30.4%  4.90   0.00   30.67 HR  01/01/96    30.67    47513
MIL B-EQOPROIL  Equip. Operators, Oilers            18.16     0.0%   30.4%  4.90   0.00   28.58 HR  01/01/96    28.58    20677
MIL B-LABORER   Laborers, (Semi-Skilled)            16.19     0.0%   30.5%  4.40   0.00   25.52 HR  01/01/96    25.52    35142
MIL B-PILEDRVR  Pile Drivers                        18.65     0.0%   30.5%  4.55   0.00   28.88 HR  01/01/96    28.88     9006
MIL B-PLUMBER   Plumbers                            22.66     0.0%   30.4%  8.25   0.00   37.80 HR  01/01/96    37.80      683
MIL B-POWDERMN  Powdermen                           18.05     0.0%   30.5%  4.40   0.00   27.95 HR  01/01/96    27.95      464
MIL B-SKILLWKR  Skilled Workers                     16.33     0.0%   30.4%  4.40   0.00   25.69 HR  01/01/96    25.69     3163
MIL B-STM/PIPE  Steam/Pipefitters                   22.66     0.0%   30.4%  8.25   0.00   37.80 HR  01/01/96    37.80       24
MIL B-STRSTEEL  Structural Steel Workers            21.17     0.0%   30.4% 10.98   0.00   38.59 HR  01/01/96    38.59        1
MIL B-TRKDVRHV  Truck Drivers, Heavy                17.34     0.0%   30.4%  4.96   0.00   27.57 HR  01/01/96    27.57     6489
MIL B-TRKDVRLT  Truck Drivers, Light                17.34     0.0%   30.4%  4.96   0.00   27.57 HR  01/01/96    27.57     1115
MIL B-WELDERS   Welders, Structural Steel           21.17     0.0%   30.4% 10.98   0.00   38.59 HR  01/01/96    38.59     1000
FOP FC-SURYC    Surveyors, Chief                    18.71     0.0%   30.4%  0.00   0.00   24.40 HR  03/03/98    24.40      556
FOP FC-SURYR    Surveyors                           11.93     0.0%   30.4%  0.00   0.00   15.56 HR  03/03/98    15.56     1112
MIL X-ELECTRN   Outside Electricians                23.00     0.0%   30.4%  7.28   0.00   37.28 HR  01/01/96    37.28       62
MIL X-EQOPRHVY  Outside Equip. Operators, Heavy     21.81     0.0%   30.4%  4.90   0.00   33.35 HR  01/01/96    33.35    16204
MIL X-EQOPRLT   Outside Equip. Operators, Light     18.53     0.0%   30.4%  4.90   0.00   29.07 HR  01/01/96    29.07     2766
MIL X-EQOPRMED  Outside Equip. Operators, Medium    19.76     0.0%   30.4%  4.90   0.00   30.67 HR  01/01/96    30.67    10871
MIL X-EQOPROIL  Outside Equip. Oilers               18.16     0.0%   30.4%  4.90   0.00   28.58 HR  01/01/96    28.58    24352
MIL X-LABORER   Outside Laborers, (Semi-Skilled)    16.19     0.0%   30.5%  4.40   0.00   25.52 HR  01/01/96    25.52    28571
MIL X-PLUMBER   Outside Plumbers                    22.66     0.0%   30.4%  8.25   0.00   37.80 HR  01/01/96    37.80     2170
MIL X-STRSTEEL  Outside Steel Workers               21.17     0.0%   30.4% 10.98   0.00   38.59 HR  01/01/96    38.59      257
MIL X-TRKDVRHV  Outside Truck Drivers, Heavy        17.34     0.0%   30.4%  4.96   0.00   27.57 HR  01/01/96    27.57    68916
MIL X-TRKDVRLT  Outside Truck Drivers, Light        17.34     0.0%   30.4%  4.96   0.00   27.57 HR  01/01/96    27.57       51
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GEN A15Z0130    AIR COMPRESSOR,  175CFM, 100 PSI    1.44    0.45    1.80    0.56    0.03    0.00    1.50    5.78 HR     1580
GEN A15Z0150    AIR COMPRESSOR,  375CFM, 100 PSI    2.90    0.93    3.63    1.12    0.15    0.02    3.04   11.80 HR      310
GEN A15Z0170    AIR COMPRESSOR,  750CFM, 100 PSI    5.72    1.82    7.58    2.34    0.15    0.02    5.97   23.60 HR     2118
MAP A20XX005    AIR HOSE, 2.00", 100',HARDROCK      0.21    0.02                                    0.36    0.59 HR     3955
EP  A20XX008    AIR HOSE, 4.00", 100',HARDROCK      0.57    0.06                                    0.99    1.61 HR     2187
GEN A20Z0485    AIR HOSE,2.0"X 100'L (51MMX 31M)    0.21    0.02                                    0.36    0.59 HR     3142
GEN B20Z0900    BRUSH CHIPPER, 17"(432MM)DIA LOG    3.42    0.81    4.68    1.45    0.11    0.02    4.20   14.67 HR      311
GEN B30Z1050    BUCKET, CONCRETE, 1.0CY (0.8M3)     0.20    0.06                                    0.19    0.44 HR       32
GEN B35Z1170    BUCKET, DRAGLINE, 6.0CY (4.6M3)     3.36    0.87                                    2.96    7.20 HR    18737
GEN C55Z1960    CONC PUMP,117CY/HR (89 M3/HR)      21.12    4.51    8.01    2.48    0.48    0.07   27.12   63.79 HR        3
EP  C60FE001    CONC SAW, 4.00" DEPTH, HAND HELD    0.13    0.02    0.10    0.03                    0.18    0.47 HR     6445
MAP C75GV002    CRANE,HYD,S/P,RT,4WD,20T/70'BOOM   13.29    4.82    3.32    1.09    1.17    0.18   13.79   37.65 HR       28
GEN C75Z2120    CRANE, HYD, R/T, 15T, 49' BOOM      6.80    2.45    7.86    2.75    0.48    0.07    7.05   27.47 HR      850
GEN C80Z2280    CRANE, HYD, TRUCK MTD, 65T         28.32   11.45    9.36    2.70    0.92    0.14   25.64   78.52 HR       72
GEN C85Z2395    DRAGLINE/CLAMSHELL,CRWLR, 2.0CY    27.30    9.63    2.84    1.05                   29.97   70.79 HR       28
GEN C85Z2397    DRAGLINE/CLAMSHELL,CRWLR,10.0CY   136.82   61.19   20.41    5.26                  185.54  409.22 HR    18737
GEN C85Z2560    CRANE, MECH, CRWLR, LIFTING,100T   42.36   18.94    5.70    1.35                   46.50  114.86 HR     1914
GEN C90Z2640    CRANE, MECH, TRUCK MTD,150T        42.02   21.07    6.09    1.76    2.28    0.35   48.94  122.50 HR        0
GEN F10Z2990    FORK LIFT, R/T, 8,000LB (3629KG)    3.54    1.02    4.42    1.14    0.09    0.01    3.63   13.85 HR        8
EP  G10CA009    GENERATOR, 680 EKW, 240/480V,      10.64    2.75   25.74    6.63                    9.06   54.81 HR        2
EP  G10CA011    GENERATOR,1275 EKW, 480V,          19.71    5.09   48.92   12.60                   16.79  103.10 HR        6
GEN G15Z3080    GRADER, MOTOR, 135 HP (101KW)       9.67    4.22    3.39    1.26    0.47    0.07   10.01   29.08 HR     4546
GEN H25Z3185    HYD EXCV, CRAWLER,  55,000LBS,     17.54    5.90    4.49    1.85                   19.25   49.03 HR     2344
GEN H25Z3190    HYD EXCV, CRAWLER,  70,000LBS,     21.14    7.11    5.93    2.44                   23.20   59.83 HR      289
GEN H25Z3205    HYD EXCV, CRAWLER, 110,000LBS,     22.39   10.01    7.64    1.81                   31.80   73.66 HR      133
GEN H25Z3215    HYD EXCV, CRAWLER, 140,000LBS,     37.39   16.72   10.80    2.56                   53.12  120.59 HR     8465
GEN H25Z3230    HYD EXCV, CRAWLER, 165,000LBS,     38.44   17.19   11.44    2.95                   59.57  129.58 HR        1
GEN L15Z4040    SPREADER, DRY CHEMICAL  85CF        1.38    0.16                    0.03    0.00    1.24    2.81 HR      711
GEN L35Z4270    LOADER, F/E, CRWLR, 3.75CY         30.70    7.11    6.12    2.52                   56.33  102.79 HR      311
GEN L40Z4390    LOADER, F/E, WHEEL, 1.75CY          7.77    2.51    2.81    1.30    0.90    0.14    7.89   23.32 HR      275
GEN L40Z4395    LOADER, F/E, WHEEL, 2.75CY         10.30    3.38    3.88    1.80    1.92    0.30   10.51   32.09 HR     1998
GEN L40Z4410    LOADER, F/E, WHEEL, 4.00CY         19.42    6.38    5.88    2.73    3.76    0.58   19.82   58.56 HR     1800
GEN L40Z4440    LOADER, F/E, WHEEL, 7.00CY         32.67   11.31   11.49    3.79    8.53    1.32   29.28   98.41 HR    15409
GEN L50Z4640    LOADER/BCK-HOE,WH, 0.80CY(0.6M3)    3.71    1.23    1.60    0.56    0.72    0.11    4.34   12.28 HR     2320
EP  L55KN001    AIR RAM W/NAR CHISEL, 2.5"D 30"L    0.84    0.15            0.52                    1.15    2.66 HR     1580
EP  M10MZ011    WORKBOAT,TRKABLE,25.25'X10'X3.5'    2.91    0.89    5.61    2.31                    2.69   14.41 HR      476
MAP P30MK003    PILE HAMMER,VIB,107T FORCE DRIVE   16.44    3.94    8.69    3.04                   27.55   59.65 HR     1699
GEN P30Z4920    PILE HAMMER,VIB, 80T (73MT)FORCE   16.01    3.84    8.69    3.04                   26.84   58.42 HR       28
GEN P45Z5035    PUMP,GROUT,20GPM(76LPM),3-HOPPER    1.47    0.31            0.15                    1.89    3.82 HR      426
EP  P60ML006    PUMP,CENTRF,DW,10"D,3775GPM/20'H    2.39    0.61    3.06    1.26                    3.13   10.45 HR     5799
MAP P70AD001    PUMP,CORE DRILL,3/4"D,6GPM/100PS    0.12    0.03    0.19    0.07                    0.14    0.56 HR      547
GEN R10Z5498    DOZER RIPPER, 1-SHANK BEAM, HYD     3.60    0.83            0.10                    4.41    8.94 HR       68
GEN R10Z5499    DOZER RIPPER, SHANK, EACH           0.31    0.07                                    0.38    0.77 HR       68
GEN R30Z5645    ROLLER, STATIC, 9 TIRES, SP,14T     5.95    1.41    2.14    0.55    0.34    0.05    5.62   16.06 HR        7
GEN R40Z5670    ROLLER, VIB, SD, TOWED 25.5T        7.72    1.79    1.86    0.65                    8.30   20.32 HR     2272
GEN R45Z5690    ROLLER, VIB, DD, SP 12.0T          12.39    2.87    3.73    1.30                   18.32   38.61 HR     3697
GEN R50Z5810    ROLLER, VIB, SD, SP 12.0T          12.11    2.86    5.40    1.89    0.48    0.07   16.33   39.14 HR      200
GEN S15Z5975    SCRAPER, SP, 14-20CY (11-15M3)     20.09    8.91    9.17    3.21    5.99    0.93   17.09   65.37 HR       33
GEN S15Z5980    SCRAPER, SP, 21-31CY (16-24M3)     30.71   13.57   11.30    3.96    8.33    1.29   26.11   95.27 HR     1727
GEN S20Z5983    SCRAPER, SP, 21-31CY (16-24M3)     39.17   17.15   18.14    5.23   11.05    1.71   33.25  125.70 HR     7679
GEN T10Z6215    DOZER WINCH, 53.9T LINE PULL (49    3.21    0.91            0.10                    3.49    7.71 HR      757
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GEN T10Z6225    DOZER WINCH, 44.9T LINE PULL (41    2.56    0.73            0.08                    2.78    6.15 HR        4
GEN T10Z6310    DOZER BLADE, UNIVERSAL,HYDRAULIC    2.96    0.84            0.08                    3.22    7.09 HR      757
MAP T15CA014    DOZER,CWLR, D7R LGP,W/BLADE        15.52    7.66    7.00    2.16                   21.09   53.42 HR     7679
GEN T15Z6520    DOZER, CRAWLER, 181-250HP          15.52    7.66    7.00    2.16                   21.09   53.42 HR     4028
GEN T15Z6530    DOZER, CRAWLER, 181-250HP          22.17    6.94    6.71    2.63                   38.56   77.00 HR      108
GEN T15Z6570    DOZER, CRAWLER, 300-340HP          19.18    9.46    9.33    2.88                   26.06   66.91 HR     2791
GEN T15Z6600    DOZER, CRAWLER, 341-440HP          22.40   11.05   11.81    3.65                   30.45   79.36 HR      345
GEN T15Z6640    DOZER, CRAWLER, OVER 600HP         42.88   23.23   24.79    6.38                   60.34  157.63 HR    17934
MAP T40AH004    HYDR CRANE, 8.6 T, W/41' BOOM       3.53    0.82            0.25                    3.85    8.45 HR       80
MAP T40GN001    REAR DUMP BODY, 16-23.5 CY          0.93    0.21                                    0.89    2.03 HR     4993
MAP T40MY005    REAR DUMP BODY, 13.2CY              0.71    0.16                                    0.68    1.55 HR      938
GEN T40Z6840    CRANE, HYD, 8.6T,41'(7.8MT, 13M)    3.53    0.82            0.25                    3.85    8.45 HR        1
GEN T40Z6860    REAR DUMP BODY, 16-23.5CY (12.2-    0.93    0.21                                    0.89    2.03 HR       33
GEN T40Z6960    TRK FLATBED, 8'X 12'(2.4MX 3.7M)    0.34    0.08                                    0.27    0.69 HR     1115
GEN T40Z7010    TRK FLATBED, 8'X 16'(2.4MX 4.9M)    0.40    0.09                                    0.33    0.82 HR        1
GEN T40Z7055    WATER TANK, 3,000 GAL (11,356L)     1.94    0.45                                    1.58    3.97 HR      102
GEN T40Z7080    REAR DUMP BODY, 10.3CY              0.63    0.15                                    0.60    1.37 HR      501
GEN T40Z7090    REAR DUMP BODY, 12CY (9.2M3)        0.71    0.16                                    0.68    1.55 HR     1522
EP  T45XX014    TRLR,LOWBOY, 35T, 3 AXLE            2.41    0.92            0.50    0.62    0.10    1.93    6.47 HR        9
MAP T45XX019    TRLR,LOWBOY, 75T, 3 AXLE            3.90    1.49            0.50    1.02    0.16    3.13   10.21 HR       18
GEN T45Z7215    TRAILER, BOTTOM DUMP, 22CY, 30T     1.86    0.61            0.30    1.28    0.20    1.74    5.98 HR     4993
GEN T45Z7230    TRAILER, LOWBOY,  35T ( 31.8MT)     2.13    0.80            0.40    0.45    0.07    1.70    5.54 HR     3412
GEN T45Z7280    TRAILER, WATER TANKER, 5000GAL      2.89    1.06    1.68    0.43    0.45    0.07    2.75    9.35 HR     3664
MAP T50FO004    TRK,HWY, 8,800GVW,4X4, 3/4T-PKUP    1.92    0.45    2.22    0.69    0.34    0.05    1.80    7.47 HR      310
MAP T50FO011    TRK,HWY, 24,500 GVW, 4X2, 2 AXLE    3.43    0.93    4.01    1.16    0.70    0.11    3.02   13.35 HR     1054
MAP T50FO017    TRK,HWY, 43,000 GVW, 6X4, 3 AXLE   10.69    2.58    7.17    2.21    1.43    0.22    8.74   33.05 HR      947
EP  T50FO018    TRK,HWY, 46,000 GVW, 6X4, 3 AXLE   10.96    2.65    7.17    2.21    1.49    0.23    8.97   33.69 HR      674
EP  T50FO019    TRK,HWY, 43,000 GVW, 6X4, 3 AXLE   10.61    2.57    7.17    2.21    1.49    0.23    8.68   32.97 HR      489
MAP T50KE004    TRK,HWY, 50,000 GVW, 6X4, 3 AXLE   10.07    2.40    9.09    2.81    0.97    0.15    8.22   33.72 HR       32
GEN T50Z7300    TRUCK, HWY  8,600 ( 3,901KG)GVW     2.85    0.65    2.67    0.83    0.14    0.02    2.67    9.84 HR      556
GEN T50Z7320    TRUCK, HWY  8,800 ( 3,992KG)GVW     1.92    0.45    2.22    0.69    0.34    0.05    1.80    7.47 HR      931
GEN T50Z7400    TRUCK, HWY 25,000 (11,340KG)GVW     3.43    0.93    4.01    1.16    0.70    0.11    3.02   13.35 HR       60
GEN T50Z7420    TRUCK, HWY 45,000 (20,412KG)GVW    10.79    2.57    9.09    2.81    0.97    0.15    8.80   35.19 HR     4954
GEN T50Z7520    TRUCK, HWY 55,000 (24,948KG)GVW    10.07    2.40    9.09    2.81    0.97    0.15    8.22   33.72 HR     3664
GEN T50Z7630    TRUCK, HWY 65,000 (29,484KG)GVW    12.12    2.86    8.27    2.55    0.71    0.11    9.87   36.49 HR     4993
GEN T55Z7760    TRUCK, OFF-HWY, REAR-DUMP,  50T    20.64   13.36   11.06    4.10   11.41    1.76   16.15   78.49 HR    58545
MAP T60KI001    TRK,WTR,OF-HY, 5000GAL,W/CAT613C   10.17    3.63    4.68    1.64    1.82    0.28    9.91   32.12 HR      137
GEN T60Z7910    TRUCK, OFF-HWY, WATER, 5000GAL     10.17    3.63    4.68    1.64    1.82    0.28    9.91   32.12 HR     2718
GEN T60Z7920    TRUCK, OFF-HWY, WATER, 6000GAL     18.35    6.56    8.82    3.09    3.45    0.53   17.88   58.68 HR        7
GEN W35Z8640    WELDER, 300AMP, TRAILER MTD         0.80    0.23    2.25    0.58    0.03    0.00    0.95    4.84 HR     1000
GEN W35Z8680    WELDER, 300AMP, SKID MTD            0.33    0.06    0.51    0.22                    0.24    1.37 HR       23
GEN XMEZ9480    TORCH, OXYGEN/ACETYLENE             0.23    0.02            1.50                    0.25    2.00 HR     1839
GEN XMEZ9520    CONC VIBRATOR, 2.5" (63.5MM) DIA    1.04    0.16    0.69    0.48                    1.33    3.70 HR       70
NON XMIXX010    MISC. POWER TOOLS                   2.17    0.76    0.60    0.27                    2.60    6.40 HR     1759
NON XMIXX020    SMALL TOOLS                         0.50    0.22    0.16    0.07                    0.63    1.57 HR     5551
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